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Foreword 

In 2014, the NEA Radioactive Waste Management Committee (RWCM) established the 
Expert Group on Fukushima Waste Management and Decommissioning R&D (EGFWMD). 
The primary aim of the EGFWMD was to offer advice to the authorities in Japan on the 
management of large quantities of on-site waste with complex properties and to share 
experiences with the international community and NEA member countries on ongoing 
work at the Fukushima Daiichi site. 

Members of the group include experts who have experience in waste management, in 
managing radiological contamination situations or in decommissioning and waste 
management R&D after the Three Mile Island and Chernobyl accidents, as well as in 
existing contamination situations like Windscale or even potential situations like the 
Kola Peninsula. The experts provide technical opinions and ideas for waste management 
and R&D at the Fukushima site. 

The EGFWMD has held five meetings and two site visits to the Fukushima Daiichi 
nuclear power plant and to the Chernobyl nuclear power plant, and has drafted this 
report based on its work since 2014. The report provides information on post-accident 
waste management and decommissioning challenges. It also provides lessons learnt 
from past nuclear accidents or site remediation and summarises important points in 
post-accident waste management. 
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Executive summary 

Introduction 

The NEA Radioactive Waste Management Committee (RWMC) established the Expert 
Group on Fukushima Waste Management and Decommissioning R&D (EGFWMD) in 2014. 
Members of this group include experts who have gained experience in waste 
management, in radiological contamination or in decommissioning and waste 
management R&D after the Three Mile Island accident and the Chernobyl accident. They 
provide technical opinions and ideas for waste management and R&D at the Fukushima 
Daiichi site. 

The EGFWMD was established with the primary aim of offering advice on the 
management of large quantities of Fukushima Daiichi on-site waste that has complex 
properties, and of sharing experiences with the international community and NEA 
member countries. The aims of the expert group are: 

 to share knowledge on post-accident waste management and decommissioning 
challenges arising at the Fukushima Daiichi nuclear power plant; 

 to provide advice to the Japanese government on the R&D programme being 
carried out, specifically on waste management and decommissioning of the 
Fukushima Daiichi nuclear power plant; 

 to draft a report to be submitted to the RWMC on specific and general lessons 
learnt. 

The EGFWMD held five meetings and two site visits to the Fukushima Daiichi nuclear 
power plant site and the Chernobyl nuclear power plant. Members of the group visited 
waste storage facilities and treatment facilities in both nuclear power plants in order to 
gain a deeper understanding of the facilities and activities on waste management 
through discussions with workers. 

Figure E1. Site visits to Fukushima Daiichi (left) and Chernobyl (right) nuclear power plants 
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Table E1 provides an outline of waste volume storage at the Fukushima Daiichi site. 

Table E1. Waste volume stored at Fukushima Daiichi nuclear power plant  
as of the end of 2015 

Waste Storage volume 

Debris (metal, concrete) Less than 0.1 mSv/h 115 600 m3 

 0.1-1.0 mSv/h 31 400 m3 

 1.0-30 mSv/h 19 700 m3 

 Over 30 mSv/h 6 200 m3 

 Total 172 900 m3 

Trimmed trees Total 85 100 m3 

Used protection clothes Total 66 000 m3 

Chapter 1: Case studies 

Members of the EGFWMD presented background and contextual information about 
decommissioning and waste management at four sites: the Chernobyl Nuclear Power 
Plant (Ukraine); the Three Mile Island nuclear power plant (United States); the Site for 
Temporary Storage of Spent Fuel and Radioactive Waste in Andreeva Bay (Russia), and 
the site of the Windscale Pile fire (United Kingdom), as well as the Fukushima Daiichi 
nuclear power plant (Japan). 

Commentary and advice on the experiences from case studies have been 
consolidated in three areas: i) dialogue, regulators and other stakeholders; ii) waste 
description: physical and chemical nature, radiological characterisation and waste 
classification/categorisation; and iii) conditioning, storage and disposal. This material is 
supplemented by overall conclusions from the expert group. 

Chapters 2 and 3: Dialogue, regulators and other stakeholders 

Applying existing regulations to accident situations, in so far as these existing regulations 
are protectively and practically effective for application in the circumstances of the 
specific accident, has been shown to be the preferable solution. Contingency regulations 
for dealing with clean-up and waste management should be developed with the 
understanding that an accident may occur in the future and existing regulations may not 
be sufficient to address the prevailing circumstances. Protection objectives must be clear 
but the method(s) to achieve the level of protection should not be prescribed, as lessons 
from the past have demonstrated that each accident is different and large initial 
uncertainties exist in terms of the waste characterisation. 

Regulatory guidance on how to meet existing and contingency regulations may need 
further development to be made applicable to an accident situation.  

While protection objectives should be clear, the methods for showing compliance 
may best be left to guidance documents or later specification. Compliance demonstration 
may include a combination of measurements and assessments. For example, because of 
the potentially large uncertainties in waste characteristics, current safety requirements 
and waste acceptance criteria (WAC), where they are relevant to interim storage and 
disposal, should be taken into account as far as possible. If accident waste arising does 
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not fit comfortably within the existing framework, it should be determined how it is 
different and which, if any, changes or additional regulatory guidance may be needed. An 
early question to be addressed is whether new package types will be needed. A similar 
question may be asked in relation to transport regulations and packaging requirements. 

At some stage, it will be necessary to develop derived standards that can be used by 
engineers in the design of containment systems, including specification of packages and 
waste forms. For example, a required decontamination level or derived environmental 
standard should be designed so that protection objectives are met. These definitions will 
help to define monitoring programmes used to support compliance demonstration. 

Regulatory supervision is likely to be an iterative process, with iteration at each stage 
in decommissioning and waste management. Each stage can be supported by 
engagement with technologists and other stakeholders, as well as safety and 
environmental impact assessments and risk analyses. 

To facilitate this process, licensing and other regulatory processes can be more 
effective if the activities of different regulatory bodies and policy organisations are 
co-ordinated through a joint regulatory co-ordination group. The participation of 
operators and other stakeholders in such a group has also been found to contribute to 
activities being more relevant and efficient, provided that a clear and transparent process 
is used within the operation of the group and that each organisation maintains its own 
separate responsibilities. Experience suggests that such exchanges can be relatively 
straightforward in planned situations, but that further consideration may be necessary 
following a major accident. Thus, interaction with stakeholders prior to an accident is 
important. 

Any timeline for implementation of a decommissioning strategy needs to include 
time for regulatory approval at appropriate intervals or each stage of decommissioning. 
Early interaction between the regulator and operator is important for timely, safe and 
effective decommissioning, especially in the case of decommissioning after an accident. 

The decommissioning policy, strategy and planning should be closely linked to, and 
developed jointly with, the waste management policy, strategy and planning. Initial 
decisions and planning for clean-up operations soon after an accident, without 
consideration of final disposal, can make final disposal more difficult and may create 
more waste than necessary. At the same time, for transparency reasons, it should be 
acknowledged that this may be a necessary outcome if urgent action is needed (for 
example to save lives) during the emergency phase. 

Optimisation is a major feature of radiological protection and its regulation. It 
includes consideration of economic and social factors, which can raise difficult questions, 
such as: 

 How should regulators include economic and social factors in their decision-
making processes, without being or appearing to be involved in political issues? 

 How can you practically separate the scientific and the social value judgements? 

 How do regulators compare or balance the different short and long-term risks, for 
different groups of people, that are expected for different options? How are the 
results of that information used in regulatory decision making? And how are these 
results, based on regulatory considerations (i.e. there might be wider issues to 
consider), communicated to stakeholders? 

 If we do not convert radiation doses into risks, how can a regulator, or anyone else, 
compare the radiological consequences with other human health consequences 
associated with legacy remediation options? 
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These questions raise their own challenges regarding the regulatory decision-making 
process, including in relation to: 

 the development of consistent protection objectives and proportionate regulatory 
approaches for radioactive and other contaminants, for people and the 
environment; 

 the corresponding development of consistent derived standards relevant to these 
protection objectives, and approaches for their assessment; 

 the development and application of transparent methods to support decisions on 
choices between options, and maintain a balanced response to “all” risks; 

 the improved communication of risks and uncertainties so that people affected 
can make informed decisions. 

Experience suggests that these questions and challenges are useful to consider and 
can be supported by a comprehensive stakeholder engagement process. Experience also 
shows that a stepwise approach is useful. One early step is to identify the relevant 
stakeholders, some of which are outlined in the full report. Three key aspects of the 
stepwise process are: 

 an inclusive radiation monitoring system; 

 a health surveillance system; 

 an education system on radiation/radiological exposure. 

The policy should be aimed at reducing any kind of “victim” feeling and the transition 
from a risk compensation policy to compensation for actual damage. For example, it may 
be useful to consider how to compensate for the risk of a stochastic effect. Are subjective 
risks real risks? It seems reasonable to say that they are real risks since there can be “real” 
harm, but they are not the same as objective risks. 

Experience demonstrates that the contribution of local community representatives 
through self-help protection is the “engine” of long-term recovery from nuclear accidents. 
The role of experts is to serve local community representatives and to facilitate the 
development of their ability to assess and manage their own situation. The following 
points should thus be taken into account: 

 The radiological protection focus for stakeholder involvement during the accident 
recovery phase should be on objectives and the delivery of long-term technical 
support. 

 Technical support can be very resource intensive. Therefore, an increase in 
resources is required in post-accident radioactive waste management. 

 Trust is a necessary and central component of successful stakeholder involvement. 

 A positive vision of their future will help individuals to choose to stay or to go. 

 Individual decisions, whether to stay or to go, are all valid. 

Chapters 4, 5 and 6: Waste description – Physical and chemical nature, radiological 
characterisation and waste classification/categorisation 

The key issues for characterisation of accident facilities are to: 

 Determine the extent to which the accident has affected the radiological, physical 
and chemical characteristics of the solid and liquid waste that has been or will be 
produced. 
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 Provide the ability to optimise clean-up operations and waste management 
strategies. 

 Appropriately estimate the need for waste conditioning, storage and disposal 
facilities. 

Before beginning extensive clean-up work, the theoretical parameters of a post-
accident situation should be considered, to the extent possible. A key question that might 
be asked is: “What characteristics of the accident waste are such that they cannot fit into 
normal requirements and practices?” 

Proceeding on arbitrarily conservative or optimistic assumptions may be counter-
productive because the real situation will likely be different. Best estimates should be 
used, from a realistic range of possibilities, including the value of a characteristic that 
may lead to the need to adopt a different strategy, because for example it means some 
logistic or safety limit is exceeded. The same applies to predictive analyses and 
assessments. If a conservative approach is taken at every step, then results do not inform 
a balanced or optimised managed process but instead introduce a bias towards the most 
pessimistic assumptions without a clear understanding of the implications. 

Emphasis must be placed on having the good characterisation information necessary 
for facilities, infrastructure and land. Failure to do this presents real risks of a need to 
redo work at higher costs and, ultimately, adding delays. The problem is that any delay 
resulting from the need to understand the waste in every detail may itself introduce 
delays and inefficiencies. There are no rules that say with complete certainty that 
characterisation has been fully sufficient. Hence the need for an iterative process that in 
its final stage includes confirmation of compliance with protection and other objectives. 

Physical characterisation 

In the early phases of clean-up, a centralised, high-priority effort is needed to provide 
data on actual physical conditions. Visual observations are essential to understanding 
and efficiency. For example, specific methods are needed to locate and quantify the fuel 
when significant quantities are displaced from the original core region. It is then 
necessary to estimate the volumes of each type of solid and liquid waste that will arise, 
and the times at which they are expected to arise. 

Radiological characterisation 

A key lesson in the area of radiological characterisation is that once an accident occurs, 
there is typically insufficient capacity to address the waste characterisation needs. The 
ability to radiologically characterise materials should not be the limiting factor that 
controls the rate of decommissioning activities. Acquiring sufficient radiological 
characterisation data is likely the most important short-term challenge following an 
accident. Typically, there is a need to increase the capacity of analytical laboratories and 
train staff to operate them, and a related need to develop and optimise analytical 
methodologies relevant to the waste arising. 

Radiological characterisation plans should be developed for implementation in the 
event of a future accident. The details cannot be planned in advance, but the plan can set 
out who is responsible to act so as to resolve these issues: 

 Sampling plans, which specify the numbers, types and locations of samples to be 
analysed, should be developed and justified. Such plans will be iterative, and will 
develop as understanding of radionuclide concentrations and their spatial 
distribution improves. At the beginning of the project, such plans are likely to 
involve combinations of expert judgement and statistical considerations (for 
example, based on the US Environmental Protection Agency’s [EPA] data quality 
objectives [DQO] approach). 
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 Use of radionuclide vector “fingerprint” data can reduce the number of samples 
and radionuclide measurements on those samples. However, it is likely that 
fingerprints for materials developed prior to the accident will be inaccurate or 
even irrelevant. In that case new fingerprints would be required. 

 As characterisation data are obtained, it may be appropriate to also include 
geostatistical approaches to optimise future data collection. 

 New technologies giving direct cartographies and thus avoiding sampling should 
be used more widely. 

 Sampling and characterisation plans could involve calling upon resources from 
other countries according to pre-accident arrangements. 

 Sufficient characterisation equipment should be made available, both in off-site 
analytical testing laboratories and on the accident site to meet the needs of the 
sampling and characterisation plan. 

 In the short term after an accident, it will be necessary to sort waste (for example, 
to consign it to appropriate storage facilities) on the basis of quick, simple, easily 
measurable parameters such as surface dose rate. As soon as possible after the 
accident, routine on-site analyses for easy-to-measure radionuclides such as 
Cs-137 should be started. 

 In addition, suitable sample preparation and analysis methods should be 
identified for all of the significant material types that will require characterisation 
(concrete, metals, soil, vegetation and possibly agricultural produce). 

More detailed advice on radiological characterisation is provided in the full report. 

Physico-chemical characterisation 

In addition to radiological characteristics, the physico-chemical nature of the waste is 
also needed for treatment and storage purposes to determine: 

 the “materials inventory” for the waste that will be produced from the clean-up 
programme; 

 whether the waste contains any hazardous non-radioactive substances such as 
toxic metals or asbestos, and assess the implications of these hazardous 
substances on waste handling, conditioning, interim storage and disposal; 

 whether the waste contains chemical complexing or chelating agents, and assess 
the impacts of such complexing or chelating agents on waste conditioning and 
disposal. 

Ideally, a holistic approach to the assessment of radionuclides and any hazardous 
non-radioactive materials should be applied, such that consistent assumptions are 
employed in assessments and consistent criteria used in the evaluation of risk. 
International guidance on how to do this could be helpful. 

Waste classification/categorisation 

Practice shows that national schemes for waste classification and/or categorisation 
reflect nationally relevant factors, particularly the waste that is expected to be produced 
from normal operations. In the case of a major accident, it should be determined whether 
the existing classification/categorisation scheme can be applied to larger volumes of 
accident waste. There may be a need to recognise or define different radioactive waste 
(RW) categories from those adopted in planned situations. These may be based on 
modified protection objectives, taking into account the wider needs and interests of those 
affected. Any new proposed scheme can benefit by taking into account relevant 
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international practice and lessons learnt at the sites of previous major accidents. The 
scheme should incorporate all waste arising and include classification of waste which 
does not need to be managed or regulated as radioactive waste. In other words, it should 
account for other hazardous features, so as to avoid planning, regulatory and safety 
management contradictions. If it is decided to revise the waste classification schemes, it 
will be important to record the reasoning for the changes and keep the memory of the 
specification for accountability. 

Ideally, the classification scheme adopted should support all aspects of management 
in a holistic manner, leading to and not foreclosing on options for final disposal. 
Although a new approach to management may be needed, insights from experienced 
senior technical advisors are invaluable. While it may be difficult to integrate with the 
workforce, their third-party review is essential in fields where new approaches or 
techniques are applied. Details on the regulatory basis are added only when they can be 
justified. 

Most waste categorisation/classification schemes developed in the past were devised 
to address technical issues and were necessarily expressed in technical terms. They do 
not readily indicate the scale of hazard associated with the waste and therefore do not 
help explain to stakeholders the significance of the hazards. It has been suggested 
therefore that any new classification scheme for accident waste include a component 
that relates the hazard of each class of waste to another readily understandable or 
commonly encountered hazard. Ideally this would include consideration of chemical as 
well as radiological hazards within a single coherent and proportionate approach to risk 
management.  

The proposed radiological characterisation should enable waste to be assigned to 
existing waste categories, but it will also be important to ensure that sufficient 
characterisation data are collected to enable waste to be sentenced against alternative 
categories if this becomes necessary. 

Iterative process 

An important lesson is that it should be clarified at an early stage who will be responsible 
for the development of acceptance criteria (waste acceptance criteria or WAC) for 
accident waste for storage and disposal, and what will be the procedure for their 
development. Without this information, it is difficult to specify which information is 
needed about the waste and hence, it is difficult to specify the characterisation 
programme. A degree of iteration in the process should be expected. 

The details of WAC and arrangements for managing fragments of fissile material are 
quite specific to the conditions and circumstances of the accident. It highlights the need 
to put in place the regulatory basis for waste disposal in parallel with waste 
characterisation work (see above), and have a corresponding categorisation system that 
facilitates meeting protection objectives and other needs. Without this regulatory basis, it 
is difficult to know what characteristics have to be investigated. To resolve this problem, 
it is recommended to start with setting the objectives of the decommissioning 
programme (e.g. to do things safely) and proceed iteratively from there. 

Chapters 7 and 8: Conditioning, storage and disposal 

Waste conditioning, decontamination and reduction 

As a contingency in case of a major accident, national regulatory guidance should be 
available that provides advice on how to deal with the increased volume and radiological 
and chemical characteristics of post-accident waste and on the flexibility needed to meet 
regulatory standards, rather than specific criteria. 
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In the immediate aftermath of an accident, actions will be required to stabilise the 
facility and prevent the spread of a mobile source term to the environment. These 
actions could lead to the generation of waste that contains high concentrations of fission 
products and/or quantities of fuel materials which will likely not comply with existing 
waste acceptance criteria. Lessons learnt from prior accident situations or similar waste 
conditioning activities such as decommissioning and legacy waste recovery at 
reprocessing facilities should be available to the affected facility to guide their emergency 
response actions. 

Following the reaction to the immediate emergency, as described above, the choice of 
waste conditioning processes is important in the overall road map of post-accident waste 
management. These decisions will need to consider existing regulations on waste 
disposal and drive actions on characterisation, treatment, conditioning, storage, 
optimisation of waste management scenarios and final disposal of the waste. 

Destination (storage/disposal) 

The largest volume of waste arising from an accident will probably be compatible with 
existing disposal criteria. However, the volume of waste may overwhelm existing 
disposal site capacity, and therefore early consideration of volume reduction techniques 
is essential. 

A smaller volume of waste may fall outside existing waste acceptance criteria, and 
thus the management of the damaged facility working in co-operation with 
governmental and research organisations needs to develop a plan for the disposal of this 
waste. 

Damaged fuel and fuel debris are a special case as the prevention of a criticality event 
at any point during the accident clean-up process is required. Therefore, application of 
existing requirements for maintaining spent fuel subcritical should also be applied to 
damaged fuel. Thus, the design of containers to house damaged fuel must meet the same 
reactivity criteria as undamaged spent fuel. 

Overall conclusions 

The case studies in the report present substantial information on the history of accident 
site management and lessons learnt, leading to many potentially helpful 
recommendations. Material provided also includes information on: 

 state-of-the-art techniques and experiences with waste characterisation and 
classification, including application after major accidents; 

 regulatory supervision: regulations, regulatory guidance and regulatory procedures, 
e.g. review of safety cases; 

 application of international recommendations, standards and guidance. 

Every accident is different. The details of any post-accident (after emergency) 
scenario are unpredictable and specific to the prevailing circumstances. Responding to 
them requires elements that are not within the usual experience of conventional utility 
and service management organisations. Managing decommissioning and radioactive 
waste after a major accident may also require a different approach from that used 
following normal planned operations. 

Centralised authority and stakeholder involvement 

There is a need for a centralised authority to manage the situation, for example, a high-
level governmental commission, so as to co-ordinate and oversee the planning and 
implementation of effective measures. Government authorities, the industry and 
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research institutions must work co-operatively to plan and implement these measures. 
This authority will need to develop a comprehensive strategy with clear objectives to 
manage the situation, taking into account the interests of a wide range of stakeholders. 
Effective stakeholder engagement processes are needed to identify these interests. 

Implementation strategy 

A plan is needed to implement the strategy through a series of tasks designed to meet 
the stated objectives, identifying who is responsible for implementing each task and 
providing the powers and resources necessary to those with responsibility for 
implementation. 

A major component of this strategy should be connected to the establishment of a 
regulatory framework for decommissioning and radioactive waste management. This 
should be based as far as possible on the existing framework for these activities, but 
specifically modified to account for the special factors linked to the prevailing 
circumstances arising from the accident, as identified through waste characterisation 
and other processes.  

Special factors include the need to set appropriate reference levels as well as derived 
standards and monitoring procedures, the application of which would result in meeting 
the reference levels and demonstrating an ability to comply with them. 

A heavily project-focused approach is more effective than one focused on a large 
functional organisation of engineers and designers responsible for small areas involving 
several projects.  

Although redundancy in organisational functions is expensive and difficult to 
manage, some degree of redundancy is prudent to ensure that all options and potential 
problems can be considered. 

There is likely to be a need for iteration of the strategy with more detail added at 
each stage, taking account information obtained from the previous stage including 
radioactive waste characterisation data. Responsibilities for the implementation and 
resourcing of tasks at each stage may need to be updated. In early stages, it may be 
useful to pursue flexible/parallel approaches. In any case, a careful step-by-step approach 
is strongly advised, so as to reduce the chance of creating legacies requiring future 
management.  

At the same time, it has been noted that excessive caution may delay appropriate 
timing of decisions. Examples include delay of return to normal land use, even though it 
would be safe to do so, or delay in the introduction of appropriate restrictions, resulting 
in extended continuation of risky conditions, as well as potential added costs. This 
problem should be acknowledged, alongside the need for balance, which should be 
achieved with stakeholder engagement. 

In developing the iterative strategy, it is important to leave time to obtain regulatory 
approval. Public access to land and normalisation of land use is urgent, providing many 
hard to measure benefits to those who normally occupy the land. The contamination 
levels can be expected to be relatively low off-site so that remediation work is very 
extensive but not complex from a technical and safety point of view. However, once the 
emergency is declared over, decommissioning of the damaged building and remediation 
of the nuclear site itself is not so urgent. It may also be much more hazardous and 
present further risks of repeat accidents. It is therefore necessary to anticipate the need 
to take the time to do this work, as has been the case at TMI-2, ChNPP and Windscale Pile. 

Optimisation 

Optimisation is an important aspect of radiological protection and is best done when 
taking into account social and economic factors, and not just radiological factors, for 
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example meeting reference levels. Again, the process should be supported by stakeholder 
engagement. Solid waste minimisation, as has been recommended, can be achieved by 
discharging more waste to air and water, for instance through incineration or dissolution, 
or creating higher-level waste that is not suitable for shallow land burial. It is not entirely 
evident that such discharge is the optimum management method, and so the choice 
would need to be supported by a relevantly structured assessment. More generally, it has 
been noted that the minimisation of one detrimental impact is always likely to result in 
something else detrimental not being minimised. Hence the need for a holistic view of 
optimisation, both as developed in radiological protection and as would be more widely 
understood by stakeholders. 

Storage and disposal 

In addition to large quantities of fuel debris, the remediation and decommissioning 
response to an accident of the Fukushima Daiichi NPP type is likely to generate 
radioactive waste that exceeds limits for near-surface disposal or intermediate-depth 
disposal. This waste needs to be appropriately stored and stabilised until a final disposal 
solution is developed. 

The large quantity of waste created by an accident may exceed existing radioactive 
waste disposal capacity or be in a waste class for which a disposal solution is not 
currently available. It may be necessary to create interim stores, but they should be 
designed taking into account that final disposal will be needed in due course, and may 
need to remain effective for extended periods while sites for final disposal are identified 
and licensed. The accident site however, may not be the location to site this interim 
storage facility. 

Safety analyses 

Safety analyses and radiological and environmental impact assessments are necessary to 
support identification of priorities, identify feasible management options and select 
preferred options from feasible alternatives. This process needs to be technically 
underpinned, but must be informed by stakeholder engagement, particularly as regards 
local conditions, but also in terms of ensuring that the assessments address issues of 
interest to stakeholders. 

These analyses must, to the extent possible, be based on existing regulations and 
regulatory guidance. Only in exceptional circumstances and based on a safety case that 
demonstrates compliance with the safety basis of the applicable regulation(s) should 
exemptions from these criteria be permitted. 

Thus, the design and content of these analyses and assessments should be specific to 
the purposes of the assessments, including the interest of the intended audience for each 
analysis or assessment. 

International co-operation 

Further development of plans for international co-operation in the event of a major 
accident would be useful as would further guidance on the application of international 
recommendations, standards and guidance in the post-emergency phase of a major 
nuclear accident.  

Pre-planning guidance on decommissioning and radioactive waste management 
should consider: 

 what can be planned in advance; 

 what cannot be planned until the parameters of the accident are understood; 



EXECUTIVE SUMMARY 

MANAGEMENT OF RADIOACTIVE WASTE AFTER A NUCLEAR POWER PLANT ACCIDENT, NEA No. 7305, © OECD 2016 19 

 the scope for sharing characterisation resources, staff and equipment, both 
nationally and internationally. 

Additional guidance in other areas could also be useful, including on: 

 the transition from emergency response to normal radiation exposure regulation; 

 stakeholder engagement, with emphasis on later stages of recovery; 

 communication processes; 

 how to address chemicals alongside the radiological risks. 
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Introduction 

Following the accident at the Fukushima Daiichi nuclear power plant (NPP) in March 2011, 
different types of post-accident radioactive waste were generated, for example from  
on-site decontamination activities, the management of contaminated water, 
decommissioning work on the four reactors and from the hydrogen explosions that 
occurred. The radioactive waste resulting from the accident has different properties 
compared with the waste generated by nuclear power plants operating under normal 
conditions. Specific management methods or strategies will therefore be needed to 
manage the post-accident waste. 

After the Fukushima Daiichi accident, the NEA Radioactive Waste Management 
Committee (RWMC) underlined the importance of including post-accident waste 
management and co-operation on decommissioning techniques for the Fukushima 
Daiichi NPP in the strategic areas of the NEA Programme of Work as it relates to 
radioactive waste management. 

At the plenary meeting of the RWMC held in March 2014, the Ministry of Economy, 
Trade and Industry (METI) of Japan had highlighted the difficulties in managing the post-
accident radioactive waste. Major difficulties encountered by METI are waste 
categorisation and classification, due to the difficulties in accessing samples for 
measurements and the vast amount of waste and contaminated material that needs to 
be managed. The RWMC decided to establish the Expert Group on Fukushima Waste 
Management and Decommissioning R&D (EGFWMD) to evaluate the management of 
post-accident waste. The expert group focuses on technical issues on waste management, 
such as radiological characterisation and categorisation of post-accident radioactive 
waste and contaminated materials, but also on social issues such as stakeholder 
engagement and interactions between the regulator and implementer. This report 
provides advice on post-accident waste management, particularly to research and 
development (R&D) institutions in Japan on their overall strategy for managing the waste 
generated on-site by the accident. It also provides information on strategies to be 
implemented in the case of an unplanned, unexpected accident in the future. 

Characterisation and categorisation of post-accident radioactive waste are among the 
most difficult challenges for waste management at the Fukushima Daiichi NPP in the 
near term. Therefore, a strategic approach should be developed to manage the complex 
characterisation process of the waste, which includes a sampling and characterisation 
plan based on statistical approaches, calculation methods, and a review and evaluation 
process for the data obtained. International knowledge and experience in managing 
legacy waste, accident waste and other pertinent examples will be valuable to help Japan 
address challenges in managing the Fukushima Daiichi waste. 

This report provides information on waste management and remediation of 
contaminated areas, as well as on R&D activities, by identifying the gaps between 
experiences in past accidents or contaminations and current activities being undertaken 
at the Fukushima Daiichi site: 

 Chapter 1 provides general descriptions and a short introduction to nuclear 
accidents or radiological contaminations; for instance the Chernobyl NPP accident, 
the Three Mile Island Unit 2 accident and the Windscale fire accident. 
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 Chapter 2 provides experiences on regulator-implementer interaction in both 
normal and abnormal situations, including after a nuclear accident. Chapter 3 
provides experiences on stakeholder involvement after accidents. These two 
chapters focus on human aspects after an accident and provide recommendations 
on how to improve communication between stakeholders so as to resolve issues 
arising after unexpected nuclear accidents. 

 Chapters 4, 5 and 6 provide information on technical issues related to waste 
management after accidents. Chapter 4 focuses on the physical and chemical 
nature of the waste, Chapter 5 on radiological characterisation, and Chapter 6 on 
waste classification and categorisation. The persons involved in waste 
management after an accident should address these issues as soon as possible 
after the accident. 

 Chapters 7 and 8 also focus on technical issues but with a long-term perspective of 
the waste direction in the future. Chapter 7 relates experience on waste 
conditioning, reduction and decontamination, and Chapter 8 provides information 
on the destination of radioactive waste storage and disposal. 
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1. General description of case studies 

1.1. Chernobyl nuclear power plant accident 

Chernobyl accident and “Chernobyl waste”1 in the 30-km exclusion zone2 

The Chernobyl accident occurred on 26 April 1986. Because of an accident at unit 4 of the 
Chernobyl nuclear power plant (NPP) the reactor core was completely destroyed and the 
systems related to safety were also entirely destroyed. Large amounts of radioactive 
activity were released and the surrounding area was contaminated, resulting in high 
levels of exposure doses and fragments of nuclear fuel and graphite around the destroyed 
unit. 

Regarding the mitigation of the accident consequences, a number of organisational 
and technical decisions were made and implemented: 

 the creation of a special governmental commission for the brain-storming 
decision-making process; with full power, clear responsibility, availability of 
resources, scientific support and immediate involvement of different specialists, if 
needed; 

 the overall decontamination of the industrial site and surrounding residential 
areas and roads, with the main goal of decreasing the exposure doses, to allow 
workers to continue their activities at units 1, 2 and 3, and to allow re-evacuation 
of the population (the establishment of a “30-km exclusion zone” made this last 
point unnecessary); 

 arrangement of facilities for decontamination, special treatment of trucks and 
personnel involved in the accident mitigation; 

 collection and removal of radioactive waste (RW); organisation of “temporary RW 
storage,” 3  designing and construction of RW facilities; and reduction of 
environmental risks in the surrounding area. 

From the mitigation of the Chernobyl accident consequences, we can derive the 
following experiences and lessons learnt: 

 There was no preparedness for this type of accident, as nobody believed that such 
an accident was possible. 

 There was a lack of a prompt monitoring system for emergency situations; such a 
system could have been very helpful in the decision-making process. 

                                                           
1.  “Chernobyl waste” means the radioactive waste originating from the Chernobyl accident. 
2.  The 30-km exclusion zone designates the territory where the population was evacuated in 1986. 

This exclusion zone includes land that has been removed from normal economic usage. 
3.  “Temporary RW storage facilities” refers to sites for temporary RW localisation. 
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 Decontamination to effectively zero levels was not always effective because of 
secondary radioactive contamination with wind flows and adverse weather 
conditions. 

 There was a clear need for a centralised management of the situation, like a high-
level governmental commission, to take effective measures. 

 The need also arose for the creation of “RW disposal facilities”4 and “temporary 
RW storage facilities”. As there was no experience in managing large amounts of 
emergency radioactive waste, storage and disposal for “Chernobyl waste” were 
conducted in extreme conditions, without adequate waste isolation technology 
and classification and registering of waste (its amount and activity); neither was 
the environmental impact of storage and disposal sites considered; “Chernobyl 
waste” was stored and disposed of under conditions that do not fully comply with 
safety requirements; and therefore it needs to be re-disposed. 

Because of the lack of infrastructure for the treatment of the large amount of 
“emergency RW”, the decision was taken to place the waste in unorganised trenches, 
so-called “temporary RW localisation points”. Such localisation points were set up nearby 
the Chernobyl NPP and they lacked either the design documentation or the records on 
characteristics of the waste. It is the lack of records on the “RW temporary localisation 
points” which has created many problems, and consequently, have delayed decisions on 
further waste treatment. 

In summary, 90% of the radioactive waste in Ukraine is “Chernobyl waste”. This 
waste contains varying compositions of radionuclides, as well as long-lived nuclides. It is 
located or has been placed mostly in the exclusion zone and, because of the above-
mentioned issues, it needs to be re-disposed of. For this purpose, the following should be 
taken into account: 

 a there is a need for a great deal of pre-operational work to be done with the 
“Chernobyl waste” before disposal; 

 there is a need for the development and implementation of projects for RW 
retrieval, removal, treatment – so-called re-disposal; 

 there is a need to prioritise the retrieval of RW from the points that most influence 
the environment because of flooding and barrier faults. 

Safety analyses and environmental impact assessments are necessary for a decision 
to be taken on further brining of RW storage facilities in compliance with radiation safety 
requirements and optimisation of RW conservation or re-disposal costs. Particular 
administrative measures, risks and countermeasure assessments shall be developed to 
prevent incidents during the construction and operation of new RW management 
facilities. Consequently, assessment methodologies for risks, emergency response plans 
and countermeasure designs should be updated and approved. The introduction of an 

                                                           
4.  “RW disposal facilities” mean the facilities for RW disposal created between two to three years 

after the Chernobyl accident: “Pidlisny”, “The 3rd turn of the Chernobyl NPP” and “Buryakivka” 
Only the RW near-surface disposal facility “Buryakivka” is under operation until now. The RW 
disposal site “Pidlisnyi” has been in operation since December 1986 through 1988. RW of an 
exposure dose rate (EDR) up to 50 R/h was accepted by the RW disposal site “Pidlisnyi”, then 
based on a Governmental Committee Decree, RW of EDR up to 250 R/h was received. The overall 
amount of RW is 11 000 m3, and the total activity is assessed as 2.59 +15 Bq. The RW disposal 
site “Chernobyl NPP Stage III”, which was in operation until the end of 1986, was constructed for 
RW with EDR up to 1 R/h, but waste with higher EDR was accepted there as well. The RW 
disposal site contains 26 000 m3 of low- and medium-level waste, including long-lived waste, of 
a total activity of 3.43 +14 Bq. 
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integrated monitoring system for RW storage facilities, an environment within RW 
storage facility areas, and particularly a general hydrological and hydrogeological 
situation within the exclusion zone, is vital for taking informed decisions. 

Re-disposal is a possible way of fundamentally changing the situation to preclude the 
release of radionuclides from temporary RW localisation sites. However, not all the 
trenches are filled with RW. Some of them may be released from regulatory control 
because of corresponding levels having been reached. 

In Ukraine, there are two options for disposal: near-surface for low- and 
intermediate-level short-lived RW and geological disposal for long-lived RW, high-level 
RW and fuel-containing materials from the shelter object. Taking into account the 
practical experience of RW management in the 30-km exclusion zone and lessons learnt 
from the management of large amounts of RW from accidental origins, it should be 
concluded that an improvement of Ukrainian legislation (“safety requirements”) is also 
needed, taking into account the peculiarity of “Chernobyl waste” and the peculiarity of 
disposal of such waste within the 30-km exclusion zone (safety analysis of long-term 
safety, dose limits). In addition, improvement of RW classification is needed so as to 
consider the category of “very low-level waste”. 

RW Management at the Chernobyl NPP site after the accident 

Before the accident, the RW management system at the Chernobyl NPP included: 
treatment operations related to liquid RW volumes decreasing (evaporation), sorting of 
solid RW (based on activity level – low, intermediate and high level of activity) and 
storing of liquid and solid RW in temporary storage facilities. The “retrievability” of RW 
from existing storages is a great challenge today. RW in present conditions cannot be 
disposed of and should be retrieved, treated and conditioned before its disposal in near-
surface repositories, or safely stored in a new storage facility.  

The Chernobyl accident in April 1986 strongly influenced the two radioactive waste 
management areas mentioned above. It made the soil radioactive and engendered 
significant portions of alpha emitter content in the operational waste. The Chernobyl site 
presents a great variety of the radioactive waste types: 

 soil contaminated during the Chernobyl accident; 

 the Chernobyl NPP operational liquid and solid radioactive waste, including RW 
from the mitigation period of accident consequences;  

 shelter object solid and liquid radioactive waste and fuel-containing masses. 

Some years after the accident, it was decided to develop a document called the 
“Integrated Radioactive Waste Management Programme for the Units 1, 2, 3 Chernobyl 
NPP and for the Transformation of the Shelter Object into an Ecologically Safe System”. 
The main purpose of this document was not only to describe the activity and 
characteristics of collected RW and RW facilities, but also to analyse the needs to improve 
the situation with treatment and conditioning of existing and future RW streams. All 
waste streams on the Chernobyl NPP site shall be managed within the frame of an 
integrated RW management system, taking into account acceptance of conditioned RW 
for final disposal in near-surface repositories or storing of RW that cannot be disposed of 
in near-surface repositories. 

Based on the results and conclusions of much research and many investigations 
relating findings or best solutions in terms of RW management at the Chernobyl NPP site, 
the decision regarding the creation of a set of new RW facilities was approved. These 
include: 

 plants for solid and liquid RW retrieval, characterisation, treatment and 
conditioning at the Chernobyl NPP site; 
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 a storage facility for high-level waste and intermediate-level long-lived waste at 
the Chernobyl NPP site; 

 near-surface disposal repository in the 30-km exclusion zone (this repository was 
constructed especially for conditioned waste from the Chernobyl NPP site). 

One of the most critical tasks to be undertaken today by the Chernobyl NPP is the 
successful commissioning of facilities for liquid and solid waste treatment and 
conditioning; those facilities would handle the waste accumulated through Chernobyl 
NPP operation and waste that would be generated from the decommissioning of the 
Chernobyl NPP.  

In RW management facilities, liquid and solid RW would be removed from the 
existing storages, then be processed by specific technologies and the final product of 
processing, which is cemented RW in special containers, would be transported for 
disposal at the near-surface repository. 

The “Integrated Radioactive Waste Management Programme for Chernobyl NPP” is a 
living document that should be updated regularly by the Chernobyl NPP taking into 
account lessons learnt during the past, the necessity of solving new problems, , changes 
in regulations and others aspects (for example needs in additional RW facilities).  

Shelter object (destroyed Chernobyl NPP unit 4) – Existing situation and plans for the 
future 

Since the severe beyond-design-basis accident at Chernobyl NPP unit 4, this particular 
NPP has been permanently under focus from the Ukrainian government, the public and 
the international community. The accident is primarily associated with the shelter object, 
which is the ruined unit 4 covered by new metallic and concrete constructions.  

Immediately after the accident, different materials were dropped inside the 
destroyed unit to provide fuel cooling (lead) to prevent a self-sustained chain reaction 
(boron carbide), to cease graphite burning (dolomite) and to filtrate the fission products 
release (sand and clay). Then, by April and May 1986, about 15 000 t of material were 
dropped. An underground layer of the local zone around shelter had 15 000 m3 of RW 
(contaminated soil, concrete pieces and slabs, metal structures, debris). From 400 000 to 
1 740 000 m3 of RW are located in the shelter object and at its site. At the beginning of 
2005, their total activity was about 4.1E+17 Bq. Over 10% of the total amount of RW is 
high-level waste (HLW), a great amount of which are concrete, metal structures and 
equipment or materials of backfill of the reactor. Over 2 800 t of HLW are fuel-containing 
materials, fragments of the reactor active zone, reactor graphite and fuel dust. 

After the shelter object was constructed in November 1986, there was a big challenge 
in Ukraine to find appropriate solutions for such problematic questions as “How to 
regulate such a unique facility (as a nuclear facility or temporary storage for non-
organised RW)?”; “How to classify the activity related to the shelter object?”; “What type 
of licence can be issued for the shelter object?” (“decommissioning of destroyed nuclear 
unit” or “operation of the shelter object?”) and “Do we need to develop separate laws and 
regulations for such a unique facility?”. 

After many investigations on the technical level and discussions on the political level 
it was decided that: 

 The shelter object for the remains of unit 4 is “not organised storage for not 
organised waste”. 

 The activity to be performed on the shelter object shall be “transformation into 
ecologically safe system” only. 

 The licence issued by the regulatory body was for “operation of shelter object”; a 
number of conditions were included in this licence – for existing and future 



GENERAL DESCRIPTION OF CASE STUDIES 

MANAGEMENT OF RADIOACTIVE WASTE AFTER A NUCLEAR POWER PLANT ACCIDENT, NEA No. 7305, © OECD 2016 27 

activity related “transformation into ecologically safe system”. The number of 
separate permissions to be obtained by Chernobyl NPP for different projects was 
also included in the licence. 

The most difficult questions for the regulatory body were mainly about i) the 
necessity of developing specific regulations for the shelter object and ii) applying the 
safety requirements of existing regulations for nuclear and RW facilities to the shelter 
object. The detailed explanation of the “Ukrainian approach” is set out below. 

The “national strategy related transformation of shelter object into the ecologically 
safe system” was approved by the Ukrainian government. This strategy includes three 
main stages: 

 stabilisation of unstable construction and components of shelter object; 

 new safe confinement (NSC) designing, construction and commissioning; 

 extraction of radioactive waste and fuel-containing masses and safely disposing 
and storing them. 

Since 1998, the so-called Shelter Implementation Plan (SIP) has been carried out. The 
plan was developed by an international expert group and approved by the Great Seven 
countries and the Ukrainian government. The SIP provided for a set of both short-term 
measures to maintain the shelter safety level and long-term ones, which are aimed at 
shelter transformation to an environmentally safe system. The SIP consists of two phases: 
preliminary (phase 1) and main (phase 2). The SIP phase 2 is today achieving a good pace 
of work. 

This SIP includes 22 tasks, consisting of both long-term and short-term measures. 
Long-term measures primarily concern the shelter object isolation by the NSC and safe 
extraction at a later time of highly radioactive materials under confinement. Short-term 
measures focus on stabilising and improving the safety of existing objects by 
strengthening existing buildings, additional dust suppression, preventing the possibility 
of reactivity emergency and temporary water management.  

SIP covers the first and second stages of the national strategy related transformation 
of shelter object into the ecologically safe system (stabilisation and NSC construction), 
but for the third stage, SIP envisages only some investigations-related strategy of RW and 
fuel-containing mass monitoring, as well as some approaches regarding the technology 
for their extraction. 

Nevertheless, the main task is to transform the shelter object into a safe system, 
which means to extract radioactive waste and fuel-containing masses and safely dispose 
of them. During close to 20 years of examination, a great deal of work related-radiation 
and heat measurements, sampling and later destructive and non-destructive 
measurements, as well as calculations were done. Nevertheless, there is no final decision 
on the extraction technology for these most dangerous materials due to a lack of 
information. The Chernobyl NPP developed and the State Nuclear Regulatory Inspectorate 
of Ukraine (SNRIU) approved a stepwise strategy, which will result in a final decision on 
the extraction technology. The idea is to permanently support the fuel-containing mass 
(FCM) safety before final disposal in a deep geological repository. 

The Shelter object integrated monitoring system and the result of multiple SIP tasks 
will allow for the development of some analytical models for FCM behaviour. Existing and 
future emergency systems can effectively support the under critical state of these 
materials, and future NSC will fix the optimum temperature and humidity for FCM during 
the construction period of the NSC and deep geological repository. The following systems 
are included in its structure: 

 nuclear and radiation safety monitoring system; 
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 seismic monitoring system; 

 monitoring system of the building construction; 

 operation support systems: ventilation system; water supply system; sewerage 
system (including, liquid radioactive waste management); electro supply system; 

 technological systems of radioactive waste and fuel-containing materials 
management. 

In addition, fire safety and physical protection systems were created, and 
communications and TV networks will be mounted. The crane equipment will be 
mounted for unstable construction dismantling. 

New safe confinement is a major SIP project. Since 1992, intensive work, including 
under international programmes, on shelter object transformation into an ecologically 
safe system has been conducted. The basic conclusion of this long-term research is: 
significant shelter object hazard decrease can be achieved as a result of new protective 
encasement construction over the object NSC. 

The basic requirements for confinement are formulated in the law of Ukraine “on 
general principles of the further Chernobyl operation and decommissioning and 
destroyed fourth power unit of this NPP transformation into ecologically safe system”: 
Confinement is a protective construction that includes a complex of the technological 
equipment for removal from the destroyed fourth power unit of Chernobyl NPP materials 
containing nuclear fuel, radioactive waste management and other systems intended for 
the realisation of activity on the transformation of this power unit in an ecologically safe 
system and the safety of workers, the public and the environment. 

1.2. Three Mile Island nuclear power plant accident 

Introduction 

Shortly after 4:00 a.m. Wednesday, 28 March 1979, with the nuclear plant operating at 
97% power, a series of feedwater system pumps supplying water to the steam generators 
shutdown at the Three Mile Island NPP. This led to a cascading series of events that 
culminated in the partial meltdown of the Three Mile Island 2 (TMI-2) reactor core. 

Shortly after the accident, the Richland, Washington and Barnwell commercial low-
level burial sites were closed to any TMI-2 accident-related waste because of concerns 
about the volumes of waste that might be produced. Later in 1979, the site in Richland 
was reopened to TMI-2 waste. The Barnwell site did not reopen to TMI-2 waste until 1987. 
The agreement, signed by the City of Lancaster, the US Nuclear Regulatory Commission 
(NRC), and the Licensees of TMI-2, placed significant restrictions on the discharge of 
“Accident Generated Water”, which was defined as: 

 water that existed in the TMI-2 auxiliary, fuel handling and containment buildings, 
including the primary system, as of 16 October 1979 with the exception of water 
which, as a result of decontamination operations, became commingled with non-
accident-generated water such that the commingled water had a tritium content 
of 0.025 Ci/ml or less before processing; 

 water that had a total activity of greater than 1 Ci/ml prior to processing, except 
where such water was originally non-accident water and became contaminated by 
use in clean-up; 

 water that contained greater than 0.025 Ci/ml of tritium before processing. 
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Further, a large amount of the waste generated at TMI-2 exceeded commercial burial 
criteria for form and content and were thus even more difficult to dispose of. There was 
no disposal facility for this higher level or “abnormal waste”. In addition, much of the 
waste was not comparable to that produced at an operating power plant. This waste 
contained a high concentration of fission products or small quantities of fuel materials. 

As part of the solution, the US Department of Energy (DOE) and the NRC signed a 
Memorandum of Understanding (MOU) in July 1981 to ensure the TMI site did not become 
a long-term waste disposal facility. 

Because of issues with radioactive waste disposal, the cost of disposal and limited on-
site storage, related to radioactive waste minimisation practices were adopted early in 
the clean-up process and continually refined. These practices included: 

 reducing waste at the source; 

 only taking into contaminated areas the tools needed to do the job; 

 storage of contaminated tools; 

 performing maintenance on tooling and equipment inside contaminated areas;  

 recycling water to the extent practical; 

 on-site waste reduction. 

To support on-site waste reduction, a waste handling and packaging facility and a 
respirator cleaning and laundry facility were constructed. 

 The Waste Handling and Packaging Facility (WHPF) began operation in February 
1987. This 2 500 ft2 (230m2) facility was designed and built to provide an 
environment for the decontamination of materials for unconditional release, 
volume reduction, sorting of materials and the compaction of materials in drums. 
The WHPF was justified by cost savings resulting from the commercial release of 
decontaminated material, improved packaging efficiency for non-compacted 
material in boxes and the improved packaging efficiency for compacted material 
in drums. In terms of volume reduction, the WHPF improved packaging efficiency 
by 25-30% and significant quantities of metal and other items were released for 
commercial scrap or reuse on-site. 

 After the accident, a temporary contaminated laundry and respirator cleaning 
complex was set up to launder contaminated protective clothing and to 
decontaminate, clean and sanitise respirators. The complex operated from shortly 
after the accident until early 1985, when the permanent laundry and respirator 
cleaning facility was completed and became operational.  

On-site waste storage 

Two types of solid radioactive waste needed immediate attention: mildly contaminated 
trash, (solid low-level waste) and spent resins, and thus temporary on-site storage 
facilities were needed.  

TMI-2 was not dismantled, but the quantity of lower-activity radioactive waste was 
difficult to control because the clean-up had to proceed as quickly as possible. 
Consequently, the project team focused on controlling the final volume to be shipped. 
This was done by decontaminating and reusing equipment or material whenever possible, 
solidifying waste when necessary and boxing or compacting the rest. Initially this activity 
was carried out inside the auxiliary and reactor buildings. 

However, insufficient space was available for staging and destaging this waste, and 
containers and little equipment was available to dismantle decontaminate or temporarily 
store the tools, fixtures and large equipment needed for large-scale clean-up operations. 
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Solid low-level waste 

The first project was the conversion of a paint shed into an interim facility for storage of 
drums and boxes containing low-level waste. This building had a usable floor space of 
approximately 140 m2. All of the anti-contamination clothing and decontamination and 
contamination control material were stored in this facility until the waste could be 
shipped. The fenced in yard around the paint shed was also used to stage contaminated 
equipment. Use of the paint shed was limited after completion of other staging areas.  

The interim solid waste staging facility or “carport” was built as a long-term solution 
to low-level waste storage prior to shipment for disposal. The facility consisted of a 
concrete pad that was approximately 870 m2 and was protected by roof and aluminium 
sidewalls. A partial-height concrete block wall enclosed an area where higher-activity 
waste was stored. Six sumps collected any water in-leakage. Radwaste stored in this area 
consisted of solid low-level waste contained in shipping boxes and drums. This facility 
acted as the primary low-level waste storage area.  

Spent resins 

As a first response to the need for an interim spent resin storage area, liner storage 
modules were built. The area consisted of 14 large-diameter drainage culverts welded to 
a steel endplate. The culverts were placed vertically in the ground and the area was back-
filled. A large three-foot thick concrete plug covered the top of each storage cell. This area 
was used to store EPICOR-II resin vessels but was taken out of service in 1980, shortly 
after the solid waste staging facility began operation. Only two of the cells were ever used 
to store radioactive resins; the others had held new resin liners in storage prior to their 
initial installation in the EPICOR system.  

The solid waste staging facility was an engineered storage facility constructed as a 
long-term solution to spent resin liner storage. The facility consisted of two (2) modules 
containing 60 cells each. Each rectangular concrete module was approximately 50 feet 
(15 m) wide by 90 feet (27 m) long by 19 feet (6 m) high. The module base and walls were 
three feet (1 m) thick to ensure the surface radiation levels remained below 50 Sv/h. The 
6 feet (2 m) diameter by 12 feet (4 m) high cells consisted of concrete-shielded, galvanised, 
corrugated-steel cylinders with welded steel base plates. A drain line from each cell led to 
a common sump. A three-feet (1 m)thick concrete lid covered each cell. EPICOR-II spent 
resin vessels were stored in this facility.  

Core accountability 

In addition to waste disposal issues, which are discussed further in later sections of this 
report, another significant issue that affected TMI-2 was accounting for the special 
nuclear material (SNM) inventory at TMI-2. Because of the accident, standard SNM 
accountability techniques could not be used. 

The core debris removed from the TMI-2 facility was loaded into special canisters for 
shipment to the DOE Idaho National Laboratory. Each shipment was accompanied by a 
“Nuclear Material Transaction Report” (DOE/NRC Form 741), which recorded the net 
weight of the contents of each canister. Fuel accountability by the normal method 
(i.e. accounting for individual fuel assemblies) was not possible. Since the canisters were 
filled with a mixture of SNM, other materials and water, there was no feasible method to 
determine the exact SNM content in each canister. A statement to that effect was 
included on each DOE/NRC Form 741. 

In October 1985, GPU Nuclear, DOE and the NRC entered into an agreement that final 
SNM accountability for TMI-2 would be performed after defueling was completed. The 
accountability would be based on a thorough post-defueling survey of TMI-2, which 
would quantify the amount of residual SNM in plant systems and components.  
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The entire TMI-2 plant was reviewed to determine where SNM could have been 
deposited as a result of the 1979 accident and subsequent recovery activities. Each area 
was classified into one of three categories: 

 category 1 – locations where SNM was highly probable; 

 category 2 – locations where it was possible that SNM could have been deposited; 

 category 3 – locations where it was unlikely that SNM was deposited. 

Category 1 locations required that measurements or, in selected cases, analyses, be 
performed for SNM. Category 2 areas were considered to have a lower probability for fuel 
deposits but were assessed in the same manner as category 1 areas. Category 3 areas 
were determined not to require SNM assessment based on analyses of the TMI-2 accident 
and review of recovery activities. 

The quantity of residual SNM in each location was documented in a GPU Nuclear 
engineering calculation. The engineering calculations, in turn, provided the quantity of 
SNM for a specific area, system or component. 

Final accountability was performed by summing the residual fuel quantities and 
reporting the results as the remaining plant inventory of SNM. The amount of fuel 
shipped to the Idaho National Laboratory was determined by subtracting the sum of the 
final plant inventory and the amount of SNM shipped as radioactive waste from the pre-
accident plant inventory of SNM, as corrected for decay in the most recent SNM Material 
Balance Report. 

Pre-accident reported inventory (corrected for decay): 

- final in-plant inventory; 

- SNM shipped as samples/radwaste; 

- SNM shipped to Idaho National Laboratory (in canisters). 

The resulting SNM inventory was reported in the Post-defueling Monitored Storage 
(PDMS) SNM Material Balance Report (DOE/NRC Form 742). This was the method used to 
demonstrate to the NRC that approximately 99% of the original TMI-2 core had been 
removed from the site. 

Saxton concrete and soil disposition 

Another waste disposal issue that affected GPU Nuclear and that is similar to issues at 
Fukushima Daiichi occurred during decommissioning of the Saxton Nuclear 
Experimental Corporation Facility (Saxton) in Saxton PA. Saxton was a small (23.5 MW) 
test reactor that operated from 1962 to 1972. As a result of Saxton operation, several 
hectares of surrounding property were affected and needed to be cleared of radioactive 
material. 

During excavation of soil at Saxton, a standard backhoe was utilised. Each bucket of 
excavated soil was scanned by a health physics technician using a NaI detector screened 
for the Cs-137 peak. If the dose rate in the bucket exceeded a threshold value, the soil 
was considered contaminated and was packaged for disposal. If the dose rate of the soil 
in the bucket did not exceed the threshold value, it was staged in the soil lay down area 
for later processing. 

There was only one instance of soil that was contaminated by hazardous material. In 
this case, it was discovered that a capacitor containing polychlorinated biphenyl (PCBs) 
had leaked. This contaminated soil was segregated during the excavation process and 
disposed of as mixed hazardous/radioactive waste. A total of 16 195 tonnes of material 
consisting of backfill debris (11 183 tonnes) and soil (5 012 tonnes) was surveyed through 
a radiation detection system developed by Shonka Research Associates. The scanned 
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debris and soil were separated into approximately 250-tonne piles called batches. 
Although there were a number of different types of materials present among the piles, 
each individual pile appeared to be a homogeneous mixture of the same type of material. 
A total of 56 batches of material, i.e. backfill debris (38 batches) and soil (18 batches), were 
surveyed.  

The effective volumetric release limit for the soil and debris material was calculated. 
A conservative mix of seven radionuclides was used from Saxton debris samples to 
determine the limit. These radionuclides and mix percentages were as follows: Ni-63 
(69.4%), Cs-137 (28.6%), Sr-90 (0.3%), Co-60 (1.0%), Am-241 (0.5%), Pu-238 (0.1%) and Pu-239 
(0.1%). To ensure material would not exceed the release limit, an alarm set point was 
established at 70% of the limit.  

The radiation detection system was a conveyor version of the subsurface multi-
spectral contamination monitor (SMCM) that used four, five-inch (13 cm) diameter by 
two-inch (5 cm) thick thallium-doped sodium iodide (NaI (Tl)) detectors. The detectors 
were arranged in a line along the path of the conveyor and were located one-half metre 
apart. The nominal conveyor speed was established at 4 inches per second (0.1 m per 
second), with spectra collected every 19.7 inches (0.5 metres) of conveyor travel. The 
conveyor had material limited to 32 inches (0.8 m) wide and 4 inches (0.1 m) deep, with 
the face of the detectors located 13 inches (0.3 m) from the surface of the conveyed 
material. This height was chosen to provide a reasonable compromise between 
uniformity of response and sensitivity to localised sources.  

The detectors were centred in 19.7-inch (0.5 m) diameter barrels. The detectors have 
thermal shielding, heaters, thermocouples and controls for temperature stabilisation, 
and are shielded with approximately 4 inches (10.2 cm) of sand to reduce the radiation 
background as well as any variability from changes in background (due to radon in air, 
moving vehicles, or changes in nearby soil and building debris piles). The detector array 
was located in an enclosure above the conveyor that is also heated to provide a uniform 
thermal environment without diurnal variation. The sand shielding restricted the field of 
view of the detectors to a downward looking, nominal 90-degree angle cone. A 12-foot 
(3.6 m) by 5-foot (1.5 m) trailer served as a mobile command centre (MCC). The SMCM 
process computer and post-processing computer were operated from within the MCC. 

Twenty-eight alarms occurred during the survey that included 5 258 (includes 5% 
re-surveyed) tonnes of soil. If an alarm occurred, the conveyor was stopped and the data 
was investigated. The SMCM operator would review the strip chart on the SMCM process 
software screen. The strip chart shows the four detectors and the diagonal mean of the 
four detectors. From the strip chart, the operator is able to determine if the alarm is a 
point source or a distributed source and where along the belt the suspect material is 
located. The best estimate of the source distribution was then described for investigation. 
Generally, large source distributions would motivate removing dirt from the entire survey 
conveyor. If the source was localised to a single acquisition, the affected acquisition and 
at a minimum the two adjoining acquisitions were removed. 

Following an alarm from the SMCM, a scan survey was performed on the suspect 
material using a Ludlum 2 350 (or equivalent) metre with a 2 inches (5 cm) by 2 inches 
(5 cm) sodium iodide detector. Any material indicating activity greater than or equal to a 
specified limit was removed and contained.  

Summary 

GPU Nuclear faced many of the same challenges as TEPCO does at Fukushima Daiichi: 
HLW, damaged fuel, water that could not be discharged and significant volumes of 
potentially releasable material. Working with the US nuclear industry, the NRC and the 
DOE, each of these challenges were met and allowed GPU Nuclear to complete the TMI-2 
Cleanup Program and place the plant in monitored storage. 
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In decommissioning the Saxton nuclear experimental facility, GPU Nuclear was able 
to demonstrate that large volumes of potentially contaminated material were below 
regulatory limits and thus did not need to be sent to a low-level waste disposal facility. 
Instead this material was used for backfill on the site thus not only saving the cost of 
disposal but also saving the cost of purchasing backfill. These projects provide valuable 
lessons learnt on waste management and should be further studied. 

Additionally TMI-2 provides some valuable insights for any utility struggling with 
recovery from a major nuclear accident. The Electrical Power Research Institute 
published an important report on the history of the TMI-2 Cleanup Project, “The Cleanup 
of Three Mile Island Unit 2 – A Technical History: 1979 to 1990”, EPRI NP-6931, in 
September 1990. In addition to technical details on the clean-up, it provides management 
insights. 

The management of the TMI-2 clean-up was uniquely demanding. It not only 
comprised a complex technological mixture of necessary innovation and unfamiliar 
safety issues, but saw many of the technical decisions influenced by nontechnical factors. 

The technical decisions and the course of the clean-up were inextricably bound with 
issues of management organisation, planning, funding, a sceptical public, media 
spotlighting, and regulatory investigations and restraints. Most technical decisions 
involved internal debates reflecting these issues. 

Basic management decisions 

Questions about how to do almost everything had to be evaluated in light of the 
unprecedented post-accident situation. How to organise? How to fund? What were the 
overall objectives? The answers resulted in a new company, a unique clean-up 
organisation, shared funding of the work, and novel forms of federal and industry 
involvement. 

In programmatic terms, the following major management decisions were made: 

 Survive – In a fundamental decision, GPU elected to fight the threat of bankruptcy 
and potential federal takeover of the clean-up. The utility created a subsidiary 
devoted strictly to nuclear matters (GPU Nuclear) and a division within it devoted 
solely to the clean-up of TMI-2. It also created a support division chartered to 
concentrate on radiological controls. By physically and operationally separating 
units 1 and 2, GPU removed one potential argument against the restart of unit 1, 
which was essential for corporate health. The credibility and progress of the unit 2 
clean-up minimised the potential of it being used as an issue in the unit 1 restart 
proceedings. 

 Ensure utmost safety – The decision to perform the work with safety as a 
paramount issue guided the clean-up. Although at times this was carried to 
conservative extremes – adding technical difficulties, expense and time – no 
alternative was acceptable. In fact, the clean-up was carried out at a personnel 
radiation exposure level within the NRC’s estimate (less than 6 500 person-rem) 
and with an Occupational Safety and Health Administration (OSHA) lost-time 
accident rate better than at many operating plants. The overall goal of the clean-
up was to establish a condition of stability and safety such that there was no risk 
to public health or safety. 

 Use experts – GPU Nuclear immediately realised that many aspects of the clean-up 
were beyond its expertise. The use of resources from the government, other 
utilities, national laboratories and universities brought a sophisticated technical 
presence to the clean-up. In particular, the DOE laboratories had skills and special 
facilities that did not exist elsewhere. Combining these outside resources with the 
on-site workforce was difficult, but the combination brought much needed 
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technical and financial support, new ideas and a channel to the worldwide 
technical community. 

 Hire a contractor – In making this decision, GPU Nuclear hired Bechtel, the largest 
nuclear power A/E-constructor in the world; Bechtel had resources and expertise, 
or access to them. An alternative would have been for GPU Nuclear to have 
increased its staff and hired subcontractors – a drain on resources that GPU 
Nuclear was not in a position to undertake. By hiring a contractor, GPU Nuclear 
could get back on its corporate feet while performing normal plant operations. In 
1982, GPU Nuclear decided to integrate with Bechtel staff and other subcontractors 
to form one clean-up organisation. In itself, this was a major and essential step 
that caused some painful adjustments and delays. 

 No restart – For some time after the accident, GPU Nuclear envisioned returning 
unit 2 to service or at least they did not preclude a restart. Public opposition to 
restart would have been intense. As the extent of damage to the reactor core and 
expense of plant refurbishment became evident, the decision was made to focus 
on the defueling effort and work without regard to the final disposition of the 
plant. At first, this was difficult to accept for engineers and operators trained in 
maintaining or improving an operating power plant. The overwhelming advantage 
was that the decision focused available resources on near-term issues. Eventually, 
GPU Nuclear decided to place the plant in a long-term monitored storage condition 
after fuel removal.  

 Pursue flexible/parallel approaches – No one knew how hard the clean-up would 
be or how long it would take. No one knew what the conditions were inside the 
reactor vessel or what defueling tools would work. In this situation, project 
management found, time and again, that schedules and plans were quickly 
outdated. The only practical approach became to establish an overall strategy and 
then take steps one at a time. Financial restraints played a role; but more 
importantly, the unique nature of the damage and the need to evaluate conditions 
before expending resources too quickly dictated that the strategy would be to “eat 
the elephant one bite at a time” (Dieckarnp, 1983). Flexibility required parallel and 
sometimes redundant approaches until an effective method was found. (Since the 
failure of one plan or piece of equipment could stall the work for months while 
another was developed, the policy made sense. It also meant that if one action was 
stymied by public or regulatory debate, progress could still be made.) 

 Challenge the system – The project team struggled in a difficult regulatory and 
public environment. Since NRC rules had not been written for post-accident 
conditions, attempting to fit existing rules was often burdensome. By continually 
showing that plant conditions were safe, management slowly reduced the burden 
of specific operating plant requirements to reflect the stability of TMI-2 and the 
progress of the clean-up. 

Management insights 

In terms of managing the clean-up, several general insights stand out: 

 The details of any post-accident scenario are unpredictable and specific to the 
situation. Responding to them requires elements that are alien to conventional 
utility and service management organisations. Managing the TMI-2 clean-up 
required an entirely different philosophy and approach from that used to design, 
construct or operate a plant. 

 Before beginning much of the clean-up work, the theoretical parameters of a post-
accident situation should be understood. At TMI-2, this was necessary before 
developmental work could be performed to prepare the way for production 
defueling work. 
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 A heavily project-focused approach is more effective than a large functional 
organisation of engineers and designers responsible for small bits of several 
projects. The personal involvement and the direct knowledge that this approach 
created were invaluable assets at TMI-2. 

 While redundancy in organisational functions is expensive and difficult to manage, 
some degree of redundancy is prudent to ensure that all options and potential 
problems are considered. 

 In the early phases of clean-up, a centralised, high-priority effort is needed to 
provide data on actual physical conditions. Visual observations are essential to 
understanding and efficiency. Visual observation was often necessary at TMI-2 
before unexpected or hypothesised conditions were accepted as real. 

 Proceeding on arbitrarily conservative or optimistic assumptions may be counter-
productive because the real situation will likely be different. Emphasis must be 
placed on having hard characterisation information before building systems and 
facilities. 

 Insights from experienced senior technical advisors are invaluable. Although 
difficult to integrate with the workforce, their third-party review is essential in 
fields where new ground is broken. 

The on-site location of production staff and experts leads to increased efficiency and 
a pragmatic understanding of conditions. 

1.3. Kola case study: With a focus on the remediation of the Andreeva Bay site  
of temporary storage of spent fuel and radioactive waste in northwest Russia 

Background and history 

A review of existing and future requirements for decommissioning of nuclear facilities in 
the Commonwealth of Independent States (CIS) (EC, 1999) included in its key conclusions 
the need for: 

 clearly defined regulatory requirements for decommissioning of nuclear facilities; 

 clearly defined waste management and disposal routes. 

These conclusions strongly reflected weaknesses in the situation in the CIS at that 
time but remain key issues for any strategy addressing nuclear decommissioning. 

Particular focus on the Kola Peninsula arose during the development of a Strategic 
Master Plan (SMP) with support of the Northern Dimension Environmental Partnership 
(NDEP). The SMP was designed to address the decommissioning of the retired Russian 
nuclear fleet and environmental rehabilitation of its supporting infrastructure in 
northwest Russia. Phase 1 of the plan, as reported in IBRAE (2007), drew special attention 
to the need for decommissioning and restoration of the previous shore technical bases at 
Andreeva Bay and Gremikha. These bases were developed initially in the 1960s for 
maintenance of nuclear submarines, performing receipt and storage of radioactive waste 
and spent nuclear fuel SNF. No further waste was received after 1985 and the shore 
technical bases have since been recategorised as sites of temporary storage (STS). Here 
below, the situation is described with respect to STS Andreeva Bay.  
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Site for the temporary storage of spent fuel and radioactive waste, Andreeva Bay 

General description and source terms 

The materials in store at STS Andreeva Bay, as reported in (AMAP, 2010) comprised SNF 
and solid and liquid RW: approximately 21 000 spent nuclear fuel assemblies and about 
12 000 m3 of solid and liquid radioactive waste. 

The STS consisted of the following main constructions (Shandala et al., 2008): 

 fixed-site technological berth; 

 blocks of dry storage – three partly underground 1 000 m3 stores, re-equipped to 
serve as facilities for the SNF storage; 

 service site for the SNF store, including some buildings; 

 basin-type SNF storage facility – building 5 being decommissioned after removal of 
the SNF from the building; 

 liquid radioactive waste (LRW) storage facilities; 

 building intended for water purification; 

 storage facility for high-level concentrates of LRW after treatment;  

 numerous constructions and sites for solid radioactive waste (SRW) store. 

The following circumstances identified by a threat assessment carried out from a 
regulatory perspective in 2005 and reported in Ilyin et al. (2005) critically characterised 
this site as follows: 

 unsatisfactory condition of facilities, hampering safe SNF and RW management; 

 radioactive contamination dispersion from the STS territory to the adjacent 
marine environment; 

 lack of regulatory requirements and guidance to deal with the existing abnormal 
radiation conditions; 

 lack of relevant standards for the complete management of radioactive waste. 

The following factors exacerbated the problem of management (Ilyin et al, 2005): 

 damage to the SNF and the engineered barriers of the storage facilities, leading to 
radioactive contamination of the environment, and a continuing threat of further 
releases; 

 gaps in regulations on procedures connected with specific aspects of SNF and RW 
management, including insufficient definition of requirements for remediation;  

 justified public concern that environmental safety may be jeopardised not only in 
Kola Peninsula and the European part of Russia, but also in other countries of 
northern Europe. 

The Russian strategy for addressing this situation drew upon a wide range of 
industrial projects which in turn receive support from donor organisations and technical 
institutions, co-ordinated through the International Atomic Energy Agency’s (IAEA) 
Contact Expert Group (CEG). The Norwegian Radiation Protection Authority’s (NRPA) 
bilateral regulatory co-operation programme with the Federal Medical-Biological Agency 
of Russia (FMBA) was designed to provide parallel support to the Russian regulatory 
authorities, with a view to ensuring that investments made to manage the nuclear legacy 
in northwest Russia would be spent safely within the context of an effective regulatory 
regime. 
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Site characterisation 

For the purpose of the radiological protection of workers, Andreeva Bay has been divided 
into four separate radiological protection areas (see Figure 1.1). The zoned areas are 
subject to change boundaries as work progresses. 

Figure 1.1. Area categorisation at Andreeva Bay 

 

 

Controlled access area 
 
Health protection zone 

 

Uncontrolled (free access) area 
 
Supervision area 

Source: Shandala et al., 2008. 

Controlled access area (CAA): Facilities are located within this area where SNF and 
RW are stored and where radiation-hazardous operations are carried out. The facilities in 
this area have been the main subjects of remediation. This area was appointed with 
decontamination posts and a special regime of work was defined for the area. Personal 
protection equipment was applied in the CAA to provide radiological protection for 
personnel from Group A (dose limit – 20 mSv/y). 

Uncontrolled (free access) area (UA): Facilities located in this zone support work 
implementation in the controlled access area. No radiation-hazardous operations are 
performed within this area. The main workplaces of the personnel from B group were 
located here. Personnel from B group were subject to the dose limit 5 mSv/y. 

Health protection zone (HPZ): This is the area of STS administrative and technical 
provision. The external border of this area was limited by the system of physical 
protection of the engineered area. 

Supervision area (SA): This area, with a radius of about 10 km, was the subject of 
supervision of the facility impact on the environment and the public (dose limit – 
1 mSv/y). 

Apart from the stored SNF and RW, there is significant contaminated soil and sub-soil 
at the site (Shandala et al, 2008). A wide range of environmental sampling has been 
undertaken, to support the planning of remediation operations and to help plan for the 
long-term management of the site. Figure 1.2 illustrates the ranges of Sr-90 and Cs-137 
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contamination in the different designated areas, as reported in NRPA. More details are 
provided therein, alongside the description of site-specific regulatory controls and 
requirements which were developed to cover: optimisation of radiological protection of 
workers, criteria for site monitoring and control, management of very low-level waste, 
and emergency preparedness and response. 

Figure 1.2. Sr-90 (red) and Cs-137 (blue) content in soil on-site  
at the STS in Andreeva Bay 

Specific activity, Bq/Kg 

 
 Controlled  
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Source: Shandala et al., 2008. 

Dose control and radiological assessment 

Prognostic radiological assessment is considered a vital part of the planning for safe and 
effective remediation. It relies on a sufficient understanding of the current situation, in 
terms of the existing facilities, nature of the environment and radioactive sources. The 
assessment of future conditions, for example, dose rates at work places once some 
sources have been removed, or the radiological impacts of residual contamination, 
supports the selection of appropriate management operations, as well as effective 
regulatory supervision. 

To this effect, two assessment tools have been developed, one related to the radiation 
situation and worker exposure monitoring (DOSEMAP) and one related to radio-ecological 
assessment (DATAMAP). Both are supported by GIS systems and are described in detail in 
NRPA (2011) and, with further illustrations, in Chizhov et al. (2014) and Sneve et al. (under 
review). 

Figure 1.3 provides an example of output from DOSEMAP, showing the industrial site 
and isolines of ambient dose rate. The example serves only to illustrate potential graphic 
representation of real data, which can be developed from results of relevant 
measurements and put into the assessment tool database. Such techniques can be used 
to assess the actual current situation and the effect of removing particular source terms, 
and hence optimisation of the protection of workers. 
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The DOSEMAP assessment tool focusses on the management of environmental 
contamination. It relies on measurements on environmental radioactivity in soils, sub-
soils and groundwater and on the use of suitable interpolation techniques. It provides the 
following functions: 

 presentation of contamination levels in two or three dimensions; 

 identification of areas where available data is not sufficient for necessary analysis 
of the radio-ecological situation; 

 assessment of future contamination levels, allowing for radioactive decay and 
models for migration and accumulation of radionuclides. 

Results like those presented in Figure 1.3 combined with proposals for remediation 
work activity locations can be readily used to identify the most relevant locations for 
future sampling activities, which in turn support the next iteration of assessment and 
work planning. 

Figure 1.3. Andreeva Bay facilities and an illustration of how isodose curves  
can be presented in DOSEMAP 

 
 Source: Roudak et al., 2011. 
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The focus of environmental monitoring has been on Cs-137 and Sr-90 because 
historic measurement and assessments (e.g. Ilyin et al., 2005) indicate that these are the 
dominant radionuclides present and also likely to be the dominant contributors to 
external and internal doses, both during current operations outside buildings and in the 
longer-term stages of site management. These radionuclides are also considered to be the 
most relevant radionuclides to take into account when planning long-term site 
restoration and decisions on management of radioactive waste arising from remediation 
of contaminated areas, and as such, as many samples as practically manageable are 
collected.  

Figure 1.4 provides an example of output from DOSEMAP of a 3D representation of 
activity distribution over depth in the ground. Such measurement and representation can 
support the understanding of the potential for migration of radionuclides in groundwater. 
The control of the spread of contamination by groundwater is a special subject to 
consider. 

Figure 1.4. Three-dimensional plot of activity distribution over borehole depth 

 
 Source: Shandala, 2013. 

Figures 1.5 and 1.6 illustrate the use of the DOSEMAP visualisation tools to support 
planning of work tasks and control of worker exposure (Chizhov et al., 2014). 

Interpolation between sampling points is done by the standard method of kriging. 
Identification of positions where radiation control requires special attention is 
determined based on maximums of the dose rate gradient (method 1), and maximums of 
the interpolation error, i.e. the method of cross-validation (method 2), described further 
in Chizhov et al. (2014). 

Apart from planning and optimisation of work in hazardous areas, the visualisation 
tools can be used in training for particular operations, as illustrated in Figure 1.7. 
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Figure 1.5. Visualisation of radiological conditions for supporting efficient  
zoning within a building containing hazardous radiation sources 

 
Source: Chizhov et al., 2014. 

Figure 1.6. Screenshot of the Andreeva Planner demonstrating dynamic (real-time)  
the radiological risk assessment (dose rate with and without shielding wall)  

 
Source: Chizhov et al., 2014. 
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Figure 1.7. Screenshot demonstrating application of DOSEMAP  
visualisation tools for supporting classroom training  

 
Source: Chizhov et al., 2014. 

Progress with remediation 

Since 2002, substantial construction of new and reconstruction of available 
infrastructural components has been under way. Table 1.1 shows examples of the 
changed radiation situation in what were some of the more highly contaminated areas. 

Table 1.1. Changed radiation situation following remedial actions 

Location Dose rate, µSv/h Action taken 
2002 2009 

Area near new pier 0.15-450 0.15-0.35 Old pier dismantled 
Around building 50 0.3-1.5 0.25-0.57 Removal of scrap metal landfill 
Various damaged buildings 0.58-2.7 0.38-1.1 Sand backfilling and asphalt covering 
Motor transport decontamination area 2.5-30.7 0.57-0.7 Paving of the site 

Source: Shandala and Sneve, 2014. 

Figure 1.8 illustrates the change in radiation situations across the site over the period 
from 2002 to 2010 (from Shandala, Kiselev and Klimova, 2011,“Russian Experience in 
comprehensive regulatory supervision of former military technical bases”, Presentation 
at WM2012, American Nuclear Society.) 

The measures outlined above are not considered complete or final, but are part of the 
ongoing process of remediation, allowing for lower dose-rate working areas, and taking 
into account parallel developments of necessary regulatory requirements and guidance. 
It is regarded as vitally important that these regulatory documents and corresponding 
procedures have been put in place prior to the commencement of the main and most 
hazardous operations, due to take place in the coming few years. 
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Figure 1.8. Change in radiation situation across the site over the period of 2002 to 2010 

2002     2010 

 
Source: Shandala et al., 2011. 

Regulatory developments 

Above, the need was noted for clearly defined regulatory requirements for 
decommissioning of nuclear facilities. For planned situations, it can be expected that 
development of such requirements can be built into overall programmes of activities. For 
legacy situations as they are described in EC (1999), but also in the case of 
decommissioning of facilities which have suffered severe accidents, the requirements 
may not be adequate to address the abnormal and unplanned circumstances. This was 
the reasoning behind the regulatory threat assessment reported in Ilyin et al. (2005) 
carried out by the FMBA in co-operation with various support organisations as part of the 
NRPA-FMBA regulatory co-operation programme. 

The threat assessment and subsequent regulatory developments took into account 
all aspects of radiation safety including: 

 protection of workers involved in the most radiation-hazardous operations, 
including application of optimisation; 

 protection of the public and the environment; 

 emergency preparedness and response; 

 requirements for environmental monitoring; 

 regulatory identification of possible end-states for the territory of the STS and 
corresponding radiation description; 

 monitoring of performance reliability of workers involved in SNF and RW handling 
activities. 

Arising from the initial activities, it became very apparent that the second issue 
noted in Section 1.1 from EC (1999) also applied to operations at STS Andreeva Bay, 
i.e. clearly defined waste management and disposal routes. Accordingly, further guidance 
was developed to cover the following RW storage and disposal issues: 

 waste acceptance criteria for packages and materials to be stored at the Saida Bay 
waste treatment and storage facility; 

 criteria for re-designating waste containing fuel fragments as RW rather than SNF;  

 criteria for on-site disposal of very low-level radioactive waste (VLLW). 
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Development of corresponding regulatory guidance and other documents was carried 
out in all three areas with the full co-operation of, and working dialogue with, the waste 
producers, while at the same time maintaining clear and separate responsibilities of the 
respective organisations. The details of the waste acceptance criteria and arrangements 
for managing fragments of fissile material are quite specific to the conditions at the STS 
Andreeva Bay, which are very different from those in a degraded and severely damaged 
reactor. However, it is highlighted that, at this site, the implementation of an effective 
regulatory basis for waste management occurred in parallel with waste characterisation 
work, prior to the most hazardous recovery operations which are due to take place in the 
coming few years (Grigoriev, 2015). This allowed the specification of detailed regulatory 
requirements to take account of new information as it became available as part of a 
carefully controlled step by step process. 

An important feature of the VLLW criteria was that they were designed to take 
account of the site-specific nature of the materials chemical and other hazards that 
might be associated with VLLW. 

The need to characterise and assess the chemical and other non-radiologically 
hazardous content of radioactive waste, alongside the radioactive content, has been 
examined internationally in NRPA (2015). It was concluded that, ideally, a holistic 
approach to assessment of radionuclides and hazardous materials should be 
internationally developed and applied, such that consistent assumptions are employed in 
assessments and consistent criteria used in the evaluation of risk. Currently, the basis for 
separation in approaches includes traditional behaviour, regulatory and institutional 
differences, lack of common language in addressing issues with respect to both waste 
types, lack of international guidance on criteria for assessments, as well as lack of 
supporting information from science. The development of a common set of objectives 
and, hence, assessment endpoints and time frames for the different waste types would 
be very beneficial. In particular, this would promote the proportionate allocation of 
resources to the different types of hazards associated with the waste. In cases where 
technical differences are necessary, a clear understanding of the reasons for the different 
approaches should be provided to allow differences to be understood and communicated. 
In the case of VLLW waste at Andreeva Bay, the way to achieve such coherent and 
intelligent risk management was to regulate its management within the framework of 
industrial hazardous waste management, but with due account given to management of 
the radiation hazards. 

The list of documents developed within the regulatory co-operation programme 
related to STS Andreeva Bay and related waste management includes: 

 “Criteria and Norms for Remediation of Sites and Facilities Contaminated with 
Man-made Radionuclides”, R 2.6.1. 25 – 07. 

 “Hygienic Requirements for Radiation Protection of Workers and the Public during 
Planning and Arrangement of the SNF and RW Management at the SevRAO 
Facility-1 (R-GTP SevRAO-07)”, R 2.6.1. 29 – 07. 

 “Arrangement of the Environmental Radiation Monitoring in the Operational Area 
of the Federal State Unitary Enterprise ‘Northern Federal Enterprise for Radioactive 
Waste Management’ of the Federal Atomic Energy Agency”, MU 2.6.1.37 – 2007.  

 “Hygienic Requirements for the Industrial Waste (VLLW) Management at the 
SevRAO Facility (R ONAO SevRAO-08)”, R 2.6.5.04 – 08.  

 “Personal Dose Monitoring of the Occupational Exposure at SevRAO Facility-1”, 
MU 2.6.5. 6 – 08. 
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 “Special features of ALARA principle application during the SNF and RW 
management at SevRAO Facility-1”, MU 2.6.5. 05 – 08. 

 “Procedure of Radiation Monitoring at the SevRAO Facility-1”, MUK 2.6.5. 7 – 08. 

 “The Operational Radiological and Medical Criteria for the Initiation of Emergency 
Protective Actions in the Case of Radiation Emergency at the SevRAO Facilities”, 
approved by FMBA of Russia, 2008. 

 “Procedures of Radiation Monitoring and Individual Dose Monitoring during SNF 
and RW Management at SevRAO-2 Facility (Ostrovnoy)”, MUK 2.6.5.021 – 2009. 

 “Requirements for Protection of Workers, Public and Environment during 
Arrangement of Radioactive Waste Management in the Centre for Conditioning 
and Long-Term Storage at the SevRAO”, R 2.6.5.028 – 2010. 

 “Application of the Information and Analytical System for Prediction of Doses to 
Workers to Regulate Radiation Protection of Workers of NWC SevRAO”, MU 2.6.1. 
064 – 12. 

 “Control of Radiation Safety of Workers at NWC SevRAO Facility – Branch of 
FSUE ”RosRAO” during SNF and RW Management”, regulatory guidance document, 
FMBA. 

 “Radiation Protection of Workers and the Public during Remediation of 
Contaminated Parts of the Site”, regulatory guidance document, FMBA. 

 “Radiation Safety and Prevention of Environmental Contamination during Nuclear 
Vessel Decommissioning”, regulatory guidance document. 

 Requirements for “Protection of Workers, Public and Environment during RW 
Management Arrangement in the SevRAO Centre for Conditioning and Long-term 
Storage at Saida Bay”, Kola Peninsula. 

 Guide on “Radiation-Hygienic Requirements for Provision of Safe Management of 
Objects Containing Nuclear Materials”. 

 Guide on “Administrative Requirements Providing Safe Management of Objects 
Containing Nuclear Materials, while Transferring them to the Category of 
Radioactive Waste”. 

All these regulatory documents are available in English. 

Technical programme for Andreeva Bay remediation 

The main stages of site remediation, from an engineering perspective, are illustrated in 
Figure 1.9 according to the schedule defined in Minatom (2004). The actual progress is 
delayed only by about two years, and trial SNF recovery operations have been carried out. 
It is notable that regulatory developments have been needed in all stages to address the 
abnormal conditions. The need for continued close regulatory supervision during future 
main operations to recover poorly stored SNF should be further discussed (Sneve et al. 
[2015]). 
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Figure 1.9. The main stages of remediation of STS at Andreeva Bay 

 
Source: Minatom, 2004. 

1.4. Windscale 

General description of the accident 

The 1957 fire in Windscale Pile 1 is rated as a level 5 accident on the International 
Nuclear Event Scale. It resulted in the accidental discharge of radioactive materials from 
the pile chimney and their deposition over the surrounding area. A brief description of 
the accident and waste produced is given below. The description of the accident is taken 
from Arnold, 2007. 

The Windscale site 5 is located in Cumbria, England and was first developed for 
nuclear purposes by the UK Ministry of Supply in 1947. Construction of two air-cooled 
graphite-moderated nuclear reactors (“piles”) for the production of plutonium 
commenced in that year. Pile 1 went critical in October 1950; Pile 2 in June 1951. On 
10 October 1957, overheating was detected in Pile 1. Radioactivity was detected on-site in 
air samples and by the on-site meteorological station. Later that day, an area of the pile 
was found to be on fire. Fuel elements from the affected area were discharged from the 
pile and attempts were made to create a “fire break” around the affected area by 
discharging fuel elements from the surrounding channels. Later, an attempt was made to 
extinguish the fire by pumping CO2 into the pile. These measures did not bring the fire 
under control, and the decision was then taken to extinguish the fire by pumping water 
into the pile. The water was turned on at 9 a.m. on 11 October, and pumping continued 
for 30 hours until the pile was cold. A total of approximately 7 000 m3 of water was added. 
The fire was reported to have abated by midday on the 11 October. Clean-up operations 
began on 12 October. 

                                                           
5.  The Windscale site is now part of the Nuclear Decommissioning Authority’s Sellafield site. 
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Health Physics surveys and biological monitoring, especially of milk produced in the 
surrounding area, commenced on 11 October and the decision to stop consumption of 
local milk was taken on 12 October on the basis of measured I-131 activities. (I-131 was 
recognised at the time as the major radiological hazard arising from the accident during 
emergency phase.) The area of the milk ban was increased to 200 square miles(approx. 
518 km2) on 15 October, and an extensive programme of district surveys commenced. 
Based on the results of these surveys, distribution of milk from an area adjacent to 
Windscale was restricted for a period of several weeks. 

Most of the water that was pumped into the pile was contained in the engineered 
structure and was ultimately discharged to the cooling pond. Some water overflowed into 
the forecourt of Pile 1 and, because of the high levels of radioactive contamination, was 
pumped back into the ponds. Inevitably, some of the fire water was lost through the base 
of the pile building into the underlying ground and into the surface water drainage 
system, and led to contamination of the surrounding ground. After the accident, fresh 
water was fed into the ponds and the contaminated water was discharged to sea.  

The fire resulted in the interior of the pile becoming contaminated with damaged fuel 
and production isotopes. Potentially, uranium hydride had been formed when the water 
injection reached damaged fuel elements. Damaged fuel was observed on the discharge 
of the reactor (Ervin, 2008). 

General description of the waste produced 

Decontamination of buildings and removal of topsoil following the accident 

Over the two years following the 1957 Windscale fire, extensive decontamination of 
buildings around the pile (e.g. blower houses, control room) was carried out and the 
topsoil from the immediate vicinity of the pile was removed (Arnold, 2007). The inventory 
and physical nature of this waste is poorly known, but it is expected to include significant 
volumes of contaminated soil and building materials/contents. 

Waste produced from decommissioning the pile 

The pile was defueled as far as possible by the beginning of November 1957. It is 
estimated (Ervin, 2008) that about 15 tonnes of the uranium fuel (out of a total of 
180 tonnes) and up to 2 000 isotope cartridges (used to irradiate materials in the reactor) 
remained in the pile after this process. No attempt was made to clear the blocked 
channels or to remove debris from the air and water ducts beneath the pile. Following the 
sealing of Pile 1 in 1958, the pile was placed under long-term care and maintenance, with 
periodic camera surveys to check there was no serious degradation. Phase 1 
decommissioning of the pile, to secure the safety of the facility, commenced in the early 
1980s and was complete by 1999 (Cross, 2013). The work included putting dams in the 
original water ducts and air ducts to seal the bioshield. Monitoring systems were 
installed in and around the core to measure temperatures, radiation levels and airflow. 
Outside the core, accumulations of fuel debris, sludge and other radioactive waste were 
removed from the water duct (Cross, 2013). 

At this time, a significant project milestone was achieved in that the Pile 1 
Operational Safety Case was approved by the regulator. Approval from the regulator 
allowed surveys of the fire-affected zone of the pile to be undertaken for the first time. 
These surveys, undertaken in 2007 (Ervin, 2008), have allowed detailed plans for the final 
phase of decommissioning Pile 1 to be developed. 

Waste produced from decommissioning the pile chimney 

Following the fire, the contaminated filters were removed from the filter gallery at the 
top of the 110 m tall pile chimney, the air inlet ducts to the chimney were isolated and 
the top of the chimney was sealed. Decommissioning of Pile 1 chimney commenced in 
1998, but was stopped in 2003 following a fatal accident. Decommissioning restarted in 
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2007, with removal of 78 tonnes of steelwork, rubble, lead and aluminium within the 
chimney base (Slater, 2013). Work to demolish the pile chimney itself began in 2013. The 
filter gallery and ancillary equipment has been removed; steel, brick and concrete waste 
has been produced. Preparations are underway to remove the diffuser, which sits below 
the filter gallery. The chimney will then be demolished down to about the 35 m level. The 
remaining structure will be placed in care and maintenance and demolished following 
the final decommissioning of the pile reactors. 

Summary 

Although the Windscale fire occurred nearly 60 years ago, the management of the 
accident provides lessons and insights that are still relevant today. In particular, 
extensive environmental monitoring was put in place during and after the Windscale fire; 
this provided the evidence that was used by the authorities when deciding whether to 
restrict milk consumption in the surrounding area. The prompt action in banning milk 
consumption is recognised to have reduced the radiological impact of the accident to 
members of the public. 

However, the age of the accident means that it is not appropriate to present 
experience from the Windscale case study in the following areas: review of the 
techniques and approaches used for chemical, physical and radiochemical 
characterisation of waste at the time of the accident; dialogue with regulators and 
stakeholder engagement at the time of the accident; waste classification at the time of 
the accident; and waste conditioning and volume reduction at the time of the accident. 
More recent decommissioning activities, which started in the 1980s and are ongoing, 
have been undertaken as part of Sellafield Ltd’s wider decommissioning programme, 
which includes decommissioning reactors and legacy ponds and silos. A short section on 
the Windscale case study is included in Section 8.2 to emphasise that all accident-related 
waste has been managed using the waste routes in use at the time for normal operational 
and decommissioning waste. No new storage or disposal facilities were developed 
specifically for fire-related waste. 

1.5. Fukushima Daiichi nuclear power plant accident 

Introduction 

Outline of the Fukushima Daiichi nuclear power plant 

The Fukushima Daiichi nuclear power plant (hereinafter referred to as “Fukushima 
Daiichi”) is located at approximately the middle of the Pacific coast of Fukushima 
Prefecture, and straddles the towns of Okuma and Futaba of the Futaba District. The site 
is semi-elliptical in shape, extending lengthwise along the coastline, and the site area is 
approximately 3.5 million m2. The power plant has six boiling water reactors. When the 
disaster occurred on 11 March 2011, units 1 to 3 were in rated output operation. Units 4 to 
6 had been shut down for outage. 

Overview of the Fukushima nuclear accident 

At 2:46 p.m., on 11 March 2011, as a result of the Tohoku-Chihou-Taiheiyo-Oki 
Earthquake,6 whose focal area widely ranged from offshore of Iwate Prefecture to Ibaraki 
Prefecture, all of the operating reactors were automatically shut down. The distance to 

                                                           
6.  Time and date of the occurrence of the earthquake: 11 March 2011 at 14:46, Hypocenter: off the 

Sanriku coast (focal depth of 24 km), Magnitude: 9.0. 
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epicentre and hypocentre from Fukushima Daiichi NPP is 178 km and 180 km, 
respectively. 

At the Fukushima Daiichi NPP, the subsequent arrival of the tsunami, which is one of 
the largest in history, caused flooding of many cooling seawater pumps, emergency 
diesel generators (EDGs) and power panels. It caused the station black out (SBO) of 
units 1-5, and all the cooling functions using alternating current power were lost in these 
units. Consequently, the fuel in each unit was exposed without it being covered by water, 
and the fuel cladding was thereby damaged. Radioactive materials in the fuel rods were 
released into the reactor pressure vessel, and the chemical reaction between the fuel 
cladding (zirconium) and steam caused the generation of a substantial amount of 
hydrogen. 

Later, in units 1 and 3, explosions, which appeared to be caused by hydrogen leakage 
from the primary containment vessel, destroyed the upper structures of their reactor 
buildings. In addition, another explosion occurred at the upper structure of the reactor 
building in unit 4 where all the fuel had been removed from the reactor, stored in the 
spent fuel pool (SFP) and kept under water in the SFP. 

In Fukushima Daiichi units 5 and 6, one of the EDGs for unit 6 was in operation. By 
tying a power cable to unit 5, water could be supplied into the core of both units. After 
the recovery of the residual (decay) heat removal function from the reactor to the sea, 
units 5 and 6 reached cold shutdown. 

The characteristics of the waste generated after the Fukushima Daiichi accident 

Most of the waste that has been produced by the Fukushima Daiichi accident has been 
surface-contaminated, including contaminated water penetration. It is assumed that the 
radionuclides originated from the damaged fuels at units 1-3, and mainly consist of 
fission products with long half-lives. It is difficult to evaluate the future waste volume 
and its inventory correctly because of the kinds of contaminated depths at this point. 
Future decommissioning and dismantling plans have not yet been decided. The 
radionuclide dataset is insufficient to draw up a nuclide inventory, especially for long 
half-life nuclides. 

Due to the hydrogen explosion that occurred at units 1, 3 and 4, massive waste was 
generated as concrete debris and metal debris, and also radioactive contamination was 
widely dispersed. Experience is also limited in the treating and disposal of contaminated 
trees and soil. 

Inside reactor buildings, there is a massive volume of waste which is contaminated 
with a high dose rate. In addition, it is difficult to access the interior of reactor buildings 
to research and collect data. 

At the Fukushima Daiichi NPP, contaminated water is a significant issue for the 
recovery and decommissioning of the plant. For treatment of the contaminated water, 
which has remained on the underground floor of reactor buildings and has been 
recirculated as reactor cooling water, different kinds of water filtering facilities have been 
installed. In the process of the water treatment, a certain amount of absorbing materials 
have been used and would be generated as waste or so-called secondary waste of water 
treatment. Secondary waste of water treatment and solid waste contaminated by high 
contaminated water should be studied to determine the treatment and disposal methods 
because an unprecedented water treatment and cooling system was installed emergently. 
It is difficult to directly pick secondary waste of water treatment and high-level water 
contaminated waste up for the analysis of activity, but estimation of radionuclides 
included in waste is possible through evaluation of radionuclides in cooling water. 

There are three kinds of water treatment systems at the Fukushima Daiichi NPP: i) a 
caesium adsorption device has been installed to remove the caesium from contaminated 
water. This system generates spent zeolite used as absorbing materials; ii) A desalination 
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device, evaporative concentration and reverse osmosis have been installed as a part of 
the process for the recirculation of contaminated water as cooling water, and iii) a multi-
nuclide removal system is being used for the removal of radionuclides from 
contaminated water (Table 1.2); ferric co-precipitation slurries and resin waste are 
generated as a result of this process. 

Table 1.2. List of nuclides removed by the multi-nuclide removal system 

No. Nuclide No. Nuclide No. Nuclide No. Nuclide 

1 Rb-86 17 Sn-126 33 Ce-141 49 Pu-240 

2 Sr-89 18 Sb-124 34 Ce-144 50 Pu-241 

3 Sr-90 19 Sb-125 35 Pr-144 51 Am-241 

4 Y-90 20 Te-123m 36 Pr-144m 52 Am-242m 

5 Y-91 21 Te-125m 37 Pm-146 53 Am-243 

6 Nb-95 22 Te-127 38 Pm-147 54 Cm-242 

7 Tc-99 23 Te-127m 39 Pm-148 55 Cm-243 

8 Ru-103 24 Te-129 40 Pm-148m 56 Cm-244 

9 Ru-106 25 Te-129m 41 Sm-151 57 Mn-54 

10 Rh-103m 26 I-129 42 Eu-152 58 Fe-59 

11 Rh-106 27 Cs-134 43 Eu-154 59 Co-58 

12 Ag-110m 28 Cs-135 44 Eu-155 60 Co-60 

13 Cd-113m 29 Cs-136 45 Gd-153 61 Ni-63 

14 Cd-115m 30 Cs-137 46 Tb-160 62 Zn-65 

15 Sn-119m 31 Ba-137m 47 Pu-238 
 

 

16 Sn-123 32 Ba-140 48 Pu-239 
 

 

Waste storage volume 

As of the end of 2015, about 173 000 m3 of concrete and metal waste and about 85 000 m3 
of felled trees have been stored at the Fukushima Daiichi NPP (TEPCO, 2016). Felled trees 
are produced by clearing areas for installation of facilities for water treatment facilities, 
tanks, etc. Contaminated water that is stored in the tanks and in the buildings at 
Fukushima Daiichi NPP has reached 788 541 m3. Approximately 1 million m3 of all forms 
of radioactive waste have been stored at the Fukushima Daiichi site. Details of the waste 
storage at Fukushima Daiichi NPP are provided in Chapter 7. 

Summary 

As a result of the Fukushima Daiichi NPP accident that followed from the tsunami, a 
significant amount of radionuclides were released. Radioactive waste currently generated 
at the Fukushima Daiichi site can be characterised as secondary waste from 
contaminated waste treatment, debris and felled trees. TEPCO is now promoting the R&D 
programme designed to accumulate analysis data to predict and/or assess waste 
characteristics and to evaluate the inventory. 
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2. Regulator/implementer interaction 

2.1. General description 

The NEA Radioactive Waste Management Committee (RWMC) has been discussing the 
regulator-implementer dialogue as part of the process of developing a deep geological 
disposal facility (GDF). The importance of the process of interaction between regulator 
and implementer has been pointed out since the 1997 Cordoba Workshop of the RWMC. 
The overall objective of RWMC activities on the interaction between regulator and 
implementer was to explore diverse perspectives and expectations and to come to a 
common understanding of the main objectives and bases of the long-term safety criteria 
for disposal of the long-lived, high-level waste (NEA, 2014). There is no doubt about the 
importance of the dialogue between regulator and implementer because it is a part of a 
national decision process for developing and implementing a geological disposal system.  

The RWMC decided to draft a questionnaire on this topic at the 47th plenary meeting 
in March 2014 and collected answers from the RWMC member countries before the 
48th plenary meeting in April 2015 (NEA, 2015). This questionnaire focused on the issues 
and challenges on regulator-implementers’ dialogue in the national programme of 
radioactive waste management, and included these items; i) factual position and decision 
framework, ii) mandated and voluntary dialogue, iii) international channels, 
iv) experiences and lessons learnt, and v) opportunity for other remarks.  

Insights from the summary of the questionnaire of the regulator-implementer 
dialogue (NEA, 2015) are:  

 In most countries surveyed, mandated regulator-implementer dialogue only takes 
place after the submission of a licence application from the operator. In many 
countries, however, the regulator and implementer have arrived at a voluntary 
process for information exchange and discussion, e.g. to clarify and resolve issues 
that both sides find useful. In Japan, such informal exchange is not allowed and 
this is considered problematic by the implementers. 

 The independence of the regulator from the implementer is important, but this 
should be balanced with the promotion of dialogue between the regulator and the 
implementer, which is also important. 

 A framework for pre-licensing dialogue is desirable – early and periodic review 
reduces the risk of later difficulties at the licensing stage. 

After a nuclear accident or radiological contamination, it is assumed that the 
relationship between national regulator and implementer would change from the normal 
situation. An organisational restructuring might happen, the relationship with 
stakeholders may change, or the business base of the implementer may be affected after 
the accidents. A variety of situations might change. The dialogue between regulator and 
implementer is important even in normal situations, and even more so after an accident 
has occurred. 

This chapter outlines some experiences on the dialogue between regulators and 
implementers after nuclear or radiological accidents, and lessons learnt from them. 
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2.2. Case studies 

Ukrainian experience 

Regulatory activity related to the shelter object 

All activities at the shelter object, as well as at other radiation-hazardous objects should 
be carried out according to the laws, regulatory standards and rules in force in Ukraine 
that regulate safety in the field of nuclear power use. Moreover, it is also reasonable to 
apply recommendations of international organisations that do not contradict these laws, 
regulatory standards and rules in force in Ukraine to such activities. 

State safety regulatory authorities shall establish regulatory and legal provisions for 
the activities at the shelter object whose consequences affect or can affect the safety of 
personnel, the public and the environment. State regulatory authorities shall make their 
decisions in accordance with the legislation, safety regulatory standards and rules in 
force, and taking into account assessments of the safety analysis performed by the 
operating organisation – the Chernobyl nuclear power plant (ChNPP). In particular, these 
authorities shall note the completeness of the application of safety regulatory standards 
and rules at the shelter object.  

At present, specific regulatory requirements generally do not cover activities at the 
shelter object. In particular, a significant part of the technical requirements similar to the 
requirements that are established in normative documents (ND) in force for nuclear 
power plants and other objects is not established for the shelter object.  

However, it is not reasonable to give specific technical requirements for the shelter 
object, and to stipulate these requirements as obligatory regulations, for the following 
reasons: 

 To develop regulatory standards and rules for activities concerning the shelter 
object, it is important to have accurate data on the shelter object, on the activity 
underway there and on experience gained. There are no such data regarding the 
shelter object. 

 The establishment of regulatory standards and rules provides that the shelter 
object and the activity there will be unchangeable as a whole during the long term. 
At the same time, the shelter object and activities there will be permanently 
transformed. 

Thus, the development of strict requirements for the shelter object without due 
consideration of the data gained through the transition activities could be ineffective. A 
number of overly specific technical requirements established for the ND would not give 
“freedom of optimum choice for safety assurance” to the operator of the ChNPP. 
Moreover, a procedure for changing these requirements would take a long time and cause 
delays in ChNPP activities. 

Another approach to safety regulation could be applied to this object. In this 
approach, the regulatory authority would establish general principles and criteria for 
ChNPP safety purposes and the ChNPP would have the possibility to independently select 
an optimum method for achieving these purposes taking into account these principles 
and criteria. The ChNPP should demonstrate in safety analysis reports that safety 
purposes are achieved by means of the selected method, and safety principles and 
criteria are observed.  

Safety purposes, principles and criteria specified in the ND in force in Ukraine can be 
applied to the shelter object, taking into account the specific character of the object. 
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 Moreover, these purposes, principles, and criteria are established in the documents 
dedicated specifically to the shelter object, namely: 

 Law of Ukraine “On General Principles of the Further Chernobyl NPP 
Decommissioning and Destroyed Fourth Power Unit of this NPP Transformation 
into Ecologically Safe System”. 

 “National Programme for Chernobyl NPP Decommissioning and Shelter Object 
Transformation into Ecologically Safe System”. 

 “Shelter Implementation Plan of 31 May 1997”, approved in framework of the Law 
of Ukraine “On Ratification of Framework Agreement between European Bank on 
Reconstruction and Development and Ukraine Concerning Activities of “Shelter” 
Chernobyl Fund in Ukraine”. 

 “National Strategy related Transformation of Shelter Object into the Ecologically 
Safe System”, approved in March 2001 by the Governmental Commission for 
Complex Solution of Chernobyl NPP Problems. 

 Regulatory Bodies “Statement on the Regulatory Policy of Shelter Object Nuclear 
and Radiation Safety”. 

The regulatory framework in Ukraine contains numerous different technical 
requirements which are directly associated with nuclear and radiation safety (NRS) or are 
significantly related to NRS. This legislative base consists of documents of the State 
Nuclear Regulatory Inspectorate of Ukraine (SNRIU) (the regulatory authority in the 
nuclear field), the Health Ministry, the Ministry of Ecological Issues, the Ministry of 
Construction and other regulatory authorities.  

Technical requirements for structures, systems and elements of the Shelter Object 
and activities on their transformation should, on the one hand, be specific taking into 
account the uniqueness of the object as a technical system, and on the other hand should 
not differ in principle from the similar requirements established for NPPs and other 
objects. Hence, in activities concerning the shelter object, including the development of 
projects within the Shelter Implementation Plan (SIP), it is reasonable to use the 
regulatory framework in force with NRS requirements of a technical nature. 
Requirements should not be “mechanically” applied to the shelter object. However, the 
expediency of the application of specific technical requirements should be considered 
depending on specific SIP projects. 

The aforesaid approach provides for an urgent solution for specific technical aspects 
of NRS assurance in co-operation with the regulatory authority and the ChNPP within the 
established licensing process. 

The licensing process for SIP activities established depending on the aforesaid 
approach allows the ChNPP to obtain individual permissions for the implementation at 
the shelter object for each project developed within the SIP. In this way, co-operation 
with the regulatory authorities during the basic design stages ensures that the method 
for achieving safety purposes was selected correctly. 

In this case, the key factor in safety regulation is not only regulation but also 
licensing. Wide application of licensing for activities on the shelter seems to be more 
effective than strict individual regulation or licensing at each step. 

  



REGULATOR/IMPLEMENTER INTERACTION 

56 MANAGEMENT OF RADIOACTIVE WASTE AFTER A NUCLEAR POWER PLANT ACCIDENT, NEA No. 7305, © OECD 2016 

Licensing activity 

 Licence that authorises shelter-related activities 

The SNRIU issued a licence that authorised the ChNPP to carry out the SIP activities at the 
shelter object. The licence will be valid until commissioning of the new safe confinement 
(NSC). 

The licence establishes certain conditions and rules for shelter-related activities. It 
requires, among other things, that the licensee develop, substantiate and agree that 
appropriate technical decisions (TD) are valid after their approval by SNRIU for any 
activity. Practices within SIP phase 2 designs may be implemented only on the basis of 
individual permits to be issued by the SNRIU.  

The most important issue is to ensure safety during the implementation of SIP 
projects/designs. In order to ensure safety effectively, appropriate safety programmes 
and plans are required, which would cover the whole shelter object activity, including: a 
radiological protection programme; emergency planning; a programme for RW 
management generated during SIP. These programmes and plans should be submitted to 
SNRIU. 

 Issuing separate permits  

A procedure of interrelations between the licensee and the SNRIU, including issues of 
agreement or permits, has been determined in the regulation “Order for Separate Permits 
Issuing in the frame of Shelter Implementation Plan”. This document has been developed 
to effectively streamline the authorisation process at SIP phase 2 and to obtain SNRIU 
permits for specific projects/designs/operations at the shelter or its site. All permits to be 
issued by the ChNPP are described in the shelter object licence. 

 Development of licensing plans for the SIP 

The ChNPP has developed the “Licensing Plan for Shelter Implementation Plan Designs at 
Chernobyl NPP Phase 2” (LP). The LP was agreed by the SNRIU. The LP is aimed at 
providing effective SIP management as regards its licensing process and also ensuring 
the quality of the licensing document and timely agreement of documents by regulatory 
authorities. This document outlines certain interrelations between participants of the 
licensing procedure during SIP phase 2. It specifies types and a list of regulatory stages 
and types of documents to ensure the effectiveness of the authorisation activity. 

Based on the LP mentioned above, a set of more detailed licensing plans were 
developed inter alia for such projects as the stabilisation of the shelter object, a new safe 
confinement, an integrated automated system of control and others.  

Drafts of licensing plans have to be reviewed and approved by the all regulatory 
authorities involved in the licensing process. 

Some aspects related to the supervision (inspection) of activity at the shelter object 

Ukrainian legislation provides for state supervision of the ChNPP shelter object related 
activity. The goal of this activity is to check the NRS in the SIP process and assess 
adherence of this activity to shelter object nuclear and radiation safety improvement. 
The state supervision in accordance with this goal is organised and carried out pursuant 
to the specific procedure “Order for State Safety Supervision for Shelter Implementation 
Plan Designs”. 

State safety supervision for individual shelter object stabilisation, reconstruction, 
modernisation and technical re-equipment designs and NSC design includes: 
i) inspection monitoring before construction (installation) and/or commissioning and 
operation; ii) inspections during construction (installation), commissioning and operation. 
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Inspection monitoring prior to construction (installation) and/or commissioning and 
operation is conducted to verify information provided by the operator (ChNPP) and the 
regulatory body (SNRIU) in relation to a permit for specific activity to ensure compliance 
with the actual status and conditions provided for the safety of this activity. Inspection 
monitoring, among other things, includes verification of detailed procedures described in 
design-engineering and operational documentation to ensure the NRS of personnel in 
construction (installation), commissioning and operation. 

Inspections during construction (installation), commissioning and operation are 
conducted to check structures, systems, or equipment, activities and personnel 
qualifications for their compliance with NRS requirements. Inspections, among other 
things, include verifications of ChNPP documentation, status of work, preparedness of 
personnel to perform appropriate functions, direct monitoring of work, testing and 
measurements. 

Functioning of the Joint Coordination Group for SIP Licensing 

The licensing process is co-ordinated by the Joint Coordination Group for SIP Licensing 
(JCG). JCG consists of representatives of SNRIU and its technical support organisations 
and representatives of the ChNPP. 

JCG is an organisation for online interaction between the operator (ChNPP) and the 
regulatory body (SNRIU) in the licensing process and should promote the efficiency and 
quality of this process. In doing so, the following main tasks are performed: 

 analyse and assess the progress of the licensing process including the licensing 
plan; 

 monitor schedules for submitting licensing documents to the SNRIU, including 
schedules for their review; 

 solve procedural issues of the licensing process; 

 reveal potential problems in the licensing process and determine ways to resolve 
them. 

Lessons learnt 

 A change in the regulatory approach is needed. Taking into account the 
uniqueness and peculiarities of the shelter object, the Ukrainian regulatory body 
had to define i) the status of the shelter object and ii) the activity to be licensed (to 
use the new term “transformation”/“conversation” of the shelter object into an 
ecologically safe system). 

 The licensing approach was to issue one general licence and after that a number of 
separate permissions. The licence included a detailed description of the essence 
and contents of the activity, namely:  

– Activity related to maintenance of shelter safety through operation of all the 
needed systems and components identified in the technical specifications for 
shelter operation.  

– Activity related to transformation/conversion of the shelter into an ecologically 
safe system (the scope of this activity was defined in the initially approved 
revision of the “Shelter Transformation Strategy”). 

– List of permissions to be issued for implementation of the most significant 
projects (including stages for some of them).  
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 No need to establish specific safety standards for the shelter object because it is 
practically impossible to do for a “unique” facility such as a shelter object. The 
regulatory body shall establish safety objectives, principles and criteria for the 
ChNPP in general, and the ChNPP shall have the possibility to select independently 
an optimum method for achieving these objectives, taking into account principles 
and criteria. Also, the ChNPP should demonstrate in safety analysis reports that 
safety objectives are achieved by means of the selected method, and safety 
principles and criteria are observed. 

 State supervision and inspections: 

– special procedures need to be developed taking into account the 
activity/projects to be implemented; 

– inspections before the start of the activity and during the implementation are 
needed; 

– the design documentation should be well received because of the variety of 
projects and different works on the site of the shelter object. 

 The regulatory body and operator (ChNPP) put into practice the development of 
licensing plans, both general and detailed (for specific projects) in order to improve 
efficiency of the licensing process. The licensing plans were subject to review and 
agreement by not only the “nuclear” regulatory body, but also other regulatory 
bodies in accordance with the procedure envisaged by law. Considering 
implementation of activities at the shelter, it should be pointed out that 
development of licensing plans has been and remains useful from a practical point 
of view. 

 The Joint Coordination Group between the regulatory body and operator proved to 
be equally important and efficient because it allowed immediate regulator–
operator interaction during the licensing of different projects approved in the 
licensing plans. 

US experiences 

Debris removal regulatory approval strategy  

At the time of the accident at Three Mile Island 2 (TMI-2), the major legislation applicable 
to regulation of commercial nuclear power in the United States consisted of the following 
articles: 

 Atomic Energy Act of 1954 (as amended) – This act is the fundamental US law on 
uses of nuclear materials. It provides for both the development and the regulation 
of the uses of nuclear materials and facilities in the United States, declaring the 
policy that “the development, use, and control of atomic energy shall be directed 
so as to promote world peace, improve the general welfare, increase the standard 
of living, and strengthen free competition in private enterprise.” The act requires 
that civilian uses of nuclear materials and facilities be licensed, and it empowers 
the US Nuclear Regulatory Commission (NRC) to establish by rule or order, and to 
enforce, such standards to govern these uses as “the Commission may deem 
necessary or desirable in order to protect health and safety and minimise danger 
to life or property.” Commission action under the act must conform to the act’s 
procedural requirements, which provide an opportunity for hearings and federal 
judicial review in many instances. 
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 Energy Reorganization Act of 1974 – This act established the Nuclear Regulatory 
Commission. Under the Atomic Energy Act of 1954, a single agency, the Atomic 
Energy Commission, had responsibility for the development and production of 
nuclear weapons and for both the development and the safety regulation of the 
civilian uses of nuclear materials. The act of 1974 split these functions, assigning 
to one agency, now the Department of Energy, the responsibility for the 
development and production of nuclear weapons, promotion of nuclear power, 
and other energy-related work, and assigning to NRC the regulatory work, which 
does not include regulation of defence nuclear facilities. The act of 1974 gave the 
commission its collegial structure and established its major offices. 

 National Environmental Policy Act of 1969 as amended – Every proposal for a 
major federal action significantly affecting the quality of the human environment 
requires a detailed statement on, among other things, the environmental impact 
of the proposed action and alternatives to the proposed action. The statement is to 
accompany the proposal through the agency review process. The act also 
established in the Executive Office of the President a Council on Environmental 
Quality, which has issued regulations on the preparation of environmental impact 
statements and on public participation in the preparation of the statements. 

NUREG-0980 Nuclear Regulatory Legislation includes this legislation as well as other 
legislation affecting the regulation of commercial nuclear power in the United States. 
Although this legislation provided the basic framework for regulating nuclear power, 
more detailed provisions were required: 

 To implement the requirements of the legislation, the NRC issued regulations 
under Title 10 of the United States Federal Code of Regulations Parts 1 through 199. 

 To supplement the regulations and to provide licensees with methods acceptable 
to the NRC to meet certain regulations the NRC has issued Regulatory Guides. 

 NRC reports information in NUREGs, which the NRC describes as reports on 
regulatory decisions, results of research, results of incident investigations, and 
other technical and administrative information. 

 The NRC issues policy statements to inform the public of the commission’s intent 
in taking an action. 

 The NRC issues orders to pronounce commission decisions in adjudications and 
other matters before the commission. 

At the time of the accident NRC regulations were not written with accident recovery 
in mind. As a result recovery from the accident at TMI-2 required a new approach to 
licensing and NRC oversight of a licensee. Therefore, the licensee and the NRC had to 
work closely together to develop a licensing approach for recovery from the accident. 
This approach consisted of significantly increased NRC on-site presence and oversight in 
the form of the NRC Three Mile Island Program Office (TMIPO). 

The TMIPO had staff both at NRC Headquarters and at the Three Mile Island site; this 
greatly enhanced communications between the NRC and the licensee. As a result, during 
the recovery there were almost daily meetings and discussions between various 
members of the plant staff and the NRC to discuss plans, actions, activities, and mistakes 
and the proposed corrective actions. Additionally, there was step-by-step, in-line NRC 
approval of each new, major recovery activity. This programme is outlined in NUREG 
0698 Revision 2 and discussed in more detail in the following sections, but the basic 
process was consistent throughout the recovery programme. 

Figure 2.1 provides a timeline of the significant licensing-related events associated 
with the TMI-2 clean-up. 
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Figure 2.1. Timeline of licensing for the TMI-2 clean-up 

 
Source: Bechtel, 2001. 

NRC review and approval process development 

 11 February 1980 Order 

The first step in formalising an approval process for TMI-2 clean-up activities came on 
11 February 1980 with an NRC Order issuing proposed “recovery technical specifications.” 
In addition to revising the existing TMI-2 technical specifications to recognise the post-
accident condition at TMI-2, these specifications prohibited venting or purging of the 
reactor building atmosphere, discharge of water decontaminated by the EPICOR-II system, 
and the treatment and disposal of high-level radioactively contaminated water in the 
reactor building, until each of these activities was approved by the NRC, consistent with 
the NRC Commissioners Statement of Policy and Notice of Intent to Prepare a 
Programmatic Impact Statement. 

In addition to these generic restrictions, the order also imposed a requirement that 
the NRC would approve certain procedures including Recovery Operations Plan (this 
section was titled Surveillances in Operating Plant Technical Specifications) and Recovery 
Mode (this was the newly defined condition of the TMI-2 Facility) Implementation 
Procedures. 

The specific procedures affected by this requirement were those which: 

 specifically related to core cooling; 

 could cause the magnitude of releases to exceed limits established by the NRC; 

 could increase the likelihood of failures in systems important to safety and 
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or radioactivity being released through known flow paths. 

 Programmatic Environmental Impact Statement (NUREG-0683) 

As a result of litigation brought against the NRC during the licensing of the EPICOR-II 
System, on 21 November 1979, following start-up of the EPICOR-II system, the NRC issued 
a statement of policy announcing its intention to prepare a programmatic environmental 
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resulting from the 28 March 1979, accident at Three Mile Island Unit 2”. The PEIS, 
prepared by the NRC, would satisfy NRC responsibility under the National Environmental 
Policy Act (NEPA). A contention in the litigation was that NEPA required a complete 
review of the Environmental Impact of an action, TMI-2 clean-up in this case, and not a 
piece-by-piece approach which would only look at incremental impacts, which are small 
but when taken in total could be large.  

After an extended period of development and public consultation the PEIS was issued 
in March 1981. In its Policy Statement accompanying the PEIS, the commission directed 
the staff to determine whether specific licensee clean-up proposals and the associated 
potential impacts fall within the scope of those already assessed in the PEIS. With the 
exception of accident-generated water disposal which the commission reserved to itself, 
if the proposed actions were within the PEIS scope and any supplements, the Director, 
TMIPO, has been delegated the approval authority, while keeping the commission 
informed of the staff’s actions on each major proposal. If the licensee's proposal was not 
within the PEIS scope, the commission is notified and additional reviews by the TMIPO 
staff are undertaken in accordance with the NEPA. The staff, based on an environmental 
and safety review, makes a recommendation on the proposed action to the commission. 
With the exception of accident-generated water disposal which the commission treated 
as a special case, the commission review option did not have to be exercised. 

The Policy Statement further stated that at any time the staff determines that the 
conclusions presented in the PEIS have substantially changed, the staff would issue a 
supplement revising the PEIS in accordance with NEPA. During the course of the clean-up 
programme three supplements were issued to the PEIS. Supplement 1 was issued in 
October 1984 prior to the start of defueling as the original estimates of occupational 
radiation exposure were believed to be too low and did not bound the expected doses to 
personnel for the remainder of the clean-up process. Supplement 2 was issued in 
June 1987 and addressed the disposal of accident-generated water and Supplement 3 was 
issued August 1989 and addressed the completion of the clean-up programme and 
placing TMI-2 in post-defueling monitored storage. 

The issuance of the PEIS simplified the review process for TMI-2 clean-up actions, the 
approval process prior to issuance of the PEIS were lengthy and litigious and involved 
multiple layers within the NRC. With the issuance of the PEIS and the accompanying NRC 
Policy Statement approval for clean-up activities was delegated to the TMIPO. This action 
is likely to have greatly accelerated the clean-up. 

 NRC Plan for Cleanup Operations at TMI-2 (NUREG-0698) 

NUREG-0698 was first issued in July 1980 and as the name suggests details the process 
used by the NRC to review and approve clean-up activities. 

As described in NUREG-0698 the NRC described its role as being responsible for the 
regulation of IMI-2 clean-up operations to ensure the protection of the health and safety 
of the public and the environment. For all post-accident operations at TMI2, the NRC 
stated the following regulatory objectives: 

 maintain reactor safety and reactor building integrity; 

 ensure that environmental impacts are minimised, and that radiation exposures to 
workers, to the public, and to the environment are within regulatory limits and are 
as low as reasonably achievable (ALARA); 

 ensure the safe storage and/or disposal of radioactive waste from clean-up 
operations. 

The NUREG went on to state that implementation of clean-up activities was the 
responsibility of the licensee. Each revision of the NUREG discussed which actions it had 
approved, which actions were under review and which actions it expected to approve 
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prior to implementation. Each revision also described the interface with other Federal 
and Commonwealth of Pennsylvania agencies. This document provides a window on the 
NRC mindset with respect to its role and responsibilities at TMI-2. 

Revision 0 to NUREG-0698 discussed the procedures which required NRC approval as 
described in the February 1980 Order, previously discussed. For review of clean-up 
actions proposed by the licensee it noted that a PEIS was in the process of being written 
and discussed in very general terms how clean-up actions will be approved once the PEIS 
was issued. The NUREG also noted the length of time required to approve the EPICOR-II 
and reactor building purge applications, discussed in more detail later, and opined that 
with the issuance of a PEIS approval of subsequent applications could be performed more 
quickly. 

Revision 1 to NUREG-0698 was issued in February 1982 although the role of the NRC 
had not changed it updated the NUREG to reflect the authorisation given to the TMIPO for 
approval of clean-up activities by the commission following the issuance of the PEIS. In 
addition the NUREG also contained a copy of the original Memorandum of Understanding 
(MOU) between the NRC and US Department of Energy (DOE) for the disposition of waste 
resulting from the clean-up of TMI-2 (this MOU is discussed in the debris transportation 
regulatory strategy). 

As described in the revision to NUREG-0698 clean-up actions proposed by the licensee 
and the appropriate level of TMIPO review of these actions fell into two categories. 

1) If the proposed action involved a request for a licence amendment or an unreviewed 
safety question, the TMIPO staff would first determine if it was within the scope of the 
PEIS. A proposed clean-up activity would be considered to be within the scope of those 
already addressed in the PEIS if the following conditions were satisfied: 

 The proposed method was similar to the general type of activities discussed in the 
PEIS for the clean-up and/or disposal of radioactive waste from the TMI-2 facility. 

 Its potential environmental impacts were not significantly different (qualitatively 
and quantitatively) from those environmental impacts associated with this type of 
activity as assessed in the PEIS. 

In addition to the PEIS scope of review, a significant hazards determination was 
performed by the TMIPO staff, in accordance with 10 CFR 50.91 and 92 (see the section on 
key NRC regulations affecting approval of clean-up activities details of this requirement) 
and a safety evaluation was prepared. If significant hazards were found to exist, an 
opportunity would have been given for a public hearing prior to approval of the proposed 
action. With the exception of accident-generated water disposal, a prior public hearing 
was not required for any clean-up activity. In accordance with NRC regulations, if no 
significant hazard exists, a notice for an opportunity of a hearing prior to approval and 
implementation of the proposed action, would not be given. For either case, TMIPO 
review of the proposal would be accompanied by its review and approval of the 
procedures to implement the proposed activity as required by the technical specifications 
promulgated by the February 1980 Order discussed previously. 

If it was determined that any major activity or predicted environmental impacts fell 
outside the scope of those already assessed in the PEIS, the TMIPO staff would complete 
the necessary reviews in accordance with the NEPA and NRC requirements, as described 
above three supplements to the PEIS were eventually published. If it was determined that 
a supplement to the PEIS was appropriate, the supplemental environmental statement 
will be prepared under the direction of the TMIPO. In the event a proposed activity falls 
outside of the scope of the PEIS, but does not require the preparation of a supplemental 
environmental impact statement, the TMIPO staff would have publish a negative 
declaration to that effect and provided an environmental impact appraisal in support of 
the negative declaration. Action on proposals which are outside the scope of the PEIS will 
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be taken by the commission itself, as described above except for the special case of 
accident-generated water disposal this course of action was never needed to be followed. 

For the three supplements to the PEIS an opportunity for the review of a draft 
supplement was afforded the public during a defined comment period. Other government 
agencies having an interest in the review, monitoring, and in some cases, participation in 
some phases of the proposed clean-up operation were also involved in the review of the 
supplement to the PEIS. 

2) If the action, although major, did not involve the need for a licence amendment and 
the action did not involve an unreviewed safety question as described in 10 CFR 
Part 50.59, the TMIPO performed a safety review of the proposal and approved the 
detailed implementation procedures prior to implementation. In this case, the TMIPO 
review also determined if the proposed action and its potential environmental 
consequences were within the scope of that discussed in the PEIS. If they were outside of 
the scope of activities evaluated in the PEIS, the TMIPO would have proceeded with the 
review in accordance with NEPA and NRC requirements as outlined in above, however, 
this option did not have to be exercised during the clean-up programme as all actions 
were determined to be bounded by the PEIS.  

Revision 2 of NUREG-0698 was issued in March 1984 and was issue to describe 
changes in the functional role of the NRC in clean-up operations, the clean-up schedule, 
and the current status of the clean-up activities and provided a revision to the MOU 
between the DOE and NRC on waste disposal. The fundamental NRC review and approval 
process however remained unchanged from Revision 1. 

 Key NRC regulations affecting approval of clean-up activities 

Two regulations would have significant impact on obtaining NRC approval for clean-up 
activities. The first of these regulations was 10 CFR 50.59 Changes, Tests and Experiments. 
Paragraph (a) of the regulation, which was in place during the TMI-2 clean-up, stated: 

(a) (1) The holder of a license authorizing operation of a production or 
utilization facility may (i) make changes in the facility as described in the 
safety analysis report. (ii) make changes in procedures as described in the 
safety analysis report and (iii) conduct tests or experiments not described in 
the safety analysis report, without prior Commission approval unless the 
change, test or experiment involves a change in the technical specifications 
incorporated in the licence or an unreviewed safety question (emphasis 
added). 

(2) A proposed change test or experiment shall be deemed to involve an 
unreviewed safety question (i) if the consequences of an accident or 
malfunction of equipment important to safety previously evaluated in the 
safety analysis report may be increased; or (ii) if a possibility foe an accident or 
malfunction of a different type than any evaluated previously in the safety 
analysis report may be increased; or (iii) if the margin of safety as defined in 
the basis for any technical specification is reduced. 

The second of these regulations did not exist at the time of the accident but were 
brought about as a result of litigation brought against the NRC during approval of the 
reactor building purge. These regulations, 10 CFR 50.91 and 50.92 described the process 
for amending a licence; this would include changes to a technical specification or action 
on an unreviewed safety question. The key component of this regulation is the 
determination of whether a public hearing must be held prior to approval, termed a “no 
significant hazards determination”. If a proposed amendment would not: 

 involve a significant increase in the probability or consequences of an accident 
previously evaluated; 



REGULATOR/IMPLEMENTER INTERACTION 

64 MANAGEMENT OF RADIOACTIVE WASTE AFTER A NUCLEAR POWER PLANT ACCIDENT, NEA No. 7305, © OECD 2016 

 created the possibility of a new or different kind of accident from any accident 
previously evaluated; 

 involve a significant in a margin of safety. 

Then a prior public hearing was not required and the NRC could issue the change 
even if adverse public comments have been received or a request for a hearing has been 
filed. 

 Licensee impacts and response 

The elements of the NRC review and approval process described above defined how 
approval for the clean-up process would proceed. For each major clean-up action, as 
described in NUREG-0698, the licensee would need to seek NRC approval even if an 
unreviewed safety question as defined by 10 CFR 50.59 was not involved. The TMIPO 
could approve the activity if it was bounded by the PEIS. After an activity was approved 
the procedures needed to implement the activity would also require NRC approval as 
required by the technical specifications imposed by the February 1980 Order.  

As a result a Safety Evaluation Report (SER) was prepared, by the licence, for each 
major clean-up activity and a Technical Evaluation Report (TER) was prepared for each 
system. In preparing these documents beyond the basic description and safety analysis 
two important sections were added.  

The first of these sections was the 10 CFR 50.59 review to determine if a technical 
specification change was needed or an unreviewed safety question was involved. If 
neither of these concerns applied then the TMIPO could simply issue an approval via a 
letter after their review was completed. However, when either of these concerns applied 
then the licence amendment process would need to be invoked. During the course of the 
clean-up careful attention was paid to these aspects such that if either of these concerns 
existed a licensed amendment request, also known as a technical specification change 
request, could be submitted to the NRC prior to submittal of the impacted SER or TER so 
that the SER/TER could reference that request. In this manor only a specific issue would 
be open to public comment and not the entire programme described in the SER/TER. 

The second of these sections was an environmental assessment which would 
demonstrate that the SER/TER was bounded by the PEIS. As described above if the action 
was bounded by the PEIS then the TMIPO could approve it, if it was not bounded then a 
further review by the commission would be required. Thus, in the planning of the clean-
up activities a careful assessment was made to ensure the action was bounded by the 
PEIS. Only two clean-up actions were not bounded in the PEIS the first was accident-
generated water disposal which the NRC treated as a special case as described elsewhere 
in this document, the second was for the entry of TMI-2 into post-defueling monitored 
storage as the end of the clean-up process was not considered in the original PEIS. 

Thus, by careful consideration of these two aspects in the planning process and 
ensuring that, to the extent possible, that the proposed activity was bounded by existing 
safety analyses and the PEIS the administrative burden on the TMIPO was reduced and 
the time required to obtain NRC approval to perform an activity was reduced to the 
extent possible. 

 Prelude to core debris removal 

In order to prepare to remove the core debris from the TMI-2 reactor a multiple step 
incremental approach was taken in the licensing process. This approach was commonly 
referred to as taken a bite of the elephant (from an old joke “How do you eat an elephant?” 
“One bite at a time”). Each new licensing submittal built on the knowledge gained from 
the previous action. The pre-core debris removal licensing followed two main paths “core 
debris removal preparations” and “remote characterisation”. Each submittal built on 
knowledge gained from previous activities.  
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Special nuclear material accountability and criticality safety analysis 

 Introduction 

Following completion of defueling the licensee needed to account for the special nuclear 
material (SNM) remaining in the reactor vessel and to demonstrate that there was no 
potential for a redistribution of the residual material in the reactor vessel that could lead 
to a criticality. The purpose of this section is to describe the TMI-2 SNM Accountability 
Program and summarise the criticality safety analyses presented in the TMI-2 DCR 
Defueling Completion Report and in TMI-2 letter, C312-92-2080, dated 18 December 1992. 
This section identifies the methods and sequence of events for residual SNM 
accountability; the Quality Assurance Programme applied to the SNM measurements; the 
areas, systems and components that were assessed for residual quantities of SNM; and 
the areas, systems and components that did not require SNM assessment. 

The quantity of fuel (i.e. UO2) remaining at TMI-2 is a small fraction of the initial fuel 
load. As a result of TMI-2 defueling and decontamination activities, approximately 99% of 
the fuel was removed and transferred to the DOE and/or licensed burial facilities (note 
>99% fuel removal was a goal the requirement was to ensure there was no possibility for 
a criticality anywhere in TMI-2). 

The final results of the SNM Accountability Program are based on a comprehensive 
post-defueling survey of the TMI-2 facility. The post-defueling survey consisted of a 
review of the TMI-2 plant to identify areas that could contain SNM and areas unlikely to 
contain SNM. The quantity of SNM was determined in each area that was identified to 
have SNM present. This section describes the process by which the post-defueling survey 
was conducted and summarises the results of the survey. 

Finally, this section presents a summary of the criticality safety analyses which 
demonstrated that a criticality event could not occur in TMI-2. 

 Background 

The March 1979 accident resulted in significant damage to the reactor core with a 
subsequent release of fuel and fission products into the reactor coolant system and other 
connected systems. The core was reduced to fractured fuel pellets, resolidified fuel 
masses, structural metal components, loose rubble and partial fuel assemblies. The 
generic term used to refer to the post-accident core material is core debris. 

The core debris removed from the TMI-2 facility was loaded into special canisters for 
shipment to the DOE Idaho National Laboratory facility in Idaho. Each shipment was 
accompanied by a Nuclear Material Transaction Report (DOE/NRC Form 741) which 
recorded the net weight of the contents of each canister. Fuel accountability by the 
normal method, i.e., accounting for individual fuel assemblies, was not possible. Since 
the canisters were filled with a mixture of SNM, other materials, and water, there was no 
practical or feasible method to determine the exact SNM content in each canister. A 
statement to that effect was included on each DOE/NRC Form 741. 

In October 1985, GPU Nuclear, the DOE and NRC entered into an agreement that final 
SNM accountability for TMI-2 would be performed after defueling was completed. The 
accountability would be based upon a thorough post-defueling survey of TMI-2 which 
would quantify the amount of residual SNM in plant systems and components. Implied 
in this agreement was an understanding that the post-defueling survey would involve all 
areas, structures, systems and components where SNM could reasonably be suspected to 
have been deposited as a result of the 1979 accident and subsequent clean-up activities. 
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 SNM accountability process 

The entire TMI-2 plant was reviewed to determine where SNM could have been deposited 
as a result of the 1979 accident and subsequent clean-up activities. Each area was 
classified into one of three categories: 

 Category 1 – Locations where SNM was highly probable; 

 Category 2 – Locations where it was possible that SNM could be deposited; 

 Category 3 – Locations where it was unlikely that SNM was deposited. 

Category 1 locations required that measurements or, in selected cases, analysis, be 
performed for SNM. Category 2 areas were considered to have a lower probability for fuel 
deposits, but were assessed in the same manner as the category 1 areas. Category 3 areas 
were determined not to require SNM assessment based on analyses of the TMI-2 accident 
and review of clean-up activities. 

 SNM accountability methods 

SNM accountability for TMI-2 was completed in accordance with the SNM Accountability 
Plan. Several plant areas and components were characterised for SNM deposits prior to 
initiation of the formal SNM Accountability Program. In some cases, ALARA 
considerations, the quality of the previous measurements, and lack of actions potentially 
affecting SNM deposits warranted their use. These measurements were independently 
reviewed to ensure sufficient data existed to meet SNM accountability quality assurance 
standards. In all cases, the quantity of residual SNM was determined through 
measurements, sampling, inspection, or engineering analysis. The NRC contracted with 
the Pacific Northwest National Laboratory to perform an independent assessment of the 
SNM accountability programme which includes reviews of methods and calculations and 
independent measurements in a few locations in TMI-2 to ascertain the quality of the 
programme. 

Measurements 

In most cases, measurements were performed in individual locations after planned 
clean-up activities were completed within the area. In some areas, as stated above, it was 
determined that the clean-up activities did not materially affect the original SNM 
measurements which were then used for SNM accountability. The post-defueling survey 
required the application of several measurement techniques. Technique selection for an 
individual measurement depended upon the geometry of the component/system or area 
to be assayed, physical access limitations, radiological conditions, personnel exposure 
considerations and the probable quantity of SNM in the area. Where required or desirable, 
the measurements also involved use of more than one measurement technique. Since 
the final SNM accountability activities were classified as “important to safety”, 
measurements conducted for SNM accountability were performed using quality 
assurance-approved procedures. 

Gamma scintillation spectrometry using sodium iodide detectors accounted for the 
majority of the early work. Later measurements involved the use of high-purity 
germanium detectors, which allowed greater resolution for the tracer isotopes of interest. 
Other measurement techniques included alpha scans using proportional detectors and 
gross gamma measurement techniques using collimated Geiger-Mueller detectors. The 
endfitting and dry reactor vessel measurements were completed using neutron 
interrogation techniques.  

Sampling 

To obtain additional isotopic and volumetric information for use with the other analysis 
techniques, sampling of suspected fuel locations was performed. Solid and liquid 
samples were obtained from various areas and components to obtain isotopic, 
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composition, and density data for use with measurements and visual inspections. Scrape 
samples were taken of metal surfaces (i.e. manways, piping, filter housings) to determine 
film depositions. These samples were analysed using either on-site or off-site facilities, 
applying quality assurance-approved procedures. 

Visual inspection 

In areas where measurement was not practical, video camera probes were used to 
estimate the volume of material remaining in the subject area. Using the volumetric data 
generated through sampling, a fuel quantity was assigned. 

Engineering analysis 

In the latter part of the project, several areas that had not been measured were estimated 
using a flow-path analysis. The flow-path analysis was performed by examination of 
possible SNM introduction pathways into an area through plant systems during the 
accident or subsequent clean-up activities. 

Documentation 

The quantity of residual SNM in each location was documented in a GPU Nuclear 
engineering calculation. The engineering calculations were based on geometric 
configuration, analysis of the measurement data, instrument calibrations, capabilities 
and performance. Also included in the calculations were any specific assumptions made 
based on review of earlier measurements and the relevant history of that location during 
the accident and clean-up. All SNM engineering calculations were produced and 
approved in accordance with approved procedures. 

The engineering calculations, in turn, provide the quantity of SNM for a specific area, 
system or component that is outlined in the post-defueling survey reports (PDSRs). Each 
PDSR contains: 

 a detailed description of the area, system or component; 

 its role in the accident and/or clean-up activities; 

 the rationale supporting a conclusion as to whether contained residual SNM exists 
and, if so, a summary of the appropriate SNM engineering calculations; 

 applicable photographs and/or drawings of the area; 

 an assessment of residual fuel. 

The PDSRs were forwarded to the NRC. The completed PDSRs formed the basis for the 
final TMI-2 SNM inventory.  

 Final SNM Accountability 

Final accountability was performed by summing the residual fuel quantities identified in 
the PDSRs and reporting the results as the remaining plant inventory of special nuclear 
material. The amount of fuel shipped to the DOE Idaho National Laboratory was 
determined by subtracting the sum of the final plant inventory and the amount of SNM 
shipped as radioactive waste from the pre-accident plant inventory of SNM, as corrected 
for decay in the most recent SNM Material Balance Report. 

Pre-accident reported inventory (corrected for decay) 

- Final in-plant inventory 

- SNM shipped as samples/radwaste 
______________________________________________________ 

= SNM shipped to Idaho National Laboratory (in canisters) 
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The resulting SNM inventory was reported on the PDMS SNM Material Balance Report 
(DOE/NRC Form 742). This was the method used to demonstrate to the NRC that 
approximately 99% of the original TMI-2 core had been removed from the site. 

 Criticality analysis 

The inherent criticality safety of the residual fuel during the PDMS period has been 
demonstrated in TMI-2 letter, 4410-90-L-0012, “Defueling Completion Report, Final 
Submittal”, dated 22 February 1990 and by GPU Nuclear letter, C312-92-2080, “TMI-2 
Reactor Vessel Criticality Safety Analyses”, dated 18 December 1992 which evaluated 
reactor vessel (RV) subcriticality based on an increase in the estimated RV fuel inventory 
due to the neutron interrogation method used during final reactor vessel draindown from 
the original visual measurements following defueling. The criticality analyses addressed 
the quantity of residual fuel in each defined location and the potential for fuel relocation. 
The analyses estimated the quantity of fuel remaining, its location, its dispersion within 
the location, its physical form (i.e. film, finely fragmented, intact fuel pellets, resolidified), 
its mobility, the presence of any mechanism that would contribute to the mobility of the 
material, the presence of any moderating or reflecting material, and its potential for a 
critical event. Each issue was addressed to the extent appropriate for a given quantity of 
fuel. The NRC staff concurred with the criticality analyses presented in the defueling 
completion report (DCR) via their 26 April 1990 letter stating “no objections” to the TMI-2 
transition from Facility Mode 1 to Facility Mode 2. 

As stated above, a reanalysis of the RV steady state and accident criticality safety 
evaluations was necessitated by an increase in the estimated quantity of fuel remaining 
in the RV above that assumed for the DCR. A conservative criticality model was used to 
bound the most credible fuel configuration. 

These analyses have demonstrated that criticality has been precluded as a result of 
the extensive TMI-2 defueling effort. This conclusion was based on three evaluations: the 
safe fuel mass limit determination, the bounding reactor vessel steady state criticality 
calculations, and the potential for criticality under accident conditions. In fact, it was 
demonstrated that no physically achievable quantity of residual core debris could result 
in a critical fuel configuration. Therefore, criticality is precluded for all credible 
conditions. Although not needed to assure reactivity control over the long term, as an 
additional conservative measure, a stable and insoluble neutron poison, consisting of 
1 400 lbs of Boron Silicate glass shards, was added to the bottom head of the RV. 

Control of SNM during post-defueling monitored storage 

Control of SNM at TMI-2 during PDMS relies upon isolation boundaries and control of 
access to components which contain SNM. Isolation boundaries will be maintained, as 
necessary, to prevent relocation of significant SNM quantities. The reactor coolant 
system, which contains the largest quantity of SNM, was drained to the extent practical 
and isolated within the containment building. 

There will be no physical inventory of SNM quantities at TMI2 during PDMS because 
the remaining materials are of low enrichment, highly radioactive and relatively 
inaccessible. The NRC has granted TMI-2 an exemption from the 10 CFR 70.51(d) physical 
inventory requirements. However, any shipments of accountable quantities of SNM from 
TMI-2 during PDMS will be reported as required on DOE/NRC 741 Nuclear Material 
Transaction Reports. 

Conclusions and lessons learnt 

The establishment of on-site regulatory presence helped improve the timeliness of 
regulatory actions. The licensee and the regulator need to work closely together to 
develop a licensing approach for recovery from an accident. 
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During the accident recovery almost daily meetings and discussions between various 
members of the plant staff and the regulator to discuss plans, actions, activities, and 
mistakes and the proposed corrective actions are valuable for smooth recovery process.  

An overall analysis of the accident recovery is needed early in the recovery process. 
Then breaking the accident recovery into major activities for specific regulatory approval 
allows the safety analysis for the next phase to build on the learnings from the previous. 

The ability to approve recovery activities should be delegated to on-site regulatory 
presence to the extent allowable under national regulation. This action is likely to 
accelerate the clean-up. 

Fuel accountability by the normal method, i.e., accounting for individual fuel 
assemblies, is not possible following an accident. Containers filled with a mixture of SNM, 
other materials, and water, provide no practical or feasible method to determine the 
exact SNM content in each canister thus a more accurate accountability can be 
determined by measuring fuel remaining after the conclusion of the defueling process. 

Norwegian experiences 

Regulator view of regulator/operator interaction 

For legacy situations as they are described in EC (1999), but also in the case of 
decommissioning of facilities which have suffered severe accidents, the existing 
requirements may not be adequate to address abnormal and unplanned circumstances.  

The range of radiation and nuclear safety and security issues arising at accident and 
legacy sites is very large, encompassing issues of worker, public and environmental 
protection, in planned, existing and accident exposure situations. The condition of many 
of the facilities and materials such as spent nuclear fuel (SNF) and radioactive waste (RW) 
may not be in compliance with either original requirements or requirements as they exist 
today. That is to say, the situation at these sites is, generally speaking, abnormal. 
Therefore, even planned situations require special consideration and the development 
and application of new techniques and corresponding regulatory requirements and 
guidance. 

A typical situation that can arise is that in order to avoid continuing degradation of 
an already poor storage facility, a hazardous operation has to be undertaken. Proper 
planning can reduce the risks and associated with the remediation operations, and, while 
not completely eliminating all risks, bring them to within acceptable limits. However, the 
nature and scale of the existing hazard may indicate a degree of urgency. Early action 
may reduce continued degradation and avoid possible acute releases from acute failure 
of containment. However, the remediation action itself, may create its own accident risks, 
and lead to exposure of workers, or generate effluent discharges affecting the public and 
the environment, or generate a much larger volume of radioactive waste, or all of these 
things.  

To solve this problem requires an effective prognostic assessment capability that 
allows the implications of different management alternatives to be evaluated. In turn, 
this has to rely on sufficient characterisation of the source terms and of the 
environments into which radioactive material may be released. However, it also needs to 
rely on clear and coherent guidance on radiation risks and their control within the 
context of all the other legacy issues. Apart from radiological protection and radioactive 
waste, it has to be recognised that there are other physical and pollution hazards to take 
into account, such as asbestos, heavy metals and organic compounds. 

As well as the generally understood issues of environmental and human health 
protection, there are also legitimate concerns over security, including the control of large 
sources and nuclear material. The security aspect adds additional constraints to the 
selection and justification of appropriate management decisions. The resolution of many 
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of these legacy issues involves military and civilian authorities, including those involved 
in safety, security and environmental and human health protection. 

To complete the picture, it is necessary to mention the challenge of fitting the 
management of these accident and legacy sites and situations into still evolving 
international recommendations on radiological protection, waste management and so on, 
which in turn have implications for nationally based regulatory requirements. In Russia, 
for example, there is a new Federal Law on the Management of Radioactive Waste, which 
was adopted by the State Duma on 29 June 2011, and approved by the Council of the 
Russian Federation on 6 July 2011. Further regulatory experience and lessons learnt have 
been explored at an international workshop on “Regulatory Supervision of Legacy Sites: 
from Recognition to Resolution” (Sneve and Strand, 2016). 

The range of disciplines and relevant experts involved is very large. NRPA staff and 
their colleagues in sister organisations in Russia take the view that opportunities for 
cross co-operation between regulators have been relatively limited in the past and should 
be increased. Practical work should be encouraged to improve such opportunities through 
joint technical meetings: 

 between managers and shop workers; 

 among different operators – e.g. waste producers and waste disposal 
organisations; 

 between operators and regulators; 

 among nuclear safety regulators, radiological protection regulators and other 
pollution and safety regulators; 

 among scientists, policymakers and wider stakeholders; and among all of those 
mentioned above. 

The material above seeks to illustrate the complexity of legacy management and the 
challenges that complexity raises for regulatory authorities. One of the starting points for 
discussion within the IAEA Regulatory Supervision of Legacy Sites (RSLS) 1  was to 
understand what is meant by a (nuclear) legacy site, bearing in mind that the IAEA safety 
and waste glossaries do not mention legacies. The approach was taken at RSLS to be 
inclusive and to adopt a working definition that a legacy site is a facility or area that has 
not completed remediation and is radioactively contaminated at a level which is of 
concern to regulatory bodies. The status of a site has implications for its radiological 
supervision, as regards, for example, whether exposures at a site should be considered as 
existing or planned exposures, which in turn affects the application of reference levels 
(Hedemann-Jensen and McEwan, 2011). 

The NRPA’s bilateral co-operation experience has shown that it is vital that each 
regulatory authority has its own clear lines of responsibility and for those lines of 
responsibility to be clearly communicated to all stakeholders. This should be obvious, but 

                                                           
1.  The IAEA has been implementing a number of actions associated with legacy sites. To support 

the integration of these efforts, from a regulatory perspective, the International Forum for the 
RSLS was set up by IAEA in 2010. Through resolution GC (54)/RES/7, the IAEA General 
Conference has endorsed the creation of the RSLS and encourages member state participation. 
In the context of the RSLS, regulatory supervision refers to the full scope of activities that 
regulatory authorities would be engaged with for legacy sites (e.g. regulations, review and 
assessment activities, licensing, inspection and public outreach). Whether Fukushima Daiichi is 
considered as a legacy or has some other status is not the critical issue. What is critical is that 
the factors affecting regulatory supervision at Fukushima Daiichi NPP are just the same as at 
these other legacy sites. 
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our experience shows that it takes some time to develop a common understanding of 
accident and legacy situations, so that those responsibilities can be recognised. 

Optimisation is a major feature of radiological protection and its regulation. It 
includes consideration of economic and social factors, which raises difficult questions 
such as: 

 How should regulators include economic and social factors in its decision-making 
process, without being or appearing to be involved in political issues? 

 How practically can you separate the scientific and the social value judgements? 

 How should a regulator compare or balance short and long-term risks to different 
groups of people, which assessment of options present as alternatives?  

 Assuming that one adopts the current advice not to use assessment of radiation 
doses to estimate health effects, how can a regulator, or anyone else, compare the 
radiological consequences with other human health consequences associated with 
legacy remediation options? 

These questions raise their own challenges regarding the regulatory decision-making 
process, such as: 

 Development of consistent protection objectives and regulatory approaches for 
radioactive and other contaminants, for humans, non-human biota and in special 
areas such as groundwater protection. 

 Corresponding development of consistent derived standards relevant to those 
protection objectives, and approaches for their assessment. 

 Development and application of transparent methods to support decisions on 
choices between options, and maintaining a balanced and proportionate response 
to all risks. 

 Improved communication of uncertainties so that decisions are taken on a risk-
informed basis. 

Prospective radiological assessments are used to assess outcomes of alternative 
management options for legacies. Bearing in mind the uncertainties involved, through 
what process does a regulator evaluate the adequacy of: 

 waste and contamination characterisation; 

 site and environmental characterisation. 

In addition, the appropriate protection objectives to apply in a particular exposure 
situation can be difficult to determine, i.e. it is not always clear in any particular case if it 
is an emergency, existing or planned radiation exposures. This is acknowledged in the 
IAEA Basic Safety Standards and the issue is discussed further in Sneve and Smith (2014) 
and Copplestone et al. (2016). 

Lessons learnt 

 Encouraging early interaction between the operator and regulator for timely, safe 
and effective decommissioning, especially in the case of decommissioning after an 
accident. 

 Closely linking the decommissioning strategy and programme and developing it 
jointly with, the waste management strategy and programme. 

 Considering that early decisions on remediation, without due consideration or 
final disposal, can make final disposal more difficult. 
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 Applying normal regulatory requirements and procedures is preferable, as far as 
possible, for example as set out in the Phase 1 NEA report (NEA, 2013) and earlier 
documents on decommissioning (NEA, 2003). So a key question to ask is, “What 
characteristics of the Fukushima Daiichi NPP accident waste are such that they 
cannot fit into normal requirements and procedures?”  

 Taking into account the current Japanese safety requirements and waste 
acceptance criteria (WAC) for interim storage and disposal, and considering 
whether the waste arising from Fukushima Daiichi NPP decommissioning fits 
comfortably within that categorisation. If it does not, it should be asked how it is 
different and which, if any, regulatory or other changes to specifications are 
needed. 

 Taking into account transport regulations and packaging requirements. An early 
question to address is if new package types will be needed. 

 Considering who in Japanese system will be responsible for development of WAC 
for storage and disposal, and what will be procedure for their development? For 
example, concerning deep disposal in the United Kingdom there has been joint 
development, but technical development was led by the organisation responsible 
for managing radioactive waste, not the waste producer, nor the regulator. 
However, the waste management organisation sought approval from the other 
organisations. 

 Being aware of the use of fingerprint techniques developed in normal situations, 
which may not be applicable to accident waste. 

Japanese experiences 

Regulation for waste from ordinary operation and decommissioning of NPPs 

 Law and rules for radioactive waste management 

Japanese regulation for waste disposal from ordinary operation and decommissioning of 
NPPs are outlined in the Act on the Regulation of Nuclear Source Material, Nuclear Fuel 
Material and Reactors (hereinafter referred to as the act), the category 1 waste disposal 
rule, category 2 waste disposal rule, the technical standards notification, etc. 

 Regulation for the each operational stage 

Interaction between the regulator and the implementer starts from the safety review of 
the licensing application. At this stage, siting, basic design, capability of the implementer 
and safety assessments during and after the operational period are reviewed. At the 
operational stage, safety confirmation of waste packages is performed, in which each 
waste package is shown to comply with the technical standards and their application. 
Concentration of radionuclides of each waste package is also confirmed. So-called scaling 
factors (ratio of composition between a hard-to-measure nuclide and a key nuclide) for 
each NPP are set by the implementer and confirmed by the regulator beforehand. 

Safety confirmation for a waste disposal facility is also performed at the appropriate 
step of the construction of the pit or the cover, in which the disposal facility is shown to 
comply with the technical standards and the design shown in the application.  

During this step, environmental dose rates and radionuclide concentrations are 
monitored, and the preservation plan is reviewed. A periodic safety review is performed 
reflecting those monitoring data and the state-of-the-art knowledge in ten years, and is 
reported to the regulator.  

The implementer is to perform institutional control for 300 to 400 years after the 
closure of the disposal. Preservation work of the disposal facility and the periodic safety 
review are to continue to the step of the termination of the licence. At this step, 
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remediation work is to be performed if it is necessary. The decommissioning plan, 
including the safety assessment at that time, is to be reviewed at the step of the 
termination of the licence. 

With these regulations, basic design before the operational step, adaptabilities of the 
waste forms and disposal facilities at the operational step, monitoring data and the 
periodic safety review and the final safety assessment at the decommissioning step, are 
reviewed and permitted or confirmed by the regulator. 

 The framework of the regulation of the radioactive waste disposal 

The framework of the regulation of the radioactive waste disposal is as follows. 

1) The safety concept of the waste disposal 

In article 51-3 of the act, it is written as “the location, structure and equipment of the 
waste disposal facilities or waste storage facilities are such that they will not hinder the 
prevention of disasters resulting from nuclear fuel material or material contaminated 
with nuclear fuel material.” 

The dose limit for trench and pit type disposal (shallow land burial) is listed below. 

 Operational period and active institutional control period after the closure of the 
disposal:  

– normal condition : 50 μSv/y; 

– accident condition: 5 mSv/y. 

 After the termination of the licence ( i.e. 300 to 400 years after the closure of the pit 
type disposal): 

– Likely scenario with most probable condition: 10 μSv/y; 

– Less likely scenario with range of uncertainty: 300 μSv/y; 

– Other natural scenario and human intrusion scenario: 1 mSv/y. 

2) Safety requirement 

To ensure the safety concept, safety requirements are imposed: 

 Design requirement for disposal – prevention of the dispersion, shielding, 
containment and control the migration: 

– as a control requirement, prevent personnel from restricted area, patrol and 
inspection; 

– consideration of natural events for siting and design (earthquake, tsunami, fire). 

 Design requirement for waste package – uniaxial compressive strength, 
containment. 

3) Technical standards 

To ensure the safety requirement, technical standards for some barriers are established: 

 Disposal facilities: prevention of seepage of rain water, prevention of dispersion, 
cover soil, structural bearing force, area of opening of facilities, volume of facilities. 

4) Confirmation of waste package and disposal facilities 

It must be confirmed that each waste package complies with the technical standards and 
that the radioactive concentration of each nuclide is below the maximum permitted. 
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5) Safety review 

At the safety review, it is checked that siting and design of the disposal comply with the 
safety requirements and technical standards. Safety assessment should show that the 
effect to the public is below the dose limit during the operational period, institutional 
period and after the termination of the licence. 

 Regulation for the Fukushima Daiichi accident waste management 

The Fukushima Daiichi NPP is designated as the “specified nuclear power facilities 
pursuant to the article 64 2 paragraph 1”. The Act Specified Nuclear Power Facility System 
is a designation system for controlling nuclear facilities in an appropriate manner 
responding to the prevailing circumstances at the facilities where nuclear emergencies 
occur. The Nuclear Regulation Authority (NRA) indicated TEPCO the “items required for 
measures” and directed TEPCO to submit an “implementation plan”. The NRA is to 
control the facility based on the “implementation plan”. The NRA is to arrange 
appropriation of the Nuclear Regulation Act relating to the specified nuclear power 
facilities according to the government decree defining the special cases (such as 
exception of appropriation of the law).  

With this system, permission for and notification of changes, approval of the design 
and construction method, and pre-service inspection are treated as the exception of the 
act, and the rule for TEPCO’s Fukushima Daiichi NPP is applied. Moreover, other methods 
can be applied with the approval of the NRA. These systems allow flexible regulation to 
minimise the total risk. These systems are applied for the demolition, transport, 
treatment and storage of waste at the site. The act is applied to the decommissioning of 
the NPP and the final disposal of the waste. 

Japanese implementer view 

Generally, the interaction between regulator and implementer in Japan is open. 

For example, nuclear power plant operators’ communication with regulators is 
posted on the NRA website because of the meeting rule that all meetings for more than 
five minutes must be open to the public. 

Concerning current Fukushima Daiichi supervision, the Fukushima Daiichi NPP has 
been designated as a specified nuclear facility, and regulatory investigation and approval 
of operator’s application concerning the Fukushima Daiichi, such as construction project 
permits on-site, depends on the time and situation, compared to that of normal nuclear 
facilities. 

On the other hand, regarding future issues, for example, waste disposal rule, given 
the current situation of Fukushima Daiichi as a specified nuclear facility, it is important 
to have policymaking and engineering (safety evaluation method, etc.) discussions which 
lead to disposal rule-making in future, sharing expert views, specific information and 
data for Fukushima Daiichi waste. 

This discussion is likely to be extended in time and be very complex. Therefore, it is 
better that a discussion framework be established as soon as possible where a neutral 
body oversees relations between the regulator, research and development (R&D) 
institutions, the implementer, other experts and stakeholders. 

2.3. Recommendations 

 A number of overly specific technical requirements established by the regulator 
will not allow freedom of options for safety, cost benefit and their optimisation for 
the operator. Furthermore, it is assumed that it will take a long time for such 
specific requirements to become a national procedure of the regulator. It might 
lead to unnecessary delay of implementation. Development of an overall 
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framework for waste management is recommended to ensure the safety of 
workers and the public, and the protection of the environment after an accident or 
contamination. 

 The final goal of waste management after an accident or contamination is the 
same for the regulator and the implementer – the safety of the public and workers 
and protection of the environment. It is imperative to discuss and create a 
dialogue between the regulator and the implementer to clearly define the roles 
and the responsibilities of each stakeholder. 

 Mandatory interaction between regulators and implementers, e.g. the licensing 
process, is important at key decision-making point(s) for the waste management 
activities within an overall strategy. Early interaction, however, is always useful in 
order to avoid returning hand. If decisions on remediation or decommissioning are 
made without consideration or a strategy on disposal, the final disposal may be 
more difficult. Early interaction is recommended and an overall strategy on waste 
management including the final disposal should be considered at an early stage.  
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3. Stakeholder involvement 

3.1. General description 

Who is the stakeholder? 

It is not clearly defined who the stakeholder is in the situation of a post-nuclear accident. 
In the case of the Chernobyl accident or Fukushima Daiichi accident, large areas and 
numbers of people have been affected by the accidents. It is not difficult to imagine that 
there are many stakeholders after such accidents. The dictionary defines a stakeholder as 
“any actor – institution, group or individual – with an interest or a role to play in the 
societal decision-making process around radioactive waste management. Different 
stakeholders may have different interests. Engagement strategies should thus be 
adjusted to context: differing needs, programme phases, formal requirements, as well as 
national process and national and local culture” (NEA, 2015). There is no doubt that there 
are many people who should share information and share responsibilities after a nuclear 
accident and not only the current generation, but also future generations. Stakeholders 
may have many standpoints, many thoughts, many reactions on radiological exposure, 
and different levels of understanding in terms of radiation. However, stakeholders should 
be engaged in the process of recovery from the situation created by the accident. 

Based on accident experiences, stakeholders may include:  

 national administration (government); 

 regional administration (prefecture, regional government); 

 local administration (local government); 

 national expert body (national laboratory, technical support organisation for the 
government); 

 experts from universities; 

 independent experts; 

 local liaison commission around nuclear installations; 

 non-governmental organisations (NGOs); 

 groups of citizens; 

 nuclear operators; 

 waste managers; 

 international experts. 

Stepwise process on stakeholder engagement 

Based on the experiences during communication with stakeholders in the post-accident 
situation in Belarus and Fukushima, there are a great deal of similarities in the 
consequences of the accident: 

 a loss of confidence of the authorities and experts; 

 worry on the part of inhabitants about health and especially children; 
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 a general feeling of discrimination and exclusion in the public; 

 feelings of helplessness and abandonment among some people; 

 a loss of control of daily life for some people and apprehension about future. 

Why should the stakeholders be engaged in the process of the recovery from nuclear 
accident at all? It goes without saying that people or parties are affected directly and are 
interested in the recovery process. Further reasons are listed below: 

 to take into account more effectively stakeholders’ concerns and expectations and 
the specificity of the context at state; 

 to adopt more effective and fairly protective actions; 

 to maintain stakeholders’ vigilance;  

 to empower stakeholders in order to encourage autonomy. 

Engaging stakeholders for a “common evaluation” of the situation and for a 
discussion on ways forward is essential, as well as the organisation of follow-up and 
monitoring in the perspective of ensuring vigilance and building a common future. 

The management of such a situation is different from a “normal situation”, although 
it is difficult to adopt a long-term perspective to establish criteria or protection objectives 
different (or significantly different) from a “normal situation”. There is a need to establish 
a stepwise process, including flexibility but providing a long-term perspective and 
addressing concerns for future generations. The process for engaging stakeholders and 
could be summarised in five steps, as the experiences in Belarus and Fukushima have 
shown: 

 establishing places for dialogue between experts and affected people; 

 listening and learning from the inhabitants about their concerns, difficulties and 
wishes; 

 developing a “common evaluation” of the local radiological situation; 

 implementing projects to address the problems identified at the individual and the 
community levels with the support of local professionals, experts and authorities; 

 evaluating and disseminating the results. 

To implement the necessary measures for such a stepwise process, there are three 
essential systems for inhabitants engaging after a nuclear accident: 

 Inclusive radiation monitoring system allowing individuals to regain self-control 
on their direct environment, i.e. to understand where, when and how they are 
exposed and what can they do in order to adapt their behaviour and take 
appropriate actions to protect themselves. 

 Health surveillance system relying on the participation of the inhabitants. 

 Education system on radiation/radiological exposure which is based on the 
practical radiological protection culture and its transmission to future generations. 
The radiological protection culture must take root in the communities affected by 
the nuclear accident. This culture may be developed together by the experts and 
the inhabitants as knowledge and skills on radiological protection during the 
initial stage, and may be what enables the inhabitants to make decisions or to 
behave wisely in the situations involving potential or actual exposure to ionising 
radiation. This culture may allow people to interpret results of measurements, to 
orient themselves in relation to radioactivity in everyday life, and to provide 
information to make decisions and take actions.  
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3.2. Case studies for stakeholder involvement 

Three Mile Island 2 (TMI-2) accident 

In response to public concern about the clean-up of the Three Mile Island, unit 2 (TMl-2) 
facility after an accident on 28 March 1979 involving a loss of reactor coolant and 
subsequent damage to the reactor fuel, 12 citizens were asked to serve on an 
independent advisory panel to consult with the US Nuclear Regulatory Commission (NRC) 
on the decontamination and clean-up of the facility. The panel met 78 times over a 
period of 13 years (12 November 1980 to 23 September 1993), holding public meetings in 
the vicinity of TMI-2 (Harrisburg, Pennsylvania) and meeting regularly with 
commissioners from the NRC in Washington, DC. 

NUREG/CR-6252 “Lessons Learned From the Three Mile Island Unit 2 Advisory Panel” 
August 1994 describes the results of a project designed to identify and describe the 
lessons learnt from the advisory panel and place those lessons in the context of what we 
generally know about citizen advisory groups. A summary of the empirical literature on 
citizen advisory panels is followed by a brief history of the TMI-2 Advisory Panel. The 
body of the report contains the analysis of the lessons learnt, preliminary conclusions 
about the effectiveness of the panel, and implications for the NRC in the use of advisory 
panels. Data for the report include meeting transcripts and interviews with past and 
present panel participants. 

The areas of concern identified through the literature review and examination of 
meeting and interview transcripts were used to organise the information into a lessons-
learnt analysis. The lessons learnt include the following: 

Panel objectives 

 Original objectives were well-known to all panel participants and used effectively 
to keep panel meetings on track. 

 Participants believed that panel objectives were met although there was concern 
that reduced public participation also reduced the ability of the panel to represent 
the public. 

 Participants perceived that implicit panel objectives included reducing public 
anxiety about the accident and clean-up of TMI-2 and believed these objectives 
were met. 

 Panel members were able to reduce growing antagonism and conflict between 
members of the public and other panel participants by expanding the original 
objectives to include issues of great concern to the public. 

Characteristics that support implementation of advisory panels 

 Successful advisory group implementation requires a high profile problem with a 
specific focus. 

 Without an appropriate focus, an advisory panel is unlikely to attract quality 
participants or hold their attention for long. 

 Maintaining a successful advisory group requires a continuing high public interest 
in the event or topic. 

Panel composition 

 A range of expertise increased the capability of the panel members to participate 
in technical and political discussions. 

 Panel members educated both the public and each other across different areas of 
expertise and capability. 
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 Diverse perspectives and capabilities increased conflict among panel participants. 
This conflict, however, appeared to contribute to the perception of the panel as a 
credible and legitimate forum for discussion of the clean-up activities. 

 The wide range of panel members’ perspectives also appeared to increase the 
credibility of the panel with other participants and observers. 

 Although some panel members were unable to contribute directly during certain 
technical discussions, they did participate by providing additional perspectives to 
the issues under consideration. 

Meeting structure 

 Consistently applied speaking rules created a perception of fairness among panel 
participants. 

 An informal atmosphere provided the appropriate flexibility for wide participation. 

 Impersonal methods for meeting control maintained respect for individual 
perspectives. 

 A mid-meeting public comment period increased the range of public response and 
reduced increasing tensions between citizens and panel members. 

 Frequent, but controlled, periods for public participation increased the quality and 
quantity of input and reduced ongoing conflict over meeting procedures. 

 Recommendations and reports to the NRC commissioners were most often 
developed through informal consensus building among panellists. 

 Respondents believed that improvements could be made to the advisory panel by 
increasing resources for the panel, increasing the technical aspects of the NRC 
Designated Official role, and reassessing how panel members are selected. 

 Term limits for panel members did not appear feasible to most participants due to 
the complexity of clean-up issues. 

Panel influence on the clean-up 

 The most crucial panel influence on clean-up activities was the increased public 
scrutiny of both NRC and licensee decisions and activities. 

 The panel facilitated communication with the public for both the NRC and the 
licensee. This communication helped sensitise the agency and the licensee to 
public concerns. 

 The level of technical influence on clean-up activities was modest and, in any case, 
difficult to untangle from other pressures put on the licensee. Most respondents 
agree, however, that panel and public questions expanded the range of 
alternatives considered by the NRC and the licensee. 

Role of the media 

 Local media covered the advisory panel meetings throughout the years. 

 In the early years, front page coverage of meetings was common. During later 
years, stories about the meetings moved to back pages with other, less 
controversial, news. 

 Media coverage disseminated clean-up information to a wider audience than was 
reached through the panel meetings. 

 Media coverage encouraged high-quality presentations about the clean-up. 
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 Some participants believe that media coverage provided opportunities for 
grandstanding and irresponsible claim-making to wide audiences. 

 Media coverage may have reinforced the significance of panel activities to panel 
members and encouraged their continued participation. 

Panel longevity 

 Many participants continued with the panel in spite of initial concerns about its 
efficacy because it was the only forum available for participating in discussions 
about the clean-up. 

 The longevity of the advisory panel served to smooth over divergent views of panel 
participants, allowed enough time for individuals to learn about the complicated 
technical issues involved in the clean-up, and created an almost universal 
perception that the panel was an effective communication forum. 

 Although interpersonal trust between panel participants was generally quite high, 
this trust has not typically been translated into increased trust of the institutions 
or organisations that other participants represented. 

 All past and present panel members expressed surprise that the panel survived for 
13 years. Even those panel members who believed the panel should continue 
thought the panel had only a few issues left to address. 

Chernobyl nuclear power plant accident – Ukraine 

Involvement of “government”, “regulatory, supervisory and managing authorities” as 
stakeholders 

To speak about stakeholders involved in the planning and implementation of activities at 
the destroyed Chernobyl nuclear power plant (ChNPP) unit 4, one should start from the 
government and state regulatory and supervisory authorities, as well as the managing 
authorities. The extent of their involvement in the processes at ChNPP commonly 
depends on allocated functions and duties. 

However, the issue of an effective mechanism for involving these categories of 
stakeholders in the planning process (first of all, strategic planning) appeared together 
with an understanding, at the governmental level, of the need to develop a national long-
term strategy for shelter object transformation. For this purpose, the “Interdepartmental 
Commission for Comprehensive Solution of the Chernobyl Nuclear Power Plant Problems” 
was established in 2000. The commission is headed by the Vice Prime Minister and 
includes top managers or deputy top managers of various regulatory and supervisory 
bodies, including the ChNPP Director, Mayor of Slavutych and representatives of the 
ChNPP trade union organisation. The expert working group including representatives of 
various organisations and scientific institutions was established for detailed 
consideration of issues and preparation of draft decisions of the Interdepartmental 
Commission. It should be mentioned that the primary task of the Interdepartmental 
Commission was to develop and approve the National Strategy for Shelter 
Transformation.  

“The Interdepartmental Task Force of Regulatory Authorities” (ITFRA) was 
established by the regulatory authority (State Nuclear Regulatory Committee of Ukraine) 
to co-ordinate activities of other regulatory authorities (RAs) involved in the shelter 
transformation process.  

ITFRA is an advisory working structure for the online interaction of the above-
mentioned state regulatory authorities in the regulatory process. The mission of ITFRA is 
to: first, organise mutually agreed actions of regulatory authorities to avoid overlapping 
activities, reduce the time spent on reviews and agree on designs to be created on the 
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ChNPP site; second, to promote the solution of issues that are not regulated by standards 
and rules in force and require effective resolution during development and 
implementation of these designs. In doing so, the following main tasks are performed: 

 analyse and assess the progress of development and implementation of designs 
and RA review of appropriate design documents; 

 co-ordinate RA actions in reviewing design documents; 

 analyse procedural issues in reviewing design documents and support their 
solution; 

 agree RA proposals on the procedure for expert reviews of design documents; 

 reveal potential problems in reviewing design documents and make proposals on 
avoiding these problems (proposals should be agreed in future with RA 
management). 

The first favourable experience took place in the co-ordinated work of regulatory 
authorities and their technical support organisations (TSO) in reviewing the terms of 
reference (TOR) for the development of the safe confinement conceptual design. Under 
the co-ordinating role of the State Scientific and Technical Center for Nuclear and 
Radiation Safety (TSO of the regulatory body in the nuclear field), five expert 
organisations of different RA carried out an expert review (technical evaluations) of this 
document during a short period. The ChNPP was provided with a summarised document 
with comments and recommendations of all expert reviews. Conclusions of state expert 
reviews (technical evaluations) allowed the regulatory authority to make well-grounded 
regulatory decisions concerning the above-mentioned TOR.  

It should be noted that implementation of projects and different activities within the 
shelter transformation caused a number of issues related to regulation, control, licensing 
and oversight, which have to be solved by various regulatory authorities within their 
competence and powers. The experience shows that it is necessary to ensure clear 
working procedures and constant interaction of regulatory authorities involved into the 
licensing process to ensure effective implementation of projects. This is needed to 
reduce/eliminate the so-called regulatory risks arising during implementation of large 
projects at the destroyed facility. For example, the regulatory authority develops and 
approves a new regulatory document. Accordingly, the operator of that facility analyses 
the feasibility and cost of implementing changes related to introduction of the 
new/revised regulation. The problem arises when the implementation of measures 
requires additional money and time, but the operator has to keep to the schedule and 
remain within envisaged funding. In this case, the operator has the right to apply to the 
regulators group, which in turn has to address the problem and find an acceptable 
solution or recommend specific actions and possible ways to achieve the objectives and 
results envisaged through implementation of the new regulation. Another example might 
be a problem when the operator recognises that implementation of the regulatory 
requirement would cause significant doses on personnel associated with difficulty of 
access and high radiation fields in places of operations. Such cases are also brought to 
the regulators group for discussion, and recommendations are prepared for each case 
taking into account the specific issues.  

The regulator’s group still operates in Ukraine, though it gathers much less 
frequently than it did earlier. This is because the main issues have been resolved at early 
stages of project implementation. The main issues that were discussed during the last 
meetings were connected with the need to comply with regulations and rules on fire 
safety during implementation of the New Safe Confinement (NSC) project and high doses 
that would be received by personnel involved in actual activities required to take fire 
safety measures.  
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Involvement of the operator – “Chernobyl NPP” as stakeholder 

The Joint Coordination Group for SIP Licensing (JCG) between the RA and ChNPP was 
established to co-ordinate the licensing process related to shelter transformation. The 
JCG consists of representatives of the State Nuclear Regulatory Inspectorate of Ukraine 
(SNRIU) and its technical support organisation and representatives of the ChNPP, 
including Project Management Unit for Shelter Implementation Plan (SIP). The JCG is an 
organisation for online interaction between the ChNPP and SNRIU in the SIP licensing, 
and should promote the efficiency and quality of this process (see Chapter 2). At present, 
the above-mentioned commission and groups continue to operate. 

Involvement of national and international experts/scientific, research and technical 
organisations 

The State Scientific-Technical Centre for Nuclear and Radiation Safety (SSTC NRS) is an 
official technical support organisation for Ukrainian regulatory authority in the area of 
nuclear energy use. The SSTC NRS supports the regulator in the licensing activity related 
to the transformation of shelter object into an ecologically safe system.  

Different scientific, research, technical organisations are involved with the operator 
(ChNPP) at different stages of projects related to the shelter implementation plan (SIP).  

Involvement of foreign experts and active international co-operation were always 
included in the planning and implementation of projects at the shelter. Indeed, the 
International Consortium, which included Ukrainian scientific institutes also, developed 
the “shelter implementation plan” (SIP). SIP is a large international project that includes a 
number of tasks related to the updating of shelter object safety, stabilisation of structures 
and components of the shelter object, creation of the new safe confinement and 
management of radioactive waste and fuel-containing materials. The financial support of 
SIP is provided from the “Shelter Implementation Fund”. This fund accumulates the 
money of donor countries. The European Bank for Reconstruction and Development is 
administrator of this fund. Ukraine is also obliged to donate money to the “Shelter 
Implementation Fund”. 

It is important to say that during the period of implementation of SIP, both the 
“operator” and “regulator” have been supported by the international and national 
experts/specialists in different fields of knowledge from different organisations, institutes 
and companies.  

During the licensing activity related shelter transformation, the Ukrainian regulatory 
authority was supported by international experts from Germany and France (Riskaudit 
Company) and from the United States (Scientech Company) and national experts from 
the technical support organisation of the regulator. Involvement of international and 
national knowledge and experience was practically useful and important to support the 
decision-making process provided by the regulatory authority.  

The “co-ordinating” of activity organisations/experts involved in the process of 
project implementation is very important because of the many organisational procedures 
established in contracts, and agreements of involved parties. Another important aspect 
was the clear chairing of responsibility between involved parties, which meant that the 
national and international experts/organisations played an important role in supporting 
the operator or regulator. At the same time, the expert opinion could not replace the 
decision of operator or regulator.  

Involvement of the “public” as stakeholder (based on the materials from the National Report 
of Ukraine “25 Years after Chernobyl Accident. Safety for the Future”) 

A national policy related to people affected/suffering from Chernobyl accident was established in 
the Law of Ukraine “About Status and Social Protection of Citizens Suffered from 
Chernobyl Accident”. This law determines the main provisions regarding implementation 
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of the constitutional right of citizens who suffered from the Chernobyl accident for 
protecting their lives and health, and it demonstrates a single procedure for determining 
the status of people who suffered. When this law was accepted, the government started 
to work on preparing and putting into force subordinate legislation to implement 
provisions determined by the legislation, first of all, to determine the status of people 
who suffered and organise their social protection.  

Categories of affected people were defined depending on the status of contaminated 
territories (so-called “zones”) established in another law of Ukraine – “About Legal Status 
of the Territories being Radioactively Contaminated due to Chernobyl Accident”. The 
main purpose of this law is to implement the legislative determination of legal status for 
territories having different radioactive contaminations and measures on its provision. 

The compensation policy relating to all categories of people who suffered from 
Chernobyl accident was introduced in Ukraine. Compensation was implemented as 
payments, free and extraordinary access to different services causing a significant 
increase of costs in the state budget. When the country gained independence, the 
political institutes being at the initial stages, on behalf of their electorate, they actively 
addressed the problems caused by the Chernobyl accident. As a result, the parliament 
repeatedly agreed to the recovery of damages without an appropriate assessment of 
resource abilities. Many liabilities were not fulfilled, and “Chernobyl payments” fell onto 
the state budget.  

Because of these facts, a significant part of measures prescribed by the law “About 
Status and Social Protection of Citizens Suffered from Chernobyl Accident” were never 
performed and did not meet the expected outcome. 

Moreover, after approximately 30 years since the Chernobyl accident, there is still a 
category of “affected/suffering people” waiting for “Chernobyl payments” and not 
interested in losing these payments and other social benefits established by the state for 
those living in contaminated areas. It is important to add that this category of people 
believes that the state is obliged to provide these compensations forever because people 
do not believe that the territory where they live can be safe, taking into account radiation 
risks. Such an attitude exists because of many years of implementing “policy of 
compensation”, not effective activity related recovery of contaminated territories 
including not sufficient policy related information for the population about radioactive 
contamination of lands, water, air, products, food and real exposure doses of members of 
the public.  

“Chernobyl syndromes” of people affected/suffering from Chernobyl accident and needs for 
future 

Thus far, treatment of the following variety of social syndromes that have been imposed 
on the affected community by the disaster and its aftermath have been a failure, whether 
by medical means the expenses of material compensations or environmental 
rehabilitation: 

 “syndrome of a victim” – a large part of the affected individuals refer to themselves 
as a community of victims during their entire lifetimes;  

 “syndrome of social exclusion” – absence of initiative, paternalism, demands for 
“eternal rent from the government” dominate in the collective consciousness of 
affected individuals;  

 “syndrome of evacuation and resettlement” is driven by a disturbed picture of the 
world and weak adaptation to new conditions that are typical for the affected 
people;  

 “syndrome of lost health” is a combination of adults’ and children’s’ health 
deterioration and a fact of the disaster and its overpowering consequences;  
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 “syndrome of uncertainty and confusion” is a paradox reliance of the affected 
individuals upon the government in terms of solving their problems combined 
with simultaneous almost complete distrust of authorities and recognition of a 
real support from a family;  

 “syndrome of ignorance” is the affected individuals’ unfamiliarity with laws and 
rules of activities for daily living in the post-accident environment, thus guidance 
by subjective risks and not by actual situation in a daily life.  

In summarising the practical experience related to the elimination of the socio-
psychological consequences of the Chernobyl accident during an approximately 30-year 
period, some important conclusions can be made:  

 need to revise the social policy with the objective to revive life within radioactively 
contaminated areas and involve national, non-governmental, business, and public 
effort into the process of recovery, i.e. it is necessary to join administrative and 
self-government controls in an integral system; 

 need to reorient the programme of recovery within radioactively contaminated 
areas from contamination hazards, i.e. radiation risks, towards activation of 
people and communities, search for innovative chances of life-sustaining activity 
and behaviour within radioactively contaminated areas; 

 need to develop an evolutionary way for the transformation of people from 
“affected” status to a status of a full-fledged citizen of Ukraine. 

Activities of the socio-psychological rehabilitation centres and distribution of information to 
the affected individuals 

The centres for socio-psychological rehabilitation and distribution of information among 
the affected people were established in 1994-2000 under the support of the United 
Nations Development Programme (in cities such as Borodianka, Boyarka, Ivankiv, 
Korosten and Slavutych) to be involved in tasks oriented towards the elimination of the 
social and psychological consequences of the Chernobyl accident to the population. 

The following were the field of concerns covered by the centres for socio-
psychological rehabilitation and distribution of information among people: social and 
psychological support to people; development of personal responsibility for one’s own life; 
orientation towards affirmative addressing of existing problems; development of 
communities and interpersonal relations; formation of efficient behavioural models in 
line with new living conditions. While ensuring continuous interface with the 
communities in terms of developing their self-government and local upgrowth potential, 
the centres warrant the stability of the projects’ outcomes and ensure the acquisition and 
dissemination of their positive experience. 

Social and psychological problems of affected people to date are still urgent, as is 
overcoming the “syndrome of a victim” and the negative perception of radioactively 
contaminated areas as a potential place to live. Hence, experts of the Centres for people’s 
socio-psychological rehabilitation endeavour to find new approaches to address the 
above problems. Also, the centres’ important work area is developing civic engagement 
among youth. The objective is to involve new generations in the social and political life of 
the native habitat, foster leadership skills in youth as well as interest in decisions taken 
to have an effect on the life of the communities, environmental outlook and healthy 
lifestyle. 

Dissemination of information on the Chernobyl disaster consequences to the public 
is still the most efficient method for overcoming social and psychological problems. 
Informational, analytical, and educational activities of the centres are aimed at 
identifying the key issues regarding general environmental situation in the region, socio-
economic processes, as well as public needs for information about safe living within the 
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radioactively contaminated areas. A top priority of the centres’ research activities are the 
following issues of “Chernobyl”: public attitudes towards various problems; level of 
awareness; psychological, social, and ecological aspects of life in the regions. 

In order for the centres to efficiently implement initiatives and programmes, 
introduce advanced international techniques into the recovery processes and sustainable 
development of a strong psychological and social immunity among the affected 
population, the institutions collaborate with international organisations and programmes, 
promote attraction of charitable funds for the implementation of projects targeted at 
socio-economic recovery of the affected regions and improvement of the local life 
standard. 

The centres for rehabilitation demonstrated their highly efficient activity while 
helping all age brackets of people; disseminating information about opportunities for 
social risk mitigation among all interested groups; extending their activity to entire 
districts (rayons); facilitating formation of active communities in population centres that 
are targeted at overcoming their most pressing problems. 

The regulatory authority and involvement of the public 

The regulatory authority established the Public Council. It includes representatives of 
public organisations (including green) and independent experts in nuclear energy. The 
Public Council has the right to discuss different issues (long-term operation of power 
units, diversification of nuclear energy use, Chernobyl aspects). Issues on transformation 
of the destroyed ChNPP unit 4, both current and future, are regularly initiated and 
considered by the Public Council.  

Since recently, legislative documents have been approved in Ukraine in order to 
extend the opportunity for the public to receive information from executive authorities 
and the government. Therefore, in addition to information received via set mechanisms 
(from printed media, official Internet pages of agencies and organisations, official 
correspondence, participation in workshops, public hearings, etc.), members of the public 
can apply to a specific organisation with a certain issue via e-mail and get the answer in 
a short time (7-14 days). It is important to note that the authority is responsible for the 
failure to reply within the established time frame.  

Lessons learnt 

 Interdepartmental commissions and working groups are most important and 
productive in the period when strategic documents need to be developed and 
approved by the government. After the strategic documents are developed and 
approved, experience shows that the role and activity of these groups gradually 
decrease. 

 The Co-ordination Group between the regulatory authority and the operator 
proved to be equally important and efficient because it allowed immediate 
regulator/operator interaction during licensing of different projects approved in 
the licensing plans.  

 Establishment of the Public Council is an effective mechanism for the involvement 
of the public in consideration of issues related to shelter object activity and 
building a constructive dialogue with members of green organisations and 
journalists.  

 The national policy should be aimed at reducing the “victim” feeling. One should 
diverge from the stereotypes that only the state could solve all issues associated 
with mitigation of the accident consequences. People suffering should also try to 
overcome obstructions on their own.  

 It is necessary to transit from risk compensation policy to compensations for 
damage done in fact. 
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 The society of “Chernobyl” victims (2.6 million people) is in a state of social 
depression and social exclusion. Paternalistic orientations towards governmental 
rent for the lost health and broken lives do take place. However, it is a mistake to 
limit the social policy for eliminating the consequences exclusively to social 
assistance. Large-scale recovery activities are needed in order to return the 
affected individuals to active life. 

 Long-term keeping of the affected communities in a state of an information 
vacuum is unacceptable. It is necessary to continuously disseminate information 
about environmental conditions and ways of adequate behaviour and living; the 
information is to be recipient-oriented and specific. 

 In contrast to the risk concept that causes fear, stress, and various “social 
syndromes” in the affected people, it is necessary to increase productivity of a 
chance concept, i.e. focus on search for and implementation of efficient 
behavioural models and life activities in post-accidental situations. A leading role 
in the chance concept is to be given to the idea of social health and returning 
consciousness towards the future.  

 Distribution of complete, timely, and targeted information about the risks and 
chances usually helps affected people to return to an actual situation spacing and 
real behaviour. 

 Keeping the Chernobyl-affected people in a “stopped life” atmosphere for such a 
long time is unacceptable. It is necessary for a large-scale recovery and 
development programme for the affected individuals and communities to initiate 
(although with a great delay) a “roadmap” in overcoming the social, sociocultural, 
and socio-economic impact of the disaster. 

 For all the activities aimed at recovery and development of the affected 
communities and areas, an allowance is to be made for the nationwide trends of 
retargeting active models of behaviour and living activity. 

 Organisation of “socio-psychological rehabilitation centres” is a good practice to 
deal with social and psychological problems of the public associated with 
consequences of the Chernobyl accident.  

Chernobyl NPP accident – Belarus 

The Nuclear Evaluation Protection Centre (Centre d’étude sur l’Evaluation de la Protection 
dans le domaine Nucléaire, CEPN), France, had developed, in co-operation with other 
French research teams, the stakeholder engagement approach in the field of radiological 
protection after the Chernobyl nuclear accident in Belarus. In this approach, public 
meetings were organised to listen to the concerns of inhabitants about radiation and its 
effect for the health. Major concerns of the inhabitants were the effect of the radiation on 
their health and on the agricultural products in the area affected by the accident. These 
meetings with inhabitants and other stakeholders pointed out the importance of 
developing a “common evaluation” of the radiological situation and its impacts on 
exposure of the public. To develop a “common evaluation” between the public who lived 
in the affected area and the radiological protection experts, inhabitants had measured 
their own radiation level in their everyday life environment. It is a most important point 
that the radiation (dose rate) should be measured by the inhabitants themselves. In this 
way, they can feel and understand their exposure situation.  

In addition, the information on the radiological situation of inhabitants had been 
collected. Through communicating with the inhabitants and collecting the information of 
the exposure situation (in other words “life style”), the issues and problems for 
developing the “common evaluation” were identified. Information is based on the local 
traditions, habits and diet, and distribution of local productions. Through these activities, 
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individual exposure estimations have been collected and individual ways to grip and 
improve the environment of daily life have been promoted. Furthermore, the 
heterogeneity of the contamination in each area and the distribution of exposure dose 
with relation to the individual behaviours was also revealed in this way. 

Figure 3.1. Communication with stakeholders and measurement of radiation in Belarus 

  
  Source: Jacques Lochard. 

The interpretive activities on radiological exposure and radiation for the inhabitants, 
and the actual actions for avoiding unnecessary exposure, had been implemented at the 
same time in Belarus. There were some activities for better understanding of the 
contamination of local production, especially milk production, and identifying together 
the way forward to improve the situation.  

Figure 3.2. Communication with stakeholders and measurement of radiation  
in Suetsugi, Fukushima 

  
  Source: Jacques Lochard. 

Fukushima accident 

After the Fukushima accident, the CEPN has been involved in the practice on stakeholder 
engagement in Suetsugi area, Iwaki City, Japan. Suetsugi is located in south of Fukushima 
Prefecture and 30 km from the Fukushima Daiichi NPP. In Suetsugi, the decontamination 
activities have been performed and the soil has been stored temporarily in an area 
located in the village. 
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Dialogue between the habitants and international/national experts has continued in 
Suetsugi, and many kinds of radiological measurements also have been done by the 
inhabitants themselves with the support of the experts as in Belarus. It is most important 
point that the radiation (dose rate) should be measured by the inhabitants themselves for 
feeling and understanding their own exposure level and situation. This is the “common 
evaluation” that a concept developed by the experiences in Belarus. 

Lessons learnt 

The Chernobyl and Fukushima experiences demonstrate that the contribution of local 
actors through self-help protection is the “engine” of long-term recovery from nuclear 
accidents. 

The role of experts is to serve local actors and to facilitate the development of their 
ability to assess and manage their own situation. Experts must evolve from the 
explanation of phenomena to the resolution of problems together with the affected 
people (co-expertise). 

The pluralism of sources of measurement (public and private; local and national) is 
important for ensuring confidence of the population in the results. National resources 
must be mobilised to support community projects and local producers to improve living 
conditions in the areas affected. Places of dialogue to exchange experiences are essential 
to engage stakeholders and diffuse the practical radiological protection culture. 

3.3. Recommendations 

 Practical experience shows that the level of trust and confidence of the population 
(main stakeholder) in governmental authorities and operational organisations can 
be lost when taking into account the significant influence of accident 
consequences (radiological risks and health, social and psychological effects). It is 
very important to define, create and support an organisation/commission or 
special group of people (experts, consultants, scientists) to provide all information 
(including reporting) needed by the population. Such information should be true, 
timely and easily understood. At the same time, the information to be provided to 
the population should be adequate and based on the level of risks to avoid panic.  

 Creation of a public organisation to help speak with people from contaminated 
territories is useful practically. The activity of such organisations should be 
supported by the government. Moreover, international co-operation and support 
should be encouraged. 

 Identification of the main groups of stakeholders is needed especially for non-
specific situations (e.g. during the post-accidental period when long-term strategy 
related contaminated territories is under development). A number of different 
governmental and non-governmental organisations (technical and scientific) 
should be involved, such as local authorities from territories affected by the 
accident. 

 Creation of new mechanisms (procedures) for stakeholder involvement is needed. 
The regulatory body and operator should review the current procedure and 
develop new mechanisms for stakeholder involvement taking into account the 
specific situation and tasks to be performed (e.g. licensing of damaged nuclear 
facility, solving a problem related to the management of waste accidental origin). 

 Absence of full, adequate and true information for a long period creates additional 
social and psychological problems in the population affected by the accident 
(e.g. creation of psychological syndromes of victim or social exclusion). 
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4. Physical and chemical nature of the waste 

4.1. Introduction 

This chapter first summarises some aspects of state-of-the-art physical and chemical 
characterisation approaches and techniques that could be relevant to the 
characterisation of accident-related waste. It then presents the experience of the Three 
Mile Island 2 (TMI-2), the Chernobyl nuclear power plant (ChNPP) and the Fukushima 
Daiichi programmes in the physical and chemical characterisation of waste produced by 
the accidents. These case studies also include descriptions of the volumes and types of 
solid and liquid waste produced, as well as presenting some information on the 
temporary storage of such waste and its radiological characteristics. There are therefore 
several common themes between this chapter and Chapters 5 and 8, which consider 
radiological characterisation and destination (storage/disposal) of accident waste. The 
chapter concludes by making recommendations for physical and chemical 
characterisation of materials and waste in future accident situations. 

4.2. State of the art 

Introduction 

Research and development (R&D) programmes to support reactor decommissioning and 
waste management are well-developed worldwide and key themes have been identified: 
improved decommissioning technologies; waste characterisation; waste minimisation, 
treatment and conditioning; interim storage, and; long-term waste management, 
including transport and ultimate disposal in suitable repositories. These themes enable 
the development of an integrated waste management strategy. The figure below is taken 
from the UK Nuclear Decommissioning Authority’s report “Integrated Waste 
Management Strategy Development Programme” (NDA, 2012). 

 
 Source: NDA, 2012. 
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Physical and chemical characterisation of materials and waste is important for 
several purposes. For example: 

 to better apply the waste hierarchy by minimising waste volumes through sorting, 
segregating, reusing and recycling materials where possible; 

 to enable appropriate waste conditioning, volume reduction and packaging 
solutions to be developed; 

 to enable the radionuclide inventory in reactor components to be estimated, based 
on an understanding of their irradiation history; 

 to enable the performance of the waste during storage and after disposal to be 
assessed; 

 to enable appropriate interim storage facilities to be developed; 

 to ensure that the waste is suitable for disposal, when such disposal routes 
become available. 

In the following sections, we summarise some aspects of “state-of-the-art” physical 
and chemical characterisation that are relevant to the characterisation of accident-
related waste. We consider the following areas: 

 development of the materials inventory; 

 hazardous non-radioactive substances in waste; 

 chemical complexing or chelating agents; 

 calculation of inventories of radionuclides produced by neutron activation 
reactions. 

More detail on some of the topics presented below is given in the NEA report R&D and 
Innovation Needs for Decommissioning Nuclear Facilities (NEA, 2014). 

Development of the materials inventory 

The materials within the waste will strongly influence waste behaviour in the short term, 
medium term and long term. Therefore, a materials inventory should be developed to 
enable future waste behaviour to be assessed. An example of the type of information that 
could be collected is shown in Table 4.1, based on the 2013 UK Radioactive Waste and 
Materials Inventory (NDA, 2014). The list should be tailored to meet the requirements of 
the relevant decommissioning and waste management programme. For example, 
information should be collected to enable implementation of waste minimisation and 
conditioning approaches, in addition to ensuring the “disposability” of the waste in the 
long term.  

Table 4.1. Material components of waste 

Metals: stainless steel; other steel; aluminium; other 

Organics: cellulosics; plastics; rubbers; other 

Inorganics: asbestos; concrete, cement and sand; graphite; glass and ceramics; 
sludges, flocs and liquids; other 

Soil and rubble 

Information presented in the 2013 UK Radioactive Waste and Materials Inventory. 
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Hazardous non-radioactive substances in waste 

It is likely that the operator of any facility for the storage or disposal of radioactive waste 
produced from an accident will need to demonstrate the safety of the facility against 
non-radiological hazards. The first stage will be to identify those non-radiological 
substances deemed to be hazardous; this may be done by reference to national 
regulations or may require review of the approaches taken in other countries. For 
example, the EU Groundwater Directive (EU, 2006) sets out objectives for groundwater 
quality and specific measures to prevent and control groundwater pollution. It 
distinguishes between “hazardous substances” and “non-hazardous pollutants”, and 
requires member states to develop a list of substances that should be determined as 
hazardous. Member states are required to “prevent” inputs of hazardous substances into 
groundwater and to “limit” the input of non-hazardous pollutants into groundwater.  

The inventory of toxic metals in alloys within the waste is relatively straightforward 
and is to be determined from knowledge gathered from the materials inventory. 
Information on other non-radioactive hazardous substances will need to be identified for 
accident waste.  

Chemical complexing or chelating agents 

The presence of any chemical complexing or chelating agents in waste streams should be 
established and compared with the likely limitations on such materials in a future 
disposal site. Depending on the outcome of this comparison, it may be appropriate to 
assess the impact of chemical complexing or chelating agents on the safety performance 
of the disposal facility and, if necessary, restrict the presence of such materials in the 
waste. 

Calculation of inventories of radionuclides produced by neutron activation reactions 

Two different characterisation approaches are used to estimate compositions and 
concentrations of activation products in irradiated reactor components. The first involves 
direct measurement of all relevant radionuclides, including hard-to-measure 
radionuclides, as discussed in Chapter 5. The second approach involves calculation or 
modelling based on knowledge of the neutron fluence and the composition of the 
irradiated material; this is the approach generally used for reactor internals, which 
cannot be easily accessed ahead of dismantling. The most highly activated components 
are the stainless steel reactor internals, and knowledge of trace element compositions in 
these steels is required to enable calculation of activation products. The NEA report on 
R&D and Innovation Needs for Decommissioning Nuclear Facilities (NEA, 2014) identifies the 
need for a better understanding of the range and statistical distributions of cobalt and 
trace contaminants in irradiated reactor components to improve estimation of 
radionuclide inventory through calculations. 

4.3. Case studies 

TMI-2 

Accident-generated water 

One of the most significant issues was public intervention in the form of a suit filed by 
the City of Lancaster to block the release of any TMI-2 water to the Susquehanna River, 
even if the water met all regulatory criteria. An out-of-court settlement was reached early 
in 1980, known as the City of Lancaster Agreement. The agreement, signed by the City of 
Lancaster, the US Nuclear Regulatory Commission (NRC), and the Licensees of TMI-2, 
placed significant restrictions on the discharge of accident-generated water.  
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“Accident-generated water” was defined as: 

 water that existed in the TMI-2 auxiliary, fuel handling and containment buildings 
including the primary system as of 16 October 1979 with the exception of water 
which as a result of decontamination operations became commingled with non-
accident-generated water such that the commingled water had a tritium content 
of 0.025 micro Ci/ml or less before processing; 

 water that had a total activity of greater than 1 micro Ci/ml prior to processing, 
except where such water was originally non-accident water and became 
contaminated by use in clean-up; 

 water that contained greater than 0.025 micro Ci/ml of tritium before processing. 

Approximately 8 700 m3 of processed water eventually was defined as accident-
generated water. None of the ion exchangers employed at TMI-2 could remove tritium 
from water, and thus almost all water used at TMI-2 after the accident had to be stored.  

Additionally, boric acid and NaOH were added to the reactor coolant system to 
maintain a sufficient boron poison concentration to ensure the damaged fuel would 
remain subcritical under all conditions. At the end of the clean-up process, these 
chemicals were removed from the processed water by use of an evaporator used to 
discharge the tritium-contaminated water from TMI-2. The solid material produced by 
the evaporation process was sodium tetraborate which was dried, packaged in 55 gallon 
drums and shipped for disposal. 

Abnormal waste 

 Epicor-II 

The Epicor-II system was designed to handle intermediate-level liquid waste (from 1 to 
100 microcuries/ml radioactivity) generated by the accident, such as the water which 
covered the unit 2 Auxiliary and fuel handling building floors and filled the reactor 
coolant bleed tanks. Beginning in October 1979, the EPICOR-II demineraliser system was 
used to filter and remove radionuclides from approximately 2 100 m3 of accident-
generated water in the basement of the auxiliary and fuel handling buildings. The 
EPICOR II system in the configuration used to process this water consisted of three 
carbon steel liners in series (two 4 ft (1 m) x 4 ft (1 m) liners followed by one 6 ft (2 m) x 
6 ft (2 m) liner) followed by cartridge filters to trap any released resin fines and 
particulates. The process was completed in August 1980; it resulted in 72 contaminated 
filters (65 4x4 liners [50 prefilters and 15 demineralisers] and 7 6x6 liners). The 
50 prefilters contained 1 430 ft3(40 m3) of organic resin, 273 ft3 (8 m3)of inorganic resins 
(zeolites) and 12.5 ft3 (0.5 m3) of charcoal. The prefilters contained an average of 
approximately 1600 curies of activity; these radionuclide concentrations precluded 
commercial disposal. Instead, these materials became part of the abnormal waste 
inventory. The 22 second-stage filters were disposed of commercially as low-level waste. 

 Submerged demineraliser system 

The submerged demineraliser system (SDS) was designed to process the high-level liquid 
waste (greater than 100 microcuries/ml) in the reactor building basement and the reactor 
coolant and makeup and purification systems. The original design of the system called 
for two filter vessels in series (which were replaced by sand filters shortly after system 
start-up), feeding two parallel trains of zeolite ion exchanger vessels (three vessels per 
train for a total of six), and in turn feeding two parallel cation exchanger vessels. Each 
stainless steel ASME code pressure vessel held approximately 0.3 m3 of media. SDS 
operated in various modes from 10 July 1981 to 21 July 1988, processing 159 batches of 
water totalling 17 300 m3 through the ion exchangers. During its lifetime the operation of 
SDS generated 37 zeolite vessels with a total of 8.4 m3 of zeolite used. The system was 
first used to remove caesium and strontium from accident-generated water in the 
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basement of the reactor building, primary reactor coolant system and several 
miscellaneous tanks. Three years later the system was used to remove caesium eluted 
from the makeup and purification system demineralisers. A total of 19 stainless steel 
vessels resulted, each containing inorganic zeolites loaded with as much as 112 600 Ci of 
radioactivity. During this processing effort, there was no attempt to control the activity 
within these vessels to comply with commercial burial standards. These vessels became 
a part of the abnormal waste programme.  

 Damaged fuel 

The original TMI-2 core inventory included approximately 94 000 kg of UO2 and 35 000 kg 
of cladding, structural and control materials. Accounting for the oxidation of core 
materials during the accident and for portions of the upper plenum structure that melted, 
the total amount of post-accident core debris was estimated to be approximately 
133 000 kg. 

During the accident, peak temperatures ranged from approximately 3 100 K at the 
centre of the core (molten UO2), to 1 244 K immediately above the core, and 723 K at hot 
leg nozzle elevations. Approximately 50% of the original core became molten. Following 
the accident a cavity existed at the top of the original core region. Below that, a bed of 
loose debris rested on a resolidified mass of material that was supported by standing fuel 
rod stubs. 

The stubs were surrounded by intact portions of fuel assemblies. Of the original 
177 fuel assemblies, 42 partially intact assemblies were standing at the periphery. Only 
two of these fuel assemblies contained more than 90% of their full-length cross-sections 
with the majority of fuel rods intact. The other assemblies suffered varying degrees of 
damage ranging from ruptured fuel rods to partially dissolved fuel pellets surrounded by 
once-molten material. A previously molten, resolidified mass was encapsulated by the 
distinct crust of material in which other fragments and shards of cladding could be 
identified. 

Approximately 30 000 kg of molten materials flowed from the core to the core bypass 
region and through the lower internals. Approximately 19 000 kg came to rest on the 
reactor vessel lower head. 

Lessons learnt from the TMI-2 accident 

The TMI-2 case study highlighted the following: 

 Accident-generated water was cleaned to radionuclide concentration levels below 
the site discharge permit, but because of its association with the accident, disposal 
of this water was opposed by local stakeholders and alternate disposal methods 
were needed. 

 Accident-generated water was cleaned by resin-containing systems. Because of 
the urgent need to process this water early, resin radionuclide loading levels 
exceeded burial ground acceptance limits and alternate disposal options were 
needed. 

 Damaged fuel existed in several forms (fine particles, rubble, solidified mass, 
partial fuel assemblies) such that different types of damaged fuel containers were 
needed to contain the fuel eventually removed from TMI-2. 

 A significant quantity of fuel was displaced from the original core region. 
Therefore, methods to locate and quantify this fuel were needed. 

Chernobyl radioactive waste arising from the accident 

As a result of the Chernobyl accident, a considerable amount of radioactive materials 
including radioactive waste (RW) is concentrated in the exclusion zone and zone of 
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absolute resettlement. The main places of RW location in the exclusion zone are the 
following: 

 the shelter object (SO), which will provide temporary storage for unorganised RW 
on the ChNPP site; 

 sites for disposal of radioactive waste (SDRW). “Buryakivka, Pidlisny, the 3rd stage 
of the ChNPP” (the name of the site for planned reactor units 5 and 6); 

 sites for temporary localisation of radioactive waste (STLRW); 

 waste located on both SO and ChNPP industrial sites and adjacent territory. 

The total amount of RW in the exclusion zone (excluding the SO) is about 
2.8 million m3. Of this, over 2 million m3 RW with total activity of about 7.4E+15 Bq are 
located in the SDRW and STLRW. The RW consists mainly of short-lived low-level waste 
(LLW) and intermediate-level waste (ILW). The total activity in the natural environment 
of the exclusion zone (in the surface layer of soil, bottom precipitates of water reservoirs, 
vegetation, etc.) is over 8.5E+15 Bq. The total amount of radioactively contaminated 
materials in the exclusion zone is equal to 11 million m3. 

RW of Chernobyl origin varies greatly in radionuclide composition, specific activity 
and physical/chemical composition. In contrast to other technological types of RW, 
Chernobyl accident waste is characterised by the presence of a wide spectrum of 
radionuclides, including those having considerable half-lives. Most Chernobyl RW is kept 
under conditions that do not meet the requirements of modern radiation safety norms. 
At the majority of RW repositories in the exclusion zone (except for SDRW Buryakivka 
and Pidlisny) radionuclide release from the facilities (for example, contamination of 
groundwater with radionuclides) is observed. This is a result of the absence of a proper 
system of engineering barriers and periodical flooding of STLRW. 

The areas of RW disposal 

SDRW Pidlisny was built for RW with an exposure dose rate (EDR) of up to 50 R/h, but, 
according to the decision of the government commission, RW with an EDR of up to 
250 R/h were located there. The total amount of RW is 1.1E+04 m3, according to the data 
of 1990; the accepted estimation of total activity is 2.6E+15 Bq. The results of SDRW 
external investigations, which take account of more recent information, estimate the 
inventory to be 2.6E+18 Bq, suggesting that RW activity is considerably understated. All 
the RW in SDRW Pidlisny (see Figure 4.1) contain long-lived radionuclides and are liable 
to require geological disposal (see Chapter 8). 

The presence of many cracks in the concrete foundation and walls of the structure 
calls for investigation of its condition. The main goal of the investigation should be an 
assessment of SDRW safety and development of a design for its stabilisation for the 
whole period up to the construction of a deep geological repository. 

Figure 4.1. SDRW “Pidlisny”: Before and after reparation works 

  
  Source: Kilochytska, 2015. 
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SDRW “The 3rd stage of the ChNPP” was built for RW with an EDR of up to 1 R/h, but 
waste with much higher EDR was located in it. According to the data from the 1995 
investigation, SDRW contains 2.6E+03 m3 of low- and intermediate-level RW including 
long-living radionuclides, with total activity of 4.7E+14 Bq. Atmosphere and groundwater 
have free access to the depository owing to the absence of engineering isolation. SDRW 
requires investigation aimed at development of a project for its stabilisation and 
prospective liquidation. 

SDRW “Buryakivka” (Figure 4.2) was created in 1987 for disposal of RW with EDR of up 
to 1 R/h. The decision of the government commission allowed placement of waste with 
EDR of up to 5 R/h. This trench-type repository for disposal is practically full. Options 
related to reconstruction are under review – a decision about additional trenches should 
be made. 

Figure 4.2. SDRW “Buryakivka” 

 
Source: Kilochytska. 

Areas of RW temporary storage location 

The sites for RW temporary location (STLRW) are in the territories adjacent to the ChNPP 
(see Figure 4.3) where in 1986-1988 decontamination of the area was conducted with 
localisation of decontamination waste in simple trenches, with no engineering barriers. It 
is considered that about 1 000 trenches and clamps are concentrated in nine STLRW on a 
total area of about 10 km2. More than half of the area of the STLRWs was not investigated. 
STLRW waste includes: contaminated soil, equipment, metal, concrete, building 
materials, remains of houses and rubbish. 

Figure 4.3. Areas of radioactive waste temporary storage location 

 
Source: Kilochytska, 2013. 
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According to the existing estimations, about 1.3E+06 m3 of waste with total activity of 
1.7E+15 Bq is localised in STLRW. See Figure 4.4 for examples. Generally, this is low-level 
waste and waste with activity below the exemption level. Practically all the waste 
contains alpha nuclides; some parts of the waste are classified as long-lived. All the 
STLRW is situated in a territory with a high groundwater level; about 100 trenches with 
waste are flooded constantly or periodically, and radionuclides freely enter groundwater 
because of the absence of protective barriers. 

Figure 4.4. Sites for temporary localisation of radioactive waste 

   
   Source: Kilochytska, 2015. 

Conclusions and lessons learnt 

 Before the Chernobyl accident, there was no previous worldwide experience in 
managing large amounts of emergency radioactive materials. Disposal of 
radioactive waste from the ChNPP accident was conducted in extreme conditions 
without adequate waste isolation technology and classification and registering of 
waste (its amount and activity). The possible environmental impact of storage 
sites was not considered. Even today, the majority of storage facilities require in-
depth investigations. 

 SDRW “Pidlisny” and SDRW “The 3rd stage of the ChNPP” were constructed 
immediately after the accident. They are not in operation now; RW retrieval and 
re-disposal are needed. 

 Re-disposal is possible in a deep geological disposal facility (GDF); before this 
facility is ready, updating/development of safety barriers in existing facilities are 
needed. 

 There are many sites for RW temporary location – STLRW. Not all waste from 
these sites should be re-disposed of. Decisions related to retrieval of RW from 
STLRW should be based on investigations data and safety assessments.  

RW that are concentrated in the natural and artificial objects of the OS and the ChNPP 
industrial sites and adjacent territory 

According to the existing estimations, about 15 000 m3 of RW remain in an active layer of 
soil of the local zone of the SO after completing the work on decontamination of the 
territory. According to the data from drilling and gamma-ray logging investigations, RW 
are concentrated mainly in the layer of disposed soil with a thickness of 10-30 cm (and in 
some places, considerably more). 

Low- and intermediate-level waste includes contaminated and mixed pre-accident 
soils, contaminated concrete blocks and plates, metal structures, fill (crushed stone, sand, 
etc.) and construction waste. 

In total, 500 000 m3 of RW of low- and intermediate-level waste are on the ChNPP 
industrial site. They are contaminated soils, metal, concrete, equipment, various 
materials, etc. 
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A considerable amount of radioactive material is concentrated in the cooling pond of 
the ChNPP. Its bottom sediments contain over 0.2E+15 Bq. Certain parts of the cooling 
pond sediments are categorised as RW. 

In the temporary waste storages on the ChNPP site are located: 

 solid RW – 2 500 m3, with activity of 1.40E+14 Bq; 

 liquid RW – 20 000 m3, with activity of 3.85E+14 Bq. 

RW of the shelter object 

The shelter object was constructed under extreme post-accident conditions and has been 
performing its protective functions for almost 20 years. The key feature of the shelter is 
its potential hazard, which is significantly greater than permitted by regulations and 
rules for facilities containing nuclear-hazardous and radioactive materials. Generally, 
from the point of view of radiation safety, the shelter is actually an open source of alpha, 
beta, gamma and neutron radiation, which, with respect to its radiation characteristics, 
has no analogies in world practice. It can be considered as an interim barrier to fissile 
nuclear-hazardous materials and high-level waste (HLW), with a practically uncontrolled 
situation inside the facility. 

The current status of the shelter is specified in Annex RSSU-97 “Radiation protection 
from sources of potential radiation” (RSSU-97/D-2000) – sites for surface storage of non-
arranged RW. 

From 400 000 to 1 740 000 m3 of RW are located in the shelter object and at its site. 
See Figure 4.5 for examples. At the beginning of 2005, their total activity was about 
4.1E+17 Bq. 

Over 10% of the total amount of the SO RW is HLW, large amounts of which are 
concrete, metal structures and equipment, and backfill materials of the reactor. Over 
2 800 t of HLW are fuel-containing materials (FCM), including lava-like FCM, fragments of 
the reactor active zone, reactor graphite and fuel dust. 

Figure 4.5. RW inside the shelter object 

 

 

 

Source: National Report of Ukraine, 2011. 

At the SO, constant accumulation of water from the atmosphere, condensation and 
technological origin takes place. Liquid radioactive waste (LRW) was produced from the 
interaction of water with radioactive materials. Annually, up to 900 m3 of LRW are 
pumped from the accessible SO rooms, and transported to the system for treatment and 
storage of liquid RW at the ChNPP. 
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Fuel-containing materials located currently inside the shelter 

Varieties of nuclear fuel formed during the active stage of the accident are currently in 
the shelter object. There are three varieties of FCM, containing the bulk of irradiated 
nuclear fuel (INF): 

 fragments of the reactor core (FRC); 

 fuel particles (fuel dust); 

 lava-like fuel-containing materials (LFCM). 

Figure 4.6. Varieties of fuel-containing materials: Black LFCM, pumice and brown LFCM 

  

Source: National Report of Ukraine, 2011. 

Some examples are shown in Figure 4.6. Most of the FCM is found in the central hall 
and premise 305/2 under the reactor. 

A significant part of nuclear fuel got into the reactor vessel and premise 305/2 under 
the reactor, where conditions for fuel heating up to high temperatures were created. Fuel 
fragments entered into reaction with structural materials: zirconium, metalwork, 
serpentinite filling of biological protection, sand and concrete and formed high-level 
LFCM. 

LFCM spread over the premises, corridors, cable passages and other free channels 
and, when hardened, formed accumulations (Figures 4.7 and 4.8) at different elevations 
in the destroyed ChNPP unit 4. LFCM may contain up to 130 t of uranium INF, and a 
significant part of the inventory of radionuclides generated in the reactor. Therefore, 
LFCM is still present and is the main source of nuclear, radiation and radiological hazard. 

Figure 4.7. Fuel-containing materials 

   

Source: Kilochytska, 2013. 

Assessment of the overall nuclear fuel amount that remained in destroyed unit 4 was 
based on studies on radiation fall-out, and now it gives grounds to consider that about 
95% of nuclear fuel of the initial reactor loading is in the shelter object. Consequently, 
total activity of the radionuclides in the shelter object currently makes up approximately 
4.8E+17 Bq. 

Recent investigations refining the geometry and spatial arrangement of LFCM 
accumulations have shown that there are two areas at the top elevations of ChNPP unit 4 
where LFCM accumulation can be found (highlighted area in Figure 4.8). 
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Calculations have shown that the minimum amount of LFCM (1 t of UO2) at the top 
elevations of the destroyed unit 4 is 15 t. This fact must be considered while developing 
strategies of INF removal from the central hall, in construction of the new safe 
confinement and in the course of further activities on the shelter object to convert it into 
an ecologically safe system. 

Data suggest that high-uranium FCM accumulations are located in the south-east 
part of premise 305/2 (near the gap opening into premise 304/3), as well as in the vicinity 
of the burn-through towards premise 307/2. 

Figure 4.8. Areas where FCM have accumulated 

 
  Source: National Report of Ukraine, 2011. 

FCM are the main source of environmental emissions of radionuclides and, hence, 
the main source of radiological hazard within the shelter. It is well known that UO2 
pellets exposed to the air deteriorate in about 20 years. However, the most critical factor 
for the shelter can be deterioration of LFCM because most radionuclides are in this form 
of FCM. 

Currently, the LFCM are demonstrating clear changes in strength properties, which 
are manifested by their cracking, destruction of big LFCM fragments and enhanced dust-
formation capacity. Hence, a challenging problem is what critical changes can occur in 
LFCM over a prolonged period such as the next 50 years. Currently, there are two 
fundamentally different approaches to predicting changes in LFCM characteristics with 
time. In one approach, it is assumed a priori that LFCM characteristics are similar to 
silicate glass used for containing radioactive waste. Based on this assumption, a 
conclusion is drawn that radiation damages caused by alpha decay will initiate LFCM 
strength property changes no earlier than in 10 000 years. The authors attribute the basic 
causes of evident changes in LFCM to temperature drops, interaction with water, dust 
suppression compounds and other factors including external influences. 

In another paper, scientists have investigated the basic characteristics of LFCM, and 
the influence of these factors in causing changes in LFCM properties with time. The basic 
conclusion is that there appears to be disordered areas created by recoil nuclei due to 
inner self-irradiation during alpha decay of transuranium isotopes. The increasing 
concentration of disordered areas (which are a source of occurrence of micro-fissures) 
can lead to sudden total destruction of LFCM. Such catastrophic destruction might occur 
in the next 50 years. 
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In addition, it was shown that submicron aerosols are generated on the surfaces of 
LFCM and INF, which can present a serious radiation hazard. The mechanism responsible 
for this phenomenon in LFCM can be a Coulomb explosion, which occurs during 
deceleration of alpha-particles. In spite of extensive investigations, to date there is no 
well-grounded prognosis on FCM behaviour. Hence, follow-up studies in this area are 
essential. 

Conclusions and lessons learnt 

 The most serious problem of shelter object is FCM in an uncontrolled state and 
with associated nuclear and radiation risks. 

 Neutron activity and temperature of FCM should be monitored permanently to 
avoid a potential criticality incident (despite its low probability of occurrence). 

 FCM were studied carefully during the first years after the accident. After that, 
there were no detailed investigations of physical and chemical characteristics 
because of high levels of dose exposure rates and costs. 

 Investigation of degradation and destruction of FCM are real challenges for 
Ukraine, taking into account that the National Strategy of Shelter Object 
transformation into an ecologically safe system is that FCM should be retrieved 
during the lifetime of the new safe confinement (NSC). 

 A strategy of long-term monitoring shall be developed and implemented including: 

– monitoring of physical and chemical characteristics of FCM to study the 
dynamics of destruction processes; 

– investigation of submicron aerosols production because of FCM destruction; 

– investigation of the behaviour of radioactive aerosols inside the shelter, 
especially after NSC is installed above the old shelter and temperature/ 
humidity will change. 

 Knowledge of physical, chemical and other characteristics of FCM is essential for 
further development of technology and methodology of FCM extraction. 

Liquid radioactive waste in the shelter object 

The process of moisture ingress into the facility and accumulation at the bottom levels of 
the unit in the form of LRW present another factor capable of destabilising the current 
state of nuclear, radiation and ecological safety of the shelter object. Moisture penetrates 
into the SO as a result of precipitation, condensation and operation of the dust 
suppression system. Precipitation gets into the SO through cracks in the roof and facility 
walls.  

Having reached lower elevations in the SO, moisture interacts with structural and 
fuel-containing materials, which leads to transfer of radionuclides to the water. Such 
uncontrolled leakages result in medium-level liquid radwaste accumulating at the 
bottom levels, which uninterruptedly escapes from the SO in the following two directions 
– to the north and north-east. The north stream is accumulated in SO premise 001/3. Up 
to 300 m3 of LRW, which is from 60% to 70% of the total amount of water in the shelter 
object, is permanently found in these premises. Leakages from the north zone of the 
pressure-suppression pool, central and south-east premises of the shelter object, as well 
as from the cascade wall, flow together here. The stream of 700-900 m3 annually leaks 
further through the dividing wall to unit 3 premises and is pumped to the ChNPP 
chemical shop for temporary storage and treatment. 
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Radionuclide concentrations in LRW from premise 001/3, including transuranium 
elements (TUE) tends to increase with time. The major contributor (up to 80%) of total 
alpha activity of LRW is americium-241. Contribution of plutonium isotopes is less than 
30%. 

The south-east LRW stream of 300 m3 gets into premises 017/2 and 018/2 and leaks to 
ChNPP unit 3 premises. The dynamics of the average annual radionuclide concentration, 
including TUE, in LRW of this stream is similar to the one observed in the north stream. 

Part of the activity transported with water leakages is concentrated in the form of 
sludges. Their amount, for instance, in premise 001/3 is estimated as 100 m3, with a total 
weight of about 150 t. Radionuclide concentration in sludges is two to three orders of 
magnitude higher than concentrations in the water. Sludges drying out in the event of 
leakages ceasing and continued LRAW pumping from premise 001/3 may result in 
significant exceedance of permissible radioactive airborne particle concentrations in 
these and other SO premises. 

Shelter object LRW are characterised by a high concentration of organic compounds, 
including oil products, surfactants and film-forming compounds, as well as TUE activity 
which does not allow their treatment using the existing chemical shop facilities. This 
leads to growth of organic compounds and TUE concentrations in the ChNPP LRW storage 
facilities. When particular TUE and organic compounds concentrations are reached, it 
will not be possible to process such waste at the Liquid Radwaste Treatment Plant which 
is under commissioning. 

Conclusions and lessons learnt 

 radioactive water from the shelter object requires removal of alpha nuclides (so-
called transuranium elements) and organics to allow further treatment of this type 
of liquid RW; 

 an additional RW treatment facility is under development for removal of alpha 
nuclides and organics from the water of the shelter object; 

 secondary waste management (as a product of this facility) is an additional 
problematic issue for the ChNPP. 

Shelter object radioactive aerosols 

The radiological hazard of radioactive aerosols of Chernobyl origin lies in highly toxic 
transuranium and long-lived isotopes they contain, in particular plutonium and 
americium isotopes. 

Contamination of air inside and outside the shelter object may occur due to the 
following set of processes: 

 dust raised from the facility premises surface; 

 dust generation in the course of construction and installation works; 

 dust generation and resuspension caused by collapse of facility structural 
members; 

 degradation of fuel-containing materials due to radioactive process and ageing of 
materials; 

 dust generation and resuspension caused by leaching of radioactive substances, 
solution drying and salt deposit formation. 
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Regular monitoring of the radionuclide concentrations in uncontrolled airborne 
particulate releases has been done since 1992. 

Reduction of uncontrolled releases from the SO has been observed over the recent 
years. Commissioning of the modernised dust suppression system (MDSS) in 2004-2006 
played a significant role in this process, since it expanded the zone of radioactive dust 
control to the entire area under the SO roof. A total of 220 tonnes of dust suppression 
solution (48.8 tonnes of dry residue) were supplied to the SO inner space over the period 
2006-2009. 

MDSS commissioning has reduced radioactive aerosol release from the SO by more 
than a factor of two, and removable surface contamination in the SO inner space reduced 
by more than four orders of magnitude. The protective polymer coat covers almost the 
entire area inside the SO and functions as a containment, precluding transport of 
radioactive substances into the environment. 

Evaluation of the SO impact on the environment presents a complex and multi-factor 
issue.  

Radioactive aerosols that are being currently transported from the facility have been 
generated during the accident and located in the form of dust inside the SO or have been 
newly generated in the course of physical and chemical degradation of fuel-containing 
masses. Air contamination monitoring may serve as an indicator of FCM destruction, 
including the accumulations that are beyond direct control. Such information would be 
useful during the NSC construction and commissioning. Furthermore, it is important to 
know the physical, chemical and radiochemical compositions of aerosols, the processes 
that formed them, their migration pathways (transport and settlement), as well as types 
of dissolution in the human respiratory system for determination of individual and 
collective protection. Consequently, monitoring of radioactive aerosols both in the 
environment and inside the destroyed unit remains valid in terms of radiological 
protection and understanding of the processes ongoing in the SO, in particular 
assessment of the status of nuclear fuel remains and lava-like fuel-containing materials. 

Conclusions and lessons learnt 

On the one hand, organic liquids are needed for dust suppression purposes and to 
decrease the level of radioactive aerosol activity. On the other hand, they create problems 
related to management of water from the SO. 

Temporary storage on Fukushima Daiichi 

Temporary storage classification of collected debris 

Debris (such as rubble from damaged reactor buildings) collected in clean-up operations 
on-site are classified by surface dose rate, with boundaries at 30 mSv/h, 1 mSv/h, and 
0.1 mSv/h, and moved by heavy machinery to each storage area. 

Four categories and five storage areas are shown in Figure 4.9 below, from the solid 
waste storage building for higher-surface dose waste, which existed before the 
earthquake, soil-covered temporary storage facility and temporary storage facility, which 
were installed after the accident, and open areas, such as sheet-covered storage area and 
outdoor collection area. The outdoor collection area is for waste of less than 0.1 mSv/h. 

Each temporary storage provides shielding from direct radiation and prevents 
radioactive waste dispersion. 
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Figure 4.9. Debris collection at Fukushima: Waste categories and temporary storage areas 

Solid waste storage 
building 

Soil-covered temporary 
storage facility 

Temporary storage 
facility 

Sheet-covered  
storage area 

Over 30 mSv/h 1-30 mSv/h 0.1-1 mSv/h 

    
Inside of building Soil-covered temporary facility Inside debris storage tent Unit 5/6 north side storage 

area 

Outdoor collection area 

 
Unit 5/6 north side storage area 

Source: TEPCO, 2014. 

Table 4.2. Temporary storage categories at the Fukushima Daiichi nuclear power plant 

 
Surface dose rate of debris 

Over 30 mSv/h 1-30 mSv/h 0.1-1 mSv/h Less than 
0.1 mSv/h 

Storage 
approach 

Shielding Containers and building Concrete wall, soil and containers None None 
Prevent 
dispersion Containers Tent, soil and containers Sheet cover None 

Temporary storage 
method 

Container storage, solid 
waste storage building 

Container storage, temporary 
storage facility, soil-covered 

temporary storage facility 
Sheet cover Outdoor 

collection 

Source: TEPCO, 2014. 

For the >30 mSv/h debris, containers and the building wall provide shielding. 
Containers prevent dispersion. 

Concerning <30 mSv/h debris, shielding is provided by the concrete wall in the tent 
and soil on the roof of soil-covered temporary storage facility. The tent and cover of the 
storage prevents dispersion. 

Prior to removing fuel from the spent fuel ponds, debris such as pieces of concrete 
and equipment have been removed in order to prevent further dispersion of radioactive 
materials and to improve working conditions. Debris removal and some of the waste 
storage facilities are shown in Figure 4.10. 

Figure 4.11 shows details of the soil-covered storage facility. It is a trench with a 
bentonite layer and impermeable sheet at its base. Protective and impermeable sheets 
are placed on the debris and covered with soil. The soil cover greatly reduces external 
dose rate from this facility. 
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Figure 4.10. Images of debris removal work and some soil-covered storage facilities 

Progress status of debris removal from the top of unit 3 building 

 

 

 
 Removed debris  

Soil-covered temporary storage facility Solid waste storage building 

  
Source: TEPCO, 2014. 

Figure 4.11. Details of the temporary soil-covered storage facility 

(cross-sectional view) 

 
 Protective sheet Buffer material Debris 

  
Condition of 1st facility (photographed on 27 March 2014) Interior of the 1st facility (as of 1 November 2014) 

Source: TEPCO, 2014. 
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Storage areas in the overview map of Fukushima Daiichi 

As of the end of 2015, about 173 000 m3 of concrete and metal waste and about 85 000 m3 
of felled trees had been generated. Felled trees are produced by clearing areas for 
installation of facilities for water treatment facilities, tanks and so on. 

The waste storage areas are scattered, because of the need to work urgently. There 
was not enough time to make and carry out a comprehensive and rational plan. 
A summary of the waste storage areas and their capacities is given in Table 4.2. 

Estimation of waste generation and improving land use 

More than 700 000 m3 of waste is expected to be produced on-site in the coming ten years. 
Installing waste volume reduction facilities (cutting and crushing materials) and 
additional solid storage buildings is planned. Locations of future storage areas will be 
chosen to use the site land effectively and to optimise the efficiency of work. 

Lessons learnt from Fukushima Daiichi accident 

TEPCO should estimate the physical amount of solid radioactive waste expected to be 
generated in the coming ten years or so and take the necessary measures to suppress 
generation and reduce the volume of solid waste. Based on these efforts, TEPCO 
formulated a long-term storage plan within the fiscal year 2015 on the premise of 
adopting storage in a temporary storage area, systematic introduction of facilities 
equipped with shielding/dispersion-prevention functions, and appropriate storage 
supported by continuous monitoring. 

Table 4.3. Summary of the waste storage areas and their capacities 

(as of the end of 2015) 

 Categories Storage location* Storage method Storage quantity (m3) Storage capacities (m3) 

De
br

is 

Less than 0.1 mSv/h 

C 

Outdoor 
accumulation 

54 900 

177 900 

F 5 000 
J 3 000 
N 3 800 
O 26 200 
P 22 000 
U 700 

0.1-1 mSv/h 

D 

Sheet covering 

2 600 

57 300 E 7 200 
P 600 
W 21 000 

1-30 mSv/h 

L Temporary 
storage facility 12 000 

27 700 A Temporary 
storage tent 1 100 

E 
Container 

300 
F 600 
Q 5 700 

Over 30 mSv/h Solid waste 
storage building Container 6 200 12 000 

Debris total 172 900  

Tr
im

me
d t

re
es

 

Tree trunk roots 

H 
Outdoor 

accumulation 

14 700 

81 500 I 10 500 
M 39 100 
V 2 400 

Tree branch leaves 
G Temporary 

storage for 
trimmed tree 

7 300 
24 900 T 11 100 

Trimmed trees total 85 100  
* See Figure 4.12. 
Source: TEPCO, 2016. 
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Figure 4.12. Waste storage area at Fukushima Daiichi NPP 

 
  Source: TEPCO, 2016. 

4.4. Lessons learnt for post-accident physical and chemical characterisation 

At the present time, some accident waste is being stored in temporary near-surface 
storage facilities on the Chernobyl and Fukushima Daiichi sites. The current policy for 
the long-term management of this waste is that it will be transported and disposed of in 
appropriate off-site surface or deep geological disposal facilities, depending on the 
categorisation of the waste. Disposal facilities for the accident waste have not yet been 
identified, but it is to be expected that each disposal facility will set requirements, in the 
form of waste acceptance criteria (WAC), on waste that can be accepted for disposal. The 
WAC will define both the radiological and physical/chemical nature of the waste or waste 
form. Recording the physical and chemical nature of the accident waste transferred to 
temporary storage facilities is valuable, as it provides information to enable the waste to 
be assessed against future WAC. It also provides information that can be used to assess 
approaches to volume reduction and waste processing/treatment. 
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Lessons learnt from the TMI-2 accident 

The TMI-2 case study highlighted the challenges associated with: discharging accident-
generated water, even when cleaned to radionuclide concentration levels below the site 
discharge permit; the need to develop methods to locate and quantify fuel that was 
displaced from the original core region, and; the need for a range of containers for the 
different forms of damaged fuel (fine particles, rubble, solidified mass, partial fuel 
assemblies) present. 

Lessons learnt from the ChNPP accident 

Management of FCM is identified as the most serious problem in the shelter object, as 
these materials are in an uncontrolled state with associated nuclear and radiation risks. 
FCM are the main source of environmental releases of radionuclides from the shelter 
object. FCM were studied carefully during the first years after the accident; after that 
there were no detailed investigations of their physical and chemical characteristics 
because of high dose exposure rates and costs. Physical degradation of some of these 
lava-like FCM is of concern because of the potential to produce radioactive aerosols, 
which would be highly mobile. The Ukrainian programme recognises the need to 
implement permanent neutron activity and temperature monitoring of FCM, to assess 
the likelihood (albeit low) of criticality, as well as monitoring of physical and chemical 
characteristics to study the dynamics of FCM destruction processes. In addition, the need 
to retrieve FCM during the lifetime of the new safe confinement, and process them to 
waste forms suitable for long-term management, has been recognised. 

Liquid radioactive waste produced in the shelter object is characterised by high 
concentrations of organic compounds, including oil products, surfactants and film-
forming compounds used for dust suppression and to decrease radioactive aerosols. 
Removal of organics (and elevated concentrations of transuranic elements) is required to 
allow further treatment of the water. 

Lessons learnt from the Fukushima Daiichi accident 

Key lessons for planning include the need to: estimate the physical amount of solid 
radioactive waste expected to be generated in the coming ten years or so; implement 
measures to minimise the volume of solid waste arisings, and; formulate a storage plan 
for this waste. 

4.5. Recommendations for post-accident physical and chemical characterisation 

The key issue for physical and chemical characterisation of accident waste is to 
determine the extent to which the accident has affected the physical and chemical 
characteristics of the solid and liquid waste that will be, or has been, produced. It will 
also be necessary to estimate the volumes of solid and liquid waste that will arise, and 
the times at which it is expected to arise. For example, any explosion within reactor 
buildings could result in debris being ejected from the reactors and in the release of 
radionuclides to the environment (to air and/or groundwater). This could generate large 
volumes of lower-activity contaminated materials around the reactor: for example, 
contaminated debris, vegetation, soil and groundwater. 

Work should be undertaken to determine whether the physical and chemical 
characteristics of “accident” waste streams differ from those produced in by normal 
operations. We assume the physical and chemical nature of the latter waste will be well 
understood. This will be an important input into the Integrated Waste Management 
Strategy for any accident site. 

To meet the requirements above, it will be necessary to acquire sufficient data as 
soon as possible to characterise materials and waste. To ensure appropriate data are 
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collected, there must be a clear understanding of what the data will be required for; for 
example, in the context of assessing how the physical and chemical characteristics of 
waste can affect disposability or waste treatment options. A degree of iteration in the 
process should be expected. At a detailed level, the following should be undertaken: 

 determine the “materials inventory” for the waste that will be produced from the 
decommissioning programme; 

 determine whether the waste contains any hazardous non-radioactive substances 
such as toxic metals or asbestos, and assess the implications of these hazardous 
substances on waste handling, conditioning, interim storage and disposal; 

 determine whether the waste contains chemical complexing or chelating agents, 
and assess the impacts of such complexing or chelating agents on waste 
conditioning and disposal. 

It is probable that new procedures will have to be developed to specify and collect 
this information for waste produced after an accident. Lastly, it is important that 
information on physical and chemical characteristics is generated and held in a way that 
allows it to be integrated with other characterisation data, principally radiological 
information. 
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5. Radiological characterisation 

5.1. Introduction 

In this chapter, we first summarise some aspects of “state-of-the-art” radiological 
characterisation approaches and techniques that could be relevant to the 
characterisation of accident-related waste. We then present the experience of the Three 
Mile Island 2 (TMI-2), the Chernobyl nuclear power plant (ChNPP) and the Fukushima 
Daiichi programmes in post-accident radiological characterisation of materials and waste. 
The chapter concludes by identifying the lessons learnt from the accident case studies 
and makes recommendations for radiological characterisation of materials and waste in 
future accident situations. 

5.2. State of the art 

Radiological characterisation is important at many stages of the waste management and 
decommissioning process. For example: 

 To determine the locations, identities and concentrations of radioactive 
contaminants in engineered structures and components, soils, vegetation and 
waters as part of the characterisation and survey stage of the programme. Such 
characterisation generally involves a combination of on-site mobile equipment 
and off-site analytical testing laboratories. 

 As part of the waste sentencing process, to ensure correct sentencing is achieved. 
In the absence of good radiological characterisation at this stage, there will be a 
tendency to assign waste to higher categories than required, leading to impacts on 
the chosen interim storage and disposal solutions. Such an approach would not 
achieve the requirement to minimise the waste produced. This phase of 
characterisation generally takes place on-site, during decommissioning, and 
subsequently in the waste management facility. 

 As part of the validation process, after completion of demolition, remediation or 
decontamination activities. 

 To ensure safety throughout the programme. This can include issues as diverse as 
ensuring criticality safety, managing workforce doses and building understanding 
of any discharges to the environment. 

In this section, we summarise some aspects of “state-of-the-art” radiological 
characterisation that are relevant to the characterisation of accident-related waste. We 
consider the following areas: 

 identification of radionuclides for analysis; 

 approach to defining the radionuclide fingerprint1; 

                                                           
1.  A radionuclide fingerprint is an estimate of the anticipated radionuclide mix, expressed as 

percentages of the various nuclides, in a material or waste stream. The radionuclide fingerprint 
is used to infer and quantify the presence of other nuclides by measuring only one nuclide, or a 
limited number of nuclides. 
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 building confidence in the radionuclide fingerprint and inventory; 

 approaches to radiological characterisation; 

 approaches to statistical modelling and sampling; 

 geostatistical data processing. 

More comprehensive treatments of radiological characterisation are given in existing 
NEA reports: 

 “Radiological Characterisation for Decommissioning of Nuclear Installations” (NEA, 
2013). 

 R&D and Innovation Needs for Decommissioning Nuclear Facilities (NEA, 2014). 

The reader is referred to these references for a more detailed description of some of 
the topics presented below. 

Selection of radionuclides for analysis 

It is unreasonable to expect waste producers to undertake costly and time-consuming 
programmes of work for the purpose of demonstrating the presence (or absence) of every 
known radionuclide in each waste stream. Therefore, the first step in the radiological 
characterisation programme is to identify the radionuclides for which information is 
required. Those countries that have accumulated (or are accumulating) radioactive waste 
have developed criteria that the waste must satisfy in order to be accepted at waste 
management facilities. The criteria differ in detail from country to country, but in general 
terms they are derived from the following requirements: 

 to enable decisions to be made about conditioning and packaging waste; 

 to ensure the safety of the waste during handling, transport, storage and disposal. 

Radionuclides in the latter group are often termed “safety-relevant” radionuclides. 
Typically the list for this group will exclude radionuclides that are present in insufficient 
quantities to exceed safety criteria.  

Radiological characterisation requirements are specified in waste acceptance criteria 
for existing storage and disposal facilities, and in the information requirements laid out 
by the organisations responsible for developing new disposal facilities. For new disposal 
facilities, the inventory information is used together with information on proposed waste 
conditioning and packaging solutions to minimise the likelihood that the waste package 
will be unsuitable for disposal to a future facility. As an example of safety-relevant 
radionuclides, Radioactive Waste Management Ltd (the organisation responsible for 
developing geological disposal facility [GDF] for higher-activity waste in the United 
Kingdom) considers a list of 112 radionuclides for intermediate-level waste. Similar lists 
have been derived in other countries and for other waste categories (e.g. by Low Level 
Waste Repository Ltd in the United Kingdom for low-level waste [LLW]). 

Approach to defining the radionuclide fingerprint 

The concept of a radionuclide “fingerprint” is generally applied to radioactive waste. The 
approach takes account of radioactive ingrowth, particularly for alpha nuclides. In 
normal operations, a fingerprint is generated to describe the average radionuclide 
composition of each waste stream. Once it has been established, waste is generally 
characterised and sentenced based on the analysis of a small number of radionuclides 
(for example, Co-60 or Cs-137). The concentrations of other radionuclides are derived 
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from knowledge of the ratios in the fingerprint between the unknown and measured 
radionuclides. The typical approach to estimating radionuclide activities in materials or 
waste streams involves a combination of: 

 calculation of the expected radionuclide concentrations, given understanding of 
material chemistry, irradiation history of the material and fuel burn-up 
(“calculation”); 

 radiochemical analysis of samples (“measurement”). 

Many types of materials and waste are heterogeneous. For practical waste 
management purposes, the concept of an “averaging volume” is often used to describe a 
volume over which the contained radionuclides are considered to be homogeneously 
distributed. It is important to establish the averaging volume at an early stage in the 
decommissioning programme, particularly for high volume lower-activity waste, as it 
influences the approach chosen to radiologically characterise the material.  

Building confidence in the radionuclide fingerprint and inventory 

The total activity and radionuclide composition of many materials will be heterogeneous. 
It is important to characterise this heterogeneity in order to correctly assign a 
radionuclide fingerprint and inventory to the material. A prerequisite to designing a 
sampling and analysis plan to adequately characterise such materials is to have a good 
understanding of the processes by which the material has become radioactive. For 
example: 

 “Hot spots” formed from fuel debris or similar will be present within some waste. 
Detection of such hot spots is required to reduce waste volumes or lower the 
category of waste in which hot spots occur. 

 Some porous materials such as concrete have been contaminated at their surfaces. 
Depending on the mobility of the radionuclide and the duration of contact, some 
radionuclides will have penetrated into the porous material. This results in some 
of the subsurface material, as well as surface material, becoming contaminated. 
Characterisation will be required to determine the minimum depth of material to 
be removed from the surface, for example by high-pressure washing or scrabbling, 
to allow free release of the remaining material. 

 Neutron fluence will have varied across structures in the reactor, leading to 
gradients in activation products in some materials, such as the concrete in the 
primary containment vessel. Knowledge of these activity gradients will enable 
waste to be minimised and appropriately sentenced. 

 Contamination in soils will generally be highest close to the location at which 
contaminants enter the soil. More mobile contaminants, such as Sr-90 will move 
further from the point of entry than less mobile contaminants such as Cs-137 and 
actinides. Knowledge of depths of contamination and contaminant mobility will 
enable the minimum amounts of soil to be removed during site restoration. 

Research and development (R&D) needed to build confidence in the radionuclide 
fingerprint fall into two broad areas: 

 development and/or application of additional analytical techniques; 

 development of sampling and data processing strategies. 

These are discussed in the following sections. 
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Approaches to radiological characterisation 

Laboratory-based radionuclide characterisation is well-established. The challenge for the 
decommissioning programme is to develop a laboratory analytical testing strategy that 
maximises sample throughput while ensuring the necessary information is collected.  

Detailed radiochemical characterisation of representative samples should be 
undertaken as early as possible in the decommissioning programme to determine the 
radionuclide fingerprint of the material and for comparison with existing estimates of 
radionuclide inventories. Once the radionuclide fingerprint for a particular waste stream 
or material has been established, waste can sentenced on the basis of analysing for a 
small number of “easy-to-measure” radionuclides. As discussed above, it is necessary to 
be aware that radionuclide composition may vary within the material; key radionuclide 
ratios that could provide information on the stability of the fingerprint should be 
identified and determined in a small proportion of samples. Examples of potentially 
applicable ratios include Co-60/Cs-137, which would measure the relative proportion of 
activation products and contamination, and Sr-90/Cs-137, which would measure the 
extent to which contaminants with different chemical behaviours have become 
separated by transport through materials such as concrete or soil. 

The sample throughput requirements (by determinant and matrix) should be 
established by reference to the decommissioning programme and the numbers of 
samples required to adequately characterise materials/waste. Suitable techniques and 
sufficient analytical equipment should be put in place to meet these requirements. 

International experience identifies that substantial cost savings and time savings 
may be achieved through the application of rapid, field-usable techniques to: i) locate, 
identify and quantify radioactive contaminants in reactor structures and components, 
demolition debris, soils and water; ii) survey areas during decommissioning to establish 
the decommissioning endpoint, and iii) to sentence the waste produced. Site-based 
radiological characterisation techniques that are currently routinely used for these 
purposes include: 

 Static, mobile or hand-held instruments for measuring ionising radiation. 
Examples include: alpha/beta “contamination” probes; gamma spectrometers; 
passive and active neutron measurements, and; dose rate probes. Dose rate probes 
have sometimes been used to derive estimates of concentrations of the principal 
gamma-emitting radionuclides, although this is not a common application.  

 Large area beta or gamma detectors, which can be deployed by foot or in vehicles 
to survey large areas of open ground. A number of systems are commercially 
available and used both at the characterisation/survey and dismantling/ 
remediation phases of the decommissioning programme. 

 Static detectors used for waste sentencing purposes: drum monitors, bucket 
monitors, conveyor systems, etc. 

 Remotely operated vehicles with mounted analytical equipment, used at the 
characterisation/survey stage to work in high dose rate areas and inaccessible 
environments. 

In addition, the use of gamma cameras to visualise the distribution of gamma-
emitting radionuclides in decommissioning operations is becoming more widespread (for 
example, see IAEA [2011] and references therein). 

The R&D strategy for any decommissioning programme should identify where 
suitable “off-the-shelf” field characterisation techniques are available to support 
decommissioning and waste characterisation, and should identify areas where further 
R&D is necessary. Approaches being developed by overseas R&D programmes should be 
reviewed against programme-specific requirements, and technology readiness levels 
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assigned to determine those technologies that are close to maturity. There are a number 
of areas where recent developments in analytical technologies or approaches could be 
appropriate to accelerate the decommissioning activities and improve characterisation 
information. See Section 2 of NEA, 2014 for additional information: 

 Application and further development of rapid characterisation techniques for 
materials that do not have a reliable gamma fingerprint. As part of Nuclear 
Decommissioning Authority’s Direct Research Portfolio, a literature review of 
potential technologies has been undertaken (Serco Technical Services, 2010a) and 
research priorities for the UK identified (Serco Technical Services, 2010b). 

 Development of on-site mobile laboratories that have radiochemical separation 
facilities to allow rapid ex-situ analysis of key “difficult-to-measure” radionuclides. 

 Development of dual beta/gamma probes (an emerging technology for the 
simultaneous measurement of beta and gamma radiation), which would enable 
identification of hotspots (for example fuel debris) in high volume waste in the 
presence of elevated gamma background. 

 Application of approaches to derive estimates of radionuclide activity from dose 
rate measurement. The approach involves the application of radionuclide 
transport codes (shielding calculations) and knowledge of the radionuclide 
fingerprint. 

 Development of visualisation techniques other than gamma cameras to image 
radiation fields. For example, alpha cameras (see IAEA, 2011), positron emission 
tomography and muon scans (IRID, 2015). 

 Development of approaches to sample in and around difficult to access structures 
such as drains and pipes. 

 Development of approaches to characterise the depth of penetration of 
radionuclides into concrete. Conventionally, depth distribution of radionuclides is 
determined by obtaining and sub-sectioning cores, followed by radionuclide 
analysis; this is generally slow process. More rapid destructive sampling and 
analysis solutions have also been developed, such as TruPro® (NMNT, 2015). 
Potential areas for R&D are discussed in Section 2 of NEA, 2014. 

 Application and further development of in situ sensors for remote sensing of 
radionuclides in groundwater. In situ reusable radiochemical sensors have been 
developed and trialled in the United States for groundwater monitoring of Sr-90, 
Tc-99 and uranium on nuclear sites. Work is also ongoing to develop a laboratory 
prototype of a tritium monitor for proof-of-concept performance testing. See 
Section 6 of NEA, 2014 for further details. 

Approaches to statistical modelling and sampling 

There is substantial guidance available on the design of sampling programmes. Data 
quality objectives (DQO), developed by the US Environmental Protection Agency (EPA), is 
the most commonly used framework and is described in processes such as Multi-Agency 
Radiation Survey and Site Investigation Manual (MARSSIM, 2001). A series of logical steps 
is presented, which guides users on how to plan a campaign of data acquisition while 
making effective use of resource. The process is intended to be both flexible and iterative, 
and can be applied equally to decision-based studies (e.g. compliance/non-compliance) or 
estimation (e.g. ascertaining mean contaminant concentration). The DQO process forces 
data suppliers and data users to consider the following questions: 

 What decision has to be made? 

 What type and quality of data are required to support the decision? 

 Why are new data required for the decision? 
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 How will new data be used to make the decision? 

 How confident can data suppliers and data users be in those decisions? 

Most stages in the DQO process are qualitative, and it is good practice to apply these 
aspects to any decommissioning activities. The final stage is quantitative and enables the 
number of samples required to reach a decision with a certain level of confidence to be 
calculated. A large number of statistical tests are available to do this; for example as 
implemented in software such as visual sampling plan (VSP), which is used to design 
sampling programmes and analyse data for MARSSIM. It is valuable to use statistical 
approaches in the design and analysis of sampling programmes, but it is important to 
ensure that the statistical model being used is an appropriate representation of the 
system. 

The standard statistical approach, for example as described in MARSSIM, is to 
assume that the contaminant is randomly distributed throughout the material 
(“homogeneous distribution”). A key requirement for this approach is to choose a volume 
of material for survey such that this is a realistic representation. The challenge here is 
that it can sometimes be difficult to justify the assumption of homogeneity at scales 
larger than the averaging volume. As a consequence, additional “targeted” samples are 
sometimes taken to supplement the dataset and attempt to capture some of the known 
heterogeneity in the material. Typically, this approach involves collecting targeted 
samples from locations where radionuclides concentrations are known to be higher (i.e. it 
involves “expert judgement”). If not appropriately compensated for in the analysis, this 
can introduce bias in the calculated results.  

Geostatistical approaches, which explicitly recognise spatial variability, have been 
developed in recent years and are discussed further in the next section.  

Geostatistical data processing 

Geostatistical techniques are designed for describing and modelling spatially correlated 
phenomena. Spatial correlations of relevance to radiological characterisation on nuclear 
sites include the distribution of radionuclides in engineered materials such as reactor 
graphite and concrete structures (Desnoyers and Dubot, 2011), and the subsurface 
distributions of radionuclides in contaminated soils. The aim of geostatistical techniques 
is to optimise radiological characterisation and improve understanding of the processes 
being investigated. In the context of contaminated materials, geostatistical approaches 
can provide estimates of waste volumes and associated uncertainties, and can determine 
the likelihood of encountering contamination at specific locations. The latter is of 
particular relevance when designing remediation schemes. Geostatistical techniques can 
also be used to optimise the sampling process (i.e. to ensure appropriate numbers of 
samples are taken from appropriate locations) and any subsequent long-term monitoring 
programme. 

Kartotrak is an example of a computer program that has been developed for 
geostatistical analysis of data. It was originally developed by CEA and was subsequently 
commercialised by Geovariances (2015). The program includes an initial data quality 
control step to “clean” the dataset and remove erroneous data. For studies of 
contaminated materials (soils, graphite etc.), the program applies a range of geostatistical 
approaches to achieve the objectives described above (Desnoyers and Dubot, 2014). 

It is important to recognise that geostatistical data analysis requires large amounts of 
data in order to build understanding of spatial variability. For example, a recent study of 
contaminated soil at the Sellafield site in the United Kingdom (Desnoyers et al., 2015) 
utilised over 14 000 measurements of each of gross alpha and gross beta activity. For this 
reason, geostatistical analysis may not be appropriate at the earliest stages of the 
programme, when only limited data are available. 
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5.3. Case studies 

TMI-2 post-accident characterisation 

Purpose 

The TMI-2 post-accident assessment of plant conditions was a major challenge because 
conditions were unknown, unpredicted and unprecedented. Accurate information about 
plant conditions was the single most important factor in planning recovery and clean-up 
operations. Engineers were faced with the difficult task of determining the type and 
quantity of accident data needed to establish plant conditions amid pressures to acquire 
extensive data for the community and to avoid delaying clean-up activities. Management 
policy throughout the clean-up was that research should not significantly interfere with 
clean-up work. However, in many instances, research furthered clean-up progress by 
providing information crucial to planning and accomplishing clean-up operations. The 
EPRI Report “TMI-2 Post-accident Data Acquisition and Analysis Experience” (EPRI, 1992) 
contains a fuller understanding of how characterisation information was acquired and 
utilised (available at www.epri.com/abstracts/Pages/ProductAbstract.aspx?ProductId=NP-
7156). 

The general objectives motivating and affecting characterisation work were: 

 Support clean-up operations – The first concern was the need to obtain data to 
support personnel protection, defueling, decontamination and waste management 
activities. This was in addition to the characterisation work required by normal 
plant operating specifications (required in diminishing degrees as the clean-up 
progressed). 

 Research and development – When the opportunity and funding existed to extract 
invaluable information from this reactor vessel “full-scale” accident test case. 

 Ensure safety – A large effort was also spent to measure parameters of various 
types to ensure that safe conditions existed; e.g. that no radiation was escaping to 
the environment or that no potential for a recriticality existed. 

The balance between the three was sometimes difficult to strike because no one 
could be certain if the data gained from a particular characterisation task would provide 
information immediately useful to the TMI-2 project, useful in the long run to the nuclear 
power industry, or of no real use at all. 

Reactor vessel 

This work was the most fundamental and important part of all clean-up work from the 
accident onward. It began with analyses of computer codes and accident scenarios and 
continued with water sample analysis, video examinations, radiation and 
instrumentation readings, gamma scanning of an incore detector, debris sampling, 
topographic mapping by sonar, core stratification drilling, and removal of samples of the 
reactor vessel itself. 

Details on the physical configuration of the post-accident core are available from 
numerous sources and are not repeated here. Some observations on the data are 
provided. 

Samples of core debris particles from the upper head region indicated a significant 
depletion (up to 50%) of the zirconium content occurred and that less than 10% of the 
silver from the control rods was present. Ceramographic examinations showed extensive 
oxidation of fuel and cladding, molten oxygen-saturated alpha phase Zircaloy 
(T > 2 250 K), molten UO2-ZrO2 ceramic (T > 2 800 K), molten UO2 (T>3100K) and relatively 
unaffected fuel (T < 1 900 K). Debris samples were quite heterogeneous on a microscale 
but were fairly uniform from sample to sample in terms of fuel structure, elemental 
composition and uranium enrichment. The core debris retained approximately 94% of 
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the strontium, 53% of the antimony, 61% of the ruthenium inventories and practically all 
of the cerium. There was also evidence that molten steel tends to concentrate available 
ruthenium into a separate metal phase. 

Debris samples from the lower head showed significant discrepancies between the 
concentrations of Ru-106 and Sb-125 in the two regions (upper debris bed and lower 
head). However, concentrations of Sr-90, Ce-144 and Eu-154 were more or less uniform in 
the two regions. In addition the lower head debris was substantially composed of a 
combination of the 1.98% and 2.64% enriched assemblies and that the 2.96% enriched 
assemblies did not participate in the melt that reached the lower head of the reactor 
vessel. 

The TMI-2 Programmatic Environmental Impact Statement (NUREG-0683) suggested 
that pyrophoric materials might be present in the core debris and could be a safety 
concern during defueling. The metal of principal interest with respect to pyrophoricity at 
TMI-2 was Zircaloy-4, an alloy whose major constituent is zirconium (98 wt%). Following 
the accident it was judged that the principal compounds of zirconium associated with 
the core debris are most likely ZrO2 and ZrH2 and the formation of Zr-U solid solutions 
from Zircaloy – UO2 fuel eutectics. As zirconium oxide, ZrO2 is in its maximum oxidation 
state it is incapable of further oxidation. Based on a literature review it was determined 
that although zirconium hydride, ZrH2, can thermodynamically undergo oxidation it is 
less prone to ignition in air than zirconium for similar mesh sizes. Finally no data existed 
on the pyrophoric potential of uranium/zirconium eutectics. As a result of the literature 
review pilot ignition tests were performed to demonstrate the pilot ignition 
characteristics of TMI-2 core debris. All of the tests demonstrated no observed pilot 
ignition. 

Reactor building 

 Characterisation from outside the reactor building 

Installed radiation monitors, water sample lines and existing penetrations were used to 
gather data in the building before the first entry. Samples allowed fairly accurate 
analyses of the water in the basement and the reactor coolant system, and a video 
camera inserted through a wall penetration provided a limited picture of the dark and 
dripping wet interior of the building. However, radiation levels were estimated to be 
several times higher than they actually were because in-plant radiation monitors gave 
false or misleading information, and the wall penetration used did not provide enough 
range to thoroughly survey the building. 

 Containment Entry Programme 

The entry programme was the first effort to characterise conditions in the reactor 
building by personnel inside the building. The first entry took place in July 1980 followed 
by entries of approximately one per month until November 1981, when preparations 
began for the Gross Decontamination Experiment, at which point the entry rate greatly 
increased. All entries were extensively planned for and had specific area or equipment 
characterisation goals.  

 Gross Decontamination Experiment 

This series of experiments was conducted in the containment in early 1982, and required 
months of preparation and pre-decontamination characterisation. The results showed 
that various decontamination techniques could be effective, but that recontamination 
would be a strong factor that could counteract much of the success.  
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Following the Gross Decontamination Experiment, the work of characterising the 
reactor building continued for many years. Numerous techniques were used, some 
familiar and some innovative. Uses of then existing technology included: 

 Data acquired by using remote or remotely-transported survey instruments to 
obtain information in areas that were not accessible for human entry or where 
entry would have been non-ALARA. 

 Directional survey data were gathered to differentiate between multiple radiation 
sources at each level of the containment and determine the contamination levels 
on walls and floors. 

 Thermo-luminescent detector (TLD) strings were used to obtain vertical radiation 
profiles and were of particular value in obtaining data in inaccessible areas. 

 Single-point TLD data were used for general characterisation and measurement of 
the effectiveness of decontamination for general area monitoring. 

 Gamma spectral data were obtained to characterise the surface contaminants on 
the walls and floors. 

 Self-reading dosimeter data was used to monitor and control personnel exposure 
during the clean-up effort. 

Ex-vessel fuel 

Fuel failure during the TMI-2 accident released fissile materials to the reactor coolant 
system (RCS) and to systems supporting the RCS. The most likely locations for reactor 
fuel in the nuclear auxiliary systems and the auxiliary and fuel handling building (AFHB) 
was determined by examining their use during the accident, early stabilisation and later 
clean-up phases. By examining these systems the most likely locations for reactor fuel 
concentrations were identified, i.e. tanks, filters, demineralisers and piping dead legs. 

To ensure that the reactor fuel was being located and quantified correctly and in a 
timely manner, gamma spectroscopy was selected as the method to determine the 
presence of reactor fuel. Gamma spectroscopy was used to measure the quantity of 
Ce-144 and/or Eu-154 present in discrete locations. The quantity of cerium or europium 
present was converted to the quantity of residual fuel present based upon the calculated 
ratios and actual measurements of cerium/fuel and europium/fuel ratios. 

In addition to quantifying ex-vessel, preventing the potential for a recriticality during 
decontamination operations was required. Therefore a programme was established to 
ensure that where a sufficient amount of fuel existed, system decontamination and 
subsequent material handling activities could be conducted without creating the 
potential for a criticality. The primary control parameter was that no more than 75% of a 
critical mass would be allowed to collect in any component. In addition any 
decontamination operations would be performed with borated water whose 
concentration had been determined to provide sufficient shutdown margin for TMI-2 fuel 
debris under all conceivable conditions of mass and geometry. 

Waste 

With the implementation of 10 CFR Part 61 “Licensing Requirements for Land Disposal of 
Radioactive Waste”, efforts were started to identify difficult-to-measure radionuclides. In 
late 1986 EPRI’s TMI-2 Technical Support Program conducted a detailed review of all 
TMI-2 liquid waste stream radionuclide analysis results with the objective to compile a 
comprehensive data file of all such results which contain measurements of the difficult-
to-measure radionuclides requiring reporting by 10 CFR Part 61. 

 



RADIOLOGICAL CHARACTERISATION 

120 MANAGEMENT OF RADIOACTIVE WASTE AFTER A NUCLEAR POWER PLANT ACCIDENT, NEA No. 7305, © OECD 2016 

The objective of the investigation was to determine scaling factors for Tc-99, Ni-63, 
I-129, C-14 and transuranics. A single ratio of the nuclide to be inferred, to a tracer 
nuclide was desired. The tracer nuclide required the following attributes, with respect to 
the nuclide to be inferred: 

 is readily measured using analytical techniques at TMI-2; 

 is prevalent in TMI-2 waste streams;  

 has comparable transport and removal behaviour. 

The existence of a relationship between a specific nuclide and a preferred scaling 
isotope was evaluated by performing a linear regression analysis of the logarithm of the 
decay-corrected sample results. 

For Tc-99, Co-60 was evaluated as the preferred scaling nuclide. 

For Ni-63, Co-60 was again evaluated as the preferred scaling nuclide. 

For I-129, Sb-125 was evaluated as the preferred scaling nuclide. 

For C14 none of nuclides commonly measured at TMI-2 were found to correlate with 
C14. Consequently rather than developing a linear relationship to scale C-14 to another 
nuclide, an upper limit of observed C-14 in a given volume was specified. 

For transuranics, sample results only reported low concentrations based on the very 
low solubility of these isotopes and that any particles containing these elements are very 
heavy and would tend to settle quickly. As a result the only realistic way to approach 
10 CFR 61 limits is where actual particles of solid fuel are in the waste which is unlikely in 
any liquid waste stream. 

When converting liquid waste concentrations (uCi/ml) to disposable solid waste 
concentrations (uCi/cc) due to processing, a volume reduction factor is used as follows: 

uCi/cc = uCi/ml x Volume Reduction Ratio. The maximum concentration thus 
results from the greatest volume reduction. Evaporation is one of the most 
efficient volume reduction processes; a value of 100 is considered to be excellent. 

Conclusions and recommendations 

Although TMI-2 post-accident characterisation preceded the EPA’s DQOs process which 
was discussed in Section 5.2, a formal planning process similar to the EPA’s DQOs process 
was used. TMI-2 characterisation focused the level of effort and purpose of the 
characterisation programme to primarily support the clean-up process but in addition 
provided valuable information for use of the industry as a whole.  

The DQO process is a strategic planning approach based on the scientific method 
used to plan a characterisation activity. The process provides a systematic procedure for 
defining the objectives of a characterisation programme. The characterisation 
programme objectives developed via this process are qualitative and quantitative 
statements that: 

 clarify the characterisation objective; 

 define the most appropriate type of characterisation measurements to make, the 
number of measurements to make, and the most appropriate measurement 
methods to use; 

 determine the most appropriate locations and times to make characterisation 
measurements;  

 specify the level of measurement uncertainty that is allowable to support the 
decisions that are made based on the characterisation measurements. 
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Following this planning process ensures that the type, quantity, and quality of 
characterisation data used in decision making will be appropriate. In addition, using this 
process guards against committing resources to the characterisation effort not required 
to support a defensible decision. 

The planning process consists of seven steps: 

 state the problem; 

 identify the decision; 

 identify inputs to the decision; 

 define the study boundaries; 

 develop a decision rule; 

 specify limits on decision errors; 

 optimise the design for obtaining data. 

The output from each step in the planning process influences the choices that are 
made later in the process and often leads to reconsideration and refinement of the 
outcome of previous steps. This iteration is desirable since it ultimately leads to a more 
resource-efficient (i.e. time, money and dose) characterisation programme.  

During the first six steps of the process, the planning team develops the objectives 
that will be used to build the characterisation programme in the last step. The first six 
steps should be completed before the planning team attempts to develop the data 
collection programme design because this final step requires a clear understanding of the 
objectives identified in first six steps. 

Documenting the characterisation programme in a plan that also incorporates all the 
elements of an industry-recognised quality programme such as ISO 9000 or ASME NQA-1 
ensures that the data collected are defensible and of known quality. 

Lessons learnt from the TMI-2 accident 

 Different accident pathways have different characteristics particularly between 
volatile and non-volatile constituents. 

 Ex-vessel fuel measurements were performed using surrogates and scaling factors 
based on isotopes which would react similarly to fuel, such as cerium and 
europium. 

 After the TMI-2 accident, engineers were faced with the difficult task of 
determining the type and quantity of accident data needed to establish plant 
conditions amid pressures to acquire extensive data for the community and to 
avoid delaying clean-up activities. Application of a formal planning process for the 
acquisition of data proved valuable, and focused the level of effort and purpose of 
the characterisation programme to primarily support the clean-up process. This 
process is very similar to but preceded the MARSSIM, NUREG-1575 which is an 
excellent reference for designing and performing characterisation. 

Experiences on Chernobyl radioactive waste management 

Sorting of radioactive waste in Ukraine taking into account existing classifications and 
disposability 

The main problem in Ukraine has been that the types and categories of radioactive waste 
used thus far do not take into consideration the basic disposal requirements. The 
Ukrainian “Law on the Radioactive Waste Management” and “Basic Sanitary Rules of 
Radiation Safety in Ukraine-2005” mention short-lived and long-lived waste as separate 
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types; moreover, short-lived waste can be disposed of in surface repositories while long-
lived waste should be disposed of in deep geological repositories. 

The practical question for the waste producer is “How to define which waste is 
‘short-lived’ and can be disposed of in surface repositories?” National legislation provides 
only a very generic answer to this question.  

To answer the question and implement the classification practically, the waste 
producer should know the waste acceptance criteria (WAC) of the repository in which the 
conditioned waste will be disposed of. Of course, the characterisation, sorting, treatment 
and conditioning of waste should be performed taking WAC into account.  

Today in Ukraine there is an Engineered Near-surface Disposal Facility (ENSDF) for 
low- and intermediate-level (short-lived) solid radioactive waste licensed for disposal of 
conditioned waste from ChNPP site. Another near-surface disposal facility (trench-type) – 
“Buriakivka” was created and licensed only for disposal of waste of “Chernobyl origin”. 

According to the applicable regulations for solid radioactive waste with unknown 
specific activity it is allowed to use sorting to low, medium and high activity, depending 
on the gamma dose rate at a distance of 0.1 m from the surface. The use of this criterion 
for separation of waste streams for many years (in particular, on nuclear power plants) 
resulted in accumulation on NPPs of large amounts of waste, the nuclide composition of 
which can only be estimated with a high degree of uncertainty. At the same time to 
transfer this waste for disposal, according to the regulatory documents, the manufacturer 
must demonstrate compliance with WAC for disposal in a specific repository. The 
passport of conditioned waste to be disposed of must provide information about 
radionuclide composition (list of nuclides, their specific and total activity) for a list of 
radionuclides including long-lived beta- and alpha-emitting radionuclides. This also 
applies to determination of chemically active substances in accordance with the limits 
established by the operator of the disposal facility. 

As a result, the modern practice of waste characterisation and sorting is not 
sufficient enough for ensuring proper disposal. In many cases, the waste characterisation 
is limited to measuring the total ( / ) activity and/or the corresponding rates of radiation 
dose from the waste packages. Thus, additional work on the measurement and sorting 
will be needed after the introduction of a new classification scheme. 

It is preferable to characterise and separate waste immediately, at the site of waste 
generation. Waste types from this waste stream are usually similar in structure and 
radionuclide content, so this simplifies and reduces the amount of work for sampling and 
measurement. In addition, it is possible to establish a correlation between easily 
measured radionuclides (Cs-137 and Co-60) that a particular waste stream contains, and 
other radionuclides, which are much harder to measure. Accordingly, having the activity 
value of these easily detectable nuclides allows the concentration of other radionuclides 
present in the waste to be estimated fairly accurately. 

Conducting characterisation and sorting later, after a joint temporary storage of 
mixed waste of different origin, is very complex and expensive, and can lead to 
significant uncertainty. Some difficult-to-measure radionuclides need comprehensive 
sampling and measurement techniques including destructive radiochemical analyses. 
Measurement of the characteristics necessary for identifying a suitable disposal option 
becomes almost impossible after waste conditioning. For example, the specific content of 

-emitting radionuclides is a very important parameter in determining the admissibility 
of surface disposal. Thus, this information must be obtained by sampling and 
measurements from the “raw” waste prior to processing. In case it is not possible or 
economically impractical, the mixed waste should be disposed of as one intermediate-
level waste (ILW) unit in a geologic repository at intermediate depths. 

Current regulatory documents of Ukraine do not have “general waste acceptance 
criteria” for the disposal of radioactive waste in disposal facilities of different types, 
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expressed in terms of specific activities of individual radionuclides in the waste. 
Requirements, established by NRSU-97/D-2000 and BSRU-2005 for classification of waste 
as “short-lived” and “long-lived”, based on criteria of admissibility/inadmissibility for 
disposal of waste in surface or geological type storage facilities, respectively, are based on 
dose criteria of radiation exposure for people. For assignment of certain radioactive waste 
to a certain type of facility, estimates of radiation exposure for the population 300 years 
after disposal should be carried out to compare them with the relevant regulations 
(reference probability of critical events, criteria limit of radiation dose). To fulfil these 
estimates for each individual case there should be data not only on the actual 
radionuclide composition, amount and specific activity of radioactive waste, but also on 
geographic and geological conditions of the site of the future disposal facility. This is a 
difficult task for the “waste producer”. 

Thus, the introduction of appropriate waste characterisation and sorting will be more 
helpful in reaching the complete waste “disposal” than the introduction of a new waste 
classification system. Applying the new waste classification system requirements while 
characterising and sorting waste, the main existing problem regarding the future of 
waste disposal can be successfully solved using the significant economic benefit of the 
new waste classification system. 

A prerequisite for applying appropriate measures for waste characterisation and 
sorting is to develop “general waste acceptance criteria” for each waste class. Based on 
these “general waste acceptance criteria”, the requirements for waste sorting and 
characterisation can be designed to provide relevant recycling and to receive data and 
information necessary for verifying compliance with the waste acceptance criteria. 

Lessons learnt from Chernobyl experiences 

 the present classification of radioactive waste (RW) by type of disposal facility 
(“near-surface” or “geological”) is not practically used by the RW Producers in 
Ukraine; 

 the existing practice of sorting and characterisation of RW applied by the “RW 
producers” does not comply with the requirements for the final disposal of RW 
and should be changed; 

 it is necessary to improve as soon as possible the waste characterisation and 
sorting at the sites of waste; 

 waste characterisation and sorting shall be based on the updated RW classification 
system in Ukraine; 

 for every class of RW the “general WAC” should be developed and approved in 
terms of the limits of specific activities of individual radionuclides that are 
acceptable for disposal in a certain type of disposal facility; 

 it is necessary to introduce methods for determining characteristics of RW 
generated (including their nuclide composition and specific activity of individual 
radionuclides) and separating waste streams to meet the requirements for 
different types of disposal; 

 to some extent, it may be necessary to improve the current practice of sampling 
and measurement for -emitting radionuclides in particular, since not enough 
attention was paid to this in the past on the waste generating sites. 

First experience of waste classification, characterisation and sorting taking into account 
disposability of RW in near-surface disposal facility 

A facility has been developed for characterising and sorting solid radioactive waste (“SSR-
cell”) as part of Plant for Sorting SRW of all categories and treatment of low- and 
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intermediate-level short-lived solid waste (solid waste processing facility – SWPF). The 
Industrial Complex for Solid RW Management (ICSRM) includes such facilities as: 

 Retrieval facility for solid waste (RFSW) of all categories from the existing solid RW 
storage facility (SWSF) and their loading into skips, which are subsequently put 
into transport containers for sending to the sorting facility. 

 Plant for sorting solid radioactive waste (SRW) of all categories and treatment of 
low- and intermediate-level short-lived solid waste (SWPF) that includes: 

– a facility for characterisation and sorting of SRW;  

– facilities for processing low- and intermediate-level short-lived waste (LILW-SL) 
– size reduction, incineration (combustible SRW and liquid radioactive waste 
[LRW]), compacting and conditioning for further disposal. 

 ENSDF for low- and intermediate-level (short-lived) solid radioactive waste. 

The RFSW and SWPF are situated on the ChNPP site territory, while the ENSDF is in 
the 30-km radius exclusion zone on the vector research and industrial complex territory. 

Waste classification used at the SWPF 

 Waste classification by the acceptance criteria for their disposal in a near-surface 
repository 

In accordance with Ukranian radiation safety requirements, the waste accepted for 
disposal in near-surface repositories for which the conditions established for total or 
restricted exemption from the institutional control are met in 300 years after repository 
closure. According to waste classification by the acceptance criteria for their disposal in a 
near-surface repository, they are subdivided into short-lived (SL) and long-lived (LL) 
waste. This classification is used at the SWPF while sorting waste to ensure conformance 
of the final product with the acceptance criteria used at the ENSDF. 

 Waste classification by specific activity criterion 

Waste classification based on specific activity criterion defines the following three waste 
categories: LLW, ILW and high-level waste (HLW). This classification is used while sorting 
waste for subsequent treatment at the RFSW installations and ensuring radiation safety 
during treatment. 

Taking into consideration the waste classifications described above, the waste to be 
treated at the RFSW is subdivided into the following: 

 LILW-SL – those attributed, by specific activity criterion, to low/intermediate-level 
ones, and according to the permissibility criterion are approved for final disposal 
in a near-surface repository (ENSDF) constructed especially for conditioned RW 
from the ChNPP site. 

 Low- and intermediate-level long-lived waste (LILW-LL) and HLW – those that are 
attributed to high level ones by specific activity criterion, or are not allowed for 
disposal in a near-surface repository and should be stored in the interim storage 
for LIL-LLW and HLW located on the ChNPP site. 

Facility for characterisation and sorting of SRW – SSR-cell 

The SSR-cell (sorting and size reduction facility) is designed for sorting and preparation of 
incoming waste for subsequent processing at the ICSRM facilities (i.e. the room with 
stainless steel walls). The cell contains measurement equipment, and devices for RW 
fragmentation are installed. 
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Figure 5.1. Emptying of skip into the receipt bay inside the SSR cell 

 
 Source: Tokarevskyi, 2016. 

According to the design, solid waste is supplied from the receipt bay (Figure 5.1) into 
the shielded SSR-cell where they undergo radiological characterisation with the use of 
gamma camera and passive neutron detectors. This allows the waste to be subdivided 
into the following categories: 

 LILW-SL; 

 LILW-LL; 

 HLW. 

On completion of the necessary measurement, HLW are first removed from the 
whole mixture. Upon detection of waste where surface gamma dose rate exceeds 
10 mSv/h (the lower limit for HLW), such waste is classified as HLW. HLW detected while 
sorting is placed into a 165-litre drum docked to the SSR-cell sorting position. Drum 
filling is controlled visually while dose rate control in the loading position area is 
envisaged to exclude exceeding a permissible HLW activity in the drum. 

After retrieval of HLW, LILW-LL is separated. Detected LILW-LL is placed into a 
165-litre drum docked to the next sorting position. 

The rest of waste (supposedly, LILW-SL) is visually subdivided into the following 
categories: 

 combustible waste; 

 non-combustible compactable waste; 

 non-combustible non-compactable waste. 

Bulky waste which cannot be fragmented is placed in the disposal container installed 
into the sorting cell docking position. The rest of the waste is put into the relevant 
165-litre drums. 

Waste in 165-litre drums and disposal containers are delivered to the relevant 
process areas by the on-site transport system. 

For radiological monitoring of the waste, there are installed in the SSR-cell: 

 dose rate meter; 

 gamma camera; 

 detectors for neutron flux measurement; 

 HLW dose meter. 
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The gamma camera is suspended from a crane hook, while detectors are located at 
the platform below the table for sorting. The dose rate meter is located in front of the 
container of non-compactable waste while the HLW dose meter is situated near the 
position of waste loading into drums. HLW dose meter is intended for filling drums by 
dose rate. 

Data processing computers with displays are located in Room II/128. The crane and 
remotely operated vehicle operators control visually the readings of the gamma camera 
and the neutron flux measuring detectors for entering into the tracking system database. 

The gamma camera NUKEM system includes a measuring head, a dose rate meter, a 
gamma-spectrometer, scanning unit, on-board computer, main computer and connecting 
cables. 

The system for formation of a measuring head picture is based on the pinhole 
camera principle. Two conical collimators produce an inverted roentgen or gamma-image 
of an item on the scintillating plate. An image amplifier is used to amplify the light 
stream and for decreasing the image size. The matrix of the charge-coupled device is 
designed to read the optical image. The lead shield minimises the background gamma 
radiation that reaches the scintillator through the shielding, i.e. gamma rays which do 
not come from the viewed objects. The device is supplied with a control system.  

The video camera enables recording images of an observed item. The video images 
may be used to identify the gamma-source; this is performed by superimposing the 
gamma and video images.  

The equipment, including the computer, is inside the cell. The computer is used to 
control the device, both for the preliminary processing and for the compression of 
gamma images. The main computer, connected to the computer in SSR-cell, is used for 
reading and saving, displaying it on the monitor and for a detailed processing of 
measurement results. This image is used by the operator to identify the items with 
maximum activity. 

For the conventional visual representation on the display, the compressed images are 
interpolated and displayed in pseudo colours. The superimposition of the video and 
gamma images is also produced in pseudo colour and the relative intensities of the 
optical and gamma images are adjustable. These opportunities permit complete 
identification of the location of items with a higher activity. The image compression does 
not impair the angular resolution, but minimises the time of image transmission to the 
main computer and may be used for storage of images on a hard disk. Compression of 
the image increases the signal-to-noise ratio, as the fluctuation noise of the charge-
coupled device of the camera rises due to the square law, while the level of the useful 
signal rises proportionally to the total number of pixels. Therefore, the sensitivity of the 
device rises, as well. 

The supply set includes appropriate software for all the system components that 
permits it to transmit, fix, process, save and represent optical and gamma images.  

The radiation rate is measured by Geiger-Muller counters. The optimal range for 
measuring the radiation rate will be selected automatically. The measurements range of 
the radiation rate counters is (100 nSv/h to 100 mSv/h) ±5%. 

The gamma-spectrum is measured with a detector equipped with a collimator 
system. To measure the gamma-spectrum the main gamma emitters may be 
differentiated. 

 Detectors for measuring the neutron flux 

When measuring the neutron flux, the intensity of the neutron emission is used to 
calculate the content of actinide elements. Neutrons are detected by means of a 
He-3-detector. Due to a high gamma-background special devices are used to suppress 
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gamma radiation. Based on the results of these measurements, the activity level is 
determined. The waste isotope composition is used to count the neutrons according to 
the activity. 

Dose meter for non-compactable waste

The exposure dose rate is measured by means of Geiger-Muller counters. The optimal 
range for measuring the dose rate is selected automatically. The measurements range of 
the recommended detectors of dose rate is (100 nSv/h to 100 mSv/h) ±5%. 

Lessons learnt from stages I and II of commissioning of the SSR-cell 

The system should provide characterisation, categorisation and fragmentation of
solid RW remotely, with no manual operations.

There are problems with accuracy and adequacy of measurements provided by
systems of radiological control in SSR-cell: how to be sure that all systems of
radiological control are working properly with non-characterised waste?

The ChNPP approach: to divide the commissioning phase of the Solid Waste
Treatment Plant (SWTP) into three stages, which involve step-by-step checking of
the quality of measurements using different kinds of RW:

– I stage – using RW with known characteristics in packages.

– II stage – using RW with known characteristics without packages (RW is
measured previously using the In Situ Object Counting System ([ISOCS]).

– III stage – work with “real” RW to be retrieved from solid RW storage facility (an
existing waste storage facility).

Commissioning of the SSR-cell was longer and more complicated than expected
because of difficulties with some equipment (problem with NMS-passive neutron
detectors).

Updating of software is needed.

There is no drying system for waste in SSR-cell: this may cause problems related to
RW that will be retrieved from solid RW storage facility:

– dealing with wet RW (at the same time there is the requirement established in
approved design: “no visible water in RW”);

– absence of system for drying of RW inside the SSR-cell;

– practical difficulties with segregation, sorting and characterisation of RW
conglomerates and RW present as a “rotting mass” – time delays are possible
compared with characterising “normal” RW;

– some additional technical decision(s) will be necessary depending on the
situation with RW.

Principles of SRW sorting as regards radiation characteristics 

In the course of SRW sorting at the SWPF the following parameters are measured: -Dose 
rate, intrinsic -spectrum of radionuclides, neutron flux, waste mass. 

The superposition of video and -pictures of sorting RW is performed in the SSR-cell 
in order to simplify the operator’s actions during sorting, and to accelerate the process 
itself. The following SRW features required for characterisation and sorting according to 
the above-mentioned categories are defined by calculations based on the measurements: 

dose rate (mSv/h at 10 cm distance to the SRW surface);

specific beta activity (Bq/kg);
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 specific alpha activity (Bq/kg); 

 SRW radionuclide inventory. 

In the SRW characterisation, the dose rate measurement is preferred since it allows a 
high throughput and it is easy to handle. 

For determination of specific -activity the given relation between alpha-emitting 
nuclides and Cs-137 activities is used where one uses Cs-137 as a key nuclide (marker). At 
the design stage, the ratio between Cs-137 and -activity was assumed to be 25. However, 
the maximum case of mixture depletion when this ratio may be equal to 1 is also 
addressed for the sorting. When calculated activities of alpha-emitting radionuclides 
evaluated from Cs-137 activities are close to threshold levels (i.e. to limit values used for 
activity differentiation on groups), the SRW neutron flux is measured to determine 
actinide concentrations independently. This is also done in the situation when Cs-137 
spectrometric assessment is either not possible or performed with low accuracy because 
of a high Co-60 contribution.  

The neutrons in SRW are generated under spontaneous fission of actinide elements. 
The probability of spontaneous fission is less than alpha decay probability by several 
orders of magnitude. The assessments performed for the radionuclide inventory of 
ChNPP unit 4 fuel demonstrate that neutron flux of 1 kg of RW with -activity 370 Bq/kg 
(the boundary between long lived waste and short lived waste) is 0.04 neutron/s. The 
quantity of neutrons generated as a result of ( ,n) reaction mainly on O-17, O-18 
isotopes nuclei do not exceed 10% of the quantity of spontaneous neutrons. 

The “nuclide vector” or radioactive fingerprint of SRW is required if the key nuclide 
method is to be used for radionuclide inventory calculations. At the design stage, a 
radionuclide fingerprint based on the literature data was developed for the following 
radionuclides: H-3, C-14, Kr-85, Sr-89, Sr-90, Zr-95, Nb-95, Mo-99, Ru-103, Ru-106, Ag-110, 
Sb-125, Te-132, I-129, I-131, I-132, Xe-133, Cs-134, Cs-136, Cs-137, Cs-138, Ba-140, La-140, 
Ce-141, Ce-144, Eu-154, Np-239, Pu-238, Pu-239, Pu-240, Pu-241, Pu-242, Am-241, Am-243, 
Cm-242, Cm-244. 

It was expected that the radionuclide fingerprint should be defined more exactly 
during the SWPF pre-commissioning stage. In future, during the operational phase it 
should be periodically verified and corrected as necessary. For reliable sorting, the set of 
nuclide vectors for different waste types is required. The information related to nuclide 
vectors for different waste types can be obtained by radiochemical analysis of SRW 
samples in the ChNPP laboratory and it will decrease the level of conservatism during 
nuclide inventory determination of SRW. 

Conclusions and lessons learnt 

 Chernobyl NPP’s approach to characterise waste stored in the old storage facility 
(SWSF) is to use Cs-137 as a key nuclide (marker) to establish concentrations of 
other radionuclides. The radionuclide fingerprint established during the design of 
facility should be defined more accurately during the facility pre-commissioning 
stage; in future, during the commissioning and operational phase it should be 
periodically verified and corrected as necessary. 

 The real characteristics of RW in the old storage facility (SWSF) are unknown. 
ChNPP specialists are considering additional characterisation for every portion of 
SRW retrieved from the SWSF: 

– to provide sampling and laboratory measurement; 

– to correct/clarify the radionuclide fingerprint for every portion of retrieved RW; 

– to provide the final measurement to allow sorting of retrieved RW in the SSR-
cell. 
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Lessons learnt from the ChNPP accident (summary) 

Lessons learnt from the Chernobyl accident fall into two broad categories: 

 lessons learnt when trying to use waste characterisation data to sentence waste 
for disposal in near-surface disposal facilities; 

 lessons learnt when commissioning waste sorting facilities. 

In the first area, it is found that the existing practices of sorting and characterising 
waste do not comply with the regulatory requirements for the final disposal of 
radioactive waste, and should therefore be changed in order to be compliant with the 
legislation. Improved waste characterisation and sorting at producer sites and waste 
storage sites is required. It is preferable to characterise and separate waste immediately, 
at the site of waste generation. In particular, better characterisation of alpha-emitting 
radionuclides is required, since not enough attention was paid to this in the past on the 
waste generating sites. In parallel, general waste acceptance criteria should be developed 
and approved for each type of radioactive waste; this will provide certainty on the limits 
of specific activities of individual radionuclides that are acceptable for disposal in a 
certain type of disposal facility. 

In the second area, the experience has been that commissioning of the automated 
radiological measurement and sorting systems has been longer and more complicated 
than expected. There have been problems with ensuring appropriate calibration of the 
measurement systems in the SSR-cell. There have been difficulties with the operation of 
some equipment (NMS-passive neutron detectors). 

The approach of Chernobyl NPP to the characterisation of non-characterised waste 
stored in the old storage facility (SWSF) is to use Cs-137 as a key nuclide (marker) for 
determination of other radionuclide activities, including alpha-emitting nuclides. The 
radionuclide fingerprint established during the design phase of the facility will be defined 
more accurately during the facility pre-commissioning stage; in future, during the 
commissioning and operational phases the fingerprint should be periodically verified and 
corrected as necessary.  

Fukushima Daiichi accident 

Introduction 

In order to present a safe processing and disposal concept for 1F waste, it is necessary to 
develop a strategy for waste management. The strategy refers to the procedure and/or 
methodology for waste management and it could be developed under the investigation 
interrelated with the following important waste management items: 

 waste characterisation; 

 waste classification/categorisation (described in Chapter 6); 

 waste conditioning and waste volume reduction (described in Chapter 7); 

 waste destination (storage/disposal) (described in Chapter 8). 

In Japan, this kind of procedure and/or methodology for radioactive waste generated 
from a severe accident (such as 1F) has not yet been developed yet. However, a project for 
the development of a strategy for the waste management of 1F has been just launched. 

This project is called “Examination of Waste Stream”. The project aims at developing 
the procedure and/or methodology for handling of the waste, by which safe and rational 
processing and disposal can be ensured in each process, such as pre-treatment, 
conditioning, storage and disposal from waste generation through to the waste disposal. 
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Outcomes will therefore be provided for this project along with the progress of the 
waste management items described in Chapter 6, 7, 8 and 9.  

Status of Examination of Waste Stream 

In “Examination of Waste Stream”, the following investigation and discussion is 
conducted: 

 Studies on each process, such as characterisation, waste processing and storage, 
as well as waste disposal are being conducted as fundamental R&D study items. 

 For these fundamental R&D items, outcomes will likely improve through repeated 
investigation using the feedback from additional information obtained about the 
items.  

 The outcomes such as data, information and knowledge obtained from these 
studies are aggregated. 

 Based on these outcomes, a rational procedure and/or methodology for the 
realisation of safe processing and disposal of 1F waste will be comprehensively 
examined and discussed. Furthermore, if needed, the issues to be resolved for the 
development of rational procedure and/or methodology are thrown into 
characterisation, waste processing and storage and waste disposal studies. 

 New outcomes and technical proposals from each study will be recovered and 
comprehensively re-examined to develop the rational procedure and/or 
methodology for waste management. 

 This information exchange will be repeated, if needed. 

The flow of “Examination of Waste stream” is shown in Figure 5.2. 

Figure 5.2. Flow of “Examination of Waste Stream” 

 
Source: Miyamoto, 2016. 
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Radiological analysis 

In order to obtain the nuclide composition which is characteristic of the contaminated 
materials in the power station site, soil, vegetation, contaminated water and secondary 
waste from the treatment of the contaminated water were sampled and analysed. 
Twenty-eight nuclides among the important 38 nuclides were intended for analysis for 
safety assessment of waste disposal in Japan since 2012, and some of them are “difficult-
to-measure” nuclides. The analysis was conducted based on the integrated method 
developed for laboratory waste which contains various nuclides (Kameo et al., 2009). The 
samples were transported from the site to the laboratories. 

Rubble – Because of the hydrogen explosion of reactors, the amount of radioactive 
waste is greater than for an ordinary nuclear power plant. Large amounts of rubble, for 
example, containing various radionuclides have been generated. Analysing rubble is 
important, and the rubble scattered outside and inside the reactor buildings, as well as 
the coating paint of the floor were sampled and analysed. These analysed samples were 
summarised in Table 5.1. (Tanaka et al., 2014). The analytical procedure is shown in 
Figure 5.3. The concentrations of some detected nuclides plotted against Cs-137 are 
shown in Figure 5.4. H-3 was detected in all the samples and seems to correlate with 
[Cs-137] for units 1, 2 and 3; this is similar to 4C-14 detected in most of the samples. The 
concentration ratio [Co-60]/[Cs-137] was high for units 2 and 4. Sr-90 correlated with 
Cs-137 and the order of [Sr-90]/[Cs-137] was unit 2 > 1 > 3~4. For unit 2, the ratio of non-
volatile nuclides of Co-60, Sr-90, Pu-238 and 4Cm-244 were greater compared with units 1 
and 3. Contamination of unit 4 was less significant since the reactor had no fuel in the 
reactor core. As a result, the nuclide composition was different from the other reactor 
units. 

Figure 5.3. Analytical flowsheet for rubble 

 
Source: Tanaka et al., 2014. 
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Figure 5.4. Concentration of detected radionuclides (a) H-3, (b) C-14, (c) Co-60, (d) Sr-90, 
(e) Pu-238 and (f) Cm-244 as a function of those of Cs-137 

(a) H-3 (b) C-14 

  

(c) Co-60 (d) Sr-90 

  

(e) Pu-238 (f) Cm-244 

  

  
Source: Tanaka et al., 2014. 
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Table 5.1. Samples of rubble (concrete, otherwise noted) 

No. Location of sampling ID  Mass (g) Remark 

1 Unit 1 outside 1U-06 63.4 165.4 Including coating of light blue and beige 

2  1U-07 2.4 131.2 Including coating of beige 

3  1U-08 15.4 155.7 Including coating of grey 

4  1U-09 16.4 92.6 Including coating of light blue  

5 Unit 3 outside 3U-02 95.4 85.1 Including coating of light blue 

6  3U-07 22.4 122.3 Including coating of beige 

7  3U-09 1 000 115.6 Including coating of light blue 

8  3U-10 113 142.6 Including coating of green and beige 

9 Unit 4 outside 4U-01 2.4 40.0 Including coating of beige 

10  4U-02 B.G. 152.9 Including coating of beige 

11  4U-05 B.G. 177.4  

12   4U-08 B.G. 116.0  

13 Unit 1, 1st floor  1RB-AS-R1 100 50.9  

14  1RB-AS-R3 74.5 50.0  

15  1RB-AS-R4 87 51.0  

16  1RB-AS-R6 93 26.0  

17  1RB-AS-R10 970 26.0 Insulating material 

18 Unit 2, 5th floor 2RB-DE-C2 73 5.0 Floor coating 

19 Unit 3, 1st floor 3RB-AS-R3 340 26.0  

20  3RB-AS-R4 17 26.0  

21  3RB-AS-R6 13 26.0  

22  3RB-AS-R8 91 26.0  

Source: Tanaka et al., 2014. 

Soil – The soil at the three locations at the site were sampled and analysed over ten 
months from March 2011. Short-lived nuclides including Mo-99/Tc-99m, I-131, Te-132, 
Cs-136 and Ba-140/La-140 were detected. The concentration differed by location; it 
suggests dependency on direction from the reactor buildings. Pu resulting from the 
accident was identified from its isotope composition. The detected uranium was 
dominated by natural occurrence. 

Vegetation – Concerning the contaminated vegetation, felled trees and living trees 
were analysed. The living trees were sampled for their leaf-branch, fallen leaves and 
topsoil (humus) in 2013. The concentration of some nuclides in leaf-branches was high 
for the locations near the reactor buildings as shown in Figure 5.5; H-3 and C-14 were 
only detected around them. It seems that Cs-137 and Sr-90 correlated for both felled and 
living trees. The concentration ratio of Cs-137 of leaf-branches to fallen leaves and topsoil 
is considerable indicating that Cs was transferred with time into the fallen leaves and soil.  

Contaminated water – The nuclide composition of the contaminated water is useful 
for evaluating the inventory of secondary waste produced from water treatment 
operations and from contamination of material that has contacted the water. The 
contaminated water and the chemically treated water were found to contain H-3, Co-60, 
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Ni-63, 7Se-79, Sr-90, I-129, Cs-137 and isotopes of Pu, Am and Cm. The radioactivity 
concentrations were decreased by operation of the water treatment equipment. As 
shown in Figure 5.6, the rate of decrease of Cs-137 and Sr-90 was somewhat slower since 
the middle of 2012, and the tendency is similar for the other nuclides. Extrapolating the 
future trend of the concentration change is important in estimating inventory. Therefore, 
a transport model was developed to consider the effect of dilution of the contaminated 
water, which contains radionuclides released from damaged fuel and the continuous 
release from the damaged fuel into the cooling water (Shibata et al., 2016). The model is 
illustrated in Figure 5.7, and the fitted curves are shown in Figure 5.6 for Cs-137 and Sr-90. 

Figure 5.5. Concentration distribution of some nuclides for leaf-branches sampled  
from living trees in 2013 

 
Source: IRID/JAEA, 2015. 

Figure 5.6. Decrease of Cs-137 and Sr-90 concentrations in contaminated water 

(a) Cs-137 (b) Sr-90 

  
The circle and square denote the process main building and the high temperature incinerator building, respectively, as the 
sampling place of the water. 
Source: Shibata et al., 2016. 
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Figure 5.7. Calculation model for concentration change for contaminated water 

 
Source: Shibata et al., 2016. 

Secondary waste – The secondary waste generated from purification of the 
contaminated water contains radionuclides that are dependent on the chemical 
treatment process; thus, analysis is required. The slurries generated in the multi-nuclide 
removal equipment were sampled from the waste concentration and analysed. It was 
confirmed that the slurry of carbonate and iron hydroxide contains mainly Sr-90 as well 
as  emitters, other fission products and activation products. Sampling the waste for 
adsorbent and sludge is often difficult due to the structure of container and/or high dose 
rate. In that case, a practical sampling method will be investigated for analysis. 

In the analysis described above, Cl-36, Ca-41, Ni-59, Nb-94, Eu-152, U isotopes, Np-237, 
Pu-241, Pu-242, Am-242m, Am-243, Cm-245 and Cm-246 were not detected. The target 
nuclides for analysis should be determined by considering the analytical results, the 
practical detection limit and the expected concentration in the waste. 

Analytical methods for “difficult-to-measure” nuclides were developed along with 
analysing some waste. Generally, the analytical method is a combination of chemical 
separation and determination, and the methods for Mo-93, Zr-93, Pd-107 and Sn-126 were 
investigated. For example, an analysis method of Mo-93 was developed as shown in 
Figure 5.8; Mo is separated from Zr, Nb and other contaminants with solid extractant and 
is determined from its X-ray (Shimada et al., 2014). An analytical method will be 
developed according to requirements. 

Figure 5.8. Analytical procedure for determination of Mo-93 

 
Source: Shmada et al., 2016. 

TEVA-resin93Mo

Discard

Discard (Zr)

Discard (Nb)

7M HCl - 0.5M HF

4M HF

1M HNO3

X-ray 
measurement

Sample solution
(0.01M HF)



RADIOLOGICAL CHARACTERISATION 

136 MANAGEMENT OF RADIOACTIVE WASTE AFTER A NUCLEAR POWER PLANT ACCIDENT, NEA No. 7305, © OECD 2016 

Characterisation of waste 

Analysis to date has been limited to a small number of samples owing to the detailed 
analysis required, difficulty in sampling and to certain detection limits for “difficult-to-
measure” nuclides. In order to get a good picture of contamination for the site waste, it is 
important to estimate nuclide concentrations for undetected nuclides and for “difficult-
to-sample” waste. For these purposes, transport behaviour of nuclides in contaminated 
material was investigated by normalising the analytical concentrations with the content 
of the damaged fuel; the quantity is defined as the following equation and denoted as the 
transport ratio: 

,
 

where N is number of atom, A is radioactivity, subscript X is the nuclide of interest, std is 
the standard (key) nuclide, sample is the material analysed, fuel is the damaged fuel. The 
transport ratio for isotopes should result in an identical value as far as the isotope effect 
is negligible. Cs-137 was selected for the standard. The ratio for Cs should be unity for the 
isotopes. 

The contaminated water is generated in the course of cooling the damaged fuel (fuel 
debris) and the water is contaminated in the buildings of the reactor/turbine. The 
variation in the transport ratio to the contaminated water is shown in Figure 5.9 for the 
period of 2011-2012 (Koma et al., 2016). The order of transport ratio is Se > I > H > Sr > Ni > 
Pu, and it is considered that the elements which form volatile or water-soluble chemical 
species should preferentially be transported to the contaminated water. Sr transport ratio 
was rather small just after the occurrence of the accident, and increased to the extent of 
Cs as shown in Figure 5.9. This suggests that even a component which makes a solid 
solution in the fuel would be transported to the water to the same extent as Cs if it forms 
a water-soluble compound. Figure 5.10 also shows the difference of transport behaviour 
between the reactor units (Koma et al., 2016). 

Transport to the rubble which was sampled inside the reactor building is shown in 
Figure 5.11 and the order is C > Co > Cs > Tc > H > Sr > Eu~Pu~Am~Cm (Koma et al., 2016). 
The elements which showed larger values than Cs were different from the case of the 
contaminated water. As Co is non-volatile, the large value suggests that a source other 
than the fuel element contributed. Differences between the reactor units were observed 
and, in unit 2, transport of Sr and actinides was significant. It is implied that the process 
of fuel damage was so different that the extent of non-volatile elements transported 
varied for the reactors. 

On the other hand, the origins of sample (inside/outside reactor building, material) did 
not affect the transport of radionuclides. The transport ratios for H-3, C,-14 Co-60 and Sr-90 
were similar regardless of unit, as shown in Table 5.2 (Koma et al., 2016). Transport ratios of 
H-3 and C-14 correlate, as shown in Figure 5.12, although neither correlate with Cs-137 
(Koma et al., 2016). This finding suggests that the process of transport differs from Cs-Sr 
and H-C, which come from the damaged fuel cladding. Since reactor 4 did not have fuel for 
inspection, contamination was influenced by the fuel cladding, fuel crud and cooling water 
of the spent fuel pool rather than by the fuel elements in reactors 1 through 3. 

The order of transport ratio to the soil was I > Te > Cs > Ag > Sb > Mo > Ru > Ba > Sr > 
Nb > Pu~Am~Cm as shown in Figure 5.13 (Koma, 2014). The values for Sr and actinides 
are close to those of the rubble, and depend on the direction from the reactor units. Sr 
transport ratio to the wider area around the site scattered around 10–3 as shown in 
Figure 5.14 (Koma et al., 2016) and an apparent change was not observed (the further 
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from the site, the lower the Sr concentration, which results in “not detected”). It was 
considered that the transport ratio of non-volatile elements did not change from inside 
the reactor building to places several tens of kilometres away. 

 

Figure 5.9. The transport ratio for some nuclides into contaminated water 

 
Source: Koma et al., 2016. 

Figure 5.10. Increase of Sr transport ratio and difference  
at the occurrence of the accident 

 
Source: Koma et al., 2016. 
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Figure 5.11. Transport of some nuclides to the rubble sampled inside  
the reactor buildings of units 1 through 3 

 
Source: Koma et al., 2016. 

Table 5.2. Transport ratio of H-3, C-14, Co-60 and Sr-90 to the rubble 

Sampling location Sample Number of 
sample H-3 C-14 Co-60 Sr-90 

Unit 1  Surroundings Rubble 5 0.042 (5)* <290 (1) 3.5 (2) 0.0046 (5) 

 
1st floor Rubble 5 0.036 (5) 260 (5) <0.92 (4) 0.0046 (5) 

 1st floor Paint 
decontaminated 2 <0.4 (0)** <2×103 (0) <300 (0) 0.0030 (1) 

Unit 2  5th floor Paint 1 0.066 (1) 23 (1) 74 (1) 0.026 (1) 

 1st floor Paint 
decontaminated 1 0.050 (1) <100 (0) <20 (0) 0.014 (1) 

Unit 3  Surroundings Rubble 5 0.011 (5) <33 (4) 2.3 (4) 0.00012 (5) 

 
1st floor Rubble 4 0.014 (4) <17 (2) 2.3 (3) 0.0012 (4) 

Unit 4  Surroundings Rubble 5 27 (5) <2.2×105 (4)*** <550 (1) <0.0013 (2) 
 Fuel pool Gravel, pebble 2     5.2×107 (2)   

*   Number of detection, when the number is smaller than the number of samples, the nuclide was not detected for the rest of 
the samples. 

**  The smallest value among the detection limits. 
*** The sample(s) of “not detected” had lower detection limit(s) than the concentration obtained. 
Source: Koma et al., 2016. 
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Figure 5.12. Correlation of H-3 and C-14 transport ratio to rubble 

 
Source: Koma et al., 2016. 

Figure 5.13. Transport ratio of some nuclides to the soil at three fixed points on-site 

 
The points were located at the direction from the stack of units 1 and 2 of 
WNW, W and SSW and referred to as the ground (1), the forest of birds (2) 
and the neighbourhood of controlled landfill site (3), respectively. 
Source: Koma, 2014. 
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Figure 5.14. Dependency of Sr transport ratio to soil on the distance from the NPP 

 
Source: Koma et al., 2016. 

The transport ratio of radionuclides to vegetation is dependent on the part of the 
botanical plant and also time, namely, the life cycle of plant. Generally, radionuclides 
move from the leaf-branch to fallen leaves, humus or topsoil. According to the analytical 
data, radionuclides relatively tend to stay in the leaf-branch in the order of H-3 > Sr-90 > 
Cs-137.  

As a consequence, contamination via air from the damaged fuel was modelled as 
shown in Figure 5.15. Radionuclides are assumed to spread from each of reactor units 1 
through 3 with constant transport ratios. Further from the reactor buildings, contaminant 
plumes from the different reactors overlapped. This assumption should be validated with 
analysis. 

Figure 5.15. A model of contamination with transport from the damaged fuel via air 

 
Source: Koma et al., 2016. 
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Inventory evaluation 

For inventory evaluation, an integrated estimation model has been under development. 
The current model targets decommissioning waste including the reactor pressure vessel, 
primary containment vessel and reactor building, secondary waste of water treatment, 
rubble generated by the explosion and vegetation contaminated with released 
radionuclides. This model can be improved to reduce uncertainty in estimation by 
calibration using the analytical data as shown in Figure 5.16.  

Inventory of the secondary waste that is difficult to sample is evaluated by using the 
analytical concentration of the water at the inlet and outlet for the treatment equipment. 
The estimated Cs-137 inventory for hundreds of zeolite vessels is shown in Figure 5.17 as 
an example (Kato et al., 2014). It was confirmed that caesium initially released to the 
contaminated water was already recovered in the zeolite. For the nuclides “not detected” 
in the water, basic data such as adsorption coefficients and decontamination factors that 
describe chemical process or processing performance will be employed for estimation. 

As described above, the series of transport ratios for certain waste differs; therefore, 
it could be used to categorise various types of waste. In other words, the set of transport 
ratios will be used as “fingerprints” of this waste. Furthermore, the set of transport ratios 
is originally connected with a key nuclide, which is Cs-137 in this case, and it will be 
beneficial to estimate the nuclide composition with the dose rate of waste samples. 
Practical procedures for categorising waste and inventory evaluation methodology are 
being further investigated. 

Figure 5.16. Integrated model of inventory estimation for 1F waste 

 
Source: Koma et al., 2016. 
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Figure 5.17. Estimated inventory of Cs-137 for caesium adsorption vessels containing zeolite 
(black circle) and the number of columns generated per week (red bar) 

 

Source: Kato et al., 2014. 

Future plan 

Analysing some samples reveals composition and transport behaviour of radionuclides. 
However, large numbers of samples from various materials must be analysed in the way 
of retrieving the fuel debris and D&D in the future. Based on the obtained data and 
findings, a mid- and long-term plan for analysis is being discussed with consideration 
given to the following: 

 The purpose of the analytical programme is to provide information on all of the 
existing and expected waste for inventory evaluation and R&D on waste 
management including processing and disposal. 

 Radionuclide fingerprints will be developed for all important materials and waste, 
which will allow future samples to be characterised based on the analysis of a 
small number of easy-to-measure radionuclides. 

 A new facility will be constructed near the site at the end of F.Y.2017 of Japan, and 
will have the capability to analyse large numbers of samples. 

 For inventory evaluation, at present, a cautious approach is taken that assumes 
the concentration of a radionuclide measured to be below the detection limit is 
equal to the detection limit. This could lead to waste being assigned to a category 
that is higher than necessary. Therefore, in addition to increasing analytical 
capacity, it will be necessary to introduce higher sensitivity of some analysis 
systems, to reduce detection limits of some radionuclides, and to incorporate the 
calculation of activity for “difficult-to-measure” nuclides contained in the 
damaged fuel and structural materials. 

 Standardising the analytical methods for efficient operation, quality management 
of data and waste conditioning. 

 Training of technical experts. 
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The analytical data for waste will be accumulated in a database and be used in the 
R&D study on their processing, storage and disposal in order to present technical 
proposals for each waste stream. 

Lessons learnt from the Fukushima Daiichi accident 

As part of the programme to ensure the safe management of waste from the Fukushima 
accident, the “Examination of Waste Stream” project has been launched. One aspect of 
this project is the characterisation of waste. The following lessons have been learnt from 
the work undertaken to date: 

 The need to increase the capacity of the analytical laboratories. Increased 
analytical capacity is required in order to provide the required information on all 
existing and expected waste from the Fukushima accident. The requirement to 
increase the number of samples being analysed has been recognised, and a new 
analytical facility will be constructed near the Fukushima site at the end of 2017. 
This also requires training of additional technical experts. 

 The need to develop and optimise analytical methodologies. At the time of the 
accident, analytical methodologies were not available to analyse all of the required 
radionuclides (including those identified as being safety-relevant for the disposal 
of radioactive waste) in all of the relevant materials (e.g. concrete, soil, vegetation). 
New sample preparation and radiochemical techniques to analyse these 
radionuclides in a range of liquid and solid matrices have been developed and 
work is continuing. Examples are the development of rapid Sr-90 analysis using 
inductively-coupled plasma mass spectrometry (ICP-MS) and the application of 
beta spectroscopy for non-destructive measurement. For some radionuclides, the 
requirement to improve analytical detection limits has been recognised. Work is 
also ongoing to standardise analytical methods for efficient operation and quality 
management.  

 The need to improve the validity and reliability of radionuclide inventory 
estimation in the waste. At the present time, analytical effort is focused on 
improving the validity and reliability for the estimation of important nuclide 
inventory in the waste. In order to improve the validity of the inventory data 
obtained from an inventory analysis model, it is necessary to develop the method 
of the model calibration based on comparing the analytical results with the 
inventory data and to analyse the proper radionuclides identified for calibration. 
Such information facilitates improvement of the validity of the estimation of the 
radionuclide concentration in the waste. In addition, such improvement facilitates 
the determination of the fingerprints. 

 Approaches to radiological characterisation. At present, waste stored on the 
Fukushima site has been largely sentenced on the basis of surface dose rate. It is 
recognised that more widespread use of on-site radiochemical detection systems 
(such as gamma spectrometry systems) would enable a better understanding of 
the composition of such waste and improve understanding of its future behaviour. 

5.4. Recommendations for post-accident radiological characterisation 

Member countries should develop plans to be implemented in the event of a future 
accident. These plans should include consideration of the amounts and types of 
radiological characterisation data to be collected, and the best approaches for obtaining 
these data.  

Based on the accident case studies presented in this chapter and on the current 
“state of the art” of radiological characterisation for “normal” decommissioning 
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programmes, we make the following recommendations for radiological characterisation 
after an accident. 

Analytical testing capacity and methods 

 Sampling plans, which specify the numbers, types and locations of samples to be 
analysed should be developed and justified. Such plans will be iterative, and will 
develop as understanding of radionuclide concentrations and their spatial 
distribution improves. At the beginning of the project, such plans are likely to 
involve combinations of expert judgement and statistical considerations (for 
example, based on the DQO approach). As characterisation data are obtained, it 
may be appropriate to also include geostatistical approaches to optimise future 
data collection.  

 The ability to radiologically characterise materials should not be the limiting factor 
that controls the rate of decommissioning activities. It is the view of the expert 
group that acquiring sufficient radiological characterisation data is likely to be the 
most important short-term challenge following an accident. Sufficient 
characterisation equipment should be made available, both in off-site analytical 
testing laboratories and on the accident site to meet the needs of the programme. 

 In addition, suitable sample preparation and analysis methods should be 
identified for all of the significant radionuclides (for example, hard-to-detect beta 
nuclides) and material types that will require characterisation (concrete, metals, 
soil, vegetation, etc.). 

 The proposed radiological characterisation should enable waste to be assigned to 
existing waste categories, but it will also be important to ensure that sufficient 
characterisation data are collected to enable waste to be sentenced against 
alternative categories if these were to be applied at a later date. 

Approach to radiological characterisation 

 In the short term after an accident, it will be necessary to sort waste (for example, 
to consign them to appropriate storage facilities) on the basis of quick, simple, 
easily measurable parameters such as surface dose rate. As soon as possible after 
the accident, routine on-site analysis for easy-to-measure radionuclides such as 
Cs-137 should be started. This would allow the activities of a wide range of 
radionuclides in the measured materials to be calculated once radionuclide 
fingerprints had been established.  

 As soon as practicable, radionuclide fingerprints should be established for all the 
materials and waste streams that will be produced. This will allow materials to be 
characterised and waste consigned on the basis of analysing a small number of 
“easy-to-measure” radionuclides. The approach to determining radionuclide 
fingerprint should be documented and justified. Calculations based on an 
understanding of material chemistry, the irradiation history of the material and 
fuel burn-up will be required, in addition to analytical measurements to determine 
fingerprints for higher-activity waste. In lower-activity waste, where 
contamination (for example, by airborne deposition) is a major contributor to total 
activity, most emphasis is likely to be placed on direct measurement. 

 Radiological characterisation should be suitable to categorise and sentence waste 
for both storage and disposal.  

 Approaches for radiological characterisation have been developed for the various 
stages in conventional “non-accident” waste management and decommissioning 
programmes, and these approaches should be reviewed and adopted where 
appropriate. Various OECD reports on this subject have already been produced. 
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6. Waste classification and categorisation 

6.1. General description 

International recommendations and guidance, general waste classification 

Requirements for decommissioning of nuclear facilities (EC, 1999) include the need for: 

 clearly defined regulatory requirements for decommissioning of nuclear facilities; 

 clearly defined waste management and disposal routes. 

Appropriate classification and categorisation of waste consistent with those 
requirements and disposal routes are important tools in the development and 
implementation of a decommissioning strategy. 

International guidance on the classification of radioactive waste has been provided 
by the International Atomic Energy Agency (IAEA), most recently in IAEA 2009a. The 
objective was to set out a general scheme for classifying radioactive waste that is based 
primarily on considerations of long-term safety and disposal of the waste. The range of 
solid waste considered in the guidance is very broad, but focuses on solid radioactive 
waste. However, the fundamental approach to classification could also be applicable to 
the management of liquid and gaseous waste, with appropriate consideration given to 
aspects including the processing of such waste to produce a solid waste form that is 
suitable for disposal. 

The IAEA (2009a) emphasises that, apart from waste containing only short-lived 
radionuclides, all other types of radioactive waste need to be eventually disposed of in a 
manner consistent with the Fundamental Safety Principles (IAEA, 2006a) and with safety 
requirements for the pre-disposal management of radioactive waste (IAEA, 2009b) and for 
the disposal of radioactive waste (IAEA, 2011; ICRP, 2013). In particular, a report by the 
IAEA (see IAEA, 2006a) says that radioactive waste shall be characterised and classified in 
accordance with requirements established or approved by the regulatory body. The 
characterisation process provides information relevant to process control and assurance 
that the waste or waste packages will meet the acceptance criteria for processing, storage, 
transport and disposal of the waste.  

The relevant characteristics of the waste have to be recorded to facilitate its further 
management. Such characteristics include the radiological, chemical, physical and 
biological properties of the waste and data on the particular radionuclides it contains 
(IAEA, 2009a). Radioactive waste may present non-radiological hazards as well as 
radiological hazards, which may also require consideration from a safety and regulatory 
perspective. Examples include contaminants such as PCB and heavy metals (NEA, 2014). 
Also particularly relevant in decommissioning is asbestos waste (LLW Repository Ltd, 
2011). 

The IAEA’s classification guide was also intended to facilitate communication. Such a 
commonly applied classification scheme facilitates communication of waste 
management practices internationally, particularly in the context of the Joint Convention 
on the Safety of Spent Fuel Management and on the Safety of Radioactive Waste 
Management (IAEA, 2006b). However, it is quite technical in nature and does not indicate 
the scale of hazard associated with the waste in a manner which supports ready 
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understanding by general stakeholders who are not specialists in radiological protection 
or radioactive waste management. 

While noting the above important high-level international recommendations and 
guidance documents, it is also appropriate to recognise that there is a need for further, 
more detailed consideration at the national level, to take account of local circumstances. 
For a comprehensive example of waste characterisation and categorisation, see the 
descriptions and data for the UK radioactive waste inventory at www.nda.gov.uk/ 
ukinventory. 

Given the significance of damaged fuel and fuel debris (NDF, 2015), an important 
example in the Fukushima Daiichi nuclear power plant (NPP) decommissioning waste (1F) 
inventory concerns the definition of high-level waste (HLW). The IAEA (2009a) defines it 
as “waste with levels of activity concentration high enough to generate significant 
quantities of heat by the radioactive decay process or waste with large amounts of long-
lived radionuclides that need to be considered in the design of a disposal facility for such 
waste.” The quantitative definition of significant quantities of heat is not provided by the 
IAEA, since significance will depend on the local circumstances.  

UK waste package specifications (Nirex, 2007a) require that, “the heat output from all 
sources within the waste package (including radiogenic, chemical and biological sources) 
shall be limited to a value that will prevent excessive temperature rise within the waste 
package during all the phases of [management].” This is then quantitatively specified as, 
“the heat output from a 500-litre drum waste package should not exceed 50 W for 
transport and 25 W at the time of vault backfilling.” Note that this specification allows for 
all heat generated within the package (unlike the IAEA definition of HLW), and accounts 
for transport as well as disposal safety. The technical basis by which these numbers are 
justified is provided in (Nirex, 2007b). Such analyses may be helpful in deciding whether 
small amounts of damaged spent fuel need to be considered as HLW or as heat 
generating. 

Also important for the categorisation of damaged fuel and fuel debris is its status as a 
waste. For the case of damaged spent fuel stored at Andreeva Bay (see Chapter 1) it was 
necessary to develop specific guidance setting out the arrangements for safe 
management of objects containing nuclear materials, while transferring them to the 
category of radioactive waste (FMBA, 2011). 

An approximate comparison of the international IAEA waste classification scheme 
and that in the United States is shown in Table 6.1: 

 Very low-level waste (VLLW) would be equivalent to the lower end of the class A in 
the scheme of the US Nuclear Regulatory Commission (NRC). 

 Low-level waste (LLW) spans the remainder of class A waste, includes all class B 
waste, and extends into the lower end of class C waste in the NRC scheme. 

 Intermediate-level waste (ILW) includes the remainder of, and extends beyond, 
class C to include the US designation of greater than class C (GTCC). 

Many national schemes show variation from the IAEA scheme. 

Table 6.1. Comparison of the IAEA (IAEA, 2009a) and  
NRC waste classification schemes (NRC, 2015) 

NRC part 61.55 Class A Class B Class C Exceeds class C or GTCC 

IAEA GSG-1  VLLW LLW ILW HLW 

VLLW: Very low-level waste; LLW: Low-level waste; ILW: Intermediate-level waste; HLW: High-level waste. 

http://ukinventory.nda.gov.uk/
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International recommendations and guidance, waste classification for nuclear facility 
decommissioning 

Radiological characterisation of waste arising in the decommissioning of nuclear facilities 
in normal (non-accident) circumstances has been considered in detail by the NEA 
Working Party on Decommissioning and Dismantling (NEA, 2013). Here, radiological 
characterisation with respect to decommissioning shall, among other things: 

 determine waste classifications for packaging, shipping and disposal; 

 determine which remedial actions will be needed, including the extent of 
decontamination that will be required. 

In particular, the NEA (2013) notes that the most comprehensive characterisation 
campaigns are usually carried out during the transition phase in preparation for 
implementation of dismantling activities, or during the dismantling phase where 
systems, structures, components and buildings have to be characterised for decisions 
regarding the extent of decontamination, application of appropriate dismantling 
techniques, identification, classification, treatment of radioactive materials, etc. The final 
status survey on the site has quite distinctive features as it also has to take into account 
the possibility of subsurface contamination, which may lead to radionuclide transfer into 
ground water and surface water bodies. 

Radiological characterisation efforts are needed during all stages of a nuclear 
facility’s life cycle, in order to plan and perform decommissioning in a safe and efficient 
manner. 

The above considerations are considered relevant to decommissioning after an 
accident. It is notable that, even in a planned situation, significant uncertainties arise, 
e.g. concerning the nature and extent of subsurface and groundwater contamination, 
which need to be accommodated in any waste classification scheme. 

Decommissioning after an accident was explicitly considered in an IAEA report (see 
IAEA, 2013). Here it was suggested from experiences at other sites that the existing 
legislation may not be adequate to deal with the waste arising from an accident. In turn, 
this may hamper the development of solutions for managing large quantities of lower-
activity waste. For example, waste classifications existing prior to the Chernobyl accident 
did not have sufficient scope to encompass the diversity of radioactive waste that arose 
after the accident. The same conclusion can be drawn from the development of 
regulatory guidance on VLLW management specifically needed in relation to waste 
arising at the site for temporary storage at the Andreeva Bay (see Chapter 1). It may be 
noted that in this case, where the radiological risks from the VLLW were very low, the 
guidance was designed to fit within the framework of hazardous waste management 
(FMBA, 2008). 

An NEA task group reported on regulatory challenges in decommissioning in an NEA 
report from 2003. It was concluded that it is important that requirements and 
responsibilities be defined clearly, particularly in the cases where interim storage is built 
to store waste until a final disposal site is available. A particularly difficult challenge 
recognised for the regulator was to establish a clear set of site release criteria for 
terminating the licence. At that time of writing the NEA report in 2003, there was “no 
consensus within OECD countries on a preferred set of site release criteria or even the 
form of such criteria”. This is still an area of continuing work; for example by the NEA 
WPDD Task Group on Nuclear Site Restoration. The publication of this task group is 
expected in 2016. Whatever conditions or criteria are chosen, it is important for openness 
and transparency, and ultimate public acceptance of the decommissioning process, for 
the operator to have public discussions of the site release criteria. 
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6.2. Case studies 

Three Mile Island 2 (TMI-2) 

Abnormal waste 

Much of the radioactive waste that resulted from the TMI-2 accident clean-up could not 
be disposed of as low-level waste and there was no disposal facility for this higher level 
or “abnormal waste”. In addition much of the waste were not comparable to those 
produced at an operating power plant. 

The waste contained a high concentration of fission products or small quantities of 
fuel materials. The waste processing systems had not always been configured to produce 
waste in the form and concentrations allowed for shallow land burial. 

As part of the solution, the US Department of Energy (DOE) and the NRC signed a 
Memorandum of Understanding (MOU) in July 1981 to ensure the TMI site did not become 
a long-term waste disposal facility. The agreement also took advantage of the chance to 
learn from the accident. The DOE agreed to evaluate each form of waste to determine the 
research and development (R&D) value and if of value, to accept the waste for research 
and later disposal. If the waste was not of research value or could not be made acceptable 
for commercial disposal, the DOE would temporarily accept and store the waste on a 
cost-reimbursable basis. This agreement was crucial for disposal of all the TMI-2 
radioactive waste. 

The MOU identified several types of radioactive waste and potential means of 
disposal, and these included: 

 EPICOR-II waste – For the highly loaded prefilters, the DOE proposed to develop a 
high-integrity container that might allow commercial land burial at Richland. 
Characterisation work would also be performed on one or more vessels. 

 Submerged demineraliser system (SDS) waste – For the 19 highly loaded SDS 
vessels, the DOE would conduct a waste immobilisation R&D and testing 
programme, including monitored retrievable burial. 

 Reactor fuel – Initially, the DOE planned to take samples for analysis, 
characterisation and research while the balance of the fuel debris remained on-
site in the spent fuel pool. Final disposition would await resolution of the national 
spent fuel issue. As the issue was going to take a long time to resolve (and is still 
not resolved as of the publication of this report), the DOE and NRC modified the 
MOU in March 1982 so that the DOE accepted the entire reactor fuel core. Part 
would be used for R&D; and the remainder would be stored until ultimately 
disposed of. The TMI-2 damaged fuel is currently in dry cask storage at the Idaho 
National Laboratory. 

Lessons learnt from the TMI-2 accident 

The criteria for siting of a nuclear power facility is not the same as the criteria for siting a 
waste storage/disposal facility and thus plans need to be developed to remove waste 
resulting from an accident from the reactor site. 

A significant quantity of waste arising from clean-up after an accident will not meet 
existing waste acceptance criteria and thus the owner of the facility will need to work 
with government and research institutions to develop acceptance criteria for this waste. 

Chernobyl radioactive waste management 

Waste classification in Ukraine: Current situation and problems 

Currently, Ukrainian legislation defines several radioactive waste classification systems 
depending on the tasks for which they were developed: 
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 Classification of radioactive waste on the state of aggregation: 

– solid radioactive waste (SRW); 

– liquid radioactive waste (LRW). 

 Classification of solid radioactive waste based on the criteria of “exemption level”, 
set for a given group of radionuclides contained in radioactive waste into four 
groups. 

 Classification of solid and liquid radioactive waste by specific radioactivity in the 
category of low-, medium- and high-level radioactive waste. The category of high-
level radioactive waste is divided into two sub-categories: "low temperature" and 
“heat generating”. 

 Classification of waste with unknown radionuclide composition and unknown 
specific activity by the criteria of absorbed dose rate in air at a distance of 0.1 m 
from the surface of the object (container) for “low”, “medium” and “high level”. 

 Classification of radioactive waste based on the half-life time of radionuclides in 
the waste: 

– short-lived (“day-long”, “month-long”, “year-long”); 

– medium-lived; 

– long-lived. 

 Classification by type of production and sources of waste. 

 Classification of radioactive waste in terms of exemption from regulatory control 
with respect to disposal of radioactive waste into two types: short-lived (achieved 
in less than 300 years after the disposal, near-surface disposal facilities), and long-
lived (they cannot be exempt from control in 300 years, disposed of in geological 
formations). 

The last “classification” is the most important and based on the definition of short-
lived and long-lived radioactive waste that is done in the Low on radioactive waste (RW) 
management and “Basic Sanitary Rules of Radiation Safety in Ukraine – 2005”. It means 
that in Ukraine only two classes of RW are possible and only disposal of those classes is 
possible – near-surface and geological. In fact the classification of RW by type of disposal 
is not practically used by “RW producers” in Ukraine.  

To improve this situation and to find approaches on how to update the RW 
classification in Ukraine, the international project “Support of Introduction of the New 
Classification System to the Regulatory Framework of Ukraine” was implemented. This 
project was supported by the European Commission and performed by the experts from 
ANDRA (France), COVRA (Netherlands), DBE Technology (Germany), ENRESA (Spain) and 
SKB (Sweden). The team of European experts reviewed Ukrainian legislation and after 
analysis of existing requirements established for RW classification, treatment, 
conditioning and disposal proposed some approaches for establishing a new 
classification based on the disposal methods. 

Based on the best international practices in the area of waste management, it is 
proposed to allocate the following classes: 

 exempted waste (EW); 

 naturally occurring radioactive materials (NORM) waste; 

 VLLW; 

 LLW; 
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 ILW; 

 HLW; 

 used sealed sources (dust suppression system – DSS). 

Radioactive waste assignment to a particular class, definition of the values of 
maximum permissible content of specific radionuclides in the waste is carried out in 
accordance with the type of disposal; the boundaries between the classes are defined 
based on general acceptance criteria for disposal of waste in the disposal facility of the 
appropriate type. It was proposed to delete the following terms and their definitions: 
“long-lived radioactive waste”, “short-lived radioactive waste” and to introduce the new 
terms and definitions for RW classes, and update the definition of “disposal of RW” and 
“facility for RW disposal”. 

As was mentioned above, the basic idea of the new waste classification system is that 
the waste should be classified not in accordance with the waste production, conditioning 
and packaging, as well as their physical and chemical characteristics, but according to 
the future method of waste disposal. In order to achieve this goal, the general waste 
acceptance criteria should be developed for all prospective methods of waste disposal in: 

 surface storage (like solid waste disposal); 

 the near-surface storage with engineered barriers system; 

 underground storage at intermediate depths (shallow depositories); 

 deep geological repositories. 

An important conclusion was reached regarding cost issues related to 
implementation of the new RW classification system. Rather than increasing the waste 
management costs, a new waste classification system can provide significant cost 
savings over time, making possible the waste distribution by optimised disposal methods 
and storage types. In particular, this applies to the VLLW which would have been 
classified as LLW if there was no VLLW category, which, in turn, would have required a 
more expensive disposal in a constructed near-surface repository. 

On the other hand, in order to take full advantage of all the benefits of a new waste 
classification system, some of the sorting and characterisation must be undertaken 
immediately after the waste generation. This will involve some costs straight away that 
may vary over time. But experience suggests that it will be much easier and cheaper to 
sort and characterise waste immediately after its generation than sorting and 
characterising mixed waste from mixed storage later. Moreover, with the full use of the 
above correlation methods for determining radionuclides in non-mixed waste streams, 
the radiation exposure received by employees performing preliminary waste sorting and 
characterisation will be much lower than during complete sorting of mixed waste, and 
later on during complete characterisation, with the latter being a costly and a time-
consuming operation. 

Following the newly developed methodological approach, special attention will be 
given to the large quantities of radioactive waste generated by the accident at the 
Chernobyl nuclear power plant (ChNPP), so-called Chernobyl waste, which will be 
disposed of in the Chernobyl exclusion zone. As a result of the Chernobyl disaster, a large 
amount of waste with a low level of activity was generated, with the main contribution to 
the total activity by Cs-137 and Sr-90. However, the waste also contains fission products 
with long half-lives (alpha nuclides). Applying activity limits for waste acceptance criteria 
used in Europe for disposal in near-surface repositories, it would be impossible to dispose 
large amounts of Chernobyl waste in this type of storage. It would have been disposed of 
at an intermediate depth in storage for ILW with severe consequences for the economy. 
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However, the waste acceptance criteria have been developed considering the basic 
radiological protection criteria (such as the annual amount of risk, or the maximum 
annual limit of radiation dose from the repository), and taking into account all the 
possible scenarios of the disposal evolution. Thus, obtained waste acceptance criteria will 
be less stringent for the near-surface repository located within the exclusion zone. When 
analysing the safety of storages in the exclusion zone, it makes sense to consider the 
repository’s evolution and other relevant scenarios for radiation assessment. For example, 
distance to wells used for drinking water will be much greater, area for food crops will be 
more remote, etc. Thus, without mitigating basic radiological protection criteria, less 
stringent acceptance criteria for LLW and VLLW of Chernobyl origin located in the near-
surface storages in the exclusion zone can be developed and justified. 

This approach is in full compliance with the safety assessment methodology 
developed in the DBE Technology GmbH for the radioactive waste disposal site 
“Buryakovka” within the framework of project “Improving Infrastructure for Radioactive 
Waste Management in the Chernobyl Exclusion Zone – Phase I: Safety Assessment” and is 
completely approved by the Ukrainian regulatory body based on this methodology, where 
less stringent waste acceptance criteria for disposing of Chernobyl waste in LLW and 
VLLW repositories inside the exclusion zone is justified. On the one hand, this is caused 
by limiting human access and land use in a zone where waste will be stored for a long 
period, and, on the other hand, by the fact that such disposal activities are considered as 
“interference” case. 

Lessons learnt and conclusions 

 Existing RW classification for short- and long-lived waste is not implemented 
practically because of lack of clear criteria for the RW producer on how to separate 
these classes. 

 “Chernobyl RW” is not defined as a separate class; it means that management of 
such waste should be based on existing rules and regulations. Such an approach is 
not effective taking into account the large amounts of “Chernobyl RW” located in 
the exclusion zone. Moreover, taking into account strict safety requirements for 
near-surface disposal of RW, it could be practically impossible to organise 
geological disposal for all RW, that cannot be disposed of in near-surface facilities.  

 RW classification in Ukraine needs to be updated and clarified for RW producers. 
A number of changes should be done in terms and definitions related to RW 
classifications, treatment and disposal. 

 RW classification should be based on disposal methods for every RW class. 

 The general waste acceptance criteria should be developed for every RW Class 
taking into account disposal methods. 

 The new RW classification proposed in the frame of EC supported project can save 
money (no need to provide additional sorting and characterisation of RW).  

 For the management of large quantities of radioactive waste generated by the 
accident at the ChNPP, a special approach should be developed taking into account 
the peculiarity of Chernobyl exclusion zone (no people living in the zone).  

 The plan to include the new classification in Ukrainian legislation has been 
developed but progress is very slow. 

Existing waste classification and categorisation in Japan 

Existing waste classification for disposal 

The burial of radioactive waste is classified as either category 1 waste disposal or 
category 2 waste disposal, in accordance with the Act on the Regulation of Nuclear 
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Source Material, Nuclear Fuel Material and Reactors (Reactor Regulation Act) (Table 6.2, 
Figure 6.1).  

Category 1 waste disposal requires greater radiological safety care. Such waste 
contains high radioactivity concentrations with long half-life nuclides, and because of 
this the waste must be isolated from living environments for a long period. Therefore, in 
addition to regulation governing category 2 waste disposal described below, the approval 
of the closure plan and procedures to check conformity with the approved closure plan 
are also stipulated to ensure the proper closure of underground facilities. 

Category 2 waste disposal regulations apply to radioactive materials in solid waste 
radioactive material, which has a radioactivity concentration below the upper limit 
specified in the Order for Enforcement of the Reactor Regulation Act. It is buried by 
intermediate depth disposal, near-surface pit disposal, or near-surface trench disposal, 
depending on the nuclides present in their individual concentrations. Consideration is 
given to radioactive decay in the management of such waste. 

General maximum waste concentrations for each type of disposal are assigned in the 
Reactor Regulation Act and the Ordinance on Standards for the Location, Structure, and 
Equipment of Category 2 Waste Disposal Facilities (Ordinance of Category 2 Waste) 
(Figure 6.1). Specific maximum waste concentrations and their total radioactivities for 
each specific disposal assigned by implementer should be selected so that their effects 
for the public are less than the dose criteria. Dose criteria during the operational and 
after closure period (approximately 300 y) is 50 μSv/y for basic scenario and 5 mSv/y for 
accident scenario. Dose criteria for after the termination of the licence (300 to 400 years 
after closure of the pit type of disposal) are 10 μSv/y for a likely scenario with most 
probable condition, 300 μSv/y for a less likely scenario with range of uncertainty, and 
1 mSv/y for other natural event scenario and human intrusion scenario. 

Waste for category 2 waste disposal should meet the following technical standards: 

i. in the case of intermediate depth disposal: 

a) radioactive waste to be disposed of shall be generated at the factory or place of 
business where a fuel facility (limited to a facility solely conducting the 
fabrication and enrichment of fuel assemblies that contain mixed uranium and 
plutonium oxide), research and test reactor facility, power reactor facility or 
reprocessing facility is installed; 

b) radioactive waste to be disposed of shall be a waste package; 

c) the waste package shall be as specified in the following paragraph. 

ii. in the case of pit disposal: 

a) radioactive waste to be disposed of shall be generated at the factory or place of 
business where a research and test reactor facility or power reactor facility is 
installed; 

b) radioactive waste to be disposed of shall be solidified concrete waste or a waste 
package; 

c) waste package or solidified concrete waste shall be as specified in the following 
paragraph or paragraph (3). 

iii. in the case of trench disposal: 

a) radioactive waste to be disposed of shall be generated at the factory or place of 
business where a research and test reactor facility or power reactor facility is 
installed; 

b) radioactive waste to be disposed of shall be solidified concrete waste; 
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c) solidified concrete waste shall be as specified in paragraph (3). 

Technical standards for a waste package are as follows: 

i. for the prevention of radiation hazards, radioactive waste shall be encapsulated in 
a vessel or solidified with a vessel by the method specified by the Nuclear 
Regulation Authority; 

ii. the radioactivity concentration shall not exceed the maximum radioactivity 
concentration stated in the application for; 

iii. the surface density of radioactive material shall not exceed 10% of the surface 
density limit as set forth in Article 14, item (i), (c); 

iv. any material that may damage the integrity of the waste package shall not be 
included; 

v. waste package shall have enough strength to bear the potential load that may be 
applied when landfilled; 

vi. there shall be no significant damage; 

vii. a radioactive waste sign shall be attached in a prominent place on the surface of 
the waste package so that it cannot be easily dislodged, and a serial number for 
cross checking said waste package with the details stated in the application form 
set forth in the preceding article shall also be indicated. 

Technical standards for solidified concrete waste are as follows: 

i. explosive materials shall not be included; 

ii. measures for cross checking said solidified concrete waste with the matters stated 
in the application form set forth in the preceding article shall be taken. 

Table 6.2. Radioactive waste management prescribed in the Reactor Regulation Act 

Category The burial of category 1 
waste disposal The burial of category 2 waste disposal 

Name N/A1 Intermediate depth disposal Pit disposal Trench disposal 
Contents Final disposal by a 

method for the burial of 
radioactive waste in the 
excess of criteria defined 
by order2 as they have 
potential significant risks 
to human health. 

Final disposal by a method 
for the burial of radioactive 
waste4 at a depth of 50 m 
and up from ground, and not 
exceeding criteria defined by 
order.2 

Final disposal by a method 
for the burial of radioactive 
waste5 above ground or less 
than 50 m from ground, and 
not exceeding criteria 
defined by the rule3 (limited 
to methods either to fix 
radioactive waste at waste 
disposal sites with the 
engineered barrier structure 
or fix integrally radioactive 
waste at waste disposal 
sites without the engineered 
barrier structure). 

Final disposal by a method 
for the burial of radioactive 
waste5 above ground or less 
than 50 m from ground, and 
not exceeding criteria 
defined by the rule3 
(excluding for methods 
either to fix radioactive 
waste at waste disposal 
sites with the engineered 
barrier structure or fix 
integrally radioactive waste 
at waste disposal sites 
without the engineered 
barrier structure). 

1.  The name “geological disposal” is not based on the Reactor Regulation Act, but often used in order to distinguish it from 
other forms of waste disposal. 

2.  The Order for Enforcement of the Act on the Regulation of Nuclear Source Material, Nuclear Fuel Material and Reactors. 
3.  The Rule on Category 2 Waste Disposal of Nuclear Fuel Material and Materials Contaminated with Nuclear Fuel Material. 
4.  Radioactive waste from a fuel facility (limited to a facility solely conducting the fabrication of fuel assemblies that contain 

mixed uranium and plutonium oxide), research and test reactor facility, power reactor facility or reprocessing facility. 
5.  Radioactive waste from research and test reactor facility or power reactor facility. 
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Figure 6.1. Methods for the burial of radioactive waste for final disposal 

 
Source: NRA, 2014. 

Waste in Fukushima Daiichi NPP 

Rubble and other waste from the accident at TEPCO’s Fukushima Daiichi NPP are stored 
at the power plant site. They are classified by their characteristics and surface dose rates.  

As mentioned above, Fukushima Daiichi NPP is designated as the “specified nuclear 
power facilities”, and with this system, waste management methods to minimise the 
total risk were applied with the approval of the NRA. 

Lessons learnt and challenges for waste classification waste in Fukushima Daiichi NPP 

Not enough information is available about Fukushima Daiichi NPP waste to categorise it 
according to the existing classification scheme for waste arising from normally operated 
NPPs. Adopting those classification systems to the waste in Fukushima Daiichi NPP 
presents difficulties because of the large amounts, high activity or unsettled conditions. 
Nevertheless, minimum characteristics should be known for the safety of disposal. 

Moreover, keeping in mind that the storage of waste could be carried out over long 
periods, more consideration should be given to stable storage methods or appropriate 
classification and characterisation of the waste. 

6.3. Lessons learnt 

The NEA has reported on 30 years of experience in nuclear decommissioning (NEA, 2011), 
and specific trends have been observed regarding technical challenges over the years. 
Large contaminated components, such as heat exchangers, steam generators or large 
tanks, that have previously been cut in situ into smaller pieces, are increasingly removed 
“in one piece” and transported outside the contained area into separated facilities for 
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further processing. Regarding the use of robotics, it was observed that industrial robots 
may have limited practical applicability in decommissioning, contrary to earlier 
expectations that robotic methods would be extensively used in the decontamination 
and dismantling of radioactive structures and components. However, they will remain 
necessary for some applications especially in high radiation areas. The clean-up and 
verification for the release or declassification of alpha contaminated concrete structures, 
where seepage of contamination has occurred in cracks and along pipe penetrations, has 
proven to be very challenging and in fact in some cases has prompted authorities to 
impose much more stringent release criteria. The experience gained in relation to 
classification and categorisation in nuclear decommissioning projects may be relevant 
after accidents as well as in normal conditions. 

Careful planning and implementation of radiological characterisation campaigns are 
expected to result in significant reductions in time, costs and effort. On a strategic and 
managerial level, there are ways to maximise the efficiency of measurement techniques 
(e.g. by combining several types of measurement and sampling approaches) to increase 
efficiency of characterisation (e.g. by integrating characterisation into other tasks), or to 
choose an optimum form of organisation by allocating staff and resources in a timely and 
adequate manner to achieve the required characterisation results when needed, thus 
avoiding delays in the normal decommissioning workflow or radioactive waste 
management. 

Preliminary assessment at an early stage of levels of risk or dose associated with 
sources of contamination and initial estimates of derived concentration levels which 
meet regulatory criteria can help to identify the areas of greatest radiological concern 
and/or greatest uncertainty. This relies on an early understanding of safety criteria and a 
preliminary view of waste classification and categorisation. In this context, dialogue with 
regulatory authorities and other stakeholders as early as possible is especially important. 
Lack of clearance regulations or of clear definitions of the clearance process leads to 
uncertainties regarding the detection limits that have to be achieved during radiological 
characterisation. 

The NEA has also previously evaluated technology innovation with respect to nuclear 
decommissioning (NEA, 2014). Here, it was noted that all materials at the facility must to 
some extent, be characterised and sentenced. The sentencing process involves 
determination of the most cost-effective ultimate disposition of the material. This may 
be to leave the material on-site and verify that it meets site clearance criteria. It may 
involve targeting it for asset recovery to be sold and used at another facility or to be 
cleared and sold for recycling. It can also mean determining the most likely suitable 
waste classification: e.g. very low-level radioactive waste (VLLRW), low-level radioactive 
waste (LLRW), intermediate-level radioactive waste (ILRW) or high-level radioactive waste 
(HLRW) and methods to optimise disposal options for the materials. Many materials, 
such as activated graphite, reactor internals and high-activity sludges or organic 
materials such as resins, pose significant challenges to handle, stabilise and package in 
ways that are suitable for interim storage and long-term disposal, and therefore require 
significant investments in the development and study of final waste disposal facilities, 
including analysis of safety. 

Also relevant in the current context, an NEA report on R&D and innovation needs for 
decommissioning (2014) highlights the role of targeted characterisation activities. These 
efforts are used to provide more detailed knowledge of the contaminants to support the 
planning of decommissioning activities for industrial safety and environmental 
considerations, as well as to plan the removal, treatment (e.g. decontamination and 
stabilisation), packaging, transport and ultimate disposition of the materials. They are 
also used to plan clearance or the sentencing survey, assay or sampling protocols. High-
priority or high-risk components are targeted for more detailed survey sampling and 
assay efforts. This can involve more rigorous and detailed surveys, accessing system and 
component interiors for sampling and survey, or coring structures to determine 
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contaminant profiles prior to disassembly. It can also involve detailed analysis using 
computer models and material properties for activated reactor components. More 
detailed evaluations of physical characteristics may also be targeted in order to refine 
dismantling plans and sentencing options. A determination of the nature of the 
contaminants’ distribution may be required (such as levels being uniform and 
homogenous or intermittent and localised) in order to plan sentencing and segregation of 
materials and ensure that proper monitoring and characterisation meets required 
statistical confidence levels. 

In addition, confirmatory characterisation surveys, sampling and assays can be 
conducted during and after the dismantling/remediation process to ensure that workers, 
the public and the environment are adequately protected and to verify that final 
sentencing, storage and transportation planning are correct and were properly conducted. 
These surveys and sampling can be performed on the material removed to confirm 
fingerprints and monitoring and assay plans for material sentencing and waste 
classification. They can also include confirmatory surveys to verify that the relevant 
materials have been removed and that further remediation is not required to meet 
licence termination or clearance criteria. These are also critical surveys since it is costly 
to demobilise dismantling and remediation resources only to find that further 
remediation is required after the materials are packaged or upon performance of the final 
status survey. 

Some challenges and possible technical innovations that are potentially relevant to 
waste classification and categorisation were identified, including: 

 statistical and calculation methods for modelling, including validation of methods 
(e.g. in relation to representativeness; grid density; number of samples; where; 
point samples/heterogeneity within the grid; defining an acceptable level of 
uncertainty) and the efficiency and accuracy of non-destructive testing (NDT) 
methods (for example, see the discussion on the Kola experience in Chapter 1); 

 correlation between contamination measurements from sampling and calculated 
values from dose rate measurements (gamma emitters) and scaling factors (beta 
and gamma emitters), including piping; concrete and depth of intrusion of 
contamination into the concrete, graphite (including alpha contamination); 

 modelling the movement of highly mobile nuclides (e.g. tritium); 

 measuring the activity of hard-to-detect pure beta and alpha emitters; 

 correlation of key radionuclide ratios and scaling factors (between easy-to-
measure and hard-to-measure nuclides), different solubility of scaling 
radionuclides such as Cs-137,Co-60, Am-241, and more difficult-to-measure 
radionuclides such as H-3, C-14, Cl-36, Ni-59, Ni-63, Se-79, Sr-90, Np-237, Pu-
239/240 and Cm-242/243; 

 estimating levels of impurities in metals, concrete, etc. for recycling and reuse; 

 development of remote and non-destructive techniques for rapid characterisation 
of contaminants to allow segregation and/or changes in the classification of waste; 
in situ (rather than off-site) measurements, e.g. use of mobile laboratories; 

 characterisation in and around difficult to access structures (e.g. drains). 

Experience from a variety of case descriptions shows that clearly defined waste 
management and disposal routes should be supported by an appropriately defined waste 
classification and categorisation scheme. Such a tool is a very important aid to planning 
remediation and waste management activities in a manner that does not create future 
problems. Conformity with international approaches, such as the IAEA safety principles 
(2006a), may also engender confidence at the national level. 
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Radioactive waste arising following accidents may have characteristics not otherwise 
expected. It can be abnormal, e.g. waste from TMI-2 contained a high concentration of 
fission products and/or small quantities of fuel materials. Special consideration may also 
needed for damaged fuel, as indicated for the ChNPP, Windscale Pile, TMI-2 and at the 
site for temporary storage at Andreeva Bay. Fingerprint techniques used in normal 
situations may not be applicable to accident waste. 

Early interaction of operators with regulators is regarded as beneficial. Co-ordination 
among all relevant regulatory bodies is also important, for example bearing in mind that 
for VLLW and LLW it is possible that hazards other than radiological hazards may be 
present and be dominant. 

Decommissioning is closely linked to waste disposal. Early decisions on remediation, 
without due consideration to final disposal, can make final disposal more difficult. Waste 
packaging arrangements in the UK address this issue, even in the absence of a site-
specific design/plan for disposal of waste requiring geological disposal. 

Applying normal regulatory requirements and procedures is preferable, as far as 
possible, so as to most effectively use existing equipment and procedures. So a key 
question to consider is, “What characteristics of the accident waste are such that they 
cannot fit into normal requirements and procedures”? 

In the case of Fukushima Daiichi accident, the NRA only began to develop the mid- to 
long-term safety management policy on radioactive waste generated from Fukushima 
Daiichi accident and its recovery activities on-site from the end of 2015. NRA and TEPCO 
have been discussing waste management at Fukushima Daiichi, e.g. waste storage, 
volume reduction, inventorying of waste, and characterisation of waste. Regarding the 
waste classification and categorisation for accidental waste, existing requirements and 
procedure will be a starting point for discussion. 

As usual, the classification and characterisation of radioactive waste have been 
defined not only by the radiological characterisation of waste but also by the disposal 
concepts and its safety assessments. In Japan, a project to identify the waste 
classifications for accident waste has just started based on the safety assessment of the 
disposal options which were normally considered before the accident. It is not certain 
whether existing Japanese requirements and procedures on waste classification and 
categorisation may be applied to the accidental waste. To find a solution to this issue, 
research organisations have been implementing basic analyses of radiological 
characterisations of accident waste. 

Experience shows that it can be useful to recognise that some degree of iteration 
needs to be expected, but that a convenient starting point is the existing safety objectives 
and the existing waste package specifications coupled with preliminary waste 
characterisation data. Thereafter, a data quality objectives (DQO) process could be used 
as a strategic planning approach to plan further characterisation activities, which are in 
turn to be used to support the next phase of iteration. The process provides a systematic 
procedure to define the objectives of a characterisation programme. The characterisation 
programme objectives developed via this process are qualitative and quantitative 
statements that: 

 clarify the characterisation objective; 

 define the most appropriate type of characterisation measurements to make, the 
number of measurements to make, and the most appropriate measurement 
methods to use; 

 determine the most appropriate locations and times to make characterisation 
measurements;  
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 specify the level of measurement uncertainty that is allowable to support the 
decisions that are made based on the characterisation measurements. 

It can be generally understood that non-specialists stakeholders may have an 
interesting contribution to the technical definition of a waste classification and 
categorisation scheme. Stakeholder support is important and implies improved 
engagement with all those involved, as discussed in the context of Fukushima Daiichi 
NPP remediation in Kohzaki et al (2015). This in turn suggests that apart from the wide 
range of technical aspects of the design of such a scheme, it could be useful to include a 
component which helps convey a broad understanding of the level of hazard associated 
with different classes of waste. 

6.4. Recommendations on waste classification and categorisation development for 
decommissioning and waste management 

High-level international guidance on radioactive waste classification generally, and in the 
context of decommissioning of nuclear facilities, is available. This guidance is 
recommended as a suitable starting point for any national specific classification scheme.  

Experience in other countries shows that national schemes need to allow for 
nationally relevant factors. Furthermore, more detailed specific features are needed to 
address the complex circumstances of abnormal conditions arising, for example, after a 
major accident. It is recommended that a classification scheme be developed specifically 
to address the abnormal features of accident waste. 

Any scheme developed specifically to address decommissioning and waste 
management for accident waste should follow as far as appropriate international practice 
and take account of lessons learnt at other abnormal sites. The scheme should 
incorporate all waste arising and include classification of the waste which does not need 
to be managed or regulated as radioactive waste. The scheme should also accommodate 
or account for other hazardous features, so as to avoid planning, regulatory and safety 
management contradictions. 

Ideally, the classification scheme adopted should support all aspects of management 
in a holistic manner, while leading to and not foreclosing on options for final disposal. 
This means allowing for: 

 protection of workers involved in the most radiation-hazardous operations 
including application of optimisation (e.g. materials requiring remote handling 
distinguished from those which can be handled directly); 

 protection of the public and the environment (e.g. effluents which can be 
discharged directly as distinguished from those which require treatment before 
release to the environment); 

 emergency preparedness and response during dismantling and remediation 
operations (materials whose management requires special safety analysis, 
e.g. criticality assessment, as distinguished from those which do not); 

 materials which can be managed without the need to consider radiological 
protection issues, and implications for possible end-states for the contaminated 
areas; 

 waste types which meet waste acceptance criteria for packages and materials due 
to be stored, taking account of possible transport and options for subsequent 
disposal; 

 a basis for designating materials containing fuel fragments or debris as radioactive 
waste rather than spent fuel;  
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 non-radiological hazards associated with materials (including the basis for 
analysis of the major hazard, radiological or other, which should determine the 
management method). 

A single scheme which works effectively to address all these would be complicated. A 
possible solution could be to include sub-categories for each class of waste, e.g. remote 
handling only LLW. 

Devising an effective classification and categorisation scheme should be considered 
as an iterative process, which takes account of regulatory developments and new 
information about the waste, as it arises. The iterations could be timed in line with key 
steps in the overall strategy (NDF, 2015), but typically could involve the following steps: 

a)  collation of currently available preliminary waste characterisation data; 

b)  assumption of normal waste management arrangements, including safety 
requirements, disposal routes and waste classification schemes; 

c)  identification of potential technically feasible management options; 

d)  safety analysis of each option to identify preferred and provisionally safe options, 
and to identify priority further information needs, particularly as regards the 
most hazardous waste and/or the most poorly characterised waste; 

e)  further iteration of characterisation to provide more waste data, particularly for 
the priorities identified at d); 

f)  further iteration, including more detailed description of safety requirements, 
disposal routes and waste classification schemes. 

Engagement with regulators is recommended to be included at each step. Note that 
at step b) it is suggested that normal arrangements are used initially, so as to take 
advantage of existing techniques and procedures, and local experience in their 
application. As discussed above, it is likely that variations will be needed. The variants 
should be fully discussed in an open and transparent manner with relevant stakeholders.  

The scheme for waste generated from on-site work is recommended to be consistent 
with any scheme used for managing waste generated in off-site remediation work. 

Based on the currently available preliminary waste characterisation data, it is 
recommended that the sampling programme be expanded significantly. Priority should 
be given to the identified most hazardous waste, as identified in step d) above (see also 
Table 3.2 of NDF [2015]). The use of modern software tools is recommended to support 
efficient identification of priority waste sampling points. 

In some cases gross beta/gamma, and or gross alpha measurements may be adequate, 
and/or dose rate measurements. In other cases, radionuclide-specific measurements may 
be necessary. It is noted that the radionuclides which typically dominate short-term 
safety and pre-disposal operations are relatively easy to measure, such as Co-60 and 
Cs-137. In contrast, radionuclides which dominate safety demonstration in the context of 
waste disposal are long-lived and low-energy emitters which are not easy to detect, such 
as C-14 and I-129 identified in sub-section 5.4. Other examples have been identified in 
wide ranging research (NEA, 2009; Keesmann et al., 2011). 

It may be possible to develop fingerprint approaches to facilitate waste 
characterisation, but the fingerprints appropriate for characterising waste from 
Fukushima Daiichi NPP accident are likely to be specific to this case, such as the dose rate 
to Cs-137 in rubble concentration (see Figure 5.6). 

Waste characterisation activities supporting the development of a waste 
classification scheme and other related activities are recommended to be carried out 
within an integrated and structured programme similar to the DQO system mentioned 
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above. Such a programme is recommended to be designed to address logical sequences of 
questions which resolve decisions on the priorities identified at step d) above. 

Most waste classification schemes developed in the past were devised to address 
technical issues and were necessarily expressed in technical terms. They do not readily 
indicate the scale of hazard associated with the waste and therefore do not help explain 
to non-specialist stakeholders the significance of the hazards. It is suggested that the 
classification scheme include a component which relates to the hazard of each class of 
waste to another readily understandable or commonly encountered hazard. Ideally, this 
would include consideration of chemical as well as radiological hazards within a single 
coherent and proportionate approach, as discussed in the NRPA report on this subject 
(2015). 
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7. Waste conditioning, decontamination and reduction 

7.1. General description 

In the case of nuclear power plants, radioactive waste resulting from an accident differs 
from waste generated during normal operation, especially waste from on-site 
decontamination activities, from management of contaminated water or from 
decommissioning work, including fuel debris. 

Waste with high levels of contamination and radiation is generated in large 
quantities and thus needs adequate treatment (decontamination, reduction or 
conditioning) before intermediate storage in dedicated areas. 

Two major steps can be differentiated in waste management: 

 storage (temporary, by definition), which consists in orderly placing waste or spent 
fuel in a safe place with the intent of retrieving it at a later date to provide it with a 
more permanent future. Following this step, part of the occurring radionuclides 
may be transmuted to reduce potential radiotoxicity in ultimate waste. 

 disposal (final, although possibly designed to be reversible during a given period of 
time), which consists in placing ultimate waste in a deep geological formation so 
as to protect it from the natural and human disturbance until radioactive decay 
has reduced the hazard to acceptable levels. Waste is acceptable for final disposal 
only if it consists of a solid, non-dispersible block which does not contain water 
liable to leak out. Packages should be easy to handle and shock resistant. They 
should ensure durable confinement of the waste and exhibit satisfactory 
resistance to leaching by water. 

Waste conditioning has to be compatible with these two complementary, non-
exclusive major steps, which will take place in succession. Consistently, easy handling of 
conditioned waste packages is required, in compliance with safety and radiological 
protection rules. This involves the possibility of retrieving these packages under 
constantly safe conditions at the end of the storage period. In addition, the conditioning 
material selected must show a suitable behaviour in the long term, in accordance with 
the future disposal step. In this very context, the aggressive component is underground 
water, which will inevitably come into contact with the material in the geological 
environment after a period of variable duration.  

The package is the first of the successive barriers separating radioactive elements 
from the environment, giving guarantees that radioactive elements will not be 
disseminated. It also complies with standards for transportation, storage or disposal. 
Consequently, a long-term management of packages implies evaluating the quality of 
this barrier as time elapses.  

Conditioning thus includes all the successive operations required for manufacturing 
this package. 

Generally, radioactive waste is conditioned at the site where it has been generated. 
Short-lived low- or intermediate-level waste can be transferred to a dedicated disposal 
facility. Long-lived waste is generally kept at the production site in specific storage 
facilities adapted to the package type. 
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It is difficult to ensure disposability of higher-level waste when the disposal concept 
is still at a generic stage and future decommissioning plans have not been decided. (This 
could be achieved through disposability assessments in order to avoid re-conditioning.) 

Decontamination 

Given the radioactive materials involved (waste contaminated by reactor cooling water, 
decontamination rubbles, etc.) treating this waste requires a specific, adapted 
methodology. The strategy adopted in most applications is decontaminating waste prior 
to considering its future. The decontamination operation is a preliminary step which 
consists of removing as much radioactivity as possible from the technological waste 
considered, thereby making the waste “cleaner” and allowing for easier management. In 
most cases, radioactive contamination is located at the surface of solid waste, making it 
possible to collect it by various “washing” operations.  

The main challenge of radioactive decontamination is to perform such an operation 
while generating a minimal quantity of secondary waste or effluents. For every process, 
minimising the quantity of waste generated requires taking into account a number of 
parameters in the process development: the nature of contamination, accessibility 
conditions, temperature, moistness, the nature of the material to be processed, etc. For 
all these reasons, it is difficult to use a universal process. For each decontamination 
operation, it is necessary to reflect on a process adapted to the operation. In practical 
terms, the decontamination of solid pieces of equipment can be achieved with imbibed 
pads or lyes. Such rustic processes, however, produce significant volumes of waste, and 
thus it may be interesting to consider more recent processes. For example, 
decontaminating solids with foams allows the amount of secondary effluents to be 
divided by a factor 10.  

Surface decontamination with gels, when feasible, makes it possible to consider dry 
treatment (Faure et al., 2001) which results in solid by-products, easy to be conditioned. 
In fine, the decontaminated solid will show low residual contamination, and, from the 
technico-economical viewpoint, it will be easier to immobilise it. 

Concerning contaminated aqueous effluents, the technical challenge of 
decontamination is optimising radionuclides precipitation using the most selective 
reagents with the lowest concentrations as possible. As a consequence, the amount of 
resulting sludge is minimised, which optimises the final volume to be immobilised. New 
decontamination processes with customised reagents are also developed and 
implemented through physico-chemical techniques to reduce downtime and improve 
effluent treatment facilities, e.g. decrease radiological and chemical releases (Barre et al., 
2015), in particular for caesium and strontium (Villard et al., 2015).  

In terms of contaminated soils, interesting processes are underway to concentrate 
contamination, mainly caesium and strontium (e.g. flotation for soils with clay). 

Concerning organic waste treatment, the challenge is quite different. One possible 
process, particularly well adapted to organic effluents and waste, lies in drastically 
reducing their volume by incineration, which concentrates the contamination within a 
mineral ash easy to condition. A new process for the incineration of radioactive solvents 
containing chlorine or Fluor by plasma under water is also under way in industry 
(Lemont et al., 2014). The use of plasma under water should simplify dust treatment and 
prevent corrosion of the facilities. 

Waste volume reduction 

Case of high-activity ion-exchange resins  

Following the waste characterisation described in Chapter 6, in either characterisation 
scheme when dealing with high-activity radioactive resins, applying this process 



WASTE CONDITIONING, DECONTAMINATION AND REDUCTION 

MANAGEMENT OF RADIOACTIVE WASTE AFTER A NUCLEAR POWER PLANT ACCIDENT, NEA No. 7305, © OECD 2016 167 

converts the initial resin waste to a lower-activity waste class by moving it to the left. The 
majority of the radioactive burden from the initial high-activity radioactive resin is 
shifted to a smaller volume in a higher-activity waste class to the right. During reactor 
power operation, ion-exchange resins are used on-site for a number of purposes, 
e.g. reactor water clean-up, fuel pool clean-up and condensate polishing. These 
operations give rise to the accumulation of spent ion-exchange resin, some of which is 
class B/C in nature. 

Initial work with the remaining cation resin demonstrated it was possible in principle 
to regenerate the resin chemically with acid, and remove the metals driving the waste 
class, thus rendering the original cation resin class A waste. The resulting acid waste was 
neutralised, producing a precipitant, which matched the class C waste category. 

 Conclusion: 

 A survey of class B spent resin waste shows the majority (over 80%) to be from a 
mixed bed origin for both pressurised water reactor (PWR) and boiling water 
reactor (BWR) facilities. 

 Comparison with 10 CFR Part 61 regulations shows isotopes of Ni-63 and Cs-137 
drive the waste classification in PWR waste resin, and isotopes Sr-90 and Cs-137 in 
boiling water reactor resins. 

 Technologies have been identified to perform resin separation, including chemical 
regeneration and waste recycling. 

 A first review of the economies of the process indicates that a differential of at 
least USD 1 000 /ft3 (USD 35 000/m3) must exist between class A and B waste 
disposal rates for the process to be viable. 

 Further work has been identified to underpin the technologies suggesting the work 
cover three specific areas of the development programme for volume reduction 
methods and waste from changes in high-activity spent resin, including: 

– Treatment of the original radioactive resin with acid regeneration. 

– The production of a solid waste form with a substantially smaller volume 
containing the majority of the radioactivity from the original resin. 

– The effect on the process of the presence of powdered resins within the original 
waste resin. The following conclusions can be made with regard to the process 
development. 

– Chemical regeneration of radioactive resins show that the radioactivity can be 
removed to below the level required to reclassify the original resin as class A 
waste. 

– A sequence of treatments following the chemical regeneration allows the 
secondary radioactive waste to be produced as a substantially smaller volume 
of solid form class C waste, and allows the water to be recycled for the next 
chemical regeneration. 

– The production of the solid waste precipitate calcium sulphate (CaSO4) has 
been shown to be a robust and reproducible process. 

– The precipitation of the metal ions from the regenerated resin has been shown 
to coincide with the production of calcium sulphate, co-precipitation, in the 
correct conditions. This includes the radioactive species with the exception of 
caesium. 
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– The mixture of resin types, including cation and anion form bead resins and 
cation and anion form powdered resins, has been shown to separate using 
water flow. 

– Initial tests with powdered resins show that their physical behaviour is 
unaffected by low concentrations of surfactants. 

– This work demonstrates that the volume reduction methods and waste form 
changes for high-activity spent resin are viable for full-scale development. 

– Further scale up work has been identified for the continuation of a 
development programme. 

Waste is classified in accordance with US federal regulations (7) into four 
fundamental categories, A, B, C or greater than class C (GTCC) (Table 1.1). 

Three major areas of focus including guidance for on-site storage of waste, increased 
disposal flexibility through regulation and guidance changes, and the focus on this 
project, class B/C waste reduction related to processing media including filter elements, 
resin, and flowable filtration and ion-exchange media (pre-coat). 

Several proven and potential options for managing processing media result 
intentionally, or otherwise, in reductions to the generated and disposed volume of B/C 
waste. The combined effect of current waste disposition costs and on-site storage are 
significant enough that all options warrant consideration. 

Many power plants have, or are considering implementing one or more of those 
strategies. The significant success of the industry-wide class B/C waste reduction effort is 
clearly illustrated in Figures 7.1 and 7.2. 

 

Figure 7.1. PWR class B/C generation 2006-2010 

 
Source: EPRI RadBench. 
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Figure 7.2. Boiling water reactor class B/C waste generation 2006-2010 

 
Source: EPRI RadBench. 

In spite of this success, opportunities remain. Several of the strategies contained 
herein are related to processes that can directly affect chemical parameters and therefore 
may require additional evaluation relative to site-specific chemistry or source term 
programme objectives. 

This class B/C waste reduction update specifically targets the inclusion of chemistry 
programme considerations and experience, and provides chemistry data (when available) 
for several of the strategies. Implementation of one or more of the alternative media 
management options requires an in-depth process evaluation and development of 
concise implementation plans to ensure the targeted waste-driven initiatives do not 
conflict with chemistry programme performance. The industry operating experience 
indicates that this approach can produce significant reductions in class B/C waste 
volumes and equally significant cost savings. 

These strategies may be directly applicable to any reactor that is considering 
reductions to: 

 process media generation volumes; 

 stored or disposed waste volumes; 

 spent media activity levels. 

In addition to media based reduction strategies, source term reduction programmes 
and measures have a direct effect on the volume of class B/C waste that is generated. 
Fuel integrity, materiel selection, and chemistry and operating regimes will all effect the 
concentration of activity and radionuclide distribution that is available for removal by 
purification media (5, 6). The following figure illustrates the principle nuclides that drive 
waste from class A to class B/C or greater. 
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Figure 7.3. Class BC nuclides of interest 

 
Source: 2003-2010 industry waste classification data. 

Strategies for reducing the generation of class B/C waste 

Ten plant processes affect the volume of B/C waste that requires disposition: 

1) Primary ion exchanger (chemical and volume control system – CVCS) – Online 
lithiation 

Online lithiation is a lithium management option that is typical of CE- and B&W-type 
PWRs and is used at only a few Westinghouse plants. This option is implemented by 
loading two mixed beds in parallel. One bed serves as a de-lithiator for a cycle. The other 
bed serves as the reactor coolant system purification bed having been lithiated in the 
previous cycle. In this configuration, the mixed beds’ resin can serve for two cycles 
performing a different function in each. This option is easily implemented at those plants 
that have the bed volume and piping configuration to support multiple bed media 
management. Otherwise, system modifications would be required. This option also 
requires a significant commitment from both the chemistry and operations organisations 
to ensure the beds are aligned in the proper sequence during the pertinent period. This 
practice can reduce CVCS cation resin consumption and the associated lithium 
management costs. Duke Energy, and other utilities, employ this strategy specifically 
targeting resin volume reduction. 

2) Reactor water clean-up (RWCU) in service run length 

Most boiling water reactors have historically worked to increase the run length for their 
RWCU filter demineralisers. While this may reduce the total volume of generated media, 
the increased run length can result in an increase in the spent media activity and 
therefore increase the volume of generated class B/C waste. This volume reduction 
process is the inverse of that strategy, shortening run lengths to reduce the generated 
volume of class B/C waste. The Susquehanna plant performed a plant-specific analysis 
and determined that the run length reduction strategy was cost effective and reduced the 
final disposed or stored waste volume. 

3) In-service media management – spent fuel pool  

The majority of PWRs operate their spent fuel pool purification system continuously per 
original design considerations. The media selection process for this system typically 
addresses maintaining chemistry and activity in specifications without regard to waste 
classification. The option evaluated included implementation of a custom ion-exchange 
load, and with that in place, using the system only as needed for chemistry or activity 
control, as opposed to the historical full time service runs.  
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4) Cation and anion media – point of generation separation and blend ratio media 
separation 

Alternate vessel configurations include segregating resin functional types (anion and 
cation) by vessel versus using traditional mixed bed strategies, modifying the cation to 
anion ratio in mixed beds, or modifying the in-service operating sequence. These options 
can result in improved throughput (gallons processed per media volume), improved 
effluent quality and/or ultimately reduced waste volumes. This option requires careful 
evaluation of chemistry influent and effluent characteristics for each vessel as they relate 
to the manufacturer’s expected media performance. 

5) Ion-exchange vessel short loading 

Short loading involves using media volumes in ion-exchange vessels that are less than 
those in the original design. This requires evaluation of the vessel design and media load 
to ensure the media performance will not be affected by system flow rates and pressure 
and that it will not impact spent media removal options. This strategy is very effective, in 
some cases resulting in media reductions in excess of 50% without sacrificing 
performance. 

6) Media segregation in spent resin tanks and waste containers 

This option involves the use of dual spent resin tanks and/or one or more waste 
containers to segregate spent resin following generation. This applies to segregating 
high- and lower-activity beds of all types and segregating cation and anion, if possible. 
This strategy reduces the potential for increasing class A waste to class B/C waste as a 
result of commingling the waste with higher-activity waste streams; therefore the total 
volume of class B/C waste is reduced. 

7) Post-generation segregation of cartridge filters 

This option involves the use of multiple waste containers and/or filter vaults to segregate 
spent filters following generation. This applies to segregating high- and lower-activity 
waste streams and reduces the potential for increasing class A waste to class B/C waste 
following container loading and classification; therefore the total volume of class B/C 
waste is reduced. This option is applicable to any reactor that generates cartridge filters 
that meet and exceed class A waste limits. It requires physical floor space and/or 
shielded areas/modules to support staging multiple waste containers. It can result in 
significant cost and storage volume savings and has no impact. 

8) Cartridge filter dose rate and activity management 

This option considers the use of remote radiation monitoring equipment to provide live 
dose rate data for filters. That information is used to complete an estimated waste 
classification calculation and develop dose rate based values for removing filters from 
service. This is a relatively easy strategy to implement and relies solely on existing 
manual or remote radiation dose rate monitoring equipment and waste classification 
software. It typically will increase the total number of filters generated. However, in most 
instances the generated filters are class A waste that can be packaged more efficiently in 
larger volume liners that currently can be disposed of versus stored. 

9) Cartridge filter reduction using alternate ion-exchange media 

This option involves the use of alternative macroporous “filtration” resin in ion 
exchangers that results in improved removal of insoluble species. The improved removal 
efficiency reduces the particulate challenge to downstream filters. This in turn reduces 
the rate of increase for filter activity and/or dP, and reduces the subsequent volume of 
filter waste. This reduces both class A and BC filters and if adopted in conjunction with 
the previously discussed segregation and dose rate management strategies would 
significantly reduce generated waste volumes and eliminate generation and/or storage of 
class B/C filter elements. 
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10) Spent resin classification options 

The fundamental process for waste classification involves obtaining representative waste 
stream data/samples, analysing the activity content, and scaling that data to a full waste 
container volume. Some difficult-to-detect nuclides also require scaling from identified 
nuclides. The collective activity and volume data are entered in an industry approved 
software program to generate a final waste package classification. Variations in sampling 
techniques and technologies can result in creating a waste package with a higher (or 
lower) waste classification, affecting cost, transport, volume reduction and 
disposal/storage options. Understanding and carefully evaluating waste management 
strategies and options helps to ensure that waste is accurately segregated, analysed, and 
ultimately categorised by waste class. 

Advanced volume reduction and waste segregation strategy for low-level waste 

 Conclusions related to conversion reforming 

The advanced technology evaluated in this study was “conversion reforming,” a 
technology which has been developed by Studsvik-USA, Inc. This is a pyrolysis process 
essentially identical to the steam reforming process commonly used for volume 
reduction of spent resin. The primary difference for this study was the use of smaller 
equipment and the application of the technology for filter waste. The study was further 
supported by OREX Technologies and Framatome ANP, who provided the filter cartridges 
used to evaluate the conversion reforming technology. The following conclusions apply: 

 The study demonstrated that conversion reforming is a viable and highly efficient 
volume reduction technology for nuclear plant spent filter cartridges. It is limited 
to non-metal filters and filters which are not made primarily of fibreglass. 
Although non-metal filters are not widely used in commercial nuclear plants, a 
wide range of such filters are available to replace existing metal-reinforced filters. 

 Conversion reforming offers an exceptionally high volume reduction efficiency for 
filter waste. In this study, the net disposal volume reduction was 54:1. Even if it 
was only 10:1, conversion reforming would produce very substantial benefits to 
the nuclear industry. This exceptionally high volume reduction efficiency 
translates to a very substantial reduction in disposed waste volumes, as well as 
reducing stored low-level waste (LLW) volumes for plants which do not have 
access to a disposal facility. If an existing plant or an advanced light-water reactor 
were forced into long-term on-site storage, application of this technology would 
reduce stored reformed filter waste to only one or two containers over the entire 
life of plant. 

 If the nuclear industry broadly embraced non-metal filters and conversion 
reforming technology, industry-wide cost savings over the next 25 years would 
reach millions of dollars. 

DAW and mixed LLW processing and waste volume reduction 

This chapter describes dry active waste (DAW) and mixed waste (MW) treatment 
technologies commercially available to the commercial nuclear power industry. The 
chapter also identifies major DAW and MW treatment facilities available. Brief 
descriptions are provided for each available technology, and a brief overview addresses 
the capabilities of each waste treatment facility. 

 Steam reforming 

For DAW, capital investment in new technologies or for expanded use of existing 
technologies focuses on high-activity waste, such as resin processing. In 1999, a new 
steam reforming process went online to compete for volume reduction of spent resin up 
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to 100 R/hr. As experience is gained with this equipment, it is likely that it will compete 
for other plant waste streams, such as charcoal beds, oil and other organic media. 

 High-activity DAW 

Until recently, high-activity DAW (>1 R/hr) was usually shipped directly for disposal. 
Increased competition has encouraged volume reduction facilities to accept high-activity 
DAW for super-compaction. This has had a very significant impact in terms of reduced 
disposal volumes and lower waste management costs. 

 Overfill 

The use of grit blast media, soil, dirt, and small diameter rubble as overfill for packaged 
waste has increased significantly since 1997. This increased attention occurred as a side 
effect of the disposal structure, which scaled waste disposal fees based on varying waste 
densities. In many situations, using overfill material to fill void spaces resulted in higher 
waste densities and lower overall disposal costs for the same waste package. This had 
the effect of disposing of the overfill waste at no cost. 

 Glassification 

The application of glassification technology as a prime competitor to DAW incineration 
has encouraged many waste generators to evaluate potential cost savings while realising 
similar volume reduction efficiencies. New and better glassification equipment currently 
being installed to handle MW is expected to provide increased competition in that arena 
as well. 

 The Electric Power Research Institute’s DFD process 

The Electric Power Research Institute’s (EPRI) decontamination for decommissioning (DFD) 
dilute chemical process has been expanded to address large, individual plant 
components, thereby expanding on its success in decontaminating in-plant reactor 
coolant and reactor water clean-up systems in both operating reactors and for plant 
decommissioning applications. The DFD process has been demonstrated successfully on 
more than a dozen heat exchangers, as well as shroud head bolts and control rod drives. 
Two commercial waste treatment facilities are now licensed for the process to handle 
large components, such as steam generators and pressurisers. This fairly recent but 
proven technology has opened the door to volume reduction and treatment possibilities 
for many large components formerly considered as not practical to decontaminate. 

 Drum super-compaction 

Some inefficient waste management technologies continue to be used long after they 
cease to be cost effective. This has been the case with super-compaction of pre-
compacted drums. Over the last few years, this once-dominant volume reduction 
technology has finally given way to the much more cost efficient bulk super-compaction 
and combustion technologies. 

 MW treatment 

The cradle-to-grave cost of managing MW remains 20 to 30 times higher than for DAW. 
This has created considerable competition among the few MW treatment facilities. MW 
treatment facilities are evaluating other treatment technologies which have proven to be 
successful for hazardous waste and which could be applied to MW as well. New 
treatment facilities are also expected to come online in the next year to provide state-of-
the-art treatment technologies with higher throughput capacities. Expanded technologies 
include glassification, thermal desorption, mercury amalgamation, MW compaction, and 
liquid solvent extraction. 
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How to identify the optimum technology 

Although cost always plays a significant role in technology selection, it is not the only 
significant consideration, and it is often not the most important consideration. As part of 
this technology review, each treatment facility was asked to identify what the waste 
generator should be asking themselves when they evaluate existing, alternative or 
emerging technologies. 

 What is the typical volume reduction efficiency and range of efficiencies for any 
given waste type?  

For example, bulk super-compaction ranges from a volume reduction low of 5:1 to a high 
of around 12:1, with 8:1 being the most common for DAW. Variations are more often due 
to the initial, as-generated waste density than due to variations among vendor 
equipment. Similarly, incineration of plastic and paper results in a typical volume 
reduction of 100:1, whereas incineration of resin produces a typical volume reduction of 
around 8:1. 

 What alternative technologies can be applied to the same waste type? 

Waste managers tend to look at identical technologies for managing waste based on 
historical experience. For example, combustible LLW is shipped for incineration, with the 
expectation that it will result in the greatest volume reduction. Today, glassification and 
steam reforming offer alternatives for DAW and resin, respectively. Similarly, steam 
reforming is emerging as a competing technology for charcoal beds and oily waste. 

 What determines whether a mixed waste can be sent to a specific treatment, 
storage, or disposal (TSD) facility? 

 What is the available storage capacity at the vendor facility, and what percentage 
of that storage is under cover? 

Storage capacity arose as a significant consideration at most treatment facilities, and it 
was most significant for MW facilities. At least one DAW treatment facility relied 100% on 
outside, uncovered storage, and a few others were limited in terms of waste receipt due 
to storage restrictions. Resin processing stored waste capacity is of particular importance, 
as it forces utilities to either sit on a waiting list to ship waste or look for alternative 
waste treatment. Waste stored at MW facilities is currently limited to 364 days. In 
addition, all MW should be stored under cover. Although most of the MW treatment 
facilities had covered storage, that storage was not of unlimited capacity. 

 How soon will waste be processed and disposed of? 

All waste shipped to a commercial waste treatment facility should be processed and 
shipped for disposal within 180 days. Some utilities contract for earlier disposal, 
particularly for mixed waste. These times restriction should be incorporated into the 
waste treatment contracts. All waste generators should review their monthly vendor 
reports and identify any waste which has been at the treatment facility for longer than 
180 days and contact the facility operator to expedite treatment and disposal. It also is a 
good practice to require MW treatment facilities to send letters certifying that each waste 
container was treated, the technology used to treat the waste, and that the final waste 
form and specified waste volume was disposed of at a given disposal facility on a given 
date. (This practice is already in place for some MW treatment facilities.) 

 What secondary waste is generated in what quantities, and who is responsible for 
that waste? 

Most waste treatment technologies result in secondary waste, even if this waste is in the 
form of protective clothing or housekeeping materials used by facility workers. Other 
secondary waste from glassification processes, ash from any combustion process or 
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steam reforming process, bag house waste or high-efficiency particulate air (HEPA) filters 
generated during treatment, and any other waste that is a by-product of the treatment 
process. The waste treatment contract should specify whether the cost of managing this 
waste will be passed on to the waste generator. It should be noted that some treatment 
facilities pick up the cost for secondary waste, but the disposal volume is credited to the 
waste generator (a common approach for metal waste). 

 What is my long-term liability associated with the disposed final waste form? 

This question really is asking “Who takes title to the waste?” For example, all super-
compacted waste is credited to the waste generator. By contrast, the slag from a metal 
melt process is the responsibility of the treatment facility operator. Although the answer 
to the long-term liability question is reasonably well known, it is far less certain for MW. 
This is one of the key reasons why it is important to obtain letters certifying that each 
waste container was treated, the technology used to treat the waste, and that the final 
waste form and specified waste volume was disposed of at a given disposal facility on a 
given date. 

Conditioning matrix 

Cementation 

Operational waste is most often cemented. In the case of solid waste, it is placed in a 
metal or concrete container into which cement is poured: this is the so-called “cement-
immobilised waste”. As regards liquid waste, it is used in cement manufacturing as a 
mixing liquid prior to cement pouring into a metal or concrete container. Several 
container models are available, adapted to the form and size of the waste to be 
conditioned. 

In relation to waste confinement, cementitious matrices display a number of assets 
which counterbalance the drawbacks associated with the significant volume of this 
conditioning type: 

 versatility (ability to confine a number of physico-chemical waste forms); 

 low cost, easiness of implementation; 

 good mechanical resistance; 

 insolubilisation of a high number of radionuclides owing to the interstitial solution 
basicity. 

 Cementitious matrices thus rank as reference materials for low- and 
intermediate-level waste conditioning 

Cement-based materials are widely used in radioactive waste conditioning: grouts for 
waste embedding, mortars for immobilisation operations (immobilisation of bulk waste 
in a container, immobilisation of a primary container in a secondary container), and 
concretes for container or structure elements manufacturing on disposal sites. Given the 
specific nature of the issues raised by cement/waste interactions and the timescales to be 
considered, a new approach of cementitious materials has emerged in which physico-
chemistry has a predominant role and provides the data required for modelling the 
processes involved. 

They result from the setting of a mixture of anhydrous cement, aggregates of various 
sizes, and water. Several categories may be distinguished depending on whether 
aggregates are present or not, their size, and the water/cement ratio:  

 pure pastes, only consisting of cement and water; 
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 grouts, pure pastes or fine mortars with a low sand content and a high quantity of 
water (water volume > cement volume), which gives them the relevant rheology 
for the pouring that follows mixing; 

 mortars, which contain aggregates (sand) under 6.3 mm in size (generally, the 
sand volume is higher than the cement volume, which is itself higher than the 
water volume);  

 concretes, which, in addition to sand, include aggregates of a size between 6.3 and 
80 mm. In order to increase their tensile strength, they may be reinforced with 
bars of short metal fibres (fibre-reinforced concrete).  

Grouts are mainly used as waste embedding matrices. Mortars are used for 
immobilisation operations (immobilisation of bulky waste in a container, immobilisation 
of a primary container in a secondary container). Last but not least, concretes are used 
for container manufacturing and for the making of structural components on disposal 
sites. 

Nature-related diversity: Waste is under such forms as aqueous solutions, 
suspensions (chemical co-precipitation sludge), or bulky or powdered solids. 
“Homogeneous” waste is intimately mixed with the cementitious binder (embedding) and 
are potentially reactive (evaporator concentrates, sludges, small-grain-sized powdered 
solids). “Heterogeneous” waste, more bulky and non-reactive in cementitious media, is 
subjected to a mere mechanical immobilisation (plastic-material objects, rubble, some 
metallic waste, etc.). 

Composition-related diversity: The composition of the waste to be immobilised in 
cement depends on the activity it arises from, as well as the treatment and 
decontamination processes implemented upstream the conditioning stage. The 
contaminated aqueous waste volume can be thus reduced by evaporation or chemical 
co-precipitation (in order to insolubilise the radioelements), as well as filtration. Besides, 
the composition of a given waste may vary significantly. Such a diversity in waste implies 
diversity in embedding materials, based upon tailored formulations. The latter have to 
take into account both the constraints of the implementation industrial process and the 
specifications for further package disposal. 

 Specifications inherent to the implementation 

Cementation conditioning is generally performed near the waste-producing sites. The 
embedded waste preparation is carried out either in the container itself, using lost or 
retrieved impeller blade stirring, or in a separate mixer, prior to pouring the mixture into 
the container. 

The rheology of the embedded waste after mixing is an important criterion for 
assessing the quality of a formulation, especially when the latter is used in a mixer.  

 Defining an embedding material formulation 

Figure 7.4 gives an overview of how an embedding formulation is developed, with the 
various steps. Multiple parameters are involved in developing the embedding material 
formulation and investigating its robustness. Hence the use of experimentation plans to 
help define efficient experimental strategies. Only the more informative experiments 
with respect to the aims fixed are achieved in the research area. The number and cost of 
the tests are therefore reduced. Operational models are built in order to predict the 
embedded waste properties as a function of the formulation parameters or the waste 
composition. They may eventually be used to perform a multi-criteria optimisation of the 
formulation or to check through calculations that the embedded waste meets the 
specifications for all of the waste composition range. 
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Figure 7.4. General process for the formulation of a cementitious material  
designed for waste embedding 

 
Source: CEA, 2016. 

 Finding new alternatives to improve conditioning 

Using hydraulic binders as immobilisation materials perfectly meets waste producers’ 
needs; this operation is well controlled on the industrial scale and, as a consequence, has 
not spurred new developments. Yet, research work on embedding matrices is generally 
conducted in collaboration with waste producers, with a view to increasing waste 
incorporation rate and improving confinement performance of cementitious materials, 
bearing in mind two factors: the increase in waste volume after conditioning, and 
possible interactions between some waste constituents and cement phases, likely to 
upset cement hydration and influence the durability of the materials obtained. 

In sum, the complexity of cementitious matrix formulation results from the following 
items: 

 the large diversity of the waste to be conditioned; 

 the cement/waste interactions liable to degrade the quality of the resulting 
embedded waste; 

 the specifications to be met for the final material, which depend upon its 
implementation process and its disposal conditions. 

The improvements achieved originate in: 

 a formulation process rationalised; 
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 a better understanding of the behaviour of some waste constituents in a 
cementitious medium; 

 newly developed binders likely to afford solutions tailored to specific waste 
conditioning or ensure better compatibility with the environment. 

Geopolymers 

Geopolymers is one of the alternative technologies of the cementation. Radioactive waste 
– such as concentrate, sludge, incinerated ash and resin – is solidified by mixing it with a 
geopolymer material and an alkaline activator. Silicon and aluminium should be included 
in geopolymer materials as the major components. The hardening reaction of 
geopolymer is a dehydration reaction whereas that of cementation is a hydration 
reaction. The geopolymer is known to form inorganic non-crystalline three-dimensional 
networks and to have high confinement property of metals than cement solidification, 
enough compressive strength, resistances to heat and acid, and so on. However, 
geopolymer is not frequently used for solidification of real waste yet from the point that 
the material cost is higher than cement materials. 

Geopolymer has been investigated and developed for secondary waste generated 
from contaminated water treatment system in Fukushima Daiichi. Caesium adsorption 
material (zeolite), slurry and adsorbent of Advanced Liquid Processing System (ALPS) 
were solidified using geopolymer for basic experiments. 

Vitrification 

As early as the late fifties, the CEA’s Directorate became aware of the management 
problem related to fission product solutions, and started research programmes in order 
to solve this problem. After being pre-concentrated so as to reduce their volume, fission 
products solutions are stored in stainless steel tanks which are constantly stirred and 
cooled. Their activity, related to spent fuel burn-up, may reach 3.75x1013 Bq/L and the 
power released is significant (up to 7 W/L). These nitric solutions (1 to 2 N) feature high 
physico-chemical complexity. Their chemical composition generally includes inactive 
elements such as: 

 corrosive products (iron, nickel, chromium); 

 additive products (aluminium, sodium); 

 solvent degradation products (phosphorus); 

 elements issued from clad materials (aluminium, magnesium, zirconium). 

There is a broad range of radioactive elements, fission products and actinides 
concerned, since more than 40 different elements can be numbered ranging from 
germanium (Z=32) to californium (Z=96). Contrary to what is suggested by the word 
“solution”, usually reserved for homogeneous liquids, “fission products solutions” also 
prove physically complex: for they contain flocculates and precipitates (zirconium 
phosphates and molybdates) as well as fine metallic particles (undissolved platinoids 
such as ruthenium, palladium, rhodium, or intermetallics, e.g. with molybdenum), and 
fines resulting from fuel clad shearing (zirconium for PWR fuels). 

The material selected for conditioning these solutions must display very specific 
properties because of the complexity of the problem. Early research routes were first 
focused on mica- or feldspath-type crystalline materials prior to being re-oriented to 
vitreous materials made in the late fifties. During the sixties, glass was selected by France 
and the world’s community as the confinement material for fission products solutions, 
because of the flexibility of its disordered structure that enables glass to confine many 
chemical elements. Glass is endowed with satisfactory properties of: 

 thermal stability; 

 chemical durability; 
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 resistance to self-irradiation. 

Determining a glass composition means making a compromise between the material 
properties and the technological feasibility of its industrial-scale fabrication. France has 
thus selected alumina-borosilicate glasses as confining materials for fission product 
solutions resulting from the treatment of “graphite-gas” and “light water” reactor fuels.  

It must be emphasised that the aim is not a mere embedding, but an atomic-scale 
confinement, since radionuclides are intimately incorporated in glass structure.  

In the case of high-activity powdered waste or sludge coming from decommissioning 
or legacy waste retrieval, a process of vitrification called “in-can melting” is being 
developed to encapsulate high activity. It would be useful to study the interest of this 
process for fuel debris encapsulation once it had been removed from the reactor in pieces 
less than 10 cm x 10 cm x 10 cm and some remaining powdered sludge. An adequate pre-
treatment could be sufficient. Secondary water treatment waste and water contaminated 
waste could follow the same process. 

Canisters 

Different types of canisters need to be designed for filter, knockout and fuel debris. 
Standardisation should always be sought. In France, for example, compacted waste is 
introduced into a container of the same type as that used for vitrified waste, which 
ensures standardised conditioning for the ultimate waste generated from La Hague 
plants. Once the canisters reach the intermediate depository, they are supposed to be 
continuously vented, but during shipment the problem of the potential production of gas 
has to be taken into account. New systems have been developed (getters) in order to trap 
these gases.  
 

Figure 7.5. Ultimate waste arising from spent fuel treatment 

 
Source: Nuclear Waste Conditioning, CEA (2009). 
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Behaviour studies 

Behaviour studies have to be taken into account during transportation, during 
intermediate storage and then during disposal. Given the long periods of time to be 
considered, especially for geological disposal, it is not sufficient to simply perform time 
extrapolation of laboratory-scale results obtained over only a few years. As a first step, it 
is necessary to understand and prioritise the phenomena occurring in package lifetime 
under storage or geological disposal conditions. This can be done, in particular, 
performing laboratory experiments, and observing natural or archaeological analogues. 
Based upon the data collected, the package evolution can be mathematically described 
with models which simulate the intervening phenomena, ranging from matrix 
deterioration to near-field radionuclide migration. This first step aims at getting the 
assurance, through a wide range of consistent data, that matrix alteration mechanisms 
are well understood and thoroughly reproduced by modelling. Such studies of waste 
package and confining matrix long-term behaviour stand for the first step in the safety 
assessment related to a disposal facility. Owing to the works carried out in the past few 
years, evolution models could be established for any type of package. Glass was selected 
for confining long-lived high-level waste due to its flexible use and durability. However, 
the very long periods of confinement required for long-lived waste disposal made it 
necessary to closely investigate long-term glass behaviour under disposal conditions. 
Such studies confirmed that glass showed good behaviour. First, although glass is 
normally metastable, and, thus, likely to recrystallise into a form thermodynamically 
more stable than the initial amorphous form, this process is outstandingly slow if glass 
composition is well chosen. Moreover, this already amorphous material undergoes few 
structural changes under self-irradiation. Last but not least, glass exhibits good 
resistance to water: it is true that glass oxides are slowly turned into hydroxides, but this 
transformation is very slow. The phenomena involved, such as inter-diffusion and 
hydrolysis, are now well understood. Yet, glass alteration in the very long term is still 
being thoroughly investigated, since it is much dependent on its environment. 

 Concerning cemented waste packages, the main risk to be considered in relation to 
storage is concrete cracking due to its physico-chemical evolution, as well as some 
waste/cement interactions, and reinforcement corrosion. Such risk can be reduced 
using tailored concrete formulations and reinforcing materials (fibres or 
reinforcement). As part of an exploration approach, other studies have been 
carried out to optimise cementation in two ways: performing waste pre-treatment, 
and improving cement formulation for better compatibility with the waste to be 
conditioned. In the case of a geological disposal site, the major phenomenon 
affecting cementitious material behaviour is chemical degradation, which strongly 
depends upon the sulphate and carbonate ion content in the site water. Various 
models have been developed, especially to predict the evolution of radioactive 
element confinement in cases when a concrete container is externally degraded by 
water. 

 Concerning the compacted waste package which contains metallic pieces, the 
proposed model is based upon the localisation of radioactive elements in the 
package. Radioactive elements located at the surface of metallic pieces are directly 
driven away by water, whereas those included within metallic pieces are released 
progressively as metal corrodes. For example, according to laboratory-scale 
corrosion experiments, radioactive elements included in stainless steel pieces are 
released within a hundred thousand years. 

 Spent fuel direct disposal has also been studied at the CEA though it is not part of 
the French strategy for the backend of the fuel cycle. Studies carried out on the 
physico-chemical state of out-of-pile spent fuel have demonstrated that, indeed, 
fuel rod clads can still confine radionuclides over a time frame compatible with a 
dry or pool storage of about one hundred years. Yet, it was also shown that fuel 
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rod clads cannot ensure conditioning with suitable confinement over longer 
periods, which implies the use of other engineered barriers. 

Self-irradiation effects 

Generation of radiolysis H2 outside packages is much dependent on several variables. The 
first and most important is the dose rate, which induces radiolysis: the higher the energy 
deposited in water, the higher the water amount decomposed and the H2 amount 
produced. The second is the system confinement, which determines whether a steady 
regime or an equilibrium pressure may be possibly reached. Other factors are involved as 
well, such as the radiation nature. All radiations do not generate the same radicals in the 
same proportions. Given the diversity of conditionings and the specificity of operating 
conditions, measuring source term H2 for all package types cannot be contemplated. 
Using simulation is a must, assuming that an integrated model is available, likely to 
manage a minima the radiological inventory evolution, in-solution reactions, 
homogeneous and heterogeneous equilibria and a gas transport.  

The CEA developed the “operational description of water radiolysis in irradiated 
materials” (DO-RE-MI) model which simulates radiolysis over several hundred years and 
evaluates the hydrogen amounts generated. Furthermore, simulation provides a tool for 
better understanding as it enables various configurations to be tested. 

Methodologies for studying self-irradiation effects 

The aim of these investigations is to determine whether the glass properties will be 
altered or not by the successive disintegrations occurring within glasses during their 
geological disposal. Therefore, it is of prime interest to determine how to speed up the 
timescale so as to simulate the potential consequences liable to occur on very long 
durations, typically from ten to several hundreds of thousands of years. For this purpose, 
an approach based upon several complementary axes has been implemented at the CEA. 
It mainly consists of specific experiments allowing nuclear glass ageing under disposal 
conditions to be explored on the laboratory scale (over a period of about one year), as well 
as atomistic simulations which can help understand the origin of the observed 
phenomena at the atomic scale. This whole set constitutes the basis required to achieve 
robust long-term behaviour models. 

For high-activity waste, radiolysis gas generation is not only a shipping concern but 
also a concern during on-site storage. As a result, the vessels have to be designed to be 
vented during storage which aided in the installation of a sampling system to 
characterise the gas generation. Consequently, work began on development and testing 
of a catalytic trapping system. Successful tests were performed which demonstrated that 
catalyst inserted in the existing vent port screen provided satisfactory trapping 
performance using a palladium catalyst. This eliminated the gas generation hazard. 

Figure 7.6. CEA sites for temporary storage of high-level radioactive or long-lived waste 

 
 Source: CEA, 2016. 
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7.2. Case studies 

TMI-2 Waste conditioning  

Low-level waste management  

As discussed in Chapter 1, due to the issues with radioactive waste disposal, the cost of 
disposal and limited on-site storage, practices of radioactive waste minimisation were 
adopted early in the TMI-2 clean-up process. These practices included: 

 reducing waste at the source; 

 only taking into contaminated areas the tools needed to do the job; 

 storage of contaminated tools;  

 performing maintenance on tooling and equipment inside contaminated areas;  

 recycling water to the extent practical; 

 on-site waste reduction. 

To support on-site waste reduction, a waste handling and packaging facility and a 
respirator cleaning and laundry facility were constructed. 

The Waste Handling and Packaging Facility went into operation in February 1987. 
This 2 500 ft2 facility was designed and built to provide an environment for the 
decontamination of materials for unconditional release, volume reduction, sorting of 
materials and the compaction of materials in drums. The Waste Handling and Packaging 
Facility (WHPF) was justified by cost savings resulting from the commercial release of 
decontaminated material, improved packaging efficiency for non-compacted material in 
boxes and the improved packaging efficiency for compacted material in drums. In terms 
of volume reduction, the WHPF improved packaging efficiency by 25-30% and significant 
quantities of metal and other items were released for commercial scrap or reuse on-site. 

After the accident, a temporary contaminated laundry and respirator cleaning 
complex was set up to launder contaminated protective clothing and to decontaminate, 
clean and sanitise respirators. The complex operated from shortly after the accident until 
early 1985, when the permanent laundry and respirator cleaning facility was completed 
and became operational. 

Abnormal waste management 

 EPICOR-II 

EPICOR-II resin waste was stored in the solid waste staging facility as described in 
Chapter 1; it was an engineered storage facility constructed as a long-term solution to 
spent resin liner storage. The facility consisted of 2 modules containing 60 cells each. 
Each rectangular concrete module was approximately 50 feet (15 m) wide by 90 feet 
(27 m) long by 19 feet (6 m) high. The module base and walls were 3 feet (1 m) thick to 
ensure the surface radiation levels remained below 50 Sv/hr. The 6-feet (2 m) diameter by 
12-feet (4 m) high cells consisted of concrete-shielded, galvanised, corrugated-steel 
cylinders with welded steel base plates. A drain line from each cell led to a common 
sump. A 3-feet (1m) thick concrete lid covered each cell.  

In mid-1981, a task was initiated to develop a sampling/purging to prepare EPICOR-II 
prefilters stored in the solid waste staging facility for transport from TMI. In late 1981, a 
plan was developed to transport, store, examine and dispose of the 50 EPICOR-II prefilters. 
The plan reflected agreements outlined in the US Nuclear Regulatory Commission 
(NRC)/Department of Energy (DOE) memorandum of understanding, as described in 
Chapter 8, regarding acceptance of abnormal waste by the DOE for research. 
Subsequently the prototype gas sampler was designed to remotely remove/reinstall vent 
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plugs and sample, vent and purge the liners, thus removing potentially combustible 
gases. It was delivered to TMI in early 1982, for testing/training operations. GPU Nuclear 
built a portable, concrete “blockhouse” to sit over and enclose the device and shield 
operators during opening and venting of liners. An operations trailer housed the control 
panel, related equipment and operating personnel. Integrated functional testing of the 
prototype gas sampler, blockhouse, and operations trailer was completed in 1982. As 
described in Chapter 8, beginning in April 1982, the EPICOR-II prefilters were retrieved 
from storage, vented and purged using the prototype gas sampler, and shipped to the 
Idaho National Laboratory. The last prefilter was received in July 1983. 

 Submerged demineraliser system 

Submerged demineraliser system (SDS) vessels were stored underwater in a fuel storage 
pool. Because of the much higher radioactivity loadings for the SDS vessels, the gas 
generation issue was more formidable. At these activity levels radiolytic gas generation 
was not only a shipping concern but also a concern during on-site storage. As a result, 
the vessels were designed to be vented during storage which aided in the installation of a 
sampling system to characterise the gas generation in the SDS vessels. The following 
observations were drawn as a result of this programme. 

 The gas generation rate was proportional to the curie loading and was 
approximately 0.001 cc/Ci-h. 

 The gas generation rate per curie was approximately proportional to the amount of 
remaining water in the vessel for the range from 2.8 to 5.2 ft3 of water. 

 The gas generation rate showed no sign of decreasing with increasing gas pressure. 
No approach towards equilibrium was observed. 

 Stoichimetric gas mixtures did not immediately evolve in the vessels. The 
hydrogen/oxygen ratio of the resulting gas mixture was higher than stoichiometric 
but approached it with time. 

 The gas generation rates in the SDS vessels loaded with more than 15 000 curies 
were sufficient to result in a flammable gas mixture by the end of the 14-day 
testing period. 

The results of this testing showed that at curie levels above 15 000, vacuum 
dewatering, venting and inerting prior to shipment was not enough to ensure compliance 
with US Department of Transportation requirements. 

Consequently, work began on development and testing of a catalytic recombiner 
system. Successful tests were performed which demonstrated that catalyst inserted in 
the existing vent port screen provided satisfactory recombiner performance using a 
palladium on alumia catalyst. This eliminated the gas generation hazard. 

 Damaged fuel 

As a result of the TMI-2 accident, the TMI-2 core was severely damaged, the extent of the 
damage was not known for several years but defueling commenced in 1985 based on the 
known conditions. To commence defueling three types of canisters, filter, knockout and 
fuel were designed and licensed by the NRC in accordance with then existing NRC 
regulations for storage of spent fuel. 

The filter canisters were used with water clean-up system to capture fine material on 
sintered metal filters to maintain water clarity in reactor vessel. 

The knockout canisters were used in conjunction with the vacuum and air lift 
systems. Water and smaller pieces of debris were pumped into the canister. As the 
velocity of the water decreased in the large diameter of the canister, the pieces of debris 
settled out of the water. 
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The fuel canisters were the basic canister for containing core debris. It had a 
removable lid and could be loaded with larger pieces or most of a fuel assembly. Since 
few fuel assemblies were full length (none were full cross section) the length limitation 
was not a problem.  

 Accident-generated water 

At the time of the accident, the installed auxiliary building storage capacity could only 
accommodate about 190 m3 of excess water.  

Work on a liquid waste storage facility known as the “tank farm” was started in early 
April 1979. This facility consisted of four (4) 55 m3 tanks and two (2) 95 m3 tanks with 
associated piping. These tanks were placed in the “A” spent fuel pool, which was lined 
with stainless steel and had been empty at the time of the accident. This location was 
selected because it was in a safety-related building that had surfaces amenable to 
decontamination and was out of the way of ongoing recovery tasks. The tank farm began 
receiving radioactively contaminated water in July 1979. It eventually held about 264 m3 
of auxiliary building water waiting processing. 

In addition to new tanks, existing tanks were converted to new purposes. There were 
two 850 m3 condensate storage tanks on the south side of the plant, adjacent to the 
turbine building. These tanks normally contained non-radioactive makeup water for the 
secondary system. In 1980, one of these tanks (COT-1A) was converted to store processed 
water containing low levels of radioactivity. This water was used principally for 
decontamination flushes. 

Since the company could not release accident-generated water after processing, 
storage tanks were needed to store the processed water for reuse and recycling. Two (2) 
1 900 m3 tanks were constructed along with a small building containing the valves, piping 
system and two pumps. Construction of these processed water storage tanks on the east 
side of the auxiliary building began in March 1980. The tanks and associated processed 
water storage and recycle system were placed in service in July 1981. These tanks have 
since been turned over to TMI-1. 

Lessons learnt from TMI-2 waste conditioning 

 Low-level waste management 

TMI-2 was not dismantled, however the quantity of lower-activity radioactive waste was 
difficult to control because the clean-up had to proceed as quickly as possible. 
Consequently, the project team focused on controlling the final volume to be shipped. 
This was done by decontaminating and reusing equipment or material whenever possible, 
solidifying waste when necessary, and boxing or compacting the rest. 

 EPICOR-II and submerged demineraliser system waste 

Based on experience gained during the shipment of SDS and EPICOR-II vessels, radiolysis 
of water in the canisters was expected. Once the canisters reached the Idaho National 
Laboratory, they were continuously vented, but during shipment a problem could exist. 
Drying the contents of each loaded canister would have been difficult, expensive, time-
consuming and unnecessary. Consequently, each canister was dewatered before 
shipment and the debris transported damp. However, catalytic recombiners were built 
into each canister to control the accumulation of hydrogen. 

This eliminated the gas generation hazard in accordance with US Department of 
Transportation requirements. 
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 Core accountability 

Another significant issue that affected TMI-2 was accounting for the special nuclear 
material (SNM) inventory at TMI-2. Due to the accident, fuel accountability by the normal 
method (i.e. accounting for individual fuel assemblies) was not possible.  

Since the canisters were filled with a mixture of SNM, other materials and water, 
there was no feasible method to determine the exact SNM content in each canister and a 
different accountability methodology was needed as described in Chapter 1. 

Management of liquid and solid radioactive waste (SRW) located and stored on the 
Chernobyl NPP site 

The plant for sorting SRW of all categories and treatment of low- and intermediate-level 
short-lived solid waste (solid waste processing facility – SWPF) 

SWPF is part of the Industrial Complex for Solid RW Management (ICSRM) (Figure 7.7). 

Figure 7.7. Solid waste processing facility 

 
Source: Tokarevskyi, 2016. 

The following process operations are performed: 

 receiving SRW of all the kinds intended for subsequent treatment from the 
Chernobyl nuclear power plant (ChNPP) entities (retrieval facility for solid waste 
[RFSW], Liquid Radioactive Waste Treatment Plant [LRTP], ISF-2, shelter, units 1-3); 

 sorting SRW of all the categories based upon radiological criteria (separation 
between low- and intermediate-level short-lived waste [LILW-SL], low- and 
intermediate-level long-lived waste [LILW-LL] and high-level waste [HLW]); 

 segregation of HLW, and LILW-LL, from the rest of SRW, and placing them into the 
special packaging; 

 subsequent sorting LILW-SL depending upon the kind of subsequent processing 
(compaction, incineration); 

 transportation of packed HLW and LILW-LL for interim storage inside the specially 
equipped solid liquid waste storage building; 

 receipt of liquid radioactive waste (LRW) for burning in the SWPF facility; 

 incineration of combustible liquid and solid LLW-SL in the relevant facility; 
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 compaction of LILW-SL in the compaction facility; 

 transfer of waste packages between different facilities (working areas) included 
into the RFSW and SWPF, and provision of transfer control; 

 sealing and immobilisation of LILW-SL as well as products of their treatment in 
the grouting facility, inside the disposal containers; 

 monitoring activity of waste loaded into packages to ensure the compliance of the 
waste package with the requirements of the regulations; 

 export (delivery) of processed and packed (immobilised) waste to the Engineered 
Near-surface Disposal Facility (ENSDF) for disposal; 

 process control and monitoring of all areas and operations. 

Conditions of safety and radiological protection of the personnel are observed at all 
areas while conducting all the process operations mentioned above. 

The main process systems and assemblies of the SWPF are as follows: 

 area for import/export including receipt bay, buffer store for incoming waste, and 
export area, including a buffer store for waste sent to the ENSDF; 

 system and equipment for sorting, size reduction and packaging waste; 

 compaction facility; 

 incineration facility; 

 grouting facility; 

 transport system; 

 waste package control and tracking system; 

 heat, ventilation and condition system (HVAC); 

 system of waste transportation to the ICSRM repository. 

Also, the SWPF includes an interim store for LILW-LL and HLW for which rearranged 
compartments of the solid liquid waste storage building are used. 

 Incineration facility 

The incineration facility (Figure 7.8 to Figure 7.11) is intended for burning solid 
combustible waste coming from the sorting facility as well as liquid waste generated 
during the ChNPP operation and subsequent decommissioning. 

The incineration facility includes the seven process systems designed for: 

 loading solid combustible waste; 

 incineration (primary and secondary); 

 two-staged cleaning flue gases; 

 fine cleaning off-gases; 

 exhaust ventilation to maintain underpressure; 

 unloading ash; 

 delivery of liquid waste for incineration. 

The facility is designed for continuous operation mode with minimum personnel 
involved. 
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Underpressure is permanently maintained inside the facility even if it is idle. This 
prevents the release of residual activity into the atmosphere of rooms where the 
personnel stays permanently. There is also the special additional fan envisaged in the 
exhaust ventilation system. 

Efficient system of liquid cleaning gas, and filtration of flue gases reduces releases 
into the ventilation stack down to the limits established by the regulations and the 
ChNPP requirements. 

Residual ash generated while burning is collected into 165-l drums and, after pre-
estimation of activity and radionuclide composition, undergoes compacting in the 
compaction facility. 

Figure 7.8. Facility for radioactive 
waste sorting before incineration 

Figure 7.9. Incineration facility 

  
 Source: Tokarevskyi, 2016. 

The incineration facility is designed for incineration of solid waste coming from the 
sorting facility as well as organic liquid waste of the ChNPP (oils). The incineration facility 
envisages the required level of industrial safety (protection against hot surfaces) and 
radiological safety (radiological protection). 

The incineration facility consists of seven process elements: 

 solid combustible waste feeding system; 

 incineration (primary and secondary combustion); 

 two-step flue gas scrubbing; 

 off-gas fine filtration; 

 exhaust ventilation to maintain negative pressure; 

 ash discharge system; 

 liquid waste feeding system. 

The incineration system consists of three subsystems: 

 Incineration subsystem, including delivery of solid waste to the incinerator, 
incineration, ash discharge, reception and charge of liquid combustible waste. 

 Off-gas filtration subsystem, including off-gas cooling, gas scrubbing, filtration and 
pressure control. 

 Waste packaging subsystem, including packaging of solid waste into the plastic 
bags and then into drums and storage of solid combustible waste. 
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Figure 7.10. LRW: The warmed tank  
with mixer for contaminated oil 

 

Figure 7.11. Camera for unloading of ash from 
the furnace of burning and camera of reburning 

 
Source: Tokarevskyi, 2016. 

After unloading drums filled with ash should be treated as compactable waste. 

Ventilation system is a safety-related system and very important for safe operation of 
incineration facility. Two groups of high-efficiency particulate air filters will be used. 

Figure 7.12. One of the two groups of high-efficiency particulate air filters 

 
Source: Tokarevskyi, 2016. 

 Compaction facility 

The compaction facility (Figure 7.13) is designed for compacting LILW-SL in 165-l drums 
coming from the sorting and incineration facilities after passing the monitoring and 
control system. 

The use of compaction method in SRW treatment allows for the reduction of the 
volume of waste by some 2-5 times, and, hence, the number of containers sent for 
disposal, and it provides for maximum cost savings while filling the ENSDF. 

The waste drum is loaded into the press where the regulated force of up to 20 000 kN 
is applied to it. The resulting pucks are placed in the disposal container and then, the 
filled container is delivered to the grouting facility for immobilisation of loaded SRW. 

After sorting and fragmentation in the SSR-cell, the waste is placed in 165-l drums in 
which the waste is compacted in the high-pressure press (superpress). Additionally, the 
ash from the incineration facility is compacted. 
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Operations of the compaction facility include: 

 delivery of drums with waste for compaction; 

 loading of drums with waste for compaction; 

 pressing; 

 storage of compacted waste (pucks);  

 filling of concrete containers with pucks. 

The compaction facility is intended for treatment of waste arriving from the sorting 
and incineration facilities after passing through the monitoring system.  

Through compaction, the waste volume is reduced by 2-5 times; thus, the number of 
containers sent for disposal is reduced respectively and the filling of the ENSDF is 
achieved with maximum efficiency. 

The drum loading system is a part of the compaction facility and includes a 
supporting frame, loading trolley, drum centring unit and drum perforation unit (the 
perforation unit punches holes to release the air during pressing process). Radiological 
risks related to compaction of drums with ash are: 

 spreading of the radioactivity (ash) from perforated holes; 

 contamination of room and equipment by radioactive ash and increasing of 
concentration of radioactive aerosols in the air;  

 decontamination of surfaces and equipment; 

 additional doses for personal.  

Because of these risks, it was decided to postpone the operations related to the ash 
compacting before an appropriate technical solution is found (for example, creation of 
additional facility for mixing ash with hot paraffin and only after that compaction of 
drums with solidified paraffin). 

Figure 7.13. Compaction facility 

  
 Source: Tokarevskyi, 2016. 

 Grouting facility 

The grouting facility (Figure 7.14) is designed for immobilisation of SRW inside the 
disposal containers. 

Before grouting, the activity is calculated along with radionuclide inventory of waste 
located inside the container. These data are introduced into the waste monitoring and 
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tracking system, and then used while compiling the passport for the container sent to the 
ENSDF for disposal. 

Immobilisation of the waste to be disposed of in the ENSDF is achieved through 
grouting, i.e. filling the free space in the waste container with dough-like cement mass. 
Because the waste volume in the container is calculated before grouting, and the level of 
cement in the container is monitored by an instrument during the cementation process, 
it is ensured that every batch of the cementation solution is prepared strictly in the 
quantity that is required, with virtually no remaining residues. The volumes of the first 
batches are defined based on the calculated waste volume in the container; the volumes 
of the final batches are defined based on the actual level of the container being filled, as 
monitored by an instrument. 

There are two types of solid waste delivered for grouting. The pucks produced by the 
compaction facility represent the first type. The pucks are stacked up inside the 
container. The second type is non-compactable waste placed in the SSR-cell directly into 
the disposal containers. 

Figure 7.14. Grouting facility 

  
Source: Tokarevskyi, 2016. 

The grouting facility consists of two main subsystems: 

 solution preparation subsystem; 

 solution delivery subsystem. 

These two subsystems operate together to perform the filling of the containers. If 
during 30 minutes after filing one container the next containers are not ready, which may 
happen after cementation of all containers or at the end of the working day, then the 
small grout residue still present in the concrete mixer and supply hoses is unloaded and 
the plant is flushed with water (except the loading nozzle). All used water is collected and 
recycled. The loading nozzle BD-AF1001 is dry-cleaned by a wire brush. 

Control of the compound supply process is made from the local control panel BD-
GS9051. The system of cementation monitoring, making compound and supply, is located 
at control panel BD-GS9001. Cabinet BD-GS9002 – is the control system that fills the 
bunker with cement and cleans its filter. The control system doses the feed of water and 
super plasticiser into the mixer tank, feed of cement from the silo into the mixer tank, 
monitors the mixing process and cyclicity of operation of the mixer during grout supply. 

The control system can work in automatic and manual modes. Working in the 
manual mode is limited to checking after maintenance or removal of the grout residues 
from the body before cleaning.  
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The control system also manages the automatic flushing sequence and post-flushing 
water cleaning, the supply of prepared grout into the grouting facility by the feed pump, 
and monitors the dosing level. After filling of cement solution and curing the packages 
should be removed to the buffer storage (Figure 7.14). 

Buffer storage (see Figure 7.15): The volume is defined to include 21 disposal 
containers at their arrangement in one layer. Such a volume of the store permits 
continuous operation of the SWTP for seven days in case of any delays in the ENSDF 
operation. The RFSW and SWTP operation has to be stopped in case of the suspension of 
the receipt of waste to the ENSDF for a term above seven days. 

Figure 7.15. Buffer storage 

 
 Source: Tokarevskyi, 2016. 

 Liquid RW treatment plant 

Figure 7.16. Liquid Radioactive Waste Treatment Plant 

 
Source: Tokarevskyi, 2016. 

The technological process of liquid RW processing includes: 

 extraction and supply of LRW in LRTP receiving tanks; 

 LRW analysis; 

 preliminary treatment of waste in order to meet requirements of the next stages of 
a technological process; 

 decrease of the preliminary treated waste volume (evaporation and 
centrifugation); 
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 solidification of preliminary treated waste by cementation and loading cement 
compound in 200 l drums; 

 curing RW packages in LRTP curing room; 

 RW packages radiological monitoring and loading them into special transport 
packing set; 

 overpack container radiological monitoring; 

 RW packages transfer to ENSDF. 

LRW to be treated are: 

 evaporated concentrate; 

 ion-exchange resins; 

 filter perlite pulps. 

LRW should be retrieved from the nine 1 000 m3 tanks and five 5 000 m3 tanks located 
in exiting storages of liquid waste. Transportation of retrieved LRW will be performed by 
connection pipelines. Using suggested formulas for final product preparation during 
mutual treatment of LRW, there will be 303 116 RW packages capacity that will take 
29 years to produce, where: 

 mixture of concentrate (vat residue) and ion-exchange resin – 129 786 RW 
packages (12.4 years will be required); 

 spent filter perlite – 30 705 RW packages (2.9 years will be required); 

 remaining concentrate (vat residue) – 142 625 RW packages (13.5 years will be 
required). 

Decreasing of the preliminary treated waste volume should be achieved due to 
processes of:  

 Centrifugation (before cementation, sludge containing perlite pulps or resins are 
transferred to separator for a liquid/solid separation. The pulps are centrifuged 
until reaching a constant quantity of residual water).  

 Evaporation of concentrates (concentrates are evaporated in the LRTP evaporator 
to increase the salt content up to 690 g/cub.dm. The evaporator is a conical vertical 
tank without overflow heated by steam circulation). 

Figure 7.17. LRW separator 

 

Figure 7.18. Mixer 

 
Source: Tokarevskyi, 2016. 
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A mixer is used for incorporating de-watered resins, perlite pulp and over-
concentrate in the final product. Waste and water metering are performed directly in the 
mixer according to formulas of the final product. Batches of initial components-additives 
for solidification – cement and kaolin – are stored in silos. 

LRTP design foresees use of two types of RW packages: 

 200-l drum; 

 overpack container (KT3-3.0). 

The final product of the LRTP is a compound composed of incoming waste and 
binding substance. After being mixed, the final product is put into 200–l metal drums. 
The mass of filled drums ranges between 370-417.6 kilograms depending on the type of 
incoming waste that they contain. The design capacity of LRTP is 42 drums/day. For 
transportation RW packages to the disposal site, TPS type K3-3 (3) (KT3-3.0) is used. The 
drums with the final product are kept in the room for drum storage (curing area) and 
decontamination during seven days. The room is designed for location of 251 RW 
packages. The dose rate of surface contamination is monitored. Four drums are placed in 
a reinforced concrete transport container K3-3 (KT3-3.0). Then the dose rate of -radiation 
is measured on the outer surface of the transport container. Before delivery to ENSDF, 
preliminary monitoring of RW acceptance criteria for disposal must be met.  

Figure 7.19. LRW curing area 

 

Figure 7.20. Transport container 

 
Source: Tokarevskyi, 2016. 

Lessons learnt from Chernobyl NPP case study 

Positive conclusions related to the designs of all radioactive waste (RW) treatment and 
conditioning facilities: 

 implementation of the best international experience/practice for RW treatment 
and conditioning (“commonly used technologies”); 

 all operations related to RW treatment and conditioning are managed 
automatically – no manual operations with RW; 

 exposure doses of workers are minimised due to distant operation of facilities.  

Some lessons learnt after construction and commissioning of facilities for treatment 
and conditioning of liquid and solid waste (SWPF and LRTP):  

 All operations are managed automatically and distantly. At the same time, fall out 
of “one link in the chain” can stop the working process.  
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 Organisation of quick reparation/replacement of broken detail or equipment is 
needed to avoid delays in working process (especially equipment of radiological 
control system); staff or contractor should be available.  

 Human intrusion on occasion into the technological process to correct/change/ 
update some operation. 

 High operational expenses. 

 IT specialists are needed to deal with software and it is updating.  

 Technological process does not always provide compliance with waste acceptance 
criteria (WAC). Problem after cementation: how to deal with RW packages that are 
not in compliance with WAC? (Additional procedures should be established by the 
ChNPP and discussed with operator of disposal facility and regulatory body.) 

 Technology and equipment to be used for LRW treatment have to ensure practical 
implementation of recipes and further acceptance of conditioned RW for disposal 
in ENSDF: Development and approval of technical specifications for RW packages 
shall be required. 

 Treatment technology should be checked very carefully with “RW imitators” before 
dealing with real RW. After solidification, some drums may be cut or damaged to 
check the compliance of the final product with physical and chemical criterion 
established in WAC for disposal in ENSDF.  

Some lessons learnt after commissioning of the compaction facility of SWPF: 

 allows for a significant decrease (minimisation) of the volume of RW; 

 possible problem: how to ensure safety during the compaction of 165-l drums with 
ash (Product of incineration facility that should be compacted before cementation.) 

Some lessons learnt after construction and commissioning of LRTP:  

 need to “redesign” some safety-related systems and components in the end of 
LRTP construction; 

 system for extraction of LRW approved in the initial design of LRTP was totally 
replaced (the ChNPP decided to update and modernise their own “LRW extraction 
system”);  

 radiation control system was changed, taking into account changes in “zoning” 
inside the LRTP, updated technical specifications were developed; 

 delays with commissioning of LRTP because of needs to review and approve of 
updated design and Safety Analysis Report LRTP before commissioning.  

Some lessons learnt related to some LRTP equipment and technology: 

 System (“separator”) for perlite treatment was only “theoretically” suitable for 
operations with perlite. In practice, components of installed separator were broken 
in a very short time after starting of work.  

 The problem “how and what to do with perlite” is not yet solved. The decision was 
postponed by the ChNPP. 

 Problem with use of “LRW recipes” approved in the initial LRTP design were based 
on the mixing of all kinds of LRW with cement. Practical impossibility of using the 
existing perlite treatment technology created new challenges: 

– need to change the recipes; 

– need to change the sequence of different LRW type treatment  
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(It was decided by the ChNPP [before the LRTP commissioning] to develop a 
special document related to the changes in recipes and sequence of different 
LRW types of treatment and to approve it with the regulatory body). 

Waste volume reduction – Chernobyl NPP site 

As was mentioned above, there is a number of facilities on Chernobyl NPP site to be used 
for radioactive waste volume reduction: 

 the compaction and incineration facility for solid RW volume reduction (including 
the possibility of radioactive oil incineration); 

 evaporator for reduction of liquid RW volume. 

It should be mentioned that the purpose of waste volume reduction will be reached if 
we plan to reduce a volume of so-called “raw” (non-treated) waste allocated on the site. 
In the case of the Chernobyl NPP, there is a complex of facilities for treatment and 
conditioning of radioactive waste. As a final product, the drum or container with 
solidified (cemented) waste will be produced. This final product should comply with 
waste acceptance criteria developed for near-surface disposal facility. It means that using 
facilities for radioactive waste volume reduction cannot guarantee that the volume of 
conditioned waste will be less than the volume of non-treated waste. The total amount of 
conditioned waste should be calculated taking into account the waste acceptance criteria 
of the disposal facility, physical and chemical characteristics of conditioned waste and 
other factors.  

The potential application of the clearance concept to materials (mainly “metal”) 
accumulated at the ChNPP site became urgent with the increased dismantling of 
equipment that is not considered important to safety. ChNPP units 1, 2, 3 are under 
decommissioning and the amount of equipment to be dismantled increases each year. In 
2010, the regulatory authority developed and approved a regulatory document to govern 
activities related to the release of materials from regulatory control (the “clearance 
procedure”). Implementation of this regulatory document by the licensee envisages 
development of a “clearance methodology” for specific materials (at present, only metal) 
and further efforts of the licensee in compliance with the “clearance methodology” 
agreed by the regulatory authority. At the same time, documents complying with the 
established criteria for release from regulatory control for each batch of materials have to 
be submitted to the regulatory authority. The regulatory authority has the right to inspect 
this activity. It should be noted that only the “unconditional clearance” option is 
currently applied and such an activity is allowed within the licence for ChNPP units 1, 2, 3 
decommissioning. Concerning the possibility of clearance for shelter materials (the 
completely destroyed ChNPP unit), this issue has not been considered. 

Today, it should be added that the ChNPP involved subcontractors for activities 
related to dismantling, decontamination and release from regulatory control, but in the 
near future, the ChNPP plans to improve and extend the scope of dismantling, 
decontamination and release of materials from regulatory control. At present, under the 
support of the European Commission, a project to create a “free release facility” is 
implemented on the site, and an additional site is being arranged for decontamination of 
dismantled equipment. 

Lessons learnt: 

 the purpose of waste volume reduction will be reached if the plan is to reduce a 
volume of non-treated waste allocated on the site; 

 use of the facilities for radioactive waste volume reduction cannot guarantee that 
the volume of conditioned waste (ready for disposal) will be less than the volume 
of non-treated waste; 
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 establishment and implementation of clearance procedures is an effective 
instrument to reduce the volume of waste during the dismantling of equipment 
not related to safety (mainly metal components); 

 dismantling, decontamination and release of materials from regulatory control are 
performed on units 1, 2 and 3 of the Chernobyl NPP and not on the shelter object 
(totally destroyed unit 4); 

 only the “unconditional clearance” option is currently applied at the ChNPP site. 

Waste conditioning studies for Fukushima Daiichi RW 

Waste conditioning studies for Fukushima Daiichi RW 

During FY 2017, the “basic concept of conditioning and disposal for solid radioactive 
waste” should be complied with, while conducting such measures as characterisation of 
solid waste, studying the applicability of conditioning/disposal technologies widely 
selected, and developing an analysis method for difficult-to-measure nuclides and an 
inventory evaluation technology, as well as referring to comments of the Nuclear 
Regulation Authority. 

Based on these efforts, actively using radioactive-material analysis/research facilities 
now under design and accelerating research and development (R&D) through the 
characterisation of solid radioactive waste, prospects of a conditioning/disposal method 
and a technology related to its safety should be made clear by around 2021.  

In parallel with confirmation of the prospects concerning safety, TEPCO should 
present, at an early stage, measured data or a coping policy related to safety securement 
during storage and management, and should take other measures to properly address 
this issue.  

In accord with these efforts, specifications and production methods of the waste 
packages should be determined in phase 3.1 A conditioning system should be installed in 
the power plant. After establishing the prospects of disposal, production of waste 
packages should then be started, and then they should be carried out.  

Waste volume reduction in Fukushima Daiichi 

The amount of generation of solid radioactive waste should be reduced on an ongoing 
basis by: 

 preventing materials that can turn to waste from being brought onto the site as 
much as possible; 

 minimising generation of solid radioactive waste; 

 reuse; 

 recycling. 

With these efforts, aiming at more properly storing various types of generated solid 
radioactive waste, continuous work should be carried out to manage and arrange 
storage/volume reduction facilities (cutting and crushing system) of solid radioactive 
waste, specifically installing an incinerator for the volume reduction process. 

 

                                                           
1.  Implementation phase from fuel debris retrieval to the completion of decommissioning. 
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Lessons learnt from waste conditioning studies for Fukushima Daiichi RW 

Concerning volume reduction of solid radioactive waste: 

 In the future, TEPCO will install both an additional incinerator and a volume 
reduction facility for metal and concrete in the solid radioactive waste. 

Concerning contaminated water treatment: 

 Contaminated water has been treated with purification systems2 and secondary 
waste generated from contaminated water treatment systems, as a process of 
contaminated material volume reduction, and is stored in the temporary storage 
area.  

7.3. Recommendations 

The lessons learnt pointed out in each case study of Section 7.2 offer input into the 
integrated waste management strategy for the damaged site after the accident at the 
Fukushima site: advice in terms of requirements for treatment and conditioning to make 
waste suitable for disposal facilities (physical stability, release of radionuclides). 

When evaluating existing, alternative or volume technologies for decontamination or 
waste reduction, the main questions to be asked are: 

 What is the typical volume reduction efficiency and range of efficiencies for any 
given waste type? Who is responsible for that waste? 

 Does it change the waste category? 

 What determines whether a mixed waste can be sent to a specific treatment, 
storage, or disposal facility? 

 What is the available storage capacity on-site, and what percentage of that storage 
is under cover? 

 How soon will waste be processed and disposed of? 

 What is the long-term liability associated with the disposed final waste form? 

Then, the technology and equipment to be used have to ensure practical 
implementation and further acceptance of conditioned waste for disposal. 

The purpose of waste volume reduction will be reached if it truly allows for a 
reduction of the volume of non-treated waste allocated on the site. 

Establishment and implementation of clearance procedures can also be an effective 
instrument to reduce the volume of waste during the dismantling of equipment not 
related to safety (mainly metal components). 

If conditioning with a confinement matrix is required, the choice of process has to be 
made with safety authorities depending on storage and disposal requirements, taking 
into consideration cost optimisation: cement, geopolymers, vitrification in-can, etc. 

 

                                                           
2.  Referring to a multi-nuclide removal equipment, additional multi-nuclide removal equipment 

and high-performance multi-nuclide removal equipment (hereinafter referred to as “multi-
nuclide removal equipment”), as well as a mobile strontium removal system, RO-concentrated 
water treatment equipment, cesium adsorption system and second cesium adsorption system. 
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The formulation process must in any case be rationalised with a better 
understanding of the behaviour of some waste constituents in the matrix. For cements, 
newly developed binders are likely to afford solutions tailored to specific waste 
conditioning or ensure better compatibility with the environment.  

For new types of canisters that need to be designed, development standardisation 
and approval of technical specifications for waste packages shall be required. 
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8. Destination (storage/disposal) 

8.1. General description 

Introduction 

All countries with nuclear power programmes or research programmes involving 
radioactive materials have developed approaches for the safe storage and disposal of 
radioactive waste produced from normal activities. These approaches are developed 
within the legislative frameworks of the individual countries and in compliance with 
safety standards developed by the International Atomic Energy Agency (IAEA). National 
legislative frameworks define aspects such as the categorisation of radioactive waste to 
be stored or disposed of (see Chapter 6) and the requirements that a developer of a 
proposed storage or disposal facility must fulfil in order for authorisation to develop and 
operate such a facility to be granted. In the case of disposal facilities, a key requirement 
is to demonstrate that any releases of radioactivity from the facility during the 
operational and post-closure periods will not result in regulatory limits or targets being 
exceeded. 

Interim storage of radioactive waste packages produced as part of normal reactor 
operation and decommissioning activities is an essential part of all radioactive waste 
management programmes. Interim storage facilities are designed to meet the 
requirements of national programmes (numbers, locations, etc.), and have design 
lifetimes commensurate with the expected timescale on which disposal solutions can be 
implemented. Given the challenges with obtaining approvals for developing new disposal 
facilities, interim storage facilities sometimes consider storage periods up to about 
100 years. 

The international consensus for the disposal of higher-activity radioactive waste is 
focused on deep geological disposal. Deep geological disposal isolates the waste from the 
human environment and provides containment of radionuclides within the waste by 
preventing or delaying and attenuating any releases of radionuclides from the repository 
to the biosphere. Deep geological disposal generally utilises a multi-barrier concept, 
whereby the waste package, the engineered barrier system and the surrounding 
geosphere all contribute to safety. Deep geological disposal has been implemented for 
defence-related intermediate-level waste (ILW) in the United States; preferred sites and 
geological disposal concepts for deep geological disposal have been identified in counties 
such as Sweden and Finland. Other countries are currently in the process of developing 
disposal concepts and selecting suitable sites for deep geological disposal. A range of 
engineered solutions and potentially suitable geological environments are being 
considered; these are termed “geological disposal concepts”. 

Most lower-activity waste is disposed of in near-surface facilities. The IAEA defines 
(SSG-29) near-surface disposal facilities as either “ground level”, constructed within a few 
metres of the ground surface, or “caverns”, constructed tens of metres below the ground 
surface. Near-surface disposal facilities for waste produced from normal reactor 
operation and decommissioning activities are operational in many countries. 
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Waste acceptance 

Safety cases for existing disposal facilities will have been developed based on 
assumptions about the inventory and nature of the waste to be disposed of and on the 
expected performance of the various barriers that prevent radionuclides returning to the 
human environment in harmful quantities. For operational facilities, the operator 
specifies waste acceptance criteria (WAC), which define the radiological and 
physical/chemical characteristics of waste that is acceptable for disposal at the facility. 
WAC and associated control arrangements are an essential part of ensuring the safety of 
the facility, both during and after the operational period. An example of the approach to 
developing waste acceptance criteria for a near-surface disposal facility is provided by 
the Low Level Waste Repository in the United Kingdom (LLW Repository Ltd., 2011). 

It is not possible to specify WAC for a disposal facility where the location is not yet 
known or the design is not yet fully developed. An example of this situation is provided 
by the UK geological disposal programme for higher-activity waste, where the siting 
process for the geological disposal facility (GDF) is still at an early stage and a range of 
geological disposal concepts are still being considered. The UK programme is also of 
interest to this report because the history of nuclear power development in the 
United Kingdom has meant that a wide range of operational and decommissioning waste 
requires disposal. As a precursor to WAC, Radioactive Waste Management Ltd (RWM) has 
developed a disposability assessment process (NDA, 2014) whereby waste producers 
wishing to consign new waste streams or to use new packaging solutions are required to 
undertake disposability assessments to demonstrate the performance and safety of 
waste packages during their transport to the GDF, during handling and emplacement at 
that facility, and in the longer-term post-closure period. The disposability assessment 
process is illustrated in Figure 8.1. 

Figure 8.1. Disposability assessment process  

 
Source: NDA, 2014. 
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The aim of the process is to minimise the possibility that the conditioning and 
packaging of radioactive waste results in packages incompatible with the selected 
geological disposal concept. 

In some countries, there is a more prescriptive approach to waste destination, with 
specific disposal concepts being acceptable for specific waste categories. In other 
countries, the approach is less prescriptive. For example, in the United Kingdom, 
Section 3.4 of Statutory Guidance (Environment Agency, 2009) states that “Types of solid 
waste that might be suitable for disposal in near-surface facilities include very low-level 
waste (VLLW), low-level waste (LLW), and shorter-lived or less radiotoxic ILW.” Clearly, 
the onus is on the developer to demonstrate the safety of the facility to the appropriate 
regulators. A consequence of this approach is that RWM is undertaking work to identify 
opportunities for improved management of higher-activity waste in the United Kingdom, 
including those waste at the LLW/ILW boundary where a safety case could be made for 
either near-surface or deep geological disposal (NDA, 2015). Potential benefits from 
diverting such waste to near-surface disposal include reduced packaging and disposal 
costs and optimising the use of a GDF. 

Subject to disposal capacity constraints, it is desirable that waste produced as part of 
an accident are disposed of using existing or planned disposal facilities for waste from 
“normal operations”. In these circumstances, it will be necessary for waste packages to 
meet either existing WAC or precursors, or to demonstrate using a process such as 
“disposability assessments” that the waste is likely to be acceptable for a planned facility. 
Guidance on these processes is widely available (e.g. NDA, 2014).  

Clearly, where larger volumes of waste exist as a result of an accident, use of existing 
or planned disposal facilities is not always possible. The following sections describe the 
final waste destinations for each of the case studies. Note that in this report, the concern 
is only with waste that arises from the nuclear site itself (i.e. within the site perimeter), 
not with waste that is produced from the surrounding area. Recommendations are then 
made in Section 8.4. 

8.2. Case studies 

Three Mile Island 2 (TMI-2) 

Abnormal waste 

Much of the radioactive waste that resulted from the TMI-2 accident clean-up could not 
be disposed of as low-level waste and there was no disposal facility for this higher level 
or “abnormal waste”. In addition, much of the waste was not comparable to those 
produced at an operating power plant. The waste contained a high concentration of 
fission products or small quantities of fuel materials. The waste processing systems had 
not always been configured to produce waste in the form and concentrations allowed for 
shallow land burial. 

As part of the solution, the US Department of Energy (DOE) and the Nuclear 
Regulatory Commission (NRC) signed a memorandum of understanding (MoU) in July 
1981 to ensure the TMI site did not become a long-term waste disposal facility. The 
agreement also took advantage of the chance to learn from the accident. The DOE agreed 
to evaluate each waste form to determine the research and development (R&D) value and 
if of value, to accept the waste for research and later disposal. If the waste was not of 
research value or could not be made acceptable for commercial disposal the DOE would 
temporarily accept and store the waste on a cost-reimbursable basis. This agreement was 
crucial for disposal of all the TMI-2 radioactive waste. 
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The MOU identified several types of radioactive waste and potential means of 
disposal. These included: 

 EPICOR-II waste – For the highly loaded prefilters, the DOE proposed to develop a 
high-integrity container that might allow commercial land burial at Richland. 
Characterisation work would also be performed on one or more vessels. 

 Submerged demineraliser system (SDS) waste – For the 19 highly loaded SDS 
vessels, the DOE would conduct a waste immobilisation R&D and testing 
programme, including monitored retrievable burial. 

 Reactor fuel – Initially, the DOE planned to take samples for analysis, 
characterisation and research while the balance of the fuel debris remained on-
site in the spent fuel pool. Final disposition would await resolution of the national 
spent fuel issue. As the issue was going to take a long time to resolve, and was still 
not resolved in 2016 the DOE and NRC modified the MOU in March 1982 so that the 
DOE accepted the entire reactor fuel core. Part would be used for R&D; the 
remainder would be stored until ultimately disposed of. The TMI-2 damaged fuel is 
currently in dry cask storage at the Idaho National Laboratory. 

At Three Mile Island, neither the owner, General Public Utilities (GPU), nor the NRC 
considered the site a suitable location for the long-term storage of waste. Because of this 
concern, negotiations were conducted between the three parties to develop an agreement 
that would lead to the removal of all waste from TMI. As all three parties shared the 
same goal, removal of waste from TMI, and the DOE has an R&D mission, this agreement 
provided benefits to all parties. 

 EPICOR-II 

Beginning in April 1982, the EPICOR-II prefilters were retrieved from storage, vented and 
purged using the prototype gas sampler, and shipped to the Idaho National Laboratory. 
The last prefilter was received in July 1983. Meanwhile, since 1980, alternative means of 
disposing of the EPICOR-II prefilters were investigated. The high-integrity container (HIC) 
was selected for possible use as an overpack in disposing of prefilters commercially as 
class C waste. The HIC was designed to retain liquid and solid waste of a prefilter while 
buried at intermediate depths for 300 years (approximately ten half-lives of the 
predominant radioisotopes). 

In April 1984, the first prefilter was transported to Richland and disposed of in a 
trench. The remaining prefilters designated for disposal were shipped to Richland with 
disposal operations being completed in February 1985.  

Various high-integrity containers were used for disposal of TMI waste. Although we 
do not have access to the specific radiation embrittlement testing that was performed, 
each container would have needed to satisfy the requirements in the NRC Final Waste 
Classification and Waste Form Technical Position Papers, dated 11 May 1983. 

These requirements are as follows: 

 The high-integrity container design should consider the radiation stability of the 
proposed container materials as well as the radiation degradation effects of the 
waste. 

 Radiation degradation testing should be performed on proposed container 
materials using a gamma irradiator or equivalent. No significant changes in 
material design properties should result following exposure to a total accumulated 
dose of 108 Rads. If it is proposed to design the high-integrity container to greater 
accumulated doses, testing should be performed to confirm the adequacy of the 
proposed materials. Test specimens should be prepared using the proposed 
fabrication techniques.  
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 Polymeric high-integrity container designs should also consider the effects of 
ultra-violet radiation. Testing should be performed on proposed materials to show 
that no significant changes in material design properties occur following expected 
ultra-violet radiation exposure. 

 Submerged demineraliser system 

Of the 19 SDS vessels that the DOE agreed to accept, three were shipped to Pacific 
Northwest Laboratory in 1983 for use in vitrification experiments. The contaminated 
zeolites were removed from the vessels, glass formers were added, and the mixture was 
placed in special steel canisters. A full-scale, in-canister melting process was then used 
to vitrify the material. In this process the canister served as the container for the 
solidified (glass) final waste product. 

The other 16 vessels were sent to Rockwell Hanford for experiments demonstrating 
remote dry handling techniques and monitored burial in special concrete overpacks. The 
overpacks were buried at least 3 m underground in a trench. One of these SDS vessels 
and its overpack was instrumented for monitoring during long-term burial. 

 Damaged fuel 

A shipping cask was designed to ship the fuel to the DOE Idaho National Laboratory. It 
was licensed by the NRC in accordance with then existing NRC regulations to ship up to 
seven canisters from TMI to Idaho by rail. Initially two shipping casks were built by the 
DOE, with a third shipping cask being built by GPU Nuclear. A total of 342 canisters were 
eventually shipped in 49 cask loads in 22 separate rail shipments. As part of the shipping 
programme the fuel transferred ownership from GPU Nuclear to the DOE as it crossed the 
TMI site boundary such that the DOE was the shipper and not GPU Nuclear. 

 Accident-generated water 

The final water processing challenge was determining a method for disposing of the 
processed water. The 8 700 m3 of water contained varying concentrations of boric acid 
and sodium hydroxide that had been added for criticality control and for pH control. The 
ion-exchange processes removed the sodium but very little of the boron. In addition, no 
ion-exchange processes exist that can remove tritium, a radioactive isotope of hydrogen. 
Even though the most economical and least complex option for disposal was to discharge 
the water to the Susquehanna River after treatment, the company decided that this 
option was not the most favourable in light of the City of Lancaster Agreement and public 
opinion. GPU Nuclear chose to use an evaporator system that would distil the water, 
remove the boration chemicals and the majority of the radionuclides as a dry solid waste 
and collect the distilled water containing the tritium for release to the atmosphere. The 
distilled water was fed to a vaporisation unit that boiled the water and discharged the 
vapour through a 30 m high exhaust stack into the atmosphere. The dried boric acid 
waste was packaged in plastic-lined 200 litre drums for shipment and burial. 

Processing accident-generated water began on 24 January 1991 and was completed on 
12 August 1993. The system discharged the water and produced 158 000 kilograms 
(190 m3) of dried waste that was shipped as low-level radioactive waste for disposal. 

Lessons learnt from TMI-2 accident 

 At Three Mile Island, neither the site owner nor the regulator considered the site a 
suitable location for the long-term storage or disposal of the waste. The common 
goal of both parties was therefore to remove waste from the site. Lower-activity 
solid waste that met the criteria for existing commercial low-level burial sites was 
eventually disposed of at these sites, following a period when the sites were closed 
to TMI-2 waste. However, existing disposal routes were not available for a large 
amount of waste generated at TMI-2 (subsequently termed “abnormal waste”), 
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which exceeded commercial burial criteria. The government and utility worked 
collaboratively to find a designated route for disposal of this waste. 

 The challenge of disposing of waste led to an early and sustained focus on waste 
minimisation, which provided benefits to the programme. 

 Because of the damage to the fuel was so extensive, special nuclear material 
accountability (SNM) by normal methods was not possible. Therefore, a non-
standard approach method to provide the required SNM Accountability was 
developed and agreed with the regulator. 

 The site owner worked with government to find a suitable location for storage of 
the fuel debris until a final disposal site is opened. 

Experience with Chernobyl waste 

Requirements for safety of radioactive waste disposal in Ukraine  

Ukrainian safety disposal requirements (NRSU-97/D-2000) stipulate that at least the same 
level of radiological protection is provided for the next generation from disposal of 
radioactive waste as is provided for the present generation from current activities. 
Implementation of this principle is achieved by establishing a demand of non-
exceedance of harm to the health of future generations in the amount which corresponds 
to the negligible risk of 5 x 10-7/y. Taking into account this requirement, regulations on 
radiation exposure of future generations (population) are established after release of 
disposal sites from regulatory control: 

 Reference possibility of critical events that may lead to potential radiation 
exposure – no higher than 1 x 10-2/y. If this probability is exceeded, radiation 
exposure is considered as current. 

 Quota limit current exposure dose – is 0.01 mSv/y; reference levels of potential 
radiation exposure of population during implementation of critical events 
associated with natural abnormal events and inadvertent human intrusion: 
1 mSv/y, non-exceedance of which means that intervention is not justified, and 
50 mSv/y which corresponds to the condition of justification for intervention. 

This approach, aimed at protecting future generations, somewhat differs from the 
one accepted in the new IAEA document (SSR-5) and the new version of the Basic Safety 
Standards. The established level of radiation exposure of the population is too low 
(0.01 mSv/y), which prevents the use of the principle of limited optimisation. It should be 
reasonable to bring it in accordance with safety objectives for disposal of radioactive 
waste, in particular the use of the dose limit of radiation exposure of the population of 
0.3 mSv/y from an individual separate radiation source. 

It is necessary also to revise the provisions, established in NRSU-97/D-2000 for a “full, 
restricted or limited to specific requirements” exemption of waste in a storage facility, to 
reflect the following: 

 the statement of “radioactive waste exemption in the storage facility” is not 
exactly correct; it makes more sense to release the site from the regulatory control; 

 the requirement for achieving the levels of “exemption” for each nuclide to grant 
full exemption of waste in storage facilities seems superfluous (for example, 
disposal in a surface repository of 103 Bq/g of caesium will reach the level of 
exemption (0.1 Bq/g) in about 400 years); 

 “limited or restricted exemption with specific requirements” essentially means 
extension of control that does not comply with the basic principles and objectives 
of safe radioactive waste disposal. 
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Also, radiation exposure scenarios and radiation dose limits should be used, as 
accepted in the IAEA documents , to determine if exemption of the site is possible. 

Final radioactive waste product for long-term storage or disposal 

Important documents to be developed and approved are listed below. 

 WAC: Should be established by the operator of the storage/disposal facility and 
approved by the regulatory body. WAC should be based on the safety assessment 
of storage/disposal facility and should be a part of the “safety case” (in Ukraine – 
part of safety analysis report). 

 Technical specifications for radioactive waste packages to demonstrate:  

– The compliance of conditioned radioactive waste with WAC established for 
storage or disposal facilities. 

– What methods/measures can be used to check/ensure the compliance of 
conditioned radioactive waste with WAC? For example, if we have a 
requirement in the WAC for “no chemical substances in conditioned RW”, 
methods should be given in the TS to ensure compliance with this criterion. 

The TS is developed by the producer of the package of conditioned waste and 
should be approved by the operator of storage/disposal facility and the 
regulatory body. 

 Passport for RW package. This should be established by the operator of the 
storage/disposal facility. General requirements for the content of such a passport 
should be established by the regulatory body. 

Conclusions and lessons learnt 

 Requirements for the safety of RW disposal in Ukraine are very conservative for 
some parameters (such as dose limits) compared with IAEA international safety 
standards. 

 There are some incompatibilities between Ukrainian safety regulations and IAEA 
safety standards related disposal of RW. 

 To remove these inconsistencies, Ukrainian regulations related to the disposal of 
RW need to be updated to take into account IAEA safety standards; at the same 
time, national RW classification needs to be updated and general acceptance 
criteria developed. 

 Special attention should be given to disposal options for RW of Chernobyl origin 
that is located in the exclusion zone and is to be disposed of or stored inside this 
zone. Exclusion zone special dose limits need to be applied to make RW strategy 
implementation and disposal of RW on the Vektor site a practical possibility. 

 The special status of some territories of the exclusion zone should be established 
(no population at all in the future) to allow the problem of large amounts of RW of 
origin to be solved. 

First experience of disposal of conditioned RW from the Chernobyl nuclear power plant site 

The Engineered Near-surface Disposal Facility (ENSDF) for low- and intermediate-level 
(short-lived) solid radioactive waste is a part of Industrial Complex for Solid RW 
Management of the Chernobyl nuclear power plant (ChNPP) (Figure 8.2) constructed for 
conditioned RW arising from the Chernobyl NPP site: 

 200-l drums with cemented liquid RW; 

 3 m3 containers with cemented solid RW. 
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It is located in the ChNPP exclusion zone at the site of complex Vektor at a distance 
of 11 km to the south-west of the ChNPP.  

Figure 8.2. The Engineered Near-surface Disposal Facility 

  
Source: Tokarevskyi, 2016. 

Types of localisation barriers for conditioned (cemented) RW: 

 waste form; 

 engineering barriers; 

 natural barriers.  

Basic technical characteristics:  

 capacity of disposal facility – 63 200 m3; 

 volume of RW inside repository – 55 000 m3; 

 number of disposal units – 22 (2 rows of 11 units each); 

 overall dimensions of the disposal unit – approximately 25 x 19 x 8 m;  

 duration of operation period – 30 years. 

ENSDF safety assessment specificity: 

 Particularities of ChNPP radioactive waste: partly operational, partly post-
accidental. 

 Two facilities (solid and liquid treatment plants) produce RW packages: two 
different types of packages.  

 Lack of characterisation data for RW: a great deal of generic and conservative data 
were used in the safety assessment. 

 Strict dose limits, which are set in Ukrainian regulations for long-term radiological 
protection. 

 Individual annual effective dose of the current exposure of critical group of public 
shall not exceed 0.01 mSv.  

 Annual value of the effective dose of the potential exposure shall not exceed 
1 mSv. 

 The approach used for safety assessment involved conservative scenarios 
(reference scenarios) and simplified models. No uncertainties or sensitivity 
analysis was provided. 
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 The assumed fuel radionuclide composition for all ChNPP RW was too 
conservative for long-lived alpha-radionuclide content and was not correct for 
operational RW. 

 From analysis of samples of liquid RW, it is now clear that no constant 
radionuclide composition can be applied for ChNPP RW.  

It was recognised that:  

 Radionuclide composition could be defined during operation of RW processing 
facilities by measuring a sample from each batch of liquid RW (receiving tank – 
20 m3) in the Liquid Radioactive Waste Treatment Plant (LRTP) and by regular 
measurement of samples of solid RW before processing. 

 Radionuclide content in the particular RW packages will be defined by using these 
particular radionuclide compositions. 

 Radionuclide content in each RW package will be fixed in its passport.  

Conclusions and lessons learnt after licensing of ENSDF 

 Safety analysis was carried out using limited or practically absent data on specific 
RW characteristics and applying conservative assumptions and simplified models 
with a number of uncertainties. That is why relatively established WAC are valid 
only for the first stage of Lot 3 operation – disposal of RW packages in two 
symmetric units. 

 During the first stage of operation, the Safety Analysis Report (incl. Safety 
Assessment) has to be revised and improved, essentially taking into account 
operational experience, real RW characteristics, updated models and justified 
scenarios of current and potential exposure. Consequently, the waste acceptance 
criteria have to be revised. 

 An operational licence was granted for the first stage of operation with a set of 
limitations and conditions. 

 The producer of RW – Chernobyl NPP – should start the operation of the liquid and 
solid RW treatment facilities to provide the operator of ENSDF with “real” RW 
characteristics. 

Lessons learnt from the ChNPP accident 

Before the Chernobyl accident, there was no experience anywhere in the world in 
managing the larger amounts of materials resulting from a nuclear accident. The ChNPP 
case study demonstrates, for the first time, that large volumes of radioactive waste were 
managed under extreme conditions during and immediately after the accident.  

After the Chernobyl accident, a number of sites were created for localising 
radioactive waste generated from outside the ChNPP site perimeter (see the ChNPP case 
study in Chapter 4). Only some of such places included engineered barriers to limit 
migration of radionuclides. There was inadequate waste isolation technology applied at 
these early facilities, and little characterisation or registration of waste sent to the 
different facilities. The potential environmental impacts of the storage facilities were not 
considered. Even today, the majority of the storage sites require in-depth investigation. 
Retrieval and re-disposal of waste at some facilities is required; in other cases, it is 
considered more appropriate to undertake safety assessments to determine whether the 
waste can remain at their current locations. In all cases, it is recognised that these 
decisions and operations are made more difficult by lack of radiological characterisation 
information on the stored waste. Currently, works are being performed in the ChNPP 
exclusion zone to get more information on the waste; this will be used for the safety 
assessment of RW localisation sites to support the decision-making process related to 
re-disposal.  
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Waste generated on the site of Chernobyl NPP resulted from the operational activity 
of the ChNPP units and waste resulting from clean-up after the accident, and mainly 
from decontamination activity. These waste are stored in existing (“old”) temporary 
storage facilities for solid and liquid waste. A set of new facilities were constructed on the 
ChNPP site to start retrieval, characterisation, sorting, treatment and conditioning of 
stored waste (see Chapter 6). As a final product, it is expected to produce drums and 
containers with solidified (cemented) waste to be acceptable for disposal in the near-
surface disposal facility. 

The first experience of licensing such a facility – the Engineered Near-surface 
Disposal Facility (ENSDF), – has highlighted the lack of data on radiological characteristics 
of conditioned waste, because of a lack of information about waste to be retrieved from 
the “old” storage facilities. This has meant that cautious assumptions are made about the 
waste to be disposed of at the facility, which in turn means that the facility may not be 
used to its full environmental capacity. It is recognised that operators of treatment plants 
should now provide better radiological characterisation of the waste forms being 
produced. 

Moreover, the requirements of the Ukrainian legislation for radioactive waste 
disposal have been found to be very conservative for some parameters compared with 
IAEA Safety Standards. One lesson learnt is that Ukrainian legislation should be updated 
to take account of IAEA Safety Standards, at the same time as radioactive waste 
classification is updated and general acceptance criteria for future disposal facilities are 
developed. 

Waste destination of Fukushima Daiichi on-site waste 

Existing disposal concepts in Japan 

There are four disposal concepts for radioactive waste in Japan; trench disposal, concrete 
pit disposal, subsurface disposal and geological disposal. The depth of trench and 
concrete pit disposal is less than 10 m. That of subsurface disposal is deeper than 50 m 
and that of geological disposal is deeper than 300 m (NRA, 2014). 

Upper bounds for nuclide concentrations are provided for each disposal concept by 
law (see Table 8.1). These are determined under general conditions. When designing a 
disposal facility, the operator has to observe these upper limits. In addition, they have to 
reselect the nuclides and redetermine the upper limits under actual site conditions. 

Trench disposal facilities are considered to dispose the waste from decommissioning 
work. On July 2015, the Japan Atomic Power Company (JAPC) made the application for 
trench disposal at Tokai nuclear power plant. 

Concrete pit disposal facilities are operated at Rokkasho-mura in Aomori prefecture 
by Japan Nuclear Fuel Limited (JNFL). The volume of these facilities is about 80 000 m3. 
This site potentially has a capacity to make facilities with a volume of about 600 000 m3 
(JNFL, 2015). Research projects for subsurface disposal were also conducted on this site 
from 2001 to 2006. However, an application for this facility has not yet been submitted. 

For geological disposal, the Nuclear Waste Management Organization of Japan 
(NUMO), which was established in 2000, has the responsibility. NUMO has started site 
selection from 2002 but at the present time has not identified any sites. The Japanese 
government changed the fundamental plan for geological disposal in 2015 (The Cabinet 
of Japan, 2015). The government strengthened its role and plans to show the scientifically 
preferable area for geological disposal. 

Regulation for clearance was established for concrete and metal waste in 2005. JAPC 
released 170 tonnes of carbon steel from 2007 to 2010. After the Great East Japan 
Earthquake in 2011, JAPC stopped these activities and has not yet restarted. Table 8.2 
shows a summary of the status of Japanese radioactive waste disposal. 
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Table 8.1. Upper bounds of nuclide concentration (Bq/tonne of waste)  
for each disposal concept 

 Trench disposal Concrete pit disposal Subsurface disposal 

C-14 - 1E+11 1E+16 

Cl-36 - - 1E+13 

Co-60 1E+10 1E+15 - 

Ni-63 - 1E+13 - 

Sr-90 1E+07 1E+13 - 

Tc-99 - 1E+09 1E+14 

I-129 - - 1E+12 

Cs-137 1E+08 1E+14 - 

Alpha nuclide - 1E+10 1E+11 

Table 8.2. Status of radioactive waste disposal in Japan 

 Disposal 
depth 

Status 

For waste from NPP operation For waste from decommissioning work 

Trench disposal < 10 m Disposal test facility for JPDR waste by 
Japan Atomic Energy Agency 

Under official safety review for Tokai NPP 
by Japan Atomic Power Company 

Concrete pit disposal < 10 m Under operation at Rokkasho-mura by 
Japan Nuclear Fuel Limited Under planning 

Subsurface disposal > 50 m Under planning Under planning 

Geological disposal > 300 m No Under site selection 

Introduction 

Characteristics of the disposal study for Fukushima Daiichi NPP waste are as follows: 

 Fukushima Daiichi NPP waste was generated under an uncontrolled situation. 

 Available data for the safety assessment of Fukushima Daiichi NPP waste disposal, 
such as inventory and migration parameters, are limited and include a degree of 
uncertainty. 

 Not only the disposal site, but also the disposal concepts applying to Fukushima 
Daiichi NPP waste, have yet to be decided. 

Under these circumstances, presenting candidate applicable disposal concepts for 
each Fukushima Daiichi NPP waste and assessment method was set as the goal of the 
investigation on Fukushima Daiichi NPP waste disposal in 2017. 
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An approach for the waste disposal study 

In the traditional safety assessment of radioactive waste disposal, based on the disposal 
concept and the assessment method (scenario, model and parameter), release rates 
through the multi-barrier system are estimated, ending with the transport of 
radionuclides from the geosphere to the biosphere. These release rates are converted to 
the dose rate in the biosphere and the disposal safety is demonstrated by comparison 
with the safety criteria. 

On the other hand, in the case of Fukushima Daiichi NPP waste, in order to select 
applicable options from existing disposal concepts and/or to develop new disposal 
concepts, requires information obtained from characterisation, waste processing/ 
treatment and waste packaging. 

An understanding of the characteristics of the existing disposal concepts and 
assessment methods includes: 

 the characteristics of the performances and safety functions of the existing 
disposal concepts; 

 the influences that Fukushima Daiichi NPP waste will have on the safety 
assessment parameters; 

 the response characteristics of the disposal system to the variation of the 
parameters; 

 setting and review of safety assessment scenarios, models, parameters and 
analytical cases. 

Development of disposal concepts of Fukushima Daiichi NPP waste based on the 
existing disposal concepts: 

 provisional classification of waste into existing disposal concepts based on the 
safety assessment and radionuclide inventory information for Fukushima Daiichi 
NPP waste; 

 extraction of successful conditions, which are the parameter values that comply 
with the analytical condition to ensure the disposal safety, based on sensitivity 
analysis; 

 extraction of the rational countermeasure to improve the safety of the disposal 
concept based on the successful conditions; 

 extraction of appropriate candidates for disposal concepts and assessment 
methods. 

The study for meeting these requirements will be conducted in the investigation of 
the disposal study. The flow of the disposal study is shown in Figure 8.3. 

Technical information, such as the requirements of appropriate disposal concepts 
and technical proposals for developing appropriate disposal concepts are important 
outcomes of the disposal study undertaken as part of the “examination of waste stream” 
project. Also, the impacts of potentially safety-relevant radionuclides are extracted under 
various conditions. This is an important outcome and is very useful for the selection of 
high-priority nuclides for further study. 
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Figure 8.3. Flow of the disposal study 

 
Source: Ohi, 2014. 

Status of the waste disposal study 

Provisional safety assessment based on the existing disposal concepts has been 
conducted to select disposal concepts applicable to Fukushima Daiichi NPP waste. 
Identification of important nuclides based on the safety assessment has been carried out. 
Also, sensitivity analyses have been implemented for the investigation of barrier safety 
performance (extraction of successful conditions). 

Existing disposal concepts of Japan are shown in Figure 6.1. 

Waste storage plan at Fukushima Daiichi NPP 

TEPCO has announced an outline of the plan to move waste from temporary outside 
storage areas to inside storage, installing additional volume reduction and storage 
facilities. The order of movement is planned to be based on effect on-site boundary dose 
which is originated from each temporary storage area (Figure 8.4). During movement, as 
far as possible, combustible waste will be incinerated, and metal and concrete waste will 
be volume reduced before being stored inside additional buildings. TEPCO will revise this 
predictive plan, as appropriate, according to how work towards decommissioning would 
proceed and how much waste would be generated in the future. 

The waste volume of “as it stands” cases (Figure 8.4) is estimated to take into account 
the first incinerator, which started to work from February 2016. Also, this waste volume 
does not include volume generated from dismantlement of reactor/turbine buildings, 
contaminated water treatment systems, and the greater part of tanks. In addition, 
evaluation methods of waste volume from fuel debris retrieval work will be considered 
after determination of fuel debris retrieval policies for each unit in around two years.  

There is about 300 000 m3 waste on-site at this point and will be about 720 000 m3 in 
about ten years, including trimmed trees, used protection clothes and rubble, as the 
situation now stands. The first incinerator and No. 9 solid waste storage building are 

Goal for Phase 1 (FY2017)

1) Understanding of the characteristics of the existing 
disposal concepts and assessment methods

• Understanding of the characteristics of the performances 
and safety functions of the existing disposal concepts

• Understanding the influences that 1F wastes  will have on 
the safety assessment parameters 

• Understanding the response characteristics of the 
disposal system to the variation of the parameters

• Setting and review of safety assessment scenario, model, 
parameter and analytical cases

2) Development of disposal concepts of 1F 
wastes based on the existing disposal 

concepts

• Provisional classification of wastes into 
existing disposal concepts based on the 
safety assessment  and radionuclide inventory 
information for 1F wastes

• Extraction of successful conditions, which are 
the parameter value that comply with the 
analytical condition to ensure the disposal 
safety, based on the sensitivity analysis

• Extraction of the rational countermeasure to 
improve the safety of the disposal concept 
based on the successful conditions

• Extraction of appropriate candidates for  
disposal concepts and assessment methods

The information obtained from characterization and waste processing

• Inventory data set
• Chemical and physical properties of waste
• Data with respect to the waste management 

Important nuclides, 
extent of the impacts 
of uncertainties, etc…

3) Examination of new concepts

The selection of the proper disposal concept or the development of the rational new 
disposal concept for each waste will be achieved by the iteration of these process.
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under construction. Additionally, a metal and concrete volume reduction facility and 
solid waste storage buildings are planned to be installed. The volume of additional solid 
waste storage buildings, which are planned to be four buildings from No. 10 to 
13 buildings at this point, is planned for about 140 000 m3. These planned facilities will be 
sufficient for the dissolution of outside temporary storage and most of rubble will be 
stored inside buildings. 

Figure 8.4. Image of solid radioactive waste storage at  
TEPCO’s Fukushima Daiichi nuclear power plant  

 
Source: TEPCO, 2016. 

Regarding other waste which is not included in the 140 000 m3, TEPCO will consider 
how to dissolute temporary storage areas of both less than 0.005 mSv/h rubble and 
contaminated soil from this time. Concerning rubble of less than 0.005 mSv/h, TEPCO will 
also consider how to reuse and recycle for contaminated soil; careful prediction of 
contaminated soil volume and examination of treatment are needed in this case. Finally, 
concerning secondary waste from contaminated water treatment systems, storage 
buildings are planned to be installed. By the time secondary waste begins to be moved 
from temporary storage to buildings, volume reduction treatment or stabilisation 
treatment will have been considered. 

Future issues 

In order to improve confidence in the selection of disposal concepts applicable to 
Fukushima Daiichi NPP waste, the importance of resolving the following issues has been 
pointed out in the disposal study: 

 reduction of uncertainty in the inventory estimation obtained from the 
characterisation study; 
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 demonstration of sufficiency and adequacy of the calculation cases in the analyses. 

Future information and knowledge obtained from waste characterisation and 
processing, regarding conformity with regulations, are accumulated and are incorporated 
into this disposal study. Furthermore, the assessment based on such information and 
knowledge will be carried out repeatedly in order to develop applicable disposal concepts 
for Fukushima Daiichi NPP waste. 

Lessons learnt from Fukushima Daiichi accident 

Concerning solid radioactive waste storage on the Fukushima Daiichi site, continuous 
work is being undertaken to manage and arrange storage facilities of solid radioactive 
waste. In the future, TEPCO will install additional radioactive waste storage facilities, as 
required. 

The “basic concept of processing and disposal for solid radioactive waste” should be 
developed up until FY 2017. Prospects of a processing/disposal method and a technology 
related to its safety should be made clear by around 2021. 

Windscale 

Timescales of waste arisings and overview of waste destinations 

The earliest radioactive waste resulting from the Windscale fire was generated in 1957 
(Arnold, 2007). Radioactive waste continues to be produced at the present time, and 
further waste will be produced in the future. The important point with regard to this 
report is that all accident-related waste has been managed using the waste routes in use 
at the time for normal operational and decommissioning waste. No new storage or 
disposal facilities were developed specifically for fire-related waste. Any fire-related 
liquid waste was discharged to sea via the marine discharge pipeline in accordance with 
pertaining authorisations. 

Early years 

In the years immediately following the fire, lower-activity solid waste from clean-up 
operations was disposed of in shallow unlined burial trenches located on the Windscale 
site (NEA, 2014). Waste was placed into these trenches with little prior characterisation; 
review of on-site operations and contemporary documents leads to the conclusion that 
the trenches contain waste that would be considered LLW today (NDA, 2015). The 
“Windscale trenches” were in operation before the fire and were the forerunners of 
shallow disposal trenches constructed at the site now known as the Low Level Waste 
Repository (LLWR), which is located approximately 5 km south-east of the Sellafield site. 
They are likely to have been constructed and operated in a similar manner; loose waste is 
likely to have been tipped into the trench and then covered by fill. 

In the years immediately following the fire, any solid higher-activity waste produced 
would have been transferred to existing ponds and silos for storage on the Windscale 
(now Sellafield) site. Retrieval of waste and decommissioning of these ponds and silos 
(now designated as the Sellafield “legacy” ponds and silos) is now the top priority for the 
UK’s nuclear decommissioning programme (NDA, 2011).  

The present time 

In the UK, a range of disposal routes is available for lower-activity solid radioactive waste. 
LLW is defined as having less than 4 GBq/te total alpha activity and 12 GBq/te total beta 
activity. The lower limit of LLW is specified as being greater than the “out of scope value” 
of Environmental Permitting (Amendment) Regulations 2011. Other than limits on total 
alpha and total beta activity, there are no radionuclide-specific limits on the definition of 
LLW. In the United Kingdom, the LLWR is the UK’s primary facility for the permanent 
disposal of solid low-level radioactive waste. 
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The lower part of the LLW activity range is a sub-category designated VLLW. This is 
radioactive waste with a maximum activity of 4 MBq/te1, and it can be disposed of in 
certain licensed landfills. The capacity of such landfills is much greater than the capacity 
of the LLWR, and the cost of such disposals is substantially lower. From the perspective 
of both cost and “capacity” (i.e. making the best use of the finite capacity of LLWR), it is 
advantageous to correctly consign VLLW to licensed landfills where possible.  

Geological disposal of higher-activity radioactive waste became government policy in 
2008. Radioactive Waste Management Ltd, a wholly owned subsidiary of NDA, is 
responsible for implementing this policy by delivering a GDF and provision of radioactive 
waste management solutions. The siting process for a GDF is currently at an early stage; 
therefore, currently there is no disposal route for higher-activity solid waste in the United 
Kingdom. In the meantime, conditioned and packaged higher-activity solid waste are 
stored on UK nuclear sites (including at Sellafield) in interim storage facilities. As 
discussed in Section 8.1, it is a UK requirement that all proposed radioactive waste 
streams and new packaging proposals are assessed (the “disposability assessment” 
process) to minimise the possibility that the conditioned and packaged waste is 
incompatible with the selected geological disposal concept. This is the mechanism by 
which Sellafield Ltd can demonstrate that all higher-activity waste produced as a 
consequence of the Windscale fire can be disposed of at a future UK GDF.  

Sellafield Ltd, the current operator of the Sellafield site, has undertaken an extensive 
programme of land quality investigations to characterise and assess the radiological and 
environmental impacts of radioactively contaminated land on the Sellafield site 
(Sellafield Ltd., 2012). A routine groundwater monitoring programme at the Sellafield site 
is also undertaken (see Sellafield Ltd, 2015a and references therein). Through these 
projects, which commenced in the 1970s, Sellafield Ltd has determined that some 
radionuclides have migrated from the former low-level burial trenches into the 
surrounding soil and groundwater. 

Sellafield Ltd has determined that the radiological consequences of contaminated 
land on the Sellafield site, including that generated from the burial trenches, is low 
(Environment Agency, 2009). The company is implementing a contaminated land 
management strategy that involves continuing characterisation and monitoring of the 
site, to better understand the distribution of subsurface soil and groundwater 
contamination, and modelling, to build understanding of the migration processes and 
their radiological and environmental impacts (Sellafield Ltd, 2015b). In the future, 
Sellafield Ltd will undertake large-scale decommissioning of remaining facilities at the 
site. Remediation of some areas of contaminated land is likely to be a component of this 
final stage of decommissioning.  

Lessons learnt from Windscale case 

All accident-related waste has been managed using the waste routes in use at the time 
for normal operational and decommissioning waste. No new storage or disposal facilities 
were developed specifically for fire-related waste. Any fire-related liquid waste was 
discharged to sea via the marine discharge pipeline in accordance with pertaining 
authorisations. Given this, there are no specific lessons learnt for accident waste. 

 

                                                           
1.  An exception is made for waste containing tritium; the maximum concentration limit for 

tritium is 40 MBq/te. 
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8.3. Principal lessons learnt 

The principal lessons learnt from the case studies are listed below: 

 From the experience of TMI-2 and Fukushima, it is recognised that it is very 
difficult to justify discharge of liquids into the environment after an accident, even 
if such discharges would be within operational discharge limits. Stakeholder 
concerns are the main issues. 

 From the experience of major accidents, it has been recognised that the larger 
volumes of lower-activity waste resulting from accidents exceed the existing 
capacity of disposal sites for operational and normal decommissioning waste.  

 The lack of deep geological disposal facilities in most member countries means 
that long-term storage of higher-activity solid waste will be an important 
component of any solution. 

 Some of the case studies indicate that storage facilities opened at or shortly after 
the time of the accident have been developed under extreme time pressures, 
which have led to limited consideration of their long-term safety and 
environmental performance. Given this, unless activities of disposal waste are 
very low, it is highly unlikely that such facilities could be redesignated as disposal 
sites. 

 There is clearly a balance to be struck in storing solid radioactive waste in the 
aftermath of an accident between “quick” solutions, which immediately reduce 
radiological doses to the workforce and improve overall safety, and “robust long-
term” solutions that minimise the rework necessary to enable long-term storage 
and disposal of the waste. 

8.4. Recommendations 

Our principal recommendation to address these lessons learnt is to plan for an accident 
in terms of long-term waste storage, discharges to the environment and final disposal. It 
is better to prepare than to improvise in the aftermath of an accident. Key areas where 
plans should be developed include the following: 

 Clear responsibilities between parties need to be agreed and developed within an 
implementer-regulatory framework. International harmonisation of approaches 
would be beneficial. A new NEA task group to provide recommendations on 
preparing for an accident would be beneficial in this respect. 

 With forward planning, it would be possible to explore possibilities for on-site 
disposal of some types of accident waste. 

 Plans should also include those for monitoring and assessment of temporary 
storage sites as soon as is practicable in order to understand their impact on the 
environment. 

 Forward planning would help to address some of the issues associated with 
developing new near-surface disposal facilities for accident waste, in particular 
issues arising from the slightly elevated actinide activities expected in some lower-
activity accident waste. Near-surface disposal of such waste may not be permitted 
under existing national waste classifications. Consideration should be given to 
developing a safety case to allow such accident waste to be disposed of in near-
surface facilities. 
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Conclusions 

The case studies presented in this study offer substantial information on the history of 
accident site management and lessons learnt, leading to many potentially helpful 
recommendations. The material provided includes information on: 

 state-of-the-art techniques and experience of waste characterisation and 
classification, including application after major accidents; 

 regulatory supervision: regulations, regulatory guidance and regulatory procedures, 
e.g. review of safety cases; 

 the application of international recommendations, standards and guidance. 

Every accident is different. The details of any post-accident (after emergency) 
scenario are unpredictable and specific to the prevailing circumstances. Responding to 
them requires elements that are not within the usual experience of conventional utility 
and service management organisations. Managing decommissioning and radioactive 
waste after a major accident may require a different approach from that used following 
normal planned operations. 

Centralised authority and stakeholder involvement 

There is a need for a centralised authority to manage the situation, for example, a high-
level governmental commission, to co-ordinate and oversee the planning and 
implementation of effective measures. Government, industry and research institutions 
must work co-operatively to plan and implement these measures.  

This authority will need to develop a comprehensive strategy with clear objectives to 
manage the situation, taking into account the interests of a wide range of stakeholders. 
Effective stakeholder engagement processes are needed to identify those interests. 

Implementation strategy 

A plan is needed to implement the strategy through a series of tasks designed to meet 
the stated objectives, identifying who is responsible for implementing each task and 
providing the powers and resources necessary to those with responsibility for 
implementation. 

A major component of the strategy is connected to the establishment of a regulatory 
framework for decommissioning and radioactive waste management. This should be 
based as far as possible on the existing framework for these activities, but specifically 
modified to account for the special factors linked to the prevailing circumstances arising 
from the accident, as identified through waste characterisation and other processes.  

Special factors include the need to set appropriate reference levels as well as derived 
standards and monitoring procedures, application of which should result in meeting 
those reference levels and the ability to demonstrate compliance with them. 

A heavily project-focused approach is more effective than a large functional 
organisation of engineers and designers responsible for small bits of several projects. 
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While redundancy in organisational functions is expensive and difficult to manage, some 
degree of redundancy is prudent to ensure that all options and potential problems can be 
considered. 

There is likely to be a need for iteration of the strategy, with more detail added at 
each stage taking account of the information, including radioactive waste 
characterisation data, obtained from the previous stage. Responsibilities for 
implementation and resourcing of tasks in each stage may need to be updated. In the 
early stages, it may be useful to pursue flexible/parallel approaches. A careful step-by-
step approach is in any case strongly advised, so as to reduce the chance of creating 
legacies requiring future management. 

However, it is noted that excessive caution may delay appropriate timing of decisions. 
Examples include delay of return to normal land use, even though it would be safe to do 
so, or delay in the introduction of appropriate restrictions, resulting in extended 
continuation of risky conditions, as well as potential costs increases. This problem should 
be acknowledged, alongside the need for balance, which should be achieved with the 
support of stakeholder engagement. 

In developing an iterative strategy, it is important to leave time to obtain regulatory 
approval. Public access to land and normalisation of land use is urgent, providing many 
hard-to-measure benefits to those who normally occupy the land. The contamination 
levels can be expected to be relatively low off-site so that remediation work is very 
extensive but not complex from a technical and safety point of view. However, once the 
emergency is declared over, decommissioning of the damaged building and remediation 
of the nuclear site itself is not so urgent. It may also be massively more hazardous and 
present further risks of repeat accidents. The need to take time for this work should 
therefore be anticipated, as has been the case at Three Mile Island 2 (TMI-2), the 
Chernobyl nuclear power plant (ChNPP) and Windscale Pile. 

Optimisation 

Optimisation is an important aspect of radiological protection and is best done taking 
into account social and economic factors, not just radiological factors, (e.g. meeting 
reference levels). Again, the process should be supported by stakeholder engagement. It 
should be noted that solid waste minimisation, as has been recommended, could be 
achieved by discharging more waste to air and water, for example by incineration or 
dissolution, or by creating higher-level waste that is not suitable for shallow land burial. 
It is not entirely evident that such discharge is the optimum management method, so the 
choice would need to be supported by a relevantly structured assessment. More generally, 
it can be noted that the minimisation of one detrimental impact is always likely to result 
in another detrimental aspect not being minimised to the same extent; and hence the 
need for a holistic view of optimisation, both as developed in radiological protection and 
as would be more widely understood by stakeholders. 

Storage and disposal 

In addition to large quantities of fuel debris, the remediation and decommissioning 
response to an accident of the type at the Fukushima Daiichi NPP is likely to generate 
radioactive waste that exceeds limits for near-surface disposal or intermediate depth 
disposal. This waste needs to be appropriately stored and stabilised until a final disposal 
solution is developed. 

The large quantity of waste created by an accident may exceed existing radioactive 
waste disposal capacity or be of a waste class for which a disposal solution is not 
currently available. It may be necessary to create interim stores, but they should be 
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designed taking into account that final disposal will be needed in due course, and may 
need to remain effective for extended periods of time while sites for final disposal are 
identified and licensed. The accident site may not be the location to site this interim 
storage facility. 

Safety analysis 

Safety analysis, radiological and environmental impact assessments are necessary to 
support the identification of priorities, identify feasible management options and select 
preferred options from feasible alternatives. This process needs to be technically 
underpinned, but must be informed by stakeholder engagement, particularly as regards 
local conditions, but also so that the assessments address issues of interest to 
stakeholders. 

These analyses must, to the extent possible, be based on existing regulations and 
regulatory guidance. Only in exceptional circumstances and based on a safety case that 
demonstrates compliance with the safety basis of the applicable regulation(s) should 
exemption from these criteria be permitted. 

Thus, the design and content of these analyses and assessments should be specific to 
the purposes of the assessments, including the interest of the intended audience for each 
analysis or assessment. 

International co-operation 

Further development of plans for international co-operation in the event of a major 
accident would be useful, and could include: 

 Further guidance on the application of international recommendations, standards 
and guidance in the post-emergency phase of a major nuclear accident.  

 Pre-planning guidance on decommissioning and radioactive waste management 
that considers: 

– What planning can be done in advance? 

– What planning cannot be performed until the parameters of the accident are 
understood? 

– What is the scope for sharing characterisation resources, staff and equipment 
nationally and internationally? 

 Guidance on: 

– the transition from emergency response to normal radiation exposure 
regulations; 

– stakeholder engagement, with an emphasis on later stages of recovery; 

– communication processes; 

– how to address chemicals alongside the radiological risks. 
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	The gamma camera is suspended from a crane hook, while detectors are located at the platform below the table for sorting. The dose rate meter is located in front of the container of non-compactable waste while the HLW dose meter is situated near the position of waste loading into drums. HLW dose meter is intended for filling drums by dose rate.
	Data processing computers with displays are located in Room II/128. The crane and remotely operated vehicle operators control visually the readings of the gamma camera and the neutron flux measuring detectors for entering into the tracking system database.
	The gamma camera NUKEM system includes a measuring head, a dose rate meter, a gamma-spectrometer, scanning unit, on-board computer, main computer and connecting cables.
	The system for formation of a measuring head picture is based on the pinhole camera principle. Two conical collimators produce an inverted roentgen or gamma-image of an item on the scintillating plate. An image amplifier is used to amplify the light stream and for decreasing the image size. The matrix of the charge-coupled device is designed to read the optical image. The lead shield minimises the background gamma radiation that reaches the scintillator through the shielding, i.e. gamma rays which do not come from the viewed objects. The device is supplied with a control system. 
	The video camera enables recording images of an observed item. The video images may be used to identify the gamma-source; this is performed by superimposing the gamma and video images. 
	The equipment, including the computer, is inside the cell. The computer is used to control the device, both for the preliminary processing and for the compression of gamma images. The main computer, connected to the computer in SSR-cell, is used for reading and saving, displaying it on the monitor and for a detailed processing of measurement results. This image is used by the operator to identify the items with maximum activity.
	For the conventional visual representation on the display, the compressed images are interpolated and displayed in pseudo colours. The superimposition of the video and gamma images is also produced in pseudo colour and the relative intensities of the optical and gamma images are adjustable. These opportunities permit complete identification of the location of items with a higher activity. The image compression does not impair the angular resolution, but minimises the time of image transmission to the main computer and may be used for storage of images on a hard disk. Compression of the image increases the signal-to-noise ratio, as the fluctuation noise of the charge-coupled device of the camera rises due to the square law, while the level of the useful signal rises proportionally to the total number of pixels. Therefore, the sensitivity of the device rises, as well.
	The supply set includes appropriate software for all the system components that permits it to transmit, fix, process, save and represent optical and gamma images. 
	The radiation rate is measured by Geiger-Muller counters. The optimal range for measuring the radiation rate will be selected automatically. The measurements range of the radiation rate counters is (100 nSv/h to 100 mSv/h) ±5%.
	The gamma-spectrum is measured with a detector equipped with a collimator system. To measure the gamma-spectrum the main gamma emitters may be differentiated.
	 Detectors for measuring the neutron flux

	When measuring the neutron flux, the intensity of the neutron emission is used to calculate the content of actinide elements. Neutrons are detected by means of a He3detector. Due to a high gamma-background special devices are used to suppress gamma radiation. Based on the results of these measurements, the activity level is determined. The waste isotope composition is used to count the neutrons according to the activity.
	 Dose meter for non-compactable waste

	The exposure dose rate is measured by means of Geiger-Muller counters. The optimal range for measuring the dose rate is selected automatically. The measurements range of the recommended detectors of dose rate is (100 nSv/h to 100 mSv/h) ±5%.
	Lessons learnt from stages I and II of commissioning of the SSR-cell

	 The system should provide characterisation, categorisation and fragmentation of solid RW remotely, with no manual operations.
	 There are problems with accuracy and adequacy of measurements provided by systems of radiological control in SSR-cell: how to be sure that all systems of radiological control are working properly with non-characterised waste?
	 The ChNPP approach: to divide the commissioning phase of the Solid Waste Treatment Plant (SWTP) into three stages, which involve step-by-step checking of the quality of measurements using different kinds of RW:
	– I stage – using RW with known characteristics in packages.
	– II stage – using RW with known characteristics without packages (RW is measured previously using the In Situ Object Counting System ([ISOCS]).
	– III stage – work with “real” RW to be retrieved from solid RW storage facility (an existing waste storage facility).
	 Commissioning of the SSR-cell was longer and more complicated than expected because of difficulties with some equipment (problem with NMS-passive neutron detectors).
	 Updating of software is needed.
	 There is no drying system for waste in SSR-cell: this may cause problems related to RW that will be retrieved from solid RW storage facility:
	– dealing with wet RW (at the same time there is the requirement established in approved design: “no visible water in RW”);
	– absence of system for drying of RW inside the SSR-cell;
	– practical difficulties with segregation, sorting and characterisation of RW conglomerates and RW present as a “rotting mass” – time delays are possible compared with characterising “normal” RW;
	– some additional technical decision(s) will be necessary depending on the situation with RW.
	Principles of SRW sorting as regards radiation characteristics

	In the course of SRW sorting at the SWPF the following parameters are measured: (-Dose rate, intrinsic (-spectrum of radionuclides, neutron flux, waste mass.
	The superposition of video and (-pictures of sorting RW is performed in the SSR-cell in order to simplify the operator’s actions during sorting, and to accelerate the process itself. The following SRW features required for characterisation and sorting according to the above-mentioned categories are defined by calculations based on the measurements:
	 dose rate (mSv/h at 10 cm distance to the SRW surface);
	 specific beta activity (Bq/kg);
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	Storage and disposal
	Safety analyses
	International co-operation
	 what can be planned in advance;
	 what cannot be planned until the parameters of the accident are understood;
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	The focus of environmental monitoring has been on Cs-137 and Sr-90 because historic measurement and assessments (e.g. Ilyin et al., 2005) indicate that these are the dominant radionuclides present and also likely to be the dominant contributors to external and internal doses, both during current operations outside buildings and in the longer-term stages of site management. These radionuclides are also considered to be the most relevant radionuclides to take into account when planning long-term site restoration and decisions on management of radioactive waste arising from remediation of contaminated areas, and as such, as many samples as practically manageable are collected. 
	Figure 1.4 provides an example of output from DOSEMAP of a 3D representation of activity distribution over depth in the ground. Such measurement and representation can support the understanding of the potential for migration of radionuclides in groundwater. The control of the spread of contamination by groundwater is a special subject to consider.
	Figure 1.4. Three-dimensional plot of activity distribution over borehole depth
	/
	 Source: Shandala, 2013.
	Figures 1.5 and 1.6 illustrate the use of the DOSEMAP visualisation tools to support planning of work tasks and control of worker exposure (Chizhov et al., 2014).
	Interpolation between sampling points is done by the standard method of kriging. Identification of positions where radiation control requires special attention is determined based on maximums of the dose rate gradient (method 1), and maximums of the interpolation error, i.e. the method of cross-validation (method 2), described further in Chizhov et al. (2014).
	Apart from planning and optimisation of work in hazardous areas, the visualisation tools can be used in training for particular operations, as illustrated in Figure 1.7.
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	Licensing activity
	 Licence that authorises shelter-related activities

	The SNRIU issued a licence that authorised the ChNPP to carry out the SIP activities at the shelter object. The licence will be valid until commissioning of the new safe confinement (NSC).
	The licence establishes certain conditions and rules for shelter-related activities. It requires, among other things, that the licensee develop, substantiate and agree that appropriate technical decisions (TD) are valid after their approval by SNRIU for any activity. Practices within SIP phase 2 designs may be implemented only on the basis of individual permits to be issued by the SNRIU. 
	The most important issue is to ensure safety during the implementation of SIP projects/designs. In order to ensure safety effectively, appropriate safety programmes and plans are required, which would cover the whole shelter object activity, including: a radiological protection programme; emergency planning; a programme for RW management generated during SIP. These programmes and plans should be submitted to SNRIU.
	 Issuing separate permits 

	A procedure of interrelations between the licensee and the SNRIU, including issues of agreement or permits, has been determined in the regulation “Order for Separate Permits Issuing in the frame of Shelter Implementation Plan”. This document has been developed to effectively streamline the authorisation process at SIP phase 2 and to obtain SNRIU permits for specific projects/designs/operations at the shelter or its site. All permits to be issued by the ChNPP are described in the shelter object licence.
	 Development of licensing plans for the SIP

	The ChNPP has developed the “Licensing Plan for Shelter Implementation Plan Designs at Chernobyl NPP Phase 2” (LP). The LP was agreed by the SNRIU. The LP is aimed at providing effective SIP management as regards its licensing process and also ensuring the quality of the licensing document and timely agreement of documents by regulatory authorities. This document outlines certain interrelations between participants of the licensing procedure during SIP phase 2. It specifies types and a list of regulatory stages and types of documents to ensure the effectiveness of the authorisation activity.
	Based on the LP mentioned above, a set of more detailed licensing plans were developed inter alia for such projects as the stabilisation of the shelter object, a new safe confinement, an integrated automated system of control and others. 
	Drafts of licensing plans have to be reviewed and approved by the all regulatory authorities involved in the licensing process.
	Some aspects related to the supervision (inspection) of activity at the shelter object

	Ukrainian legislation provides for state supervision of the ChNPP shelter object related activity. The goal of this activity is to check the NRS in the SIP process and assess adherence of this activity to shelter object nuclear and radiation safety improvement. The state supervision in accordance with this goal is organised and carried out pursuant to the specific procedure “Order for State Safety Supervision for Shelter Implementation Plan Designs”.
	State safety supervision for individual shelter object stabilisation, reconstruction, modernisation and technical re-equipment designs and NSC design includes: i) inspection monitoring before construction (installation) and/or commissioning and operation; ii) inspections during construction (installation), commissioning and operation.
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	 The licence issued by the regulatory body was for “operation of shelter object”; a number of conditions were included in this licence – for existing and future activity related “transformation into ecologically safe system”. The number of separate permissions to be obtained by Chernobyl NPP for different projects was also included in the licence.
	The most difficult questions for the regulatory body were mainly about i) the necessity of developing specific regulations for the shelter object and ii) applying the safety requirements of existing regulations for nuclear and RW facilities to the shelter object. The detailed explanation of the “Ukrainian approach” is set out below.
	The “national strategy related transformation of shelter object into the ecologically safe system” was approved by the Ukrainian government. This strategy includes three main stages:
	 stabilisation of unstable construction and components of shelter object;
	 new safe confinement (NSC) designing, construction and commissioning;
	 extraction of radioactive waste and fuel-containing masses and safely disposing and storing them.
	Since 1998, the so-called Shelter Implementation Plan (SIP) has been carried out. The plan was developed by an international expert group and approved by the Great Seven countries and the Ukrainian government. The SIP provided for a set of both short-term measures to maintain the shelter safety level and long-term ones, which are aimed at shelter transformation to an environmentally safe system. The SIP consists of two phases: preliminary (phase 1) and main (phase 2). The SIP phase 2 is today achieving a good pace of work.
	This SIP includes 22 tasks, consisting of both long-term and short-term measures. Long-term measures primarily concern the shelter object isolation by the NSC and safe extraction at a later time of highly radioactive materials under confinement. Short-term measures focus on stabilising and improving the safety of existing objects by strengthening existing buildings, additional dust suppression, preventing the possibility of reactivity emergency and temporary water management. 
	SIP covers the first and second stages of the national strategy related transformation of shelter object into the ecologically safe system (stabilisation and NSC construction), but for the third stage, SIP envisages only some investigations-related strategy of RW and fuel-containing mass monitoring, as well as some approaches regarding the technology for their extraction.
	Nevertheless, the main task is to transform the shelter object into a safe system, which means to extract radioactive waste and fuel-containing masses and safely dispose of them. During close to 20 years of examination, a great deal of work relatedradiation and heat measurements, sampling and later destructive and non-destructive measurements, as well as calculations were done. Nevertheless, there is no final decision on the extraction technology for these most dangerous materials due to a lack of information. The Chernobyl NPP developed and the State Nuclear Regulatory Inspectorate of Ukraine (SNRIU) approved a stepwise strategy, which will result in a final decision on the extraction technology. The idea is to permanently support the fuel-containing mass (FCM) safety before final disposal in a deep geological repository.
	The Shelter object integrated monitoring system and the result of multiple SIP tasks will allow for the development of some analytical models for FCM behaviour. Existing and future emergency systems can effectively support the under critical state of these materials, and future NSC will fix the optimum temperature and humidity for FCM during the construction period of the NSC and deep geological repository. The following systems are included in its structure:
	 nuclear and radiation safety monitoring system;




